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Somerville High School Building Committee Info Session Notes 
 

PROJECT:  Somerville HS Project MEETING DATE:  May 20, 2019 

LOCATION: Modular Trailer Complex, 81 Highland  
 

ATTENDEES:   (Absent in Italics) 

Bldg. Cmte:  □ Mayor Curtatone (JC) □ Tony Pierantozzi (TP) □ Tony Ciccariello (TC)   

   □ Rich Raiche (RR) □ Mary Skipper (MS) □ Stan Koty (SK)            
□ Max Nadeau (MN) □ Ed Bean (EB)  □ Alumdena Abeyta (AA)  

□ Tom Bent (TB)             □ Adda Santos(AS)  □ Mary-Jo Rossetti (MJR)  

 □ Leo DeSimone (LD)    □ Sebastian LaGambina (SL) □ Laura Pitone (LP)   

□ Carlos Contreras 

PMA:  □ Anthony Lopresti  □ Chad Crittenden □ Sean Burke   

SMMA:  □ Alex Pitkin  □ Lorraine Finnegan □ Matt Rice  □ Dave Fanuele 

   □ Tony Iacovino  □ Peter Lukaic 

Suffolk (SCCI): □ Denis Garriepy 

Others:  □ SEE ATTACHED SIGN-IN SHEET  

 

Meeting called to order by Chair Tony Pierantozzi at 4:38 PM.   
 

Motion to approve minutes of the April 29, 2019 meeting M:RR S:MS D:None V:9-0-1 

 

General  

Item Responsible Due Notes 
9/09:01 SBC  General Update:  TP:  

 
9/09:01 SBC  Design Update: SMMA: FF&E bids are closed. 89 bids across 8 different 

categories.  SMMA is reviewing to find the most responsible and responsive 

bidder. We are tracking the tariff issue which may increase our cost. TC: Will the 

design team consult with staff to review any alternates presented as part of the 

FF&E?  SMMA: If there are specific items that would provide significant cost 

savings we would review them with the staff. We would focus on big ticket 

items, there are too many items (1000s) to review all of them with the staff.       

 
 SCCI  Construction Update : with schedule  

 

 

 

Cost / Schedule 

Item Responsible Due Notes 
09:11 PMA  Schedule –  TP: Steel has arrived for the gym roof; trusses and steels decks.  Phase 

1: We are past the window for winter break move in.  We are investigating phase 
occupancy, with attention to the CTE programs and getting them in the building 

early.  The building was always planned to be a phased occupancy.  We are now 

looking moving phase one occupancy from December to Jan 2020.  The temp 

provisions will be presented by SCCI.   

 

The plan must be accepted by ISD and DESE before we open.   

MS: Commented that the district should bid transportation for the year. TP: agreed, 

and noted that an escape clause should be included.  TB: Asked if December 

guaranteed?  Noted that he was hearing June.  SCCI: we are still on track for 

December. TB:  When is C of O scheduled for?  SCCI: Temporary CofO Late 

December to support a Jan 1 move in.   
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LP: Are we limited on how many people can come through the building? SCCI: 
All stairs as designed will be open.  TB: Once the new phase one is open, will the 

students still have to walk outside?  PMA: Yes, this is the way the project was 

originally planned.  MJR:  Asked if the elevator will still go up?  SCCI: The 

elevator can be locked out and allow access only to occupied floors.   

 

TP: We will continue to investigate contingency plans in case the building doesn’t 

open.  TB: Automotive seems to be the biggest issue. We might need to talk with 

Herb chambers about extending the use of their space.   

SCCI: Noting is 100% certain but nothing is indicating that we can’t do this.  

There is some risk, namely weather.  End of steel is currently scheduled for 

August, weather tight is October 5.  We have some GLX impacts getting things 
into the site.    

2/15:01 TC  School/Community Interactions : MJR: Ongoing discussions with DESE 
have been reported, how are the going?  LD: Talks are going well.  DESE will 

come in and review in August to inspect the new spaces. TB: When are the 

DESI inspection of the new spaces?  TB: They will have one preliminary 

inspection and a final inspection after CO. SMMA: DESE will come through 

at 60% inspection.  We will use VR goggles to help them walk through the 

space. MS: We have been working with DESI through the design process.  

The have been receptive to our plans; as long as we keep them informed of our 

progress we should be ok.     

 

MS: Communications to parents will be sent out next week. LD&SL will offer 

an open house.   

MRJ: Heard a complaint that work was starting at 6AM, very noisy.  RR: 

GLX starts at 6:30AM, we start at 7AM.  TP: Workers may be showing up 
prior to 7AM.  TB: has seen loaders driving down the street, but those might 

be GLX.  DG: Wide loads are required to be moved off hours.  Another 

typical complaint is backup alarms, we can’t shut those off per OSHA 

regulations.   

 

TB: Asked if we could use cobble hill for subcontractor parking.  MS: No, the 

agreement is for school staff use only.    

 
3/26:02 ALL  GLX: RR: We jointly closed Medford street behind the high school, the closure 

will continue for serval months. We continue to meet and coordinate our projects.     
10/22:1   GMP Discussion: MJR:  noted that per the cash flow, we appear to be doing 

better than planned.   PMA: we have not spend as much money as planned 

because the schedule is behind.  We will re-baseline the cashflow.   

 

SCCI: We have reconciled cost of some of the open items.  The largest open 

item is the schedule delay claim.  Steel cost is coming this week.  The concrete 

contractor has hired a claims consultant to review their claim.  This should help 
filter out some items from their claim.  Electrical cost reconciliation meeting is 

next week; Plumbing, HVAC, façade tomorrow. MJR: Will we be able to 

review the claims analysis at the June meeting?  SCCI: We will have some more 

information in June.  We should have some of the subcontractors squared away.  

Hoping for site, concrete, electrical, possibly steel.  We will provide an update 

of where we are at the June meeting. TP: Commended the work SCCI is doing 

to help reduce the schedule impact cost and thanked them for their efforts. 

 

 
3/28:01   Change Orders/Budget: TP:  Our change order total has increase by $240K, 

$200K for gym equipment, $40K for steel priming.  TB: Commented on the 
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large amount of change orders and asked who is reviewing them.  PMA:  SCCI 
first review and vets the change order.  PMA and SMMA then review and 

approve or provide comments back to SCCI.   

TB: Reviewed the contaminated soils PCO value.  Of the $2.24MM budget we 

have set aside for contaminated soils, we have spent $1.64MM. 

  
2/15:03 ALL  Public Comment: None 

 

 
   Upcoming Meetings : ALL meetings at 4:30PM unless otherwise noted 

             06/17 – HS Mods 

             07/15 – HS Mods 

             08/12 – HS Mods 

 
    

 

Meeting Adjourned: Motion to Adjourn M:RR  S:LP V: 11-0-1 PASS  6:00 PM  

 
 

 
The author of these minutes assumes, to the best of his or her knowledge, that the above content of these Meeting Minutes depict all that transpired during this Project meeting. All attendees are required to address 
by memo or via e-mail, any omissions, errors or inconsistencies in the reporting of these Meeting Minutes, to the writer, within two (2) business days of receipt of these Meeting Minutes.   

Prepared By: Sean Burke, PMA Consultants 

 

Signed:  Sean Burke      Date: 06/03/19;  



 

Somerville HS School Building Committee Agenda 
Monday, May 20, 2019 - 4:30 P.M. 

Location : 81 Highland Ave, Somerville MA 

 

The meeting will be held in the Somerville High School Modular Trailers located in front of the 

High School Main Entrance 

 

         Estimated Time Frame 

 

I. Chair Tony Pierantozzi      4:30 P.M. 

Call to Order 

 

II. 04-29-19 Meeting Minutes      4:35 P.M. 

Discussion  

Motion and Second Needed 

Vote to Approve 

 

III. Overview of Meeting Agenda     4:40 P.M. 

Tony Pierantozzi – SBC Chair 

 

IV. Old Business                   4:45 P.M. 

a. Construction Update  

i. Schedule Update  

ii. Phase 1 Occupancy Plan 

iii. GLX Coordination  

b. Community Update  

i. School Interaction Update 

c. Design Update 

i. FF&E Update  

 

V. GMP Update       5:00 P.M. 

a. GMP Update 

b. Update on Delay Claim Process  

 

VI. New Business       5:45 P.M. 

a. New Business (TBD) 

b. Change Orders 

c. Any unanticipated items 

 

VII. Public Comment Period      6:00 P.M. 

 

 

Authorized Person: Rich Raiche, Capital Projects 
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Somerville High School Building Committee Info Session Notes 
 

PROJECT:  Somerville HS Project MEETING DATE:  April 29, 2019 

LOCATION: Modular Trailer Complex, 81 Highland  
 

ATTENDEES:   (Absent in Italics) 

Bldg. Cmte:  □ Mayor Curtatone (JC) □ Tony Pierantozzi (TP) □ Tony Ciccariello (TC)   

   □ Rich Raiche (RR) □ Mary Skipper (MS) □ Stan Koty (SK)            
□ Max Nadeau (MN) □ Ed Bean (EB)  □ Alumdena Abeyta (AA)  

□ Tom Bent (TB)             □ Adda Santos(AS)  □ Mary-Jo Rossetti (MJR)  

 □ Leo DeSimone (LD)    □ Sebastian LaGambina (SL) □ Laura Pitone (LP)   

□ Carlos Contreras 

PMA:  □ Anthony Lopresti  □ Chad Crittenden □ Sean Burke   

SMMA:  □ Alex Pitkin  □ Lorraine Finnegan □ Matt Rice  □ Dave Fanuele 

   □ Tony Iacovino  □ Peter Lukaic 

Suffolk (SCCI): □ Denis Garriepy 

Others:  □ SEE ATTACHED SIGN-IN SHEET  

 

Meeting called to order by Chair Tony Pierantozzi at 4:30 PM.   
 

Motion to approve minutes of the April 08, 2019 meeting M:RR S:SL D:None V:9-0-1 

 

General  

Item Responsible Due Notes 
9/09:01 SBC  General Update:  TP: Tony asked the committee to take the agenda out of order 

in order to move design update and change orders to the beginning of the 

meeting. No Objections.       

 
9/09:01 SBC  Design Update: Gym Floor – The committee reviewed a memo about the gym 

floor.  The cost for the original floor is $309,890, the cost for the new floor is 

estimated to be $511,000.  The track layout is unchanged.  The original material 

selected for the track gave the track teacher concerns.  The new layout has a 

wood parquet floor in the center of the gym with a poured rubber floor around.  It 

is similar to the floor at Swampscott High School and the Reggie Lewis Center. 

Nicole Viele: reviewed installations of the original floor design, neither school 

they looked at used that floor for competition.  TP: Did not feel the original 

design was not a good choice for a running track. TB: asked why this is coming 
up now.  We told everyone they had their last shot, now they are changing. Is 

MSBA paying for this?  What is the maintenance?  SMMA:  The floor is a 50-75 

year floor.  Swampscott refinished their floor 10 years after the install. The 

poured floor has not been touched.  TP: Asked if everyone is in agreement.  

Nicole Viele: Yes, there is agreement that this is the best layout for all sports in 

the gym.  Motion: Add up to $250K to pay for the flooring system as described 

M:EB S:RR D: TP: asked if there are other funding sources identified. SL: We 

will look into it V: 9-0-0 

 
 SCCI  Construction Update -  SCCI:  The month of April has 20 days of rain, our 

current schedule shows making an December opening is a long shot.  We can 

make it, second shift and weekend work are required.  We are focusing on 

getting the CTE programs back on site in December rather than pushing to get 
the upper floors complete.  We will focus on the first and second floor, getting 

a temp CO for those spaces and not spending money to open unnecessary areas.  

MJR:  Is there a cost impact DG:  This scenario would decrease some of the 

schedule pressure.  It should not make the cost impact worse.  LP: How 
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realistic is the schedule?  Will students be in the building during construction?  
I have a feeling the schedule is highly ambitious, and we should talk about 

pushing the entire project to a February to take more pressure off the 

scheduled.  SCCI: Students in the building during construction is not an issue, 

we do it all the time, normally in hospitals.  We would need ISD signoff on all 

life safety prior to occupancy.  TB:  is concerned.  8 months to open the 

building does not seem doable.  SCCI was chosen because the cut a year off the 

schedule.  TB toured the temp spaces, they are not an ideal learning 

environment.  A lot of kids are at SHS because of the CTE program.  How does 

this effect other programs?  LP:  Lower levels opening would be the biggest 

help.  TB: If the building isn’t ready, how much notice will we have?  TP: 

Asked that PMA/SMMA/SCCI to review schedule and respond if it is 
achievable.  TB: Stacking of all trades will be an issue.  I don’t like pushing the 

February, but it looks like it is the best option.  MJR: Wants to make sure the 

superintendent id kept in the loop.  LD: Has been keeping the Superintendent 

informed.  SL:  The CTE programs are the priority as they are the hardest 

spaces to displace temporarily.  We also need to focus on reopening the gym.  

LP: Appreciates TB’s advocacy for the for the students would suggest a 

contingency period on the school side for not moving into the building in 

December, be prepared just in case.  LD:  If we can get the shops back into the 

building, it would be a huge help.  We are planning on having most of the 

shops out of the building for a year except for Automotive and Carpentry.   

There is also a cost component that needs to be reviewed.    

 

 

 

Cost / Schedule 

Item Responsible Due Notes 
09:11 PMA  Schedule –  We will review in detail the phasing schedule at the May 20th meeting.  

 
2/15:01 TC  School Interactions : No issues with student/worker interaction.  MJR: 

Parking is still and issue.  PMA: Issued a memo to SCCI.  PMA/SCCI will 

provide a parking exclusion zone.  PMA asked SCCI to put together a program 

to deter parking on or near the site.  SCCI: suggested a series of increasing 

fines to deter parking around the site.  TB: Asked if the Cobble Hill lot is 

open.  Jeff Curley: yes, teachers only parking, there is a shuttle service in 

place. TP: Asked if the contractors are using the temple street lot.  SCCI: yes        

 
3/26:02 ALL  GLX: RR: We continue to coordinate work.  The latest Medford street bridge 

closure, we are planning on a one land reduction starting May 1, and shutting down 

the bridge on May 17th.         
10/22:1   GMP Discussion:  SCCI: has reviewed the first round of responses to the subs.  

$6.7-7.5MM is the current exposure.  We are expecting revised costs back now,  

Site and Steel this week, Concrete-  May 6.  This cost is the final step in 

finalizing and signing the GMP.  Late June is the target for an executable GMP.  
We have $180MM under contract and are operating in a GMP capacity.  TB:  

Any issues with the MSBA?  PMA:  They are interested in us signing a GMP.  

The project is better off holding off until the costs are closer to final.     
3/28:01   Change Orders/Budget: TP: We currently have hard cost contingency of 

$637,577, last meeting we had -$173,530 so we are moving in the right 

direction.  We provided $811k in cost avoidance, we need $8MM.  TB: is there 

concern over the amount of change orders.   PMA:  Yes, but we need to note 

that of the $12.1MM in contingency usage, $4MM +/- was for bid overruns, 

$7.2MM is for schedule delay claim.  TB: The Change order report is becoming 

voluminous.  PMA to look into alternative reporting methods.  

 

Page 4 of 34



 

 

 

3 

 

  

SMMA:  We found a plaster cast in the band room.  That space used to be part 
of the gym/auditorium and the cast was located above the stage.  The cast would 

cost $12,000 to replicate.       

  
2/15:03 ALL  Public Comment: RR: We currently have a large excavation at Union square.  

If anyone would like a tour RR would be happy to arrange.  

 

 
   Upcoming Meetings : ALL meetings at 4:30PM unless otherwise noted 

             05/20 – HS Mods 

             06/17 – HS Mods 

             07/15 – HS Mods 

             08/12 – HS Mods 

 
    

 

Meeting Adjourned: Motion to Adjourn M:RR  S:TB V: 08-0-0 PASS  6:20 PM  

 
 

 
The author of these minutes assumes, to the best of his or her knowledge, that the above content of these Meeting Minutes depict all that transpired during this Project meeting. All attendees are required to address 
by memo or via e-mail, any omissions, errors or inconsistencies in the reporting of these Meeting Minutes, to the writer, within two (2) business days of receipt of these Meeting Minutes.   

Prepared By: Sean Burke, PMA Consultants 

 

Signed:  Sean Burke      Date: 05/10/19;  

Page 5 of 34



Page 6 of 34



City of Somerville

Somerville High School Project 

Temporary Certificate of Occupancy (Phased Occupancy) Planning

1. The project always included some Phased Occupancy scenarios (base plan)

2. The current Phased Occupancy planning is ONLY for Phase 1 
    (all other phases remain unchanged from base plan) and allows for access to:

            Lower Level CTE areas
            Gymnasium

3. Phased Occupancy period:    late December 2019 through February Break 2020

4. Phased Occupancy was reviewed with Inspectional Services Dept. (ISD) and the 
    Somerville Fire Department (authorities having jurisdiction), as well as with SMMA, 
    and PMA Consultants.

5. Required for Temporary Certificate of Occupancy:

            Completion of all life safety systems (fire alarm, sprinklers)
            Completion of all required egress paths / EXITS
            Testing and inspection of the above
            Sign off by SMMA (architects of record), and ISD / SFD
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City of Somerville

Somerville High School Project 

Temporary Certificate of Occupancy (Phased Occupancy) Planning

Risk Factors

            Weather impacts to productivity (example: rain / steel erection)
             
                  * This becomes a diminishing risk as the building becomes enclosed

           
            Site Access / Material Deliveries impacted by GLX Constructors

                   * There is a weekly / daily coordination effort (including the City, PMA, 
                     SMMA) underway for the past month to mitigate this risk.
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SOMERVILLE HIGH SCHOOL 
CONTAMINATED SOILS UPDATE  

5/20/2019 BUILDING COMMITTEE MEETING 

UPDATED NUMBERS AS OF 03/28/19 

Facility- Soil Type Estimated (Tons) Actual Trucked to Date  Percentage Gone 

Group I-2/3 - 41% of total soils 
(basis: Saugus Facility unit rate) 44,431 43580.01 98.1% 

Group II-1- 33% of total soils (basis: 
Coventry Facility unit rate) 35,761 19,360.06 54.1% 

Group II-3/4- 7% of total soils (basis: 
ARC Facility unit rate) 7,586 4,891.14 64.5% 

        

TOTAL Tons Trucked to Date 87,778 67,831.21 77.3% 

 

Contaminated Soils Budget Spent to Date (03/28/19) 

Total Contaminated Export Cost to date   $      1,368,409.07  

Total Budget for Contaminated Soils  $      2,249,000.00  

    

TOTAL Budget Spent to Date  60.84% 
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Ciy of Somerville, Massachusetts

Somerville High School

GMP ValueTotal ExposureRemaining
Hard Cost:$12,764,470.00$12,366,240.34$398,229.66

GMP: (ESTIMATED)$11,095,603.00$2,723,790.93$8,371,812.07

Soft Costs:$1,672,199.00$0.00$1,672,199.00

PCOChange DocIssued By/ForDescriptionProposed CostPending Cost

GMP Risk

Pending Cost

Owner Risk

Approved Cost

Owner Contingency 

Draw

Approved Cost

GMP Hold/Allowance/Conting
DELTA (Proposed-

Approved)

PMA/SMMA Response & NotesBall in Court

Owner 1Lan-TelAdd Cameras to Modular Trailers $20,000.00 $5,054.00 ($14,946.00)PRE-GMP
Owner 2SASRerouting Secutiry Pannels$10,000.00 $10,439.00 $439.00PRE-GMP

#001WJGEICoring & Support for Fiber Backbone for Modulars$13,573.36$13,573.36$0.00PCO Executed on 5/9/2018PRE-GMP
#002WJGEI, J. DerenzoElectrical Service Adds and Credits for Modulars$11,520.84$9,617.94($1,902.90)PCO Executed on 7/10/18PRE-GMP

#003Triumph
Additional ramps, Added walls for SHIP classes and Teacher Planning, Added 

Disconnect
$34,347.50$15,510.00($18,837.50)

Comments issued 5/1/18.  Awaiting response from Triumph.  PMA team not 

copied on all correspondence. SCCI waiting on Triumph 11/29/18. SCCI 

waiting on Triumph still as of 12/13/2018. 1/17/19- SCCI still waiting on 

respone from Triumph. 1/24/19 SCCI to email Triumph with hard date of 

Monday 1/28/19 for revised PCO or void. 2/7/19 SCCI forwarded Triumph 

Contract, SCCI waiting to hear from Triumph on ramps. 2/12/19 PMA sent 

comments for SMMA to review. 2/14/19 Additional ramps need to be 

reviewed/removed, SCCI to resubmit. PMA to send which ones are 

acceptable. 2/21/19- PMA issued comments back to SCCI on 2/20, SCCI 

revising (removing CO 1 from Triumph) and to issue response with approved 

items.

PRE-GMP

#003ATriumphAdditional Ramps$18,837.50$18,837.50$0.00

2/28/19- SCCI has seperated ramps from previous PCO, to track cost with the 

associated risk here while they talk to Triumph. 03/07/19- SCCI to address 

with Triumph / internally with JF. 03/14/19- SCCI notified Triumph cost is 

rejected, waiting to hear back from Triumph. 03/21/19- Ongoing. 04/04/19- 

Ongoing. 04/11/19- Ongoing. 04/18/19- Ongoing. 04/25/19- Ongoing. 

05/02/19- Ongoing. 05/16/19- Ongoing.

SCCI/HOLD

#004Capital CarpetFurnish and Install 1500SF of Ecore rubber tiles$11,610.00$11,610.00$0.00PCO Executed on 5/9/2018PRE-GMP

#005J. DerenzoAdditional Mobilization costs for fill and grading South Side of Modulars$3,200.00($3,200.00)

PCO was issued on 4/6/18. Issue was discussed during Summer 2017, Owner 

asked how long walkway could stay and Suffolk replied the walkway could 

be filled in during Winter 2018

REJECTED

#006J. DerenzoReplacing handicap parking spaces and surroudning site repairs$29,020.00$29,020.00$0.00Suffolk sent PCO on 4/12/18PRE-GMP
#007J. DerenzoForm, Reinforce, and Pour concrete for sidewalks for handicap parking spaces$10,343.00$10,343.00$0.00PRE-GMP
#008J. DerenzoCredit proposal for sand bedding under water line($3,200.00)($3,200.00)$0.00PCO issued on 6/4/18 by SuffolkPRE-GMP
#009J. DerenzoCredit for telecom line backfill per XE-002($9,500.00)($9,500.00)$0.00PCO issued on 6/4/18 by SuffolkPRE-GMP

#010WJGEI
Additional grounding required by AHJ for the CT cabinet to be grounded water 

and fire mains
$4,312.32$4,312.32$0.00PRE-GMP

#011PR #002JDC Demo

PR #02 - Salvaging of existing precast floor slab planks on level 1 of 1986 CTE 

wing, Adjusted floor trenching demolition, additional existing structured slab 

removal on level 2 Part D for HVAC shafts

$18,087.42$18,087.42$0.00

PCO issued 6/18, response issued 7/15.  Subcontractor responded but PMA 

team not copied, no record of response in PMA file. SCCI subs reviewing and 

may be revising costs as of 11/29/18. JDC stands by their cost 12/6/18. DF 

still needs to issue comments 12/13/2018. 1/3/19 PMA reissued SMMA 

comments to SCCI. 1/17/19- BIC SMMA. 1/24/19 PMA forwarded SMMA 

coments to SCCI. SCCI to respond

PRE-GMP

#012Triumph
Added ceiling soffits for HEPA filters, Relocate T Stats, Relocate 6 EBU's, and 

Computer car t charing stations
$9,580.74$9,124.51($456.23)

PCO issued on 7/2/18, SMMA provided comments on 8/2/18. SMMA/PMA 

forwarded on 11/30/18 to SCCI. SCCI waiting on Triumph response as of 

12/13/2018. 1/17/19- SCCI still waiting on respone from Triumph. 1/24/19 

SCCI to email Triumph with hard date of Monday 1/28/19 for revised PCO or 

void. 2/7/19 SCCI forwarded Triumph Contract. 2/12/19 PMA sent comments 

to SMMA to review. 2/14/19 Missed buyout items funded by Amendement 2 

hold. 2/21/19- PMA issued comments back to SCCI on 2/20, revise and 

resubmit. Jake F responded on markerboard location funding, team to 

review in PCO meeting, SCCI to issue PCO to be routing

PRE-GMP

#013JDC Demo
Remove and Salvage the BAS relief Panels in advance of demolition of C wing 

buildings
$32,824.10$26,456.35($6,367.75)

PCO sent to PMA on 7/9/18. Suffolk chose to use JDC demo to get work 

started. Suffolk chasing V&G Ironworks for credit. PCO Signed on 11/9/18. 

SCCI issued revised PCO ON 12/12/2018 adding $3000 to JDC Demo costs 

and removal of CM Fee ($1500) for net change of $1500 additional. PMA / 

SMMA approved on 12/13/2018

PRE-GMP

#014JDC DemoRemove and Abate unforeseen mastic on brick infills on C and D wing$62,288.46$59,322.34($2,966.12)PCO executed on 8/22/18PRE-GMP

#015LighthouseCosts to store historic masonry products$9,240.00($9,240.00)

Suffolk sent PCO on 7/13/18, SMMA responded and rejected on 7/17/18.  

PMA reminder issued to SMMA on 11/29. Originally was rejected from LF 

email on 7/17/18, carried as such now

REJECTED

#016PR #001Beauce AtlasPR #1 - Changes from Early Steel to 100% Drawings$8,185.80$7,227.00($958.80)

PR #1 issued on 5/2/18. Suffolk submitted costs on  7/30/18.  SMMA 

response 8/7. Suffolk requested meeting to review on 8/16, SMMA sent 

email to PMA of acceptable costs on 

PRE-GMP

#017CCD #002JDC Demo

CCD-002 - Abatement of ACM at two areas on the B and D wings: east façade of 

the D wing between the ED line and the FD Line and west façade of the B Wing. 

Attachment: CDW report dated 8/7/1

$2,700.00$2,678.32($21.68)required as CCD to allow for timely demoliton of B&D wingsPRE-GMP

#018V&G Iron
Temporary Stair @ Gymnasium - additional credit required for what was 

carried in original bid docs
$113,216.46$107,825.20($5,391.26)

Temporary stair at back of gymnasium for egress per TA-402. Misc metals 

used after finding that scaffold stair system would not support loads for the 

240 person capacity. PCO executed on 10/09/2018

PRE-GMP

PMA Construction Change Authorization Log
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Ciy of Somerville, Massachusetts

Somerville High SchoolPMA Construction Change Authorization Log

#019J.DerenzoPCO #019 - reconciliation pricing for the haul road scope along Medford Street.$217,487.00($217,487.00)

PCO submitted on 9/11/18. PMA requested funding source 9/20.  No SCCI 

response.  PMA response issued and rejected 11/29. SCCI to review interally 

with PMA prior to adjusting), additional detail is required for review 

12/6/18. CC- needs to be resubmitted and broken out. SCCI reviewing today 

12/13/2018. SCCI sent revision on 12/19/18, Removed stripping and Hauling 

and will be sent as separate PCO. SMMA/PMA reviewing as of 12/20/18. 

1/2/19 SMMA reissued comments to PMA to be discussed at meeting.  

1/4/19 PMA Formal Rejection Issued. 1/17/19- MEETING schedued for 1/22 

with PMA/SMMA/SCCI/J Derenzo. 1/24/19 PMA sent email questioning the 

additional $16/Ton for loam that appears to be previously paid for. 

1/31/2019 Reconciled in PCO #056R1

VOID

#020SK TS-1 & 2Marguerite Concrete Footings for temporary stair SK TS-1 & SK TS-2$6,932.00$6,932.00$0.00PCO executed on 10/9/18.PRE-GMP

#021Beauce Atlas Changes in design from Submittals and RFI's through Sequence 18.$77,294.00$43,370.55($33,923.45)

PMA sent comments to SMMA on 10/23/2018. Awaiting response from 

SMMA.  Per DF email 11/26 comments to be provided by EOW. SMMA 

provided comments on 11/30/18 and was forwarded to SCCI on 12/3/18. 

12/13/2018 SCCI- out of office Beauce Atlas this week. Follow up next week. 

SCCI to send revised PCO & comments back for PL/SMMA to review and then 

schedule a meeting onsite for review. 1/3/19 PMA Comments Issued, SCCI to 

respond. 1/17/19- SCCI resubmitted on 1/10. 1/31/2019 SMMA to provide 

comments by EoW. 2/7/2019 SMMA to have comments by Monday 

2/11/2019. 2/14/19 SMMA to have comments by next meeting. 2/21/19- 

SMMA/SCCI to set up a phone call. 2/28- Phone call with SMMA, SCCI, and 

Beauce Atlas still needs to be scheduled. 03/07/19- Beauce Atlas coming to 

site next Wednesday, meeting tentatively @ 2:00 P.M. with SMMA/SCCI/BA 

03/13. 03/14/19- BA meeting with SMMA/SCCI/PMA yesterday 3/13. BA to 

provide back up on some costs, ball in court SCCI. 03/21/19- No change, 

B.I.C. SCCI. 3/28/19 - SCCI has received some revised proposals, will wait 

until they have al comments back and will send to team.  04/04/19- SCCI 

received information from BA, to issue response back to SMMA/PMA. 

04/11/19- SCCI formal revision imminent. 04/18/19- SCCI issued revision on 

04/11, SMMA sent comments back to PMA on 04/16. PMA to issue 

comments to SCCI today. 04/25/19- PMA issued comments to SCCI, SCCI 

responded with reason for increase on one of the COR (Labor cost was 

forgotten at first), B.I.C SMMA for review. 05/02/19- No change, B.I.C SMMA 

PRE-GMP

#022R2N/AJDC Demo
Additional costs to mobilize abatement crew to abate 50 LF of asbestos 

containing pipe insultation and abate 250 LF of subsurface transite pipe
$11,000.00$5,575.00($5,425.00)

SCCI sent PCO on 9/21/18. PMA respnonded on 9/24/18. SCCI sent revised 

pricing on 9/24/18. PCO executed on 10/10/18Not to Exceed Allowance. 

FINal cost determined based on actual quantity and unit prices. Ben 

Carawan resubmitted R2 on 11/2/2018. PCO executed on 11/9/18

PRE-GMP

#23R1N/AFire Equipment Inc.Fire Equipment Invoices for Summer Enabling work$23,249.19$23,249.19$0.00

See email correspondence between PMA, SCCI, & FEI for information. 

Invoices include SIN063394, SIN063810, SIN065991, SIN062631, SIN062921. 

PCO executed on 11/14/18

PRE-GMP

#23AFire Equipment Inc.Fire Equipment Co.- Plug in Plug out Part 2$6,743.92$6,743.92$0.0005/16/19- SCCI to formally submit PCO ASAP.SCCI

#024K&K Acoustical
Temporary ceiling work completed on 8/14/18 and 8/25/18 and Temporary 

ceiling work completed on 8/20/18
$17,633.90$16,794.19($839.71)

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI 

submitted PCO on 11/13/18. PMA returned comments to SCCI on 11/21/18. 

SCCI response issued 11/27. SMMA provided response that removal was 

called out and SCCI chose to install new ceilings to cover work. SCCI to 

resubmit as $0 PCO CM contingency. 12/13/2018- SCCI providing revised 

cover letter, Executed on 12/13/18

PRE-GMP

#025N/AP.J. Spillane

COR #501 - Waterproof electrical room (1/2). COR #502 - Waterproof electrical 

room (2/2). COR #503 - Located at the temp roof of the lower level CTE electric 

room, dug down and sealed off pipes at new ductbank using liquid mastic to 

prevent water from leaking into the electrical room below

$15,845.95$13,966.46($1,879.49)

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to 

submit PCO. SCCI submitted PCO on 11/13/18. PMA responded on 11/21/18.  

SCCI response issued 11/27, chasing update from Spillane on small tools. 

SCCI going to cut small tools out and resubmit (12/6/18). Review separatly 

with regards to CM Cont vs. owner. Rates to be reviewed/compared. SCCI 

provided revision of the PCO addressing comments on 12/10/2018. 

12/13/2018 PMA/SMMA to review revision. SCCI to have Spillane revise 

rates based on SB email from 12/13/18. PCO to be revised based on 

acceptable rates.1/9/19  PMA/SMMA comments issued to SCCI. 1/17/19- 

SCCI recieved revised tickets, rates are still needed. 1/24/19 Ready for 

signatures

PRE-GMP

#026R2N/AJDC Demo
JDC Demo COR #05.4 - Non-tradiitonal abatement of unforeseen asbestos 

tunnel and insulation (NTWP). Lump sum portion.
$258,827.10$113,361.99($145,465.11)

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to 

submit PCO. SCCI submitted initial pricing on 11/13/18. PMA sent initial 

comments back on 11/14/18. SCCI sent revised PCO back on 11/23/18 and 

requested a meeting. Following meeting on 11/26/18 between 

SCCI/PMA/JDC Demo slips are to be privided daily.  PMA bootleg comments 

issued to SMMA on 11/27, SMMA reviewing. PMA returned comments on 

11/30/18. T&M work was reccomended.Following meeting with 

PMA/SCCI/SMMA/JDC on 12/3/18 costs for work completed to date were 

negotiated and work yet to occur was determined to be split into second 

(26B) for tracking. 12/13/2018- after meeting PCO was to be split lump sum 

and T&M. SCCI provided revision with only Lump Sum amount, T&M still 

needs to be reconciled. PMA to review, SCCI to provide signed copy. 

Approved on 12/13/18

PRE-GMP

Page 2 of 14

Page 16 of 34



       

Ciy of Somerville, Massachusetts

Somerville High SchoolPMA Construction Change Authorization Log

#026R2AN/AJDC Demo
JDC Demo COR #05.4 - Non-traditonal abatement of unforeseen asbestos 

tunnel and insulation (NTWP). T&M portion
$0.00

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to 

submit PCO. SCCI submitted initial pricing on 11/13/18. PMA sent initial 

comments back on 11/14/18. SCCI sent revised PCO back on 11/23/18 and 

requested a meeting. Following meeting on 11/26/18 between 

SCCI/PMA/JDC Demo slips are to be privided daily.  PMA bootleg comments 

issued to SMMA on 11/27, SMMA reviewing. PMA returned comments on 

11/30/18. T&M work was reccomended.Following meeting with 

PMA/SCCI/SMMA/JDC on 12/3/18 costs for work completed to date were 

negotiated and work yet to occur was determined to be split into second 

(26B) for tracking. 12/13/20198- SCCI to provide signed copy. 1/17/19 T&M 

still being tracked, SCCI to issue PCO once work is complete. 1/31/2019 SCCI 

noted JDC wants to wait to submit final costs. 2/14/19 SCCI to submit costs 

once slips are recieved. 2/21/19- Once SCCI gets price will issue PCO. 2/28/19- 

NO change from previous week. 03/07/19- SCCI to follow up with JDC, JDC 

possibly waiting on WM TREE load counts, PMA/SMMA can review T/M costs 

seperate in advance if needed. 03/14/19- JDC sent pricing to SCCI, SCCI 

vetting and then will forward over to PMA/SMMA. 03/21/19- No change, 

B.I.C. SCCI. 04/18/19- No change B.I.C. SCCI. 04/25/19- PCO WAS CAPTURED 

VOID

#027
Field 

Condiiton
JDC DemoJDC Demo COR #06 - Abate unofreseen transite pipe found on 10/19/2018$14,450.00$5,850.47($8,599.53)

Latent condition - Mobilization and Excavation. SCCI to review/resubmit 

based on actual linear footage. Soils Management Allowance (To be 

reconciled for linear footage). PMA sent comments back to SCCI on 

11/14/18.  Work proceeding T&M, actuals to be reconciled. SCCI to resubmit 

(12/6/18). SCCI resubmitted PCO on 12/7. PMA/SMMA to review/confirm 

pricing 12/13/2018- SCCI to provide signed copy.

PRE-GMP

#028
Field 

Condiiton
JDC Demo

JDC DEMO COR #03 - Premuim time for summer demolition work; JDC DEMO 

COR #04 - Down Time waiting to demolish remaining C wing corridor while 

other trades perform cut and cap of the fire sprinkler line running into original 

B wing;  JDC DEMO COR #05 - Sawcut and demo E wing slab for unforeseen 

electrical utilities 

$19,082.31$8,181.05$7,342.26($3,559.00)

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI 

submitted PCO on 11/15/18. PMA returned comments to SCCI on 11/21/18. 

12/20/2018- SCCI still reviewing and chasing. 1/15/19 SCCI resubmitted same 

costs. 1/17/19- SCCI issued revised PCO on 1/15. 1/31/2019 PMA/SMMA 

comments sent. 2/7/2019 SCCI to review with JDC Demo and respond to 

comments. 2/13/19 SCCI responded, PMA/SMMA reviewing. 2/21/19- PMA 

issued comments SCCI today 2/21, SCCI to review. 2/28/19- ROUTING

PRE-GMP

#029R2N/ASimplex

Simplex CR #1 - Premium time for work on Saturday 8/4/18. Simplex CR #2 - 

Premium time for work on Saturday 8/11/18. Simplex CR #3 - Drop sprinkler 

heads in D wing lower corridor - Ceiling lowered due to coordination 

$3,995.47$2,875.37($1,120.10)

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to 

submit PCO. SCCI Submitted PCO on 11/20/18. PMA returned comments to 

SCCI on 11/21/18. SCCI to review and reubmit. SCCI resubmitted PCO on 

12/10 with revised / lowered hours and attached rates. PMA/SMMA to 

review new cost. SB comments revised, should be good to go. SCCI adjusting 

for contingency draw 12/20/18 and rates are acceptable.  All backup to be 

included. 1/3/19 SCCI revising and resubmitting for CM contingency.  1/7/19 

#029R2 submitted by SCCI.

PRE-GMP

#030N/ADowSOMR Soils 2018-1 Haul to AI Saugus$286,703.00$286,703.00$0.00

Soils Management Allowance. SCCI submitted PCO on 11/20/18. PMA 

responded with comments on 11/21/18. SCCI returned additional slips 

missing from original on 11/26/18.  Awaiting CDW confirmation of soil 

classification. CDW provided response on 11/29/18. Routing. PMA forwarded 

signed cover sheet on 12/6 to Ben/Jake from Suffolk.

PRE-GMP

#031N/AP.J. Kennedy

PJK PCO #002 - Repair EF-9 Motor which had failed serving existing boys and 

girls bathrooms & PCO #003  - Replace cracked heating coil in athletic trainers 

room

$2,889.82$772.77$2,025.11($91.94)

SCCI submitted PCO on 11/26/18. SMMA responded that PCO #004 portion 

to be removed (coil cracked during demolition). Revised PCO issued 11/27. 

Need city signature 11/29/18

PRE-GMP

#032J. DerenzoDerenzo COR #10, 10A, 11 - Soil haul out to WM Tree & Coventry (Loam)$254,680.16$254,680.00($0.16)

Soils Management Allowance. Rec'd 11/28, PMA reviewing. SMMA found 

costs acceptable on 12/6/18. PMA checking tipping fees and will respond. 

12/13/2018- SCCI provided unit rate back up. PCO executed on 12/13/18

PRE-GMP

#033N/ADOW
Additional soil export from soil management allowance (Coventry, Saugus) 

(Premium time opening Saturday and tonnage fee)
$81,412.00$81,412.00$0.00

SCCI submitted PCO on 12/5/18. PMA reviewed slips and they match. Unit 

prices to be checked. 12/13/2018- PMA ready to sign PCO, SMMA ball in 

court for possible CDW review.. PCO executed on 12/13/18

PRE-GMP

#034SCCI

This PCO represents the reconciliation of the Amendment #2 to the actual costs 

for the scopes of work included in this Amendment per the enclosed 

documentation.

($35,213.92)($35,213.92)$0.00
SCCI issued PCO on 04/30/19. 05/02/19- PMA/SMMA to review. 05/09/19- 

No change, B.I.C. PMA/SMMA. 05/16/19- PMA reviewing internally.
PMA

#035PR #005V&G IronCosts to pickup and relocate BAS Owl Panels$3,865.99$3,865.99$0.00

SCCI submitted costs on 11/29/18. PMA/SMMA provided comments on 

11/30/18. 12/13/2018- issue with Dow moving OWLs to street for V&G. PCO 

on hold for now. 1/31/2019 On hold still. 2/21/19- OWLS 18/23 have been 

removed, SCCI to review V/G costs associated with Dow slip. 2/28/19- SCCI 

to touch base with JA. 03/07/19- As of now no costs have been associated to 

this work, PCO is rejected. 04/11/19- SCCI received formal revision from V/G 

today, to submit. 04/18/19- PCO revision imminent from SCCI. 04/25/19- 

SCCI still to issue PCO revision, working with Dow/V&G. 05/02/19- No 

change, B.I.C. SCCI to issue PCO for review. 05/16/19- No change, B.I.C. SCCI 

to submit PCO for review.

SCCI

#038N/ALighthouse
Lighthouse PCO #12 - Furnish and install hand set precast pieces not tagged to 

FSB
$84,093.06$78,190.64($5,902.42)

SCCI submitted costs on 11/30/18. PMA provided comments to SCCI on 

12/3/18. SCCI to provide breakdown of material. SCCI provided breakdown 

of costs on 12/7. PMA/SMMA to review breakdown, Suffolk to reconcile 

$200 when all comments are back.  PMA sent follow up to SMMA on 12/26. 

1/2/19 SMMA issued comments to PMA to be discussed at meeting. 1/3/19 

PMA to review and issue comments. 1/3/19 SCCI to remove Fee Markup and 

resubmit. See DF email 1/2/19 regarding Beton potential ownership of some 

scope, need clarification from SMMA. 1/9/19 SCCI issued revision removing 

markups

PRE-GMP
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Ciy of Somerville, Massachusetts

Somerville High SchoolPMA Construction Change Authorization Log

#039N/ALighthouse

Lighthouse PCO #006 - Remove existing door frame and infill with CMU at 

corridor CTA wing basement. Lighthouse PCO #007 - Fixing existing gym door 

back patio and infilling penetrations. Lighthouse PCO #008 - Demo, tooth, and 

parge gym entrances for temp stair. Lighthouse PCO #009 - Repair stairs for 

egress at Building D (library Steps). Lighthouse PCO #010 - Demo unsafe brick 

above arched windows that were removed for historical society

$23,165.22$20,583.19($2,582.03)

SCCI submitted PCO on 12/4/18. PMA/SMMA reviewed and responded to 

SCCI on 12/12 with comments on PCO for different items approved for CM 

contingency / rejected. SCCI to issue back revision/comments. 12/12/2018 

PMA issued comments back to Suffolk. Suffolk to review. 12/13/2018- SCCI 

to address comments issued on 12/12/2018. 1/17/19- SCCI actively working 

with Lighthouse. 1/24/19 No Update. 1/31/2019  SCCI waiting on comments. 

2/7/2019 SCCI reviewing. 2/21/19- SCCI still chasing Lighthouse, will follow 

up. 2/28/19- SCCI/Lighthouse to send revised PCO. 03/07/19- SCCI has 

missing slips, needs to update, and resubmit PCO. 03/14/19- JF to follow up 

with BC on update. 03/21/19- SCCI to compile tickets (received) and issue to 

PMA/SMMA. 04/04/19- PCO was approved last week for funding out of 

SCCI's contingency. 

PRE-GMP

#047N/AWJGEI
WJGEI Proposal #3, 11, 13, 14, 15, 16, 17, 18, 19, 20, 25, 26, 27, 28, 29, 30, 31, 

37
$84,034.52$43,383.65$19,620.00($21,030.87)

SCCI submitted PCO on 12/5/18. PMA/SMMA reviewing as of 12/13/2018.  

SMMA comments rec'd 1/3/19, PMA response issued 1/8/19. 1/10/2019 

PMA reviewing portion rejected for premium time. SCCI resubmitted with 

$19,620 to be funded from Contingency and remaining $43,383.65 to be 

funded from owner. 1/17/19 PCO approved from PMA/SMMA.

PRE-GMP

#048Pavilion Flooring

Pavilion Flooring PCO #048- install black cover base at temp walls and finished 

spaces during Summer 2018 enabling. Example being a temp. Fitness room and 

other areas in the B Wing Offices and D Wing / Ewing Spaces.

$3,496.12$3,009.88($486.24)

SCCI submitted PCO on 12/11/2018. 12/13/2018 PMA sent comments 

rejecting PCO until back up on PCO is submitted from SCCI. SCCI to address 

and itemize scope. 1/17/19- SCCI to document plan with locations of base 

installed. 1/24/19 No Update. 1/31/2019 SCCI working with pavilion to 

provide backup. 2/7/2019 SCCI reviewing OT charges. 2/12/19 SCCI 

resubmitted with photos, PMA/SMMA reviewing. 2/21/19- SMMA issued 

comments to PMA 2/20, PMA added comments and issued back to SCCI 

today, PCO was sent back as rejected as work is owned under contract 

drawings. 

PRE-GMP

#049Dow Company
Dow Company PCO #049- proposal for inefficiency during the mass excavation 

for Phase 1 Foundations in October.
$44,789.76$44,789.76$0.00

SCCI submitted PCO on 12/11/2018. PMA/SMMA ball in court to review. 

1/8/19 PMA response issued, need more productivity data to analyze & 

respond. 1/17/19- PMA issued comments back to SCCI on 1/9. 1/8/19 PMA 

emailed SCCI notifying that PMA is unable to verify Dow's claim until 

productivity data can be compiled and reviewed. 1/24/19 PMA working to 

reconcile with all other PCO's and daily reports. 2/21/19- PCO still on hold, 

review schedule impact cost. 2/28/19- PCO still on hold, review schedule 

impact cost. 03/07/19- PCO still on hold, review with schedule impact cost. 

03/14/19- PCO still on hold, to be reviewed with schedule impact cost. 

03/21/19- PCO still on hold, to be reviewed with schedule impact cost. 

04/04/19- PMA letter issued on 03/27 formally rejects Dow's ineffiency 

PCOs. SCCI to follow up with Dow, and risk to still be tracked here until (if) a 

formal response from Dow is heard. 04/11/19- SCCI met with Dow Monday 

04/08 on Schedule Impact cost, meeting with Dow will be needed in the 

future to discuss costs. 04/18/19- SCCI following up with Dow, meeting 

needed to discuss with Dow from all parties needed. 04/25/19- SCCI still 

working with Dow, meeting between all parties is still needed for discussion. 

05/02/19- SCCI stil working with Dow, meeting between all parties is still 

needed for discussion. 05/09/19- SCCI stil working with Dow, meeting 

between all parties is still needed for discussion. 05/16/19- SCCI still working 

with Dow, meeting between all parties is still needed for discussion.

SCCI/HOLD

#050
RFI #139, PR 

#022
WJGEI

T&M Work for Summer enabling. WJGEI Proposal #07 - Rework fire alarm 

equipment and devices located in the gym not shown on the electrical 

drawings. WJGEI Proposal #08 - Rework and re-wire 1600A SWBD-2 not shown 

on the electrical drawings. WJGEI Proposal #09 Rework and re-wire electrical 

panels and associated branch wiring located in the gym not shown on electrical 

drawings. Proposal #10 - Summer premium time to accelerate work

$202,918.70$200,085.33($2,833.37)

SCCI submitted PCO on 12/11/2018. Link provided does not contain the PCO, 

PMA responded to SCCI on 12/13 for new link. SCCI sent new link, GGD 

comments due by 1/8/19. 1/10/2019 SMMA to issue comments by end of 

week. 1/17/19- SMMA still working on finalizing comments. 1/24/19 

GGD/SMMS comments are ready, PMA hopes to have comments to SCCI 

today. 1/29/2019 PMA sent comments to SCCI. 1/31/2019 WJGEI reviewing, 

SCCI to update when WJGEI comments recieved. 2/7/2019 SCCI/WJGEI to 

provide response. PMA to provide foreman rate response. 2/21/19- SCCI to 

issue response on rate, review other PCO comments. 2/28/19- SCCI 

reviewing still. 03/07/19- WJGEI has to provide credit, resubmit to SCCI, SCCI 

to revise and resubmit. 03/14/19- WJGEI revising one proposal. SCCI wants 

seperate meeting with this PCO. SCCI possibly to break out 

approved/unapproved costs. 03/21/19- SCCI to follow up internally and 

schedule team meeting. 3/28/19 - SCCI estimator to review. 04/04/19- SCCI 

estimating to see if work done to see if T&M slips are accurate. 04/11/19- 

SCCI working on estimation still. 04/18/19- SCCI still working on estimate. 

04/25/19- SCCI still working on estimate. 05/02/19- SCCI still working on 

estimate. 05/09/19- SCCI estimator reviewing now. 05/16/19- B.I.C. SCCI 

SCCI

#051RFI #253JDC Demo

JDC Demo PCO #051- proposal for additional beam pockets per RFI 253. Pricing 

includes labor, equipment, materials and disposal necessary to expose steel 

beam connections in the locations shown for new construction. PMA NOTE- IT 

SHOULD BE RFI 253 REFERENCED.

$25,337.81$19,422.95($5,914.86)

SCCI submitted PCO on 12/12/2018. 12/13/2018- DF issued back comments 

to SCCI today on quantities. SCCI to review with JDC and get back to team 

with quantities to enable team review. DF reviewing and to respond as soon 

as possible.  Infill of beam pockets to be tracked as separate PCO if/as 

required. 1/4/19 comments issued to SCCI. 1/17/19- SCCI issued revised PCO, 

SMMA approved, PMA to review. 1/24/19 PCO Routing

PRE-GMP

#052JDC Demo

JDC Demo PCO #052- change order represents mechanism to remove the 

$598,500 of allowances from the JDC Demo subcontract into individual 

allowances to be managed within the GMP. 

$0.00$0.00$0.00SCCI submitted PCO on 12/12/2018. PMA /SMMA ball in court to review.PRE-GMP
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#053ADow Company

Dow Company PCO #053- attached back up for T&M from the Dow Company 

working around Wall #16 and the unforseen pipes that were encountered. 

Ticket 103240- Down time waiting for car to be moved / towed, and double 

handle of soils that were not yet classified by CDW. Ticket 103241- Over ex 

unsuitable material and recharge with 3/4 stone per direction of Geotech. 

Ticket 103242- Excavate around and over ex for unforseen drain and water 

lines based upon sketches issued by SMMA. Ticket 103243- Excavate around 

and over ex for unforeseen drain and water lines down to suitable material. 

$19,583.00$9,924.42$2,446.18($7,212.40)

SCCI submitted PCO on 12/12/2018. 1/10/2019 PMA/SMMA issued 

comments back to SCCI. 1/15/19 SCCI questioned PMA/SMMA comments. 

1/15/19 PMA sent $28.5/CY for over excavation and $30/CY for Granular 

Backfill, not SCCI $123/CY. All to review. 1/17/19- SMMA issued comments 

1/9. SCCI to re-issue PCO with unit rates / bill against allowance. 1/24/19 

SCCI to adjust cover sheet showing correct allowance draw/Need to tie out 

qualification if it exists. Update 1/31/2019 DG to call dow to discuss rates. 

2/7/2019 SCCI still working on this. 2/21/19- SCCI ball in court. 2/28/19- SCCI 

to seperate approved/unapproved slips, resubmit. 03/07/19- SCCI/DOW to 

revise labor rates, equipment rates, and resubmit PCO. 03/14/19- JF to 

follow up with JA next week. 03/21/19- Dow is updating pricing, SCCI to 

resubmit PCO once they receive this information 3/28/19 : 53A ok, 53B 

broekn out

PRE-GMP

#053BDow Company

Dow Company PCO #053- attached back up for T&M from the Dow Company 

working around Wall #16 and the unforseen pipes that were encountered. 

Ticket 103240- Down time waiting for car to be moved / towed, and double 

handle of soils that were not yet classified by CDW. Ticket 103241- Over ex 

unsuitable material and recharge with 3/4 stone per direction of Geotech. 

Ticket 103242- Excavate around and over ex for unforseen drain and water 

lines based upon sketches issued by SMMA. Ticket 103243- Excavate around 

and over ex for unforeseen drain and water lines down to suitable material. 

$5,474.54$5,474.54$0.00

04/04/19- SCCI working on formal PCO for disputed costs on SL 103241. 

04/11/19- Ongoing, SCCI to submit PCO. 04/18/19- Ongoing, SCCI to submit 

PCO. 04/25/19- Ongoing, SCCI to submit PCO. 05/02/19- Ongoing, SCCI to 

submit PCO. 05/09/19- SCCI to formally submit PCO. 05/16/19- SCCI to 

formally submit PCO.

SCCI

#054N/AWJGEIAdded wall pack lighting at mods$10,422.09$10,422.09$0.00PMA authorized T&M for installation. SCCI  submitted costs on 12/17/18PRE-GMP

#055PJK

Add a thermostat to the dead space, wire, and program alarms for low temps 

PER rfi 151.1. Wiring is needed to be run to the nearest AHU controller to 

interface for alarm feedback. 

$2,715.81($2,715.81)
12/18/18- PCO issued from SCCI per RFI 151.1. 01/03/2019- Ball in court for 

review is PMA. 1/17/19- PCO on hold, review during cold days
VOID

#056J Derenzo

J Derenzo PR #10 - Strip & Dispose of Loam . See PR as requested to split the 

loam strip and dispose from the original PCO #019. Attached back-up includes 

the breakdown of labor and equipment needed. 

$198,205.80$50,190.04$76,016.00($71,999.76)

12/19/2018- PCO #056 originated on this date. 01/03/2019- Ball in court 

PMA to review.  1/4/19 - PMA rejection issued. 1/17/19- Meeting with SCCI,  

PMA, SMMA, and J Derenzo on 1/22. 1/24/19 PCOs 19, 32, and 56 may be 

tied together at this point, PMA is reconciling

PRE-GMP

#057CCD #001Henniger Door

Revisions associated with temporary egress door swings and hardware as a 

result of RFI #129 and RFI #150. Reversal of swing for the door leading from the 

autobody shop out to the exterior vehicle tunnel, as well as the addition of a 

panic bar exit device and exterior lever on that door. Adjustment of 

luminescent striping from the fab lab to pass through the swigning door as 

opposed to the overhead coiling door. Removal of the existing door leaves 

from the door frame leading from the fab lab into the autobody space. 

Addition of a panic bar exit device on the door leading from the hallway 

outside the fab lab into the fab lab (Door #TC-2). Deletion of the need to 

reverse the swings of door #'s TC-13 and TC-14. Revisions to the reported 

design occupancies of the automotive tech shop, the carpentry classroom and 

the early education shop to better reflect the planned tmeporary usage of the 

space until April 2019 when phase 1A begins

$13,175.50$4,003.59$8,100.00($1,071.91)

CCD #001 executed on 8/8/2018. T&M Slips forthcoming from SCCI. 

1/15/2019 SCCI submitted costs.  SCCI proposing $5,075.50 out of Owner 

Contingency and $8,100 out of Allowance. 1/17/19- PCO in review from 

PMA/SMMA. 1/24/19 Waiting for SMMA comments before sending to SCCI. 

1/30/2019 PMA/SMMA comments sent to SCCI. 2/7/2019 SCCI reviewing and 

responding. 2/21/19- SCCI to provide more backup. 2/28/19- SCCI to revise 

PCO to distinguish between cost/ no cost items. 03/07/19- SCCI issued PCO 

revision on 2/28/19, SMMA/PMA to review. 03/14/19- SMMA sent 

comments to PMA on 3/13. Ball in Court PMA to review. 03/21/19- SCCI to 

issue revised PCO, PCO to be approved after revision.

PRE-GMP

#058Dow Company
Allowance transfer authorization request represents the costs associated with 

the soil export to the enclosed facilities as outlined in the attached tickets.
$58,787.00$58,787.00$0.00

01/03/19- PCO #058 issued. 01/10/2019 PMMA issued comments to SCCI. 

01/10/2019 SCCI responded with $100 correction
PRE-GMP

#060JDC Demo
Allowance transfer authorization - subsurface transite, ACM foundation mastic, 

vapior barrier
$30,700.00$30,700.00$0.0001/03/19- PCO #058 issued. Ball in Court PMA/SMMA for reviewPRE-GMP

#061Dow CompanyDow Excavation Inefficiency Costs for November 2018$95,358.19$95,358.19$0.00

SCCI issued PCO on 01/16/19. 1/8/19 PMA emailed SCCI notifying that PMA 

is unable to verify Dow's claim until productivity data can be compiled and 

reviewed. 01/17/19- PCO under review from PMA/SMMA. 1/24/2019. 

2/21/19- PCO still on HOLD, review with schedule impact. 02/28/19- PCO still 

on hold, to be reviewed with schedule impact. 03/07/19- PCO still on hold, 

to be reviewed with schedule impact. 03/14/19- PCO still on hold, to be 

reviewed with schedule impact costs. 03/21/19- PCO still on hold, to be 

reviewed with schedule impact costs. 04/04/19- PMA letter issued on 03/27 

formally rejects Dow's ineffiency PCOs. SCCI to follow up with Dow, and risk 

to still be tracked here until a formal response from Dow is heard. 04/18/19- 

SCCI following up with Dow, meeting needed to discuss with Dow from all 

parties needed. 04/25/19- SCCI still working with Dow, meeting between all 

parties is still needed for discussion. 05/02/19- SCCI stil working with Dow, 

meeting between all parties is still needed for discussion. 05/09/19- SCCI stil 

working with Dow, meeting between all parties is still needed for discussion. 

05/16/19- SCCI still working with Dow, meeting between all parties is still 

needed for discussion.

SCCI/HOLD

#062JDC DemoJDC Downtime on T&M from GRs$3,212.00$0.00($3,212.00)Funded from Suffolk Lump Sum GRs (PMA to track in Master BudgetPRE-GMP
#063ProscanProscan for Latent Subsurface Conditions$1,114.78$1,114.78$0.00Issued 1/7/19.  PMA approved 1/7/19.PRE-GMP
#064GreenwoodInstall Temp Roof Curb for EF #09$1,220.76$1,220.76$0.00Issued 1/7/19.  PMA approved 1/7/19.PRE-GMP

#066
Field 

Condiiton
Boston ChimneyDemo down and brace the chimney$54,892.51($54,892.51)

SCCI submitted costs on 1/09/2019. 01/17/19- PMA issued comments back 

regarding other pricing for this work and credit from JDC demo. PCO review 

is ongoing for this item from all parties. 1/24/19 Replaced by PCO #069. 

1/31/2019 SCCI reviewing and resubmitting pricing following discussions (DG 

working with JDC, firming up to Boston Chimney to $50K, Take cost for 

protection of breeching in GC/GR, PMA to discuss with TP)

VOID

#067N/ABeauce AtlasSteel Beam Penetration Allowance Transfer ($15,900)$0.00$0.00$0.00
PCO Submitted on 2/1/19 for a $0 PCO. Allownace transfer of $15,900. 

2/7/2019 PCO is routing
PRE-GMP
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#069
Field 

Condiiton

JDC Demo, Boston 

Chimney
Demolish top 20' of existing chimney$34,369.24$34,369.24$0.00

SCCI submitted costs on 1/14/2019. 1/15/2019 PMA sent comments back. 

SCCI to review. 1/17/19- SMMA issued comments regarding de scope not 

matching proposed demolition plan. Revised PCO from JDC needed. 1/24/19 

SCCI working with JDC to address SMMA comments regarding descope. 

1/31/2019 SCCI reviewing and resubmitting pricing following discussions (DG 

working with JDC, firming up to Boston Chimney to $50K, Take cost for 

protection of breeching in GC/GR, PMA to discuss with TP)

PRE-GMP

#070PR #23Grasseschi
CO 2P - Premium time on summer work, CO 3P - Investigate and test gas line, 

added ball valves on temp water service
$40,267.38$24,491.81($15,775.57)

SCCI submitted costs on 1/15/2019. 1/17/19- PMA/SMMA reviewing. 

1/24/19 PMA sent comments this morning. 2/7/2019 SCCI broke out into 

two PCO's, SCCI reviewing PCO #070. 2/21/19- SCCI to coordinate response 

with Grasseschi, revise and resubmit. 2/28/19- SCCI told Grasseschi to justify 

their position, rejected as of now and risk will be tracked here. 03/07/19- 

SCCI to address with Grasseschi / internally with Jake Forsaith (JF). 03/14/19- 

SCCI chasing wage rate breakdown from Grasseschi. Once wage rates are 

finalized, the PCO will be reviewed again. As of right now PCO is rejected, 

cost exposure is being tracked here. 03/21/19- SCCI to resubmit PCO. PMA to 

review wage rates. 04/11/19- PMA to review updated wage rates, SCCI still 

reviewing with Grasseschi. 04/18/19- Ongoing B.I.C. SCCI / Grasseschi, wage 

rate comments sent back to SCCI from PMA. 04/25/19- Ongoing B.I.C. SCCI / 

Grasseschi. 05/02/19- Ongoing, B.I.C. SCCI/ Grasseschi. 05/09/19- No change, 

SCCI waiting for any response from Grasseschi. 05/16/19- No change, B.I.C. 

SCCI/Grasseschi.

SCCI/HOLD

#070APR #23Grasseschi
Plumbing summer 2018 T&M Part 2 - PR #23 Installing new ball valves on 

existing systems for water piping. 4" vent rework
$15,944.66$12,447.61($3,497.05)

SCCI issued PCO on 2/5/19. PMA disagrees with OT hours included. 2/14/19 

PMA/SMMA comments sent to SCCI. 2/21/19- SCCI to revise and resubmit, 

vent work straight time disputes to be carried on PCO 70. 04/04/19- PCO 

signed and approved.

PRE-GMP

#070BGrasseschi

This contingency authorization request represents the costs associated with the 

gas piping investigation work that was completed by Grasseschi. This PCO 

represents paying for 16hrs of straight time per the Grasseschi estimate prior to 

the work being completed. This PCO is proposed to be funded by the 

Construction Contingency.

$3,104.68$3,104.68$0.00
SCCI issued PCO on 3/22/2019. 04/04/19- PCO was approved last week and 

signed.
PRE-GMP

#071LauretanoAdditional temporary signage$1,151.17$1,151.17$0.00

Additional temporary signage received quote from Suffolk on 9/4/2018. BC 

noted that signs have been ordered on 9/18 and shop drawings are 

forthcoming. SCCI submitted on 1/15/2019. PMA approved on 1/15/2019. 

PCO Routing for signature

PRE-GMP

#072Marguerite 

Marguerite PCO #002 - Down time forming footings for generator walls, 

Marguerite PCO #003 - Form and install sacrificial form around 12" RCP pipe 

and 12" DI pipe at wall #16 (Unforeseen condition

$8,286.94$4,124.72($4,162.22)

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to 

submit PCO. PMA has record of no down time. On 01/14/2019 SCCI 

submitted costs. 1/17/19- PMA/SMMA reviewing. 1/24/19 SMMA to provide 

comments. 1/29/19 PMA/SMMA sent comments to SCCI. 1/31/2019 

Awaiting JA/SCCI write-up. 2/7/2019 SCCI still to issue. 2/14/19 SCCI to 

respond. 2/21/19- SCCI ball in court. 2/28/19- SCCI to follow up, possibly 

break up approved and not approved slips. 03/07/19- SCCI to address 

internally with JF. 03/14/19- JF to break out approved / unapproved costs, 

track unapproved costs here. 03/21/19- JF sent revised PCO which remvoed 

the disputed T/M slips which will be covered under a seperate revision. 

SMMA has recommended for approval, PMA to review. 03/21/19- Signatures 

routing. 04/04/19- PCO was approved and signed last week.

PRE-GMP

#072AMarguerite Marguerite Concrete Misc T&M Part 2. - Disputed Costs tracked here.$4,162.23$4,162.23$0.00

SCCI to issue PCO #072A tracking disputed T&M costs. 3/28 - SCCI to issue 

072A. 04/04/19- SCCI to formally issue PCO. 04/11/19- SCCI to submit PCO 

ASAP. 04/18/19- SCCI to submit PCO ASAP.04/25/19- Ongoing, SCCI to 

submit PCO ASAP. 05/02/19- Ongoing, SCCI to submit PCO ASAP. 05/09/19- 

SCCI to formally submit PCO. 05/16/19- SCCI to formally submit PCO.

SCCI

#073
Field 

Condiiton
Dow CompanySoil export to enclosed facilities$70,608.00$70,608.00$0.00

SCCI submitted costs on 1/14/2019. 1/17/19- PMA/SMMA reviewing. 

1/24/19 PCO routing
PRE-GMP

#074
Field 

Condiiton
LibertyLiberty rental of seasonal ground thaw machine (12/19/18-3/12/19)$22,281.00$22,281.00$0.00

SCCI submitted on costs on 1/15/2019. SCCI requesting winter conditions 

allowance draw. 1/17/19- PMA issued comments, SCCI to follow up with 

Liberty. 1/24/19 PCO routing

PRE-GMP

#075
Field 

Condiiton
JDC Demo1,500 SF of ACM concrete (Allowance)$24,000.00$4,320.00($19,680.00)

SCCI submitted on 1/14/19. 1/17/19- PMA/SMMA review. 1/24/19 PMA 

awaiting response from Smith & Wessel. 1/30/2019 PMA sent comments and 

takeoff. 1/31/2019 SCCI reviewing takeoff as work is not yet completed. PMA 

noted Square Footage Costs at $4,608. SCCI resubmitted costs on 2/1/18. 

Routing for signatures

PRE-GMP

#078
Field 

Condiiton
JDC Demo1,200 SF for lower stair case foundation & footing from F wing.$20,500.00$11,000.00($9,500.00)

SCCI submitted on 1/15/2019. SCCI proposing utilizing remaining $19,500 of 

the $30,000 allowance for foundation coating ACM and the remaining 

$1,000 to be funded by the $31,000 Allowance for coating behind classroom 

univents suspect ACM. SCCI requested a quick turnaround to get this work 

moving. 1/17/19- Smith and Wessel to confirm quantities match. 1/24/19 

PMA awaiting response from Smith & Wessel. 1/30/2019 PMA sent 

preliminary review to SCCI. 1/31/2019 SCCI reviewing takeoff as work is not 

yet completed. PMA noted Square Footage costs at $7,020. 2/7/2019 

Approved to proceed up to $11K on 2/1/19, SCCI to provide revised PCO 

today. 2/14/19 PCO Routing as of today

PRE-GMP
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#079PR #033R2WJGEI
Emergency Telephone System Direction, Hands Free Auto Dialer, Security Panic 

Button
$24,282.79$21,137.01($3,145.78)

PR #33R issued on 11/26/18. SCCI submitted pricing on 1/15/2019. 1/17/19- 

GGD reviewing. 1/24/19 SMMA to provide comments. 1/31/19 SMMA 

reaching out to WJGEI to confirm $6K savings are attainable and will then 

issue new PR. 2/7/2019 SMMA to provide update. 2/14/19 SMMA wwaiting 

for WJGEI (Barboza/Cunha) to respond. 2/21/19- SMMA back and forth with 

WJGEI ongoing, to re-issue PR / WJGEI to revise cost proposal. 2/28/19- SCCI 

recevied revised PR, SCCI to get costs from WJGEI and resubmit. 03/07/19- 

WJGEI to resubmit to SCCI, SCCI to issue revised PCO. 03/14/19- SCCI still 

waiting on revised pricing from WJGEI fo the PR. 03/21/19- No change. 3/28- 

suffolk has revised pricing from WJGEI, will submit. 04/04/19- SCCI issued 

revised PCO per updated PR on 3/28. B.I.C. SMMA/PMA. 04/11/19- PMA to 

review SMMA sign off. 04/18/19- PMA sent minor comments back to SCCI, 

SCCI to follow up with WJGEI. 04/25/19- SCCI still coordinating with WJGEI. 

05/02/19- Ongoing, SCCI still coordinating with WJGEI. 05/09/19- WJGEI 

revising PCO per agreed upon comments on email on 5/2 from Jake F. 

05/16/19- No change, B.I.C. SCCI.

SCCI

#082N/ABeauce Atlas

COP #013 - Suffolk RFI #005 - Added moment connections, COP #014 - Changes 

from sequence 19 thorugh 23, COP #15 - Costs related to RFI #202 and #217, 

COP #16 - Costs related to comments on returned submittal sequence 26-29, 

COP #017

$18,080.98$18,080.98$0.00

SCCI submitted costs on 1/16/2019. 1/17/19- SMMA Reviewing. 1/31/2019 

SMMA to provide comments by EoW. SMMA provided comments on 2/1/19. 

2/7/19 PMA to review SMMA comments and issue to SCCI. 2/13/19 PMA 

sent comments to SCCI. 2/21/19- SCCI to review with Beauce Atlas. 2/28/19- 

SCCI to follow up with Beauce Atlas, possibly break out approved costs. 

03/07/19- Meeting 2:00 P.M. 03/14/19- Comments sent to BA from SCCI 

yesterday, SCCI to follow up with BA. 03/21/19- SCCI issued comments back 

to BA for review 3/28/19 - SCCI has received some revised proposals, will 

wait until they have al comments back and will send to team.  04/04/19- 

SCCI waiting for more comments. SCCI to follow up with BA. 04/11/19- SCCI 

said revised pricing is due back next week. 04/18/19- B.I.C. SCCI still for 

revised pricing. 04/25/19- SCCI B.I.C, coordinating with Beauce Atlas. 

05/02/19- Ongoing, SCCI still working with Beauce Atlas. 05/09/19- Ongoing, 

SCCI still working with Beauce Atlas. 05/16/19- No change, B.I.C SCCI.

SCCI

#083N/ADelta BeckwithBond for Elevator Contractor Delta Beckwith$2,432.00$2,432.00$0.00
SCCI submitted costs on 1/16/19. 1/17/19- PMA/SMMA reviewing. 1/24/19 

PMA reviewing. 2/7/2019 PCO is routing
PRE-GMP

#084A
Field 

Condiiton
Flett

Flett CR #1 - Prep School Street for lay down area, Flett CR #2 - Manage 

stockpile on School Street (1/2), Flett CR #3 - Premium Time for temp utility 

trench, Flett CR #4 - Build temporary egress at school street (1/2), Flett CR #5 - 

Build temporary agress to school street (2/2), Flett CR #6 - Manage stockpile on 

school street (2/2), Flett CR #7 - Premium time on soil nail wall install, Flett CR 

#8 - Crosswalk striping at mods and down to library, Flett CR #9 - Additional 

tree cutting of 16 trees requested by SCCI, Flett CR #10 - Pave handicap ramp 

on concourse where busses drop off, Flett CR #11 - Steet sweeping for entire 

project (before school opened), Flett CR #12 - Create temp access road to allow 

fence company to safely install the fence from School St. construction gate 

down to GLX property, Flett CR #13 - Striping handicap symbols and added 

walkway striping

$89,292.24$30,547.97$2,250.36($56,493.91)

SCCI submitted PCO on 1/16/19. 1/17/19- PCO under PMA/SMMA review. 

1/24/19 SMMA to have comments today. 1/31/2019 PMA to review SMMA 

comments and provide to SCCI. 2/14/19 PMA sent comments to SCCI. 

2/21/19- SCCI to respond to SMMA/PMA. 2/28/19- SCCI status quo have to 

speak with Flett, possibly break out approved costs. 03/07/19- SCCI to 

review comments / address with Flett. 03/14/19- SCCI to compile responses 

from Flett and issue to SMMA/PMA. 03/21/19- SCCI to revise and resubmit 

PCO with more descriptions and clarifications. 3/28 - BIC suffolk.  chase 

credit from DOW. 04/04/19- 84a in for approval, B.I.C. PMA/SMMA. 84B to 

have contested costs, SCCI to issue 84B. 04/04/2019- B.I.C. SMMA/PMA still 

to review Part A, SCCI still to issue Part B. 04/11/19- PMA/SMMA to review 

ASAP. 04/18/19- SMMA sent comments back to PMA on 04/16. PMA to 

compile and issue comments back to SCCI. 04/25/19- B,I.C PMA/SMMA, to 

issue comments back ASAP. 05/02/19- PMA/SMMA issued comments back to 

SCCI on 04/30. SCCI following up with Flett. 05/09/19- Ongoing, SCCI 

reviewing comments back with Flett. Flett submitted wage rates to SCCI, 

SCCI to review. 05/16/19- SCCI revised PCO per PMA/SMMA comments, PCO 

is routing.

ROUTING

#084B
Field 

Condiiton
Flett

Flett CR #1 - Prep School Street for lay down area, Flett CR #2 - Manage 

stockpile on School Street (1/2), Flett CR #3 - Premium Time for temp utility 

trench, Flett CR #4 - Build temporary egress at school street (1/2), Flett CR #5 - 

Build temporary agress to school street (2/2), Flett CR #6 - Manage stockpile on 

school street (2/2), Flett CR #7 - Premium time on soil nail wall install, Flett CR 

#8 - Crosswalk striping at mods and down to library, Flett CR #9 - Additional 

tree cutting of 16 trees requested by SCCI, Flett CR #10 - Pave handicap ramp 

on concourse where busses drop off, Flett CR #11 - Steet sweeping for entire 

project (before school opened), Flett CR #12 - Create temp access road to allow 

fence company to safely install the fence from School St. construction gate 

down to GLX property, Flett CR #13 - Striping handicap symbols and added 

walkway striping

$48,911.54$48,911.54$0.00

04/04/19- SCCI to submit #084B with disputed costs. 04/11/19- SCCI 

reviewing with Dow and Flett. 04/18/19- No change B.I.C. SCCI. 04/25/19- 

Ongoing, B.I.C. SCCI. 05/02/19- Ongoing, B.I.C. SCCI to formally submit PCO. 

05/09/19- SCCI to formally submit PCO, working with Dow to compile 

credits. 05/16/19- SCCI to formally submit PCO.

SCCI
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#086
Field 

Condiiton
Dow CompanyDow Excavation Inefficiency December 2018$91,828.26$91,828.26$0.00

SCCI submitted costs on 1/25/19 with a note that the review of this PCO 

cannot be compelted until all information is received. 1/8/19 PMA emailed 

SCCI notifying that PMA is unable to verify Dow's claim until productivity 

data can be compiled and reviewed. 2/21/19- Status quo. 2/28/19- PCO still 

on hold, to be reviewed along with schedule impact costs. 03/07/19- PCO 

still on hold, to be reviewed along with schedule impact costs. 03/14/19- 

PCO still on hold, to be reviewed along with schedule impact costs. 03/21/19- 

PCO still on hold, to be reviewed along with schedule impact costs. 04/04/19- 

PMA letter issued on 03/27 formally rejects Dow's ineffiency PCOs. SCCI to 

follow up with Dow, and risk to still be tracked here until a formal response 

from Dow is heard. 04/18/19- SCCI following up with Dow, meeting needed 

to discuss with Dow from all parties needed. 04/25/19- SCCI still working 

with Dow, meeting between all parties is still needed for discussion. 

05/02/19- SCCI stil working with Dow, meeting between all parties is still 

needed for discussion. 05/09/19- SCCI stil working with Dow, meeting 

between all parties is still needed for discussion. 05/16/19- SCCI still working 

with Dow, meeting between all parties is still needed for discussion.

SCCI/HOLD

#087PR #035Marguerite Additional 1 sided concrete wall required at the existing B wing foundation$42,964.30$37,609.14($5,355.16)

SCCI submitted PCO on 1/23/19. 1/29/19 PMA/SMMA sent comments to 

SCCI. 1/31/2019 SMMA to review Structural Engineer, SCCI to review with 

Marguerite as well to try to meet at $35K. Following Meeting PCO was ready 

for execution

PRE-GMP

#087AMarguerite 
Premium Time for Additional 1 sided concrete wall required at the existing B 

wing foundation
$1,848.76$1,848.76$0.00

SCCI to submit PCO #087A with premium time costs ASAP. 04/11/2019- 

Ongoing. 04/18/19- No change B.I.C. SCCI. 04/25/19- Ongoing, B.I.C. SCCI. 

05/02/19- Ongoing, SCCI to submit PCO ASAP. 05/09/19- SCCI to formally 

submit PCO. 05/16/19- SCCI to formally submit PCO.

SCCI

#088
Field 

Condiiton
DowSoil export to the enclosed facilities as outlined in the attached tickets$361,751.00$361,751.00$0.00

SCCI submitted PCO on 2/1/19. 2/7/2019 PMA has SMMA comments and is 

reviewing. 2/14/19 PMA to review by EoW. 2/21/19- PMA waiting for SMMA 

confirmation to process PCO. 2/21/19- PCO is routing.

PRE-GMP

#089JDC Demo

This allowance transfer authorization request represents the costs associated w

ith the abatement of the unforeseen air cell vapor

barrier that was encountered on 12/05/18.  This abatement work was complete

d by JDC Demo on a Time and Materials basis as

verified by Suffolk and PMA.  This PCO excludes the export of all soils which will

 be submitted under separate cover as necessary.

This PCO is proposed to be funded by the $50,000 "Unforeseen Abatement" All

owance that was established in the JDC Dem

$47,746.95$47,134.07($612.88)
SCCI submitted PCO on 02/04/19. PCO was executed on 2/7/2019 after 

minor comments from PMA/SMMA.
PRE-GMP

#090
Field 

Condiiton
JDC Demo11/21/18 ACM Pipe Abatement$19,253.08$18,018.75($1,234.33)

SCCI submitted PCO on 2/4/2019. 2/7/2019 PMA issued comments on 2/5/19 

and 2/6/19, SCCI to send revised PCO. 2/14/19 Routing today
PRE-GMP

#091N/AJ. Derenzo

Derenzo COR #5 - Premium time slips for weekend work over April vacation at 

concourse. Derenzo COR #6 - Break up and dispose of concrete underslab 

under bricks during April concourse work. Derenzo COR #7 - Prep, Pave, Cut 

and Tap trench in Parking lot. Derenzo COR #8 - Excavate water line, tap, 

shutdown for C wing Demo. Derenzo COR #9 - Exploration of 8"  fire service for 

cut and cap, includes backfill

$24,460.32$4,102.31$3,622.28($16,735.73)

SCCI submitted PCO on 2/1/19. Premium time portion funded from 

Construction Contingency. 2/7/2019 PMA reviewing. 2/14/19 PMA 

reviewing. 2/21/19- PMA to send SCCI comments from PMA/SMMA today. 

2/28/19- SCCI said ball in court is J. Derenzo. 03/07/19- SCCI said B.I.C is still 

J. Derenzo, SCCI to follow up. 03/14/19- SCCI to compile responses, issue 

over to SMMA/PMA. 03/21/19- Certified Payroll issues corrected yesterday 

to match billing, SCCI to revise and resubmit. 3/28 - SCCI sent copy 3/26 9:02 

AM.  SMMA/PMA to review. 04/04/19- 91 submitted for approval, B.I.C. 

PMA/SMMA for approval. 91A to be submitted with disputed costs. 

04/11/2019- SMMA sent comments to PMA, PMA to review and send back 

to SCCI. 04/11/19- PMA reviewing with DCAAM on certified payroll. 04/18/19- 

PMA to follow up with DCAAM again for certified payroll question. 04/25/19- 

PMA to follow up internally ASAP. 05/02/19- B.I.C. PMA to follow up with 

DCAAM again. 05/09/19- PMA still trying to get ahold of DCAAM, will review 

PCO based off merit for approval. If DCAAM does get back to PMA with 

different response on certified payroll question, PMA will take necessary 

measures to recoop any costs. 05/16/19- SCCI revised PCO with updated 

rates, PCO is routing. If DCAAM does get back to PMA with different 

response on certified payroll question, PMA will take necessary measures to 

ROUTING

#91AN/AJ. Derenzo

Derenzo COR #5 - Premium time slips for weekend work over April vacation at 

concourse. Derenzo COR #6 - Break up and dispose of concrete underslab 

under bricks during April concourse work. Derenzo COR #7 - Prep, Pave, Cut 

and Tap trench in Parking lot. Derenzo COR #8 - Excavate water line, tap, 

shutdown for C wing Demo. Derenzo COR #9 - Exploration of 8"  fire service for 

cut and cap, includes backfill

$17,434.21$15,623.23($1,810.98)

3/28 - Dow credit portion, SCCI to submit. 04/04/19- SCCI to submit PCO 

ASAP. 04/11/19- Ongoing. 04/18/19- No change B.I.C. SCCI. 04/25/19- SCCI 

issued PCO revision, SMMA B.I.C. for review. 05/02/19- PMA issued 

comments over to SCCI today, SCCI to follow up with J. Derenzo. 05/09/19-

SCCI ongoing work with J Derenzo. 05/16/19- SCCI worked with J. Derenzo 

and revised rates / revised PCO per SMMA comments, PCO is now routing.

ROUTING

#092
Field 

Condiiton
Aaxiom, ProcutCoring of chimney and coring gunite samples$3,494.43$3,260.00($234.43)

SCCI submitted PCO on 2/1/19. PMA requested to be funded from Chimney 

Allowance, SCCI sent revised. 2/7/2019 PCO is routing
PRE-GMP

#093N/AHomer
Prevailing wage rate increase for painting trade (9500 Hours x $8.2/Hr = 

$78,000)
$78,000.00($78,000.00)

Homer Contracting email sent on 1/24/19. PMA responded on 1/25/19 that 

this was rejected
REJECTED

#094N/AWJGEICosts associated with transformer pad required for Summer enabling work$2,036.59$2,036.59$0.00

WJGEI submitted costs on 10/20/2017. SCCI submitted costs on 2/1/2019. 

2/14/19 PMA sent comments to SMMA, SMMA reviewing. 2/21/19- PCO 

approved / to be processed today.

PRE-GMP
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#095
Field 

Condiiton
Dow Company

Changes in SOE Design due to differing site conditions - Dry set stone 

foundations at 1895 B Wing
$395,881.89$330,381.71($65,500.18)

SCCI submitted costs on 2/1/19. 2/14/18 SMMA to have comments by EoW. 

2/21/19- PMA sent back comments to SCCI today, ball in court SCCI. 2/28/19- 

SCCI reviewing with DOW/HUB, PMA tracking T/M in the field as work is 

ongoing. 03/07/19- H piles have been installed, PCO comments have not 

been addressed. SCCI to get comments back from HUB/DOW, address with 

PMA/SMMA and possibly set up conference call for review. Added 75k for 

T/M exposure. 03/14/19- SCCI sent revised PCO w/ Dow addressing 

comments to PMA/SMMA on 3/11. PMA/SMMA to review, teams to meet to 

discuss PCO. 03/21/19- PMA sent tracked hours, SCCI to resubmit based off 

meeting 03/18/19. 3/28 - BIC Hub/Dow to resubmit. 04/04/19- SCCI to chase 

DOW/HUB for response. 04/11/19- SCCI received revised cost, waiting on 

cost for chipping out work as well and reissue to PMA/SMMA. 04/18/19- 

SCCI to issue PCO revision ASAP to PMA/SMMA. 04/25/19- SCCI submitted 

revised PCO on 04/24, T&M part of PCO is needed SCCI to follow up. 

PMA/SMMA to begin preliminary review. 05/02/19- No change, B.I.C 

PMA/SMMA for review, SCCI to submit T&M costs. 05/09/19- SMMA to issue 

comments to PMA, PMA to review tracked T&M slips, SCCI to submit their 

T&M slips. 05/16/19- No change for all parties.

ALL

#096
Field 

Condiiton
Hardware SpecialtiesTemporary Doors PO for summer enabling work$36,100.00$36,100.00$0.00

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI 

submitted PCO on 2/8/19. Proposed to come out of Construction 

Contingency

PRE-GMP

#097PR #036R1Dow Company

GLX Coordination Revisions: Grading and excavation associated with new wall 

#10 near northeast corner of the gym; Grading, drainage, and sanitary sewer 

revisions as a result of GLX coordination including; new temporary drainage 

pipe and doghouse manhole near north corner of gym; additional existing drain 

pipe removal along Medford St; grading and drainage revisions along northeat 

side of the site, including four (4) connections to new GLX drainage structures; 

revised infiltration system #4; and revised sanitary sewer connection near 

northwest corner of site

$103,572.00$47,027.90($56,544.10)

SCCI submitted costs on 2/8/19. 2/14/19 PMA/SMMA returned comments to 

SCCI. 2/21/19- SCCI said Dow waiting for approved rates before revising and 

resubmitting, SCCI following up  with Dow on rates. 2/28/19- Dow has 

approved rates, will update and resubmit PCO. 03/07/19- SCCI said Dow is 

actively working on it, SCCI to revise and resubmit PCO once Dow forwards 

over update. 03/14/19- Dow to update PCO to SCCI, SCCI to send over 

revised PCO to SMMA/PMA. 03/21/19- SCCI to follow up with Dow on 

equipment rates, revise PCO and issue to SMMA/PMA. 3/28 - Dow to R&R. 

04/04/19- No change. 04/11/19- No change. 04/18/19- SCCI issued revised 

PCOon 4/16, B.I.C. PMA/SMMA for review. 04/25/19- SMMA issued 

comments to PMA, PMA to review/add any comments and submit to SCCI 

(revision and meeting will be needed). 05/02/19- B.I.C. PMA for final review, 

meeting needed for review between all parties. 05/09/19- PR #036R1 was 

issued from SMMA on 5/6, SCCI to get PCO from Dow. 05/16/19- PR revision 

coming due to GLX coordination, SMMA B.I.C.

SMMA

#098PR #039WJGEI

This proposed change order represents the Electrical costs associated with the 

SMMA PR #039 dated 10/12/18 for the additional site lighting work per RFI 

#210. This change order is propsed to be funded by the Owner's Contingency

$5,944.31$3,309.56($2,634.75)

SCCI submitted costs on 2/8/19. 2/14/19 PMA/SMMA reviewing. 2/21/19- 

SMMA/PMA issued comments back to SCCI today 2/21, B.I.C SCCI. 2/28/19- 

Dow has updated rates, revising and resubmitting PCO. 03/07/19- SCCI said 

Dow is working on revision, to resubmit once received. 03/14/19- Dow to 

update PCO to SCCI, SCCI to send over revised PCO to SMMA/PMA. 03/21/19- 

SCCI to break out costs for WJGEI, track Dow as PCO #098A. SCCI submitted 

PCO #098 with WJGEI costs only later in the day on 03/21/19, signatures 

routing

PRE-GMP

#098A
PR #039, RFI 

#210
Dow Company

This proposed change order represents the Sitework costs associated with the 

SMMA PR #039 dated 10/12/18 for the additional site lighting work per RFI 

#210. This change order is propsed to be funded by the Owner's Contingency

$2,634.76$1,590.55($1,044.21)

SCCI to issue PCO imminently to track costs appropriately. 04/04/19- SCCI 

issue PCO ASAP. 04/11/2019- Ongoing, waiting on updated Dow pricing. 

04/18/19- SCCI issued PCO to PMA/SMMA on 04/16, B.I.C. PMA. 04/25/19- 

PCO EXECUTED.

PRE-GMP

#099
Field 

Condiiton
Flett

Flett COR #16 & COR #17 - Delta for soils to go to Saugus in lieu of clean export 

for Flett based on soil classification results
$3,515.52$3,515.52$0.00

SCCI submitted costs on 2/11/19. This is proposed to be funded by the 

$2,600,000 Allowance that was established in Buy authoirzation #12. 

2/21/19- SMMA sent response approving PCO to PMA on 2/19, PMA issued 

comments to SCCI requesting back up on tipping rate. SCCI to follow up with 

Flett. 2/28/19- SCCI provided back up, PCO is routing.

PRE-GMP

#100PR #011Grasseschi

PR #11 - Plumbing coordination revisions on Lower Level and Level 1 Part A. 

Additional chase walls were created to enclose relocated plumbing in the main 

kitchen area and IDF room

$21,474.64$20,087.57($1,387.07)

PR #11 issued on 7/20/18. SCCI submitted costs on 2/11/19. 2/21/19- SMMA 

issued comments to PMA on 2/18, PMA reviewed/added comments and 

issued back to SCCI today 2/21 revise and resubmit. 2/28/19- SCCI said it is 

back with Grasseschi to address comments. 03/07/19- SCCI said it is still with 

Grasseschi, Ben Carawan to follow up with JF on update. 03/14/19- SCCI sent 

revised PCO which addressed PMA/SMMA comments. Ball in court 

PMA/SMMA to review. 03/21/19- SMMA reviewing comments back with 

engineer, SCCI reviewing production rates with Grasseschi. PMA/SMMA 

issued comments back to SCCI later in the day on 3/21/19. 3/28 - MCCA 

rates. 04/04/19- SCCI to revise some comments. SCCI reviewing other 

disputed costs and to issue response to PMA. 04/11/19- SCCI to issue 

revision to PMA/SMMA with backup on pricing. 04/18/19- SCCI issued 

revision on 04/11, B.I.C. PMA/SMMA. 04/25/19- PMA issued comments back 

to SCCI on 04/23, SCCI to address with Grasseschi. 05/02/19- PMA/SMMA to 

review for full comments. 05/09/19- B.I.C. PMA for review. 05/16/19- SCCI 

reviewing price with Grasseschi

SCCI

#101PR #034HomerPR #034 Painting of Structural Brace in Duct Plenum$829.65$829.65$0.00

04/18/19- SCCI to formally issue PCO ASAP. 04/25/19- Ongoing, B.I.C. SCCI. 

05/02/19- Ongoing, B.I.C. SCCI to submit PCO for review. 05/09/19- SCCI to 

formally submit PCO. 05/16/19- SCCI formally submitted PCO on 05/09, 

SMMA/PMA approved PCO- signatures routing.

ROUTING

#102PR #019Marguerite PR #19 - Revisions associated with conflict between a new structural column $1,843.68$1,843.68$0.00PR #19 issued on 8/6/18. SCCI submitted costs on 2/11/19. 2/21/19- SMMA PRE-GMP
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#103ASI #038Marguerite Additional slab pitch at the loading dock trench drain shown in ASI #038$3,658.43$3,658.43$0.00

ASI #038 issued on 12/10/18. SCCI submitted costs on 2/10/19. 2/21/19- BIC 

SMMA to review slab elevations and verify if required, possibly issue ASI 

revision. 2/28/19- SMMA to reissue ASI to clarify. 03/07/19- Revised ASI was 

issued from SMMA on 03/06. SCCI to follow up with Marguerite if this is 

indeed added cost. 03/14/19- SCCI to follow up with Marguerite on this cost. 

03/21/19- Ongoing B.I.C. SCCI. 3/28 - SCCI to forward revised pricing. 

04/04/19- Revised ASI issued from SMMA, SCCI to get revised pricing from 

Marguerite. 04/11/19- SCCI to follow up with Marguerite. 04/18/19- No 

change, B.I.C. SCCI. 04/25/19- SCCI following up weekly with Marguerite. 

05/02/19- Ongoing, SCCI following up with Marguerite. 05/09/19- PMA 

issued comments to SCCI on 5/7, SCCI to review with Marguerite. 05/16/19- 

No change, B.I.C. SCCI.

SCCI

#105SweeneyPR #020 Fire Rated Shaft Assembly Revs & FSDs($1,894.15)($1,894.15)$0.00

04/18/19- SCCI to formally issue PCO ASAP. 04/25/19- Ongoing, B.I.C. SCCI. 

05/09/19- SCCI to formally submit PCO. 05/16/19- SCCI to formally submit 

PCO.

SCCI

#107Homer 

Includes the cost associate with the enclosed T&M slips from Summer 2018 for 

temporary walls that were requested to be painted by SCCI. See attached 

photos of areas completed for back-up.

$11,592.71$10,465.73($1,126.98)

SCCI submitted PCO on 2/15/19. 2/21/19- SMMA issued comments to PMA 

on 2/15, PMA issued comments back to SCCI on 2/15. SCCI to follow up 

internally. 2/28/19- SCCI to revise to contingency and re-submit PCO. 

03/07/19- SCCI still needs to revise/resubmit to const. contingency. 03/14/19 

SCCI to revise/resubmit to const. contingency. 03/21/19- SCCI to revise PCO 

and submit to SMMA/PMA. 03/28/19- SCCI issued revised PCO on 3/22, 

signatures routing. 04/04/19- PCO signed and executed.

PRE-GMP

#110CCD #003R2Marguerite CCD-003 Added Concrete Wall at Gym Stair Foundation$58,727.80$58,727.80$0.00

SCCI submitted PCO on 2/15/19. 2/21/19- PMA/SMMA to review and issue 

any comments to SCCI. 2/28/19- SMMA issued revision to CCD, SCCI to 

review and PMA/SMMA to continue this PCO review. 03/07/19- SMMA sent 

back comment to PMA saying they are unable to review PCO, PMA to 

forward comments to SCCI after their review. 03/14/19- PMA sent 

comments over to SCCI from SMMA. Breakdown from subcontractor 

needed. 03/21/19- SCCI has followed up with Marguerite, awaiting response. 

3/28 - resubmitted on 3/27. 04/04/19- PMA/SMMA working on PCO review, 

SMMA to issue comments today to PMA. 04/11/2019- SMMA sent 

comments to PMA yesterday, PMA issued comments to SCCI last night but 

need to provide comments to SCCI from PMA. 04/18/19- No change, B.I.C. 

PMA. 04/25/19- CCD #003 revision from SMMA imminent, this PCO on hold 

for now. 05/02/19- CCD revision was issued on 4/25, SCCI to chase pricing 

from Marguerite. 05/09/19- SCCI to get revised PCO from Marguerite, 

coordinate T&M. 05/16/19- SCCI to continue T&M and chasing credit, 

SCCI

#111Dow
Dow Company's proposal for inefficiancy during the mass excavation activity 

for Phase 1 Foundations in January 2019.
$79,493.64$79,493.64$0.00

SCCI submitted PCO on 2/22/19. 2/28/19- PCO is on hold, to be reviewed 

with schedule impact costs. 03/07/19- PCO is on hold, to be reviewed with 

schedule impact costs. 03/14/19- PCO is still on hold, to be reviewed with 

schedule impact costs. 03/21/19- PCO is still on hold, to be reviewed with 

schedule impact costs. 04/04/19- PMA letter issued on 03/27 formally rejects 

Dow's ineffiency PCOs. SCCI to follow up with Dow, and risk to still be 

tracked here until a formal response from Dow is heard. 04/18/19- SCCI 

following up with Dow, meeting needed to discuss with Dow from all parties 

needed. 04/25/19- SCCI still working with Dow, meeting between all parties 

is still needed for discussion. 05/02/19- SCCI stil working with Dow, meeting 

between all parties is still needed for discussion. 05/09/19- SCCI stil working 

with Dow, meeting between all parties is still needed for discussion. 

05/16/19- SCCI still working with Dow, meeting between all parties is still 

needed for discussion.

SCCI/HOLD

#112PR #021PJK

Additional HVAC costs for revised H&V-15 and 18 locations per the SMMA PR-

021 dated 11/21/18. The T&M slips included in this COR have been verified by 

Suffolk Construction.

$17,118.39($17,118.39)

SCCI issued PCO on 2/21/19. 2/28/19- SCCI reviewing comments back, BIC 

SCCI. SCCI to follow up to clear up confusion on added cost to the owner, 

should be no cost as it was a decision made by team and was recommended 

from SCCI as promised for no added cost. PCO as of now is rejected.

REJECTED

#113Proscan

Summer 2018 concrete cutting and scanning. Scan slab in fitness room outside 

of Fitness room to locate unforeseen buried electric lines - OWNER. Sawcut 

existing fitness room slab to expose electrical conduits feed to CTE Wing 

Electrical Room (unforeseen)- OWNER. 20 LF cut of concrete wall at Stair by CTE 

Wing loading dock for emergency egress- CONST CONT. Sawcut, cut and dice 

for electrical trench and cribbed footing redesign per PR #19- OWNER. Core 

hole for EF-9 ductwork through Level 2 S.O.D.- CONS CONT.

$10,940.00$7,546.24$1,950.00($1,443.76)

SCCI issued PCO on 2/24. 2/28/19- SMMA/PMA to review. 03/07/19- 

SMMA/PMA ball in court, review still needed. 03/14/19- B.I.C still 

SMMA/PMA. 03/21/19- B.I.C. still SMMA/PMA for review/comments

PRE-GMP

#115JWG

This PCO represents the backcharge to JWG Restoration for the costs associated 

with Liberty providing a union carpenter to support their operation. This PCO 

does not have any cost impacts to the City of Somerville and is just being sent 

for transparency for the deductive change order to JWG Restoration and the 

corresponding increased GR's for Suffolk

$0.00$0.00$0.00
SCCI issued PCO on 2/27/19. SMMA/PMA reviewed and approved, PCO is 

routing for signatures.
PRE-GMP

#116Marguerite 

This allowance transfer authorization request represents the costs associated 

with the Marguerite Concrete scope of work that was completed on a Time and 

Materials basis as verified by Suffolk and PMA. This PCO is proposed to be 

funded by the $600,000 Winter Conditions Allowance.

$29,306.00$29,306.00$0.00
SCCI issued PCO on 03/19/19. 03/21/19- B.I.C. PMA/SMMA to review. 

04/04/19- PCO was approved and signed last week.
PRE-GMP

#116A
Field 

Condiiton
Marguerite

This allowance transfer authorization request represents the costs associated 

with the Marguerite Concrete scope of work that was completed on a Time and 

Materials basis as verified by Suffolk and PMA. This PCO is proposed to be 

funded by the $600,000 Winter Conditions Hold.

$4,714.00$4,714.00$0.00

SCCI issued PCO on 04/11/19. 04/18/19- B.I.C. PMA for review. 04/25/19- 

PMA to review ASAP. 05/02/19- B.I.C. PMA for review. 05/09/19- PCO was 

approved, signatures routing.

PRE-GMP
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#116B
Field 

Condiiton
Marguerite/Liberty

This hold transfer authorization request represents the costs associated with 

the Marguerite Concrete and Liberty scopes of work that was completed on a 

Time and Materials basis as verified by Suffolk and PMA. This also includes the 

Liberty Winter Conditions Material and Equipment costs per enclosed. This PCO 

is proposed to be funded by the $600,000 Winter Conditions Hold.

$37,143.30$37,143.30$0.00
SCCI issued PCO on 05/01. 05/02/19- B.I.C PMA for review. 05/09/19- 

Ongoing, PMA reviewing. 05/16/19- PMA ongoing review.
PMA

#117Dow Company

Cost to remove the wall along xO line per directive in CCD #003R and RFI #337. 

Per RFI #337 response, Dow is to remove the remaining wall along xO line. Dow 

includes sawcutting, hoe ramming, and disposing of the concrete wall in 

question once abated by others.

$11,625.94($11,625.94)

SCCI issued PCO on 03/07/2019. 03/14/2019- B.I.C SMMA/PMA to review, 

and send comments if any to SCCI. 04/04/19- SMMA /PMA to get comments 

to SCCI ASAP. 04/11/19- PCO on hold, team reviewing with Paul L from 

SMMA. 04/18/19- No change, PCO on hold due to review from Paul L from 

SMMA and SCCI teams for best option. 04/25/19- CCD #003 revision is 

imminent from SMMA, PCO on hold for now. 05/02/19- CCD revision was 

issued on 4/25, B.I.C. , Price is VOID from Dow.

VOID

#123PJK/WJGEI

Hold Transfer Authorization request represents the costs associated with the 

enclosed HVAC and Electrical Pre-Purchased Equipment. This PCO is proposed 

to be funded by the Holds within the Electrical and HVAC GMP budgets

$92,027.00$92,027.00$0.00
SCCI issued PCO on 03/14/19. 03/21/19- B.I.C. SMMA/PMA for review. 

04/04/19- PCO was approved and signed last week.
PRE-GMP

#124Dow Company

Allowance transfer authorization request represents the costs associated with 

the soil export to the enclosed facilities as outlined in the attached tickets. This 

work has been completed according to the unit prices and allowance value 

established in the Buyout Authorization Request #12 for Soils Management 

Allowance. This is proposed to be funded by the $2,600,000 Allowance that was 

established in this Buyout Authorization Request #12.

$46,356.36$42,029.08($4,327.28)

SCCI issued PCO on 03/15/19. 03/21/19- B.I.C. PMA for review. 04/04/19- 

PCO comment from PMA disputing tipping fee/ Satuday charge to open 

facility. Rest of PCO was approved, signatures routing.

PRE-GMP

#125Dow Company

See attached back-up, and spreadsheet detailing the Dow Company's proposal 

for inefficiancy during the mass excavation activity for Phase 1 Foundations in 

February 2019.

$15,125.72$15,125.72$0.00

SCCI issued PCO on 03/21/19. 03/21/19- PCO is on hold, to be reviewed with 

schedule impact costs. SCCI noted this PCO cost is NOT included in Dow's 

schedule impact costs (unlike PCOs 49,61,86,111). 04/04/19- PMA letter 

issued on 03/27 formally rejects Dow's ineffiency PCOs. SCCI to follow up 

with Dow, and risk to still be tracked here until a formal response from Dow 

is heard. 04/18/19- SCCI following up with Dow, meeting needed to discuss 

with Dow from all parties needed. 04/25/19- SCCI still working with Dow, 

meeting between all parties is still needed for discussion. 05/02/19- SCCI stil 

working with Dow, meeting between all parties is still needed for discussion. 

05/09/19- SCCI stil working with Dow, meeting between all parties is still 

needed for discussion. 05/16/19- SCCI still working with Dow, meeting 

between all parties is still needed for discussion.

SCCI/HOLD

#126Flett

This allowance transfer authorization reqeust represents the costs associated 

with the soil export to the enclosed facilities as outlind in the attached tickets. 

This PCO represents the delta for the soils to go to Saugus in lieu of clean 

export for Flett based on the soil classification results. This is proposed to be 

funded by the $2,600,000 Allowance that was established in this Buyout 

Authorization Request 312.

$6,870.46$6,870.46$0.00
SCCI issued PCO on 03/18/19. 03/21/19- B.I.C. PMA for review. 04/04/19- 

PCO was reviewed and approved, signatures routing
PRE-GMP

#128Sweeney/PavilionPR #067 Shop Areas Wall Base & Finish Revs$35,057.16$35,057.16$0.00

04/18/19- SCCI to issue formal PCO ASAP. 04/25/19- No change, B.I.C. SCCI. 

05/02/19- Ongoing, B.I.C SCCI to formally issue PCO. 05/09/19- SCCI to 

formally submit PCO. 05/16/19- SCCI submitted PCO on 05/15, PMA/SMMA 

to review.

PMA/SMMA

#129PR #071WJGEI
This proposed change order represents the Electrical costs associated with the 

revised Boiler Power Requirements per the SMMA PR #071 dated 02/11/2019.
$841.69($841.69)

SCCI issued PCO on 04/06/2019. 04/11/2019- PMA sent comments to SMMA, 

SMMA to review/add any comments and send back to PMA for issuance to 

SCCI. 04/18/19- PMA/SMMA sent comments to SCCI on 4/16, SCCI following 

up with WJGEI. 04/25/19- WJGEI/SCCI coordinated with vendor, change is no 

cost and is void.

REJECTED

#130PR #062PJ Kennedy
This proposed change order represents the costs associated with the HVAC 

scope of work per the SMMA PR#062 dated 01/04/2019
$4,842.94$4,842.94$0.00

SCCI issued PCO on 04/06/2019. 04/11/2019- B.I.C. PMA/SMMA for review. 

04/18/19- No change, B.I.C. PMA. 04/25/19- PMA issued both comments to 

SCCI, PJK reviewing. 05/02/19- No change, PJK reviewing. 05/09/19- No 

change, PJK reviewing. 05/16/19- No change, PJK reviewing.

SCCI

#131PR #007WJGEI
This proposed change order represents the costs associated with the Electrical 

Costs per the SMMA PR #007 for the Telecom Revisions.
$2,468.11$2,468.11$0.00

SCCI issued PCO on 03/22/2019. 03/28/19- GGD to review. 04/04/19- SMMA 

approved, PMA review before signatures routing. 04/11/2019- PMA to 

review today. 04/18/19- B.I.C. PMA/SMMA. 04/25/19- B.I.C. PMA/SMMA. 

05/02/19- No change, B.I.C PMA/SMMA. 05/09/19- SMMA confirmed PCO is 

acceptable, PMA to perform final review. 05/16/19- No change, B.I.C PMA to 

review for sign off.

PMA

#132JDC Demo

This PCO represents the associated with the reconciliation of the transportation 

and disposal of soil commingled with ACM that was previously submitted in 

approved PCO #026. In the previous PCO #026, JDC Demo included $37,200 of 

costs for the anticipated 240 tons of Materials and this PCO represents the 

reconciliation to the actual quantities encountered. This PCO is proposed to be 

funded by the $190,000 "Chimney Firebrick or Lining Suspect ACM" Allowance 

that was established in the JDC Demo Subcontract.

$62,916.00$62,916.00$0.00

SCCI issued PCO on 03/19/19. 03/21/19- B.I.C. PMA/SMMA to review. 

04/04/19- SCCI to reissue PCO with new scans, PMA/SMMA to begin review. 

04/11/2019- SCCI issued revision with new scans, B.I.C. PMA/SMMA for 

review. 04/11/2019- Meeting needed for SMMA/PMA/SCCI. 04/18/19- PMA 

follow up internally. 04/25/19- Signatures routing.

PRE-GMP

#133JDC Demo

This allowance transfer authorization request represents the costs associated 

with the removal of the truck wash used for the abatement of the unforeseen 

air cell vapor barrier that was encountered on 12/05/18. This work was 

completed by JDC Demo on a Time and Materials basis as verified by Suffolk 

and PMA. Additional Costs related to this scope were previously approved in 

PCO #089. This PCO is proposed to be funded by the following sources: - Utilize 

the remaining $2,865.93 of the $50,000 "Unforeseen Abatement" Allowance 

that was established in the JDC Demo subcontract. - Remainder to be funded 

by the $67,500 "Subsurface Transite Suspect ACM" Allowance that was 

established in the JDC Demo subcontract

$6,341.94$6,341.94$0.00

SCCI issued on PCO on 03/21/19. 03/21/19- B.I.C. PMA/SMMA to review. 

04/04/19- PMA/SMMA to review. 04/18/19- approved wage rates needed 

before sign off, SCCI followed up with Mike Clarke. 04/25/19- No change, 

B.I.C. SCCI for wage rates. 05/02/19- No change, B.I.C. SCCI for wage rates. 

05/09/19- PMA reviewing wage rates, to respond to SCCI. 05/16/19- 

PMA/SMMA issued comments back to SCCI today.

SCCI
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#134JDC Demo

This allowance transfer authorization request represents the costs associated 

with the additional mastic removal per the SMMA CCD #003R dated 02/27/19. 

The costs for other subcontractors related to CCD #003R are excluded and will 

be submitted under seperate cover. This PCO is proposed to be funded by the 

following sources: - Utilize the remaining $8,500 of the $30,000 "Foundation 

Coating Suspect ACM" Allowance that was established in the JDC Demo 

subcontract. - Remainder to be funded from the $31,000 "Coating Behind 

Classroom Univents Suspect ACM" Allowance that was established in the JDC 

Demo Subcontract

$16,250.00$16,250.00$0.00
SCCI issued PCO on 03/20/19. 03/21/19- B.I.C. PMA/SMMA to review. 

04/04/19- PCO was approved and signed last week.
PRE-GMP

#135SCCI

This allowance transfer authorization request represents the costs associated 

with the Ceremonial Shovels and Breakfast that were provided for the 

Groundbreaking Ceremony. This PCO is strictly the mechanism to authorize the 

utilization of the $20,000 Ceremonial Allowance within the Lump Sum GR's to 

cover these costs.

$2,274.75$2,274.75$0.00
SCCI issued PCO on 03/21/19. 03/21/19- PCO was approved from 

PMA/SMMA. Signatures routing.
PRE-GMP

#136Bartlett Tree Experts

This hold transfer authorization request represents the costs associated with 

Bartlett Tree Experts to protect existing trees on site. This PCO represents the 

transfer from the Hold/Contingency to the Suffolk GR's to fund this work. This 

work is proposed to be funded by the following sources: - Utilize the $15,000 

"Arborsity Service for Existing Trees" Hold that is included in the Landscaping 

Budget. - Remaining $400 to be funded from Construction Contingency

$15,400.00$15,400.00$0.00
SCCI issued PCO on 03/21/19. 04/04/19- SCCI to revise cover sheet and 

resubmit PCO.
PRE-GMP

#137Flett

This allowance transfer authorization request represents the costs associated 

with the Non-FSB subcontractors that have obtained bonds to date. Additional 

subcontractors will be submitted under separate cover if required after 

ongoing discussions with Suffolk and PMA/City of Somerville. This PCO is 

proposed to be funded by the Payment and Performance Bonds Allowance.

$13,728.00$10,875.00($2,853.00)
SCCI issued PCO on 03/21/19. 04/04/19- PMA to review. 04/18/19- PMA to 

review. 04/18/19- PMA B.I.C. 04/25/19- PCO EXECUTED.
PRE-GMP

#137AN/A

JDC, Beton, Beauce 

Atlas,  Millwork One, 

Sunrise, East Coast, 

Eaton, Kittredge, 

Walker, NEIS, Dow

This allowance transfer authorization request represents the costs associated 

with the enclosed Payment & Performance Bonds for the Non-FSB 

Subconractors. This PCO is proposed to be funded by the Payment and 

Performance Bonds Allowance. NOTE- Bond costs for any additional 

subcontractors will be submitted under seperate cover.

$584,476.80$584,476.80$0.00

SCCI issued PCO on 04/02/19. 04/04/19- PMA/SMMA to review. 04/18/19- 

PMA B.I.C. 04/25/19- PCO EXECUTED. 05/16/19- PCO was updated for 

Beton's full bond cost.

PRE-GMP

#137BNASweeney Drywall

This allowance transfer authorization request represents the costs associated 

with the enclosed Payment & Performance Bonds for the Non-FSB 

Subconractors. This PCO is proposed to be funded by the Payment and 

Performance Bonds Allowance. NOTE- Bond costs for any additional 

subcontractors will be submitted under seperate cover.

$102,500.00$102,500.00$0.00SCCI issued PCO on 05/10/19. 05/16/19- B.I.C. PMA for approval.PMA

#138Marguerite 

See attached cost from Marguerite Concrete for the added formwork, rebar, 

concrete, labor, and equipment to reinforce, form, and pour the one sided wall 

due to impacts and added scope described in CCD #004.

$41,689.79$41,689.79$0.00

SCCI issued PCO on 03/21/19. 04/04/19- PMA/SMMA to review and issue 

comments. 04/11/2019- SMMA sent comments to PMA last week, PMA to 

review and get comments to SCCI. 04/18/19- PMA issued comments back to 

SCCI today. 04/25/19- Ongoing, PMA to meet with SCCI/Marguerite. 

05/02/19- B.I.C. SCCI for review with Marguerite, review with Dow and 

Spillane for any credits. 05/09/19- No change, B.I.C. SCCI to review with 

Marguerite and chase Dow/Spillane for credits. 05/16/19- SCCI reviewing 

revised PCO, to submit PMA/SMMA.

SCCI

#139Boston Chimney

This PCO represents the transfer of funds from the General Requirements 

budget to Boston Chimney to cover the costs associated with additional 

Chimney Make-safe requested by Suffolk. This PCO represents the mechanism 

to notify PMA/SMMA of the transfer of costs between the GR and Chimney 

(existing conditions) Budgets.

$0.00$0.00$0.00$0.00
SCCI issued PCO on 03/22/2019. 03/28/19- PCO is being funded from GRs. 

Signatures are routing.
PRE-GMP

#140PR #014WJGEI
This proposed deductive change order represents the credit associated with 

the deleted light fixtures per the SMMA PR #014 dated 07/30/18.
($3,222.52)($3,222.52)$0.00

SCCI issued PCO on 03/22/2019. 03/28/19- GGD OK. 04/04/19- PMA final 

sanity check then print for signatures if OK. 04/18/19- PMA B.I.C.
PRE-GMP

#141WJGEIPR #006 Added No Smoking Signs$1,071.91$1,071.91$0.00

04/18/19- SCCI to formally issue PCO ASAP. 04/25/19- Ongoing, B.I.C. SCCI. 

05/02/19- Ongoing, B.I.C. SCCI to submit PCO for review. 05/09/19- SCCI to 

formally submit PCO. 05/16/19- SCCI to formally submit PCO.

SCCI

#142ASI #007R2WJGEI
This proposed change order represents the Electrical costs associated with the 

changes made to the lighting plans in the SMMA ASI #007 dated 07/24/18.
$18,965.70($2,500.00)($21,465.70)

SCCI issued PCO on 03/22/2019. 03/28/19- GGC under review. 04/04/19- 

SMMA still reviewing PCO. 04/11/2019- SMMA to issue revised ASI for 

pricing clarity purposes. 04/18/19- Revised ASI ongoing, B.I.C. SMMA. 

04/25/19- Ongoing, B.I.C. SMMA. 05/02/19- SMMA issuing revised ASI, 

overall change to a credit. 05/09/19- ASI #007R2 was issued on 5/2, SCCI to 

review with WJGEI for credit. 05/16/19- SCCI working with WJGEI on credit.

SCCI

#145Dow CompanyDow Premium Time$3,197.89$3,197.89$0.00

04/18/19- SCCI to formally issue PCO ASAP. 04/25/19- Ongoing, B.I.C. SCCI. 

05/09/19- SCCI to formally submit PCO. 05/16/19- SCCI to formally submit 

PCO.

SCCI

#146Dow & Flett

This allowance transfer authorization request represents the costs associated 

with the soil export premiums to the enclosed facilities as outlined COR's. This 

work has been completed according to the unit prices and allowance value 

established in the Buyout Authorization Request #12 for Soils Management 

Allowance. This is proposed to be funded by the $2,600,000 Allowance that was 

established in this Buyout Authorization Request #12

$9,614.78$13,942.06$4,327.28

SCCI issued PCO on 03/29/2019. 04/04/19- SCCI to revise PCO to include Dow 

facility premium costs from PCO #124. 04/11/2019- SCCI reissued PCO with 

disputed costs (costs associated to Saturday trucking and facility openings) 

on 04/06/2019 and will be on Hold as PMA/SCCI/Dow review with schedule 

impact costs. 04/18/19- No change, PCO on hold as PMA/SCCI/Dow review 

with schedule impact costs. 04/25/19- No change, PCO on hold as 

PMA/SCCI/Dow review with schedule impact costs. 05/16/19- No change, 

PCO on hold as PMA/SCCI/Dow review with schedule impact costs.

SCCI/HOLD

#147
PR #068, RFI 

#318
Simplex

This proposed change order represents the costs associated with the Fire 

Protection scope revisions per the SMMA PR #068 dated 02/12/19.
$13,399.32($13,399.32)

SCCI issued PCO on 03/29/2019. 04/04/19- SMMA/PMA to review. 

04/11/2019- SMMA sent PMA approval email last week, PMA to review 

before routing for signatures. 04/18/19- No change, B.I.C. PMA. 04/25/19- 

No change, B.I.C. PMA. 05/02/19- PMA sent comments to SMMA, SMMA 

reviewing. 05/09/19- PMA issued comments over to SCCI on 5/8, PCO is 

rejected.

REJECTED
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#148SCCI

This proposed change order represents the reconciliation of the correct Suffolk 

mark-ups (Bond, GLPD, Fee) on the enclosed Approved PCO's that were signed 

previously. The attached matrix lists all of the approved PCO values with the 

corresponding correct mark-up reconciliation values required to match the 

contract mark-up percentages.

$26,050.82$20,807.56($5,243.26)

SCCI issued PCO on 03/29/2019. 04/04/19- SMMA/PMA to reviewed, 

comments sent back. SCCI revised per PMA/SMMA comments, PCO revision 

to be reviewed for signatures

PRE-GMP

#149Dow/Flett

This allowance transfer authorization request represents the costs associated 

with the soil export to the enclosed facilities as outlined in the attached tickets. 

This work has been compelted according to the unit prices and allowance value 

established in the Buyout Authorization Request #12 for Soils Management 

Allowance. This is proposed to be funded by the $2,600,000 Allowance that was 

established in this Buyout Authorization Request #012.

$55,827.60$51,807.90($4,019.70)

SCCI issued PCO on 04/06/2019. 04/11/2019- B.I.C. PMA for review. 

04/18/19- No change, B.I.C. PMA. 04/25/19- PMA issued comments back to 

SCCI, SCCI to follow up. 05/02/19- SCCI provided backup for missing items, 

PMA to review. 05/09/19- PMA responded to SCCI requesting back up info 

on certain dates of trucking, SCCI to coordinate with Dow. 05/16/19- 

SCCI/PMA followed up with CDW, received back up for dates needed. PCO is 

routing.

ROUTING

#150Dow Company

This PCO represents the budget transfer from GR's toDow to cover the costs of 

sitework required to set up the field office trailer and jersey barriers. The 

transfer for the electrical costs will be submitted under separate cover.

$0.00$0.00
SCCI issued PCO on 04/17/19. 04/18/19- B.I.C PMA/SMMA for review. 

04/25/2019- PCO EXECUTED.
PRE-GMP

#151WJGEIRFI #400- Phase 1A/1B Existing Electrical Panel FB1$5,359.55$5,359.55$0.00

04/18/19- SCCI to formally issue PCO ASAP. 04/25/19- Ongoing, B.I.C. SCCI. 

05/02/19- Ongoing, B.I.C. SCCI to submit PCO for review. 05/09/19- SCCI to 

formally submit PCO. 05/16/19- SCCI to formally submit PCO.

SCCI

#152
ASI #001, PR 

#018
WJGEI

This proposed change order represents the costs associated with the 

Audiovisual Equipment adds/deducts per the ASI #001 dated 06/28/18 PR #018 

dated 08/03/2018.

$23,769.03$11,641.06($12,127.97)

SCCI issued PCO on 04/06/2019. 04/11/2019- PMA sent comments back to 

SCCI on 04/10. B.I.C. SCCI for review. 04/18/19- Comments sent back to 

SCCI/WJGEI. 04/25/19- No change B.I.C. SCCI. 05/02/19- No change, B.I.C. 

SCCI for review. 05/09/19- No change, B.I.C. SCCI for review. 05/16/19- No 

change, B.I.C. SCCI for review of comments.

SCCI

#153PR #087Marguerite 

This proposed change order represents the enclosed concrete costs associated 

with the increased footing size at the Sub-Level Part A Footing at CC line due to 

the SMMA PR #087 dated 03/20/19. 

$4,747.48$4,747.48$0.00

SCCI issued PCO on 04/06/2019. 04/11/2019. B.I.C. PMA/SMMA for review. 

04/18/19- B.I.C SMMA. 04/25/19- SMMA issued comments to PMA on 4/24, 

PMA to review. 05/02/19- PMA/SMMA issued comments to SCCI yesterday, 

SCCI to review. 05/09/19- SCCI reviewing PCO with Marguerite. 05/16/19- No 

change, B.I.C SCCI.

SCCI

#154PR #029WJGEI

This proposed deductive change roder represents the credit associated with 

the revised lightning at Corridor A013.1 per the SMMA PR #029 dated 09/13/18 

and RFI #182 dated 09/13/18.

($580.13)($580.13)$0.00

SCCI issued PCO on 04/06/2019. 04/11/2019. B.I.C. PMA/SMMA for review. 

04/18/19- B.I.C. PMA. 04/25/19- No change, B.I.C. PMA. 05/02/19- PCO was 

executed yesterday.

PRE-GMP

#155WJGEI

This proposed changer order represents the costs associated with the Electrical 

T&M work that was completed for repairs of the unforseen electrical conduits 

as listed below: - Electrical Conduits Along Highland Ave per PMA E-Mail dated 

01/11/19. -Auto Shop Conduit Repair damaged by CDW cORING. - Unforeseen 

Conduit Near Monument/Concourse Area on Highland Ave for Sight Light Pole. 

This work was completed on a time and materials basis as verified  by Suffolk 

and PMA.

$3,145.62$3,145.62$0.00
SCCI issued PCO on 04/06/2019. 04/11/2019- B.I.C. PMA/SMMA for review. 

04/18/19- B.I.C. PMA/SMMA. 04/25/2019- B.I.C PMA for review.
PRE-GMP

#156PR #092
Marguerite/JDC 

Demo

This proposed change order represents the enclosed Demo & Concrete costs 

for the additional slab demo and replacement to allow for the Electrical floor 

boxes per the SMMA PR #092 dated 04/02/19. This PCO excludes all costs for 

other trades which we wil be submitted under seperate cover if required.

$11,367.75$11,367.75$0.00

SCCI issued PCO on 04/06/2019. 04/11/2019- PMA/SMMA reviewed and sent 

comments back to SCCI on 04/10 revise and resubmit. 04/18/19- SCCI to get 

JDC wage rates, PMA to follow up formally for direction on Marguerite. 

04/25/19- No change for both SCCI and PMA. 05/09/19- PMA issued 

comments over to SMMA, SMMA to add any comments and issue back to 

PMA. 05/16/19- SCCI still working with subs on revised PCO.

SCCI

#157WJGEI

This proposed change order represents the costs associated with Griffin Electric 

providing the dedicated troubleman for the Eversource shutdown scheduled at 

12 AM on 12/08/18 per the enclosed email correspondence.

$1,503.47$1,402.61($100.86)

SCCI issued PCO on 04/09/2019. 04/11/2019- B.I.C. SMMA/PMA for review. 

04/18/19- SCCI to follow up internally. 04/25/19- PCO being funded from 

construction contingency, signatures routing.

PRE-GMP

#158WJGEI

This proposed change order represents the costs associated with the Electrical 

Premium Time Only for the electrical shutdown performed on Sunday 11/16/18 

as coordianted with PMA and the City of Somerville to not impact operations 

per the enclosed email documentation. This work was completed on a Time 

and Materials basis as verfiied by Suffolk

$6,508.91$3,254.46($3,254.45)

SCCI issued PCO on 04/09/2019. 04/11/2019- B.I.C. SMMA/PMA for review. 

04/18/19- PMA issued comments to SCCI, SCCI following up with WJGEI. 

04/25/19- No change, B.I.C. SCCI. 05/02/19- No change, B.I.C. SCCI. 05/09/19- 

SCCI submitted revised PCO per PMA/SMMA comments, PCO was approved. 

Signatures Routing.

PRE-GMP

#159ASI #024JDC Demo
This proposed change order represents the additional slab demo required per 

the SMMA ASI #024 dated 09/28/18.
$3,500.62$3,500.62$0.00

SCCI issued PCO on 04/11/19. 04/18/19- SCCI to get JDC wage rates. 

04/25/19- PMA sent comments back on 4/16, B.I.C. SCCI. 05/02/19- SCCI to 

follow up with Marguerite response, SCCI also chasing JDC wage rates. 

05/09/19- SCCI stil following up with Marguerite, JDC wage rates were 

submitted. 05/16/19- No change, SCCI ongoing work with subs for revised 

PCO.

SCCI

#160SCCI

This proposed change order represents the credit associated with the enclosed 

highlighted Value Engineering items that have been agreed upon per the 

meeting 03/26/19. This PCO is to memorialize the credit associated with these 

Holds & Allowances that were established in the previous Buyout 

Authorizations and draft GMP budgets.

$0.00
SCCI issued PCO on 04/12/19. 04/18/19- B.I.C. PMA/SMMA for review. 

04/25/19- No change, B.I.C. PMA/SMMA
PRE-GMP

#161PR #042GrasseschiPR #042 Plumbing Revisions due to coordination$159,710.52$159,710.52$0.00

SCCI submitted PCO on 04/18/19. 04/25/19- No change, B.I.C. PMA/SMMA. 

05/02/19- SMMA issued comments to PMA, PMA to review/addy any 

comments and issue to SCCI. 05/09/19- PMA issued comments over to SCCI, 

large discrepancy for what Grasseschi is submitting and what engineer is 

calculating. SCCI estimator to review PCO, coordinate with Grasseschi. 

05/16/19- SCCI/ estimator coordinating with Grasseschi.

SCCI

#163
Dow Company / J 

Derenzo

This allowance transfer authorization represents the costs associated with the 

soil export to the enclosed facilities as outlined in the attached tickets. This 

work has been completed according to the unit prices and allowance value 

established in the Buyout Authorization #12 for Soils Management Allowance. 

This is proposed to be funded by the $2,600,000 Allowance that was 

established in this Buyout Authorization Request #12. 

$177,647.68$177,647.68$0.00

SCCI issued PCO on 04/18/19. 04/18/19- B.I.C. PMA for review. 04/25/19- No 

change, B.I.C. PMA. 05/02/19- No change, B.I.C. PMA. 05/09/19- PMA 

actively reviewing PCO. 05/16/19- No change, PMA actively reviewing.

PMA

Page 13 of 14

Page 27 of 34



       

Ciy of Somerville, Massachusetts

Somerville High SchoolPMA Construction Change Authorization Log

#165ASI #034PJK

This proposed change order represents the HVAC costs associated with the 

revised duct routing at the grease trap at Part A Level 1 per the SMMA ASI #034 

dated 11/15/2018.

$3,610.27$3,610.27$0.00

SCCI issued PCO on 04/19/2019. 04/25/19- No change, B.I.C. PMA/SMMA. 

05/02/19-PMA issued comments to SMMA, will issue to SCCI once SMMA 

comments are captured. 05/09/19- PMA issued comments over to SCCI, 

revise and resubmit. 05/16/19- No change, SCCI coordinating with subs for 

revised PCO.

SCCI

#166Dow CompanySchool Street Water Connection$5,395.55$5,395.55$0.00

04/25/19- SCCI to issue PCO formally. 05/02/19- No change, B.I.C SCCI. 

05/09/19- SCCI to formally submit PCO. 05/16/19- SCCI to formally submit 

PCO.

SCCI

#167PR #047
Dow Company, 

Grasseschi

This proposed change order represents the costs associated with the additional 

Sitework and Plumbing scopes of work per the SMMA PR #047 dated 11/26/18. 
$93,713.87$93,713.87$0.00

SCCI issued PCO on 04/19/2019. 04/25/19- No change, B.I.C. PMA/SMMA. 

05/02/19-SMMA issued comments to PMA, PMA to add any comments and 

issue to SCCI. 05/09/19- PMA issued comments over to SCCI, large 

discrepancy for what Grasseschi is submitting and what engineer is 

calculating. SCCI estimator to review PCO, coordinate with Grasseschi. 

05/16/19- No change, SCCI/estimator working with Grasseschi.

SCCI

#168RFI #327Flett

This proposed change order represents the costs associated with the DMH 4-7 

ivnert modifications that were required due to the conflicts with the existing 

water line per the SMMA response to RFI #327 dated 02/04/2019. This work 

was completed on a Time and Materials basis as verified by Suffolk and PMA.

$3,240.66$2,844.85($395.81)

SCCI issued PCO on 04/19/2019. 04/25/19- No change, B.I.C. PMA/SMMA. 

05/02/19-SMMA issued comments to PMA, PMA to add any comments and 

issue to SCCI. 05/09/19- PMA issued comments back to SMMA. Once 

PMA/SMMA comments are finalized, PMA to issue comments over to SCCI. 

05/16/19- SCCI revised PCO per SMMA/PMA comments, PCO is routing.

ROUTING

#169

RFI #308, RFI 

#355, RFI 

#350, RFI 

#381 

CCD#004

Marguerite

This proposed change order represents the costs associated with the enclosed 

miscellaneous concrete T&M slips that were verified by Suffolk and PMA. This 

PCO includes T&M associated with the following RFI responses: RFI #308- 

Sonotube Coordination Near Electrical Ductbank. RFI #335 - 12" Storm Riser in 

Foundation Wall Clarification. RFI #350- Pilaster and Anchor Bolt Conflict at H5-

XQ. RFI #381 - CCD #004 issue at Grade Beam with Existing Footing at Pier L-11.

$5,525.69$5,525.69$0.00

SCCI issued PCO on 04/19/2019. 04/25/19- No change, B.I.C. PMA/SMMA. 

05/02/19-PMA issued comments to SMMA, will issue to SCCI once SMMA 

comments are captured. 05/09/19- PMA issued comments over to SMMA, 

SMMA to add any comments and PMA will submit comments back to SCCI. 

05/16/19- PMA to issue comments over to SCCI.

PMA

#170Dow Company

This construction contingency authorization request represents the costs 

associated with constructing the added ramp to proivde access around the 

sublevel footing excavations at FF line. This work is required to provide access 

around the FF Footings and was not part of the site logistics anticipated and 

included in the Sitework Buyout.

$28,345.00($28,345.00)

SCCI issued PCO on 05/02/19. 05/09/19- SCCI is reviewing offline after 

SMMA/PMA/SCCI meeting on 05/08. 05/16/19- PCO is void as of 5/16 per 

SCCI internal discussions

REJECTED

#171PR #101R1Pavilion FlooringGym Flooring Change costs from PR #101R1.$164,541.63$164,541.63$0.00
SCCI issued PCO on 05/08/19. 05/09/19- SMMA/PMA beginning review of 

PCO. 05/16/19- No change, PMA/SMMA reviewing.
PMA/SMMA
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Page 28 of 34



  

 

SOMERVILLE HIGH SCHOOL 

Somerville, MA 
 

Page 1 of 5 
 

MONTHLY STATUS REPORT 
April 2019  

 

Project: Somerville High School Building Size: 377,406 SF Phase 1 Completion: December 24th 2019 

Current Phase: Construction Administration Project Budget: $255,982,704 Phase 2 Completion: July 31st 2020 

Construction Type: 78% New / 22% Reno Design Enrollment: 1,590 Phase 3 Completion: May 28th 2021 

Phase 1 Start: April 23rd 2018 Reimbursement Rate: 75.29% Day 373 of 1132 to Ph.3 Substantial: 32.95% 

 
 

BUDGET STATUS 

Total Project Budget: $255,982,702 
Actual Costs Incurred to Date: $44,871,571 (17.53%) 

 

PROJECT STATUS 

April 2019 Progress 

 Site Work- excavation/export of soil to new building footing foundation elevations continued throughout the 
month. Backfilling/Compacting behind new building foundation walls began the end of the month 

 Cast-in-Place Concrete: foundation footings / walls continued being formed and poured along the west and 
east sides of the site for new building lower/sub levels 

 Demolition / Abatement: Subcontractors began abatement and demolition of the lower level/field house in 
the 1986 wing.   

 Mechanical, Electrical, Plumbing: Subcontractors began/finished MEP makesafe of the lower level/field house 
of the 1986 wing.  

 GMP Negotiations continued throughout the month. Final contracts are being reviewed/awarded to 
subcontractors. 

May 2019 Forecasted Items 

 Site Work: excavation/export of soil to new building footing foundation elevations to continue throughout the 
month. Backfilling/Compacting behind new building foundation walls to continue. Construction of temporary 
SOE wire mesh wall road for School Street construction access to begin.  

 Cast-in-Place Concrete: foundation footings / walls to continue to be formed and poured along the east side of 
the site for both new building sub level and lower level.  

 Demolition / Abatement: Subcontractors to continue abatement and demolition of the lower level/field house 
of the 1986 Wing. 

 Mechanical, Electrical, Plumbing (MEP): Electrical contractor to begin placing conduit behind foundation walls. 

 GMP Negotiations to continue throughout the month. Final contracts are being reviewed/awarded to 
subcontractors. 

 

 

PROJECT NOTES  

 All filed sub trade contracts have been awarded. Suffolk is currently reviewing non-filed sub trade packages. 
GMP negotiations began on 08/10/2018, have continued throughout April 2019.  

MILESTONE DATES  

Milestone Dates Forecast Actual Status Schedule Notes 

Substantial Completion Phase 1 New Addition 24Dec19   Revised per 01/18 Schedule 

Substantial Completion Phase 1A Tech Space Reno 26Nov19   Revised per 01/18 Schedule 

Substantial Completion Phase 1B Gymnasium Reno 03Jan20   On target 

Substantial Completion Phase 2 New Addition 31Jul20   On target 

Substantial Completion Phase 2A Auditorium 21May20   On target 

Substantial Completion Phase 3A Demo /Field 28May21   On target 
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SOMERVILLE HIGH SCHOOL 
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PROJECT PHOTOS 

April 14, 2018 – December 2019 
Phase 1 Construction Limit of Work 

April 2019:  Rebar for Lower Level Foundation Wall 
(Rebar, Forms, Bracing) 

  
April 2019: Lower Level Foundation Wall (Parallel to 

Highland Avenue) 
April 2019: Lower Level Foundation Wall Rebar (Next to 

1895 Building) 

  
April 2019: Lower Level Foundation Wall (One Sided 

Forms/Bracing) 
April 2019: Sub Level Foundation Wall (Parallel to 

Highland Avenue / Rail Tracks) 
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SOMERVILLE HIGH SCHOOL 
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CONSTRUCTION PHASING & LIMIT OF WORK BY PHASE 

Existing Condition April 2018 – Commence Phase 1 – New Bldg West 

 
 

April 2019 – January 2020 – Site Improvements & 
Commence Phase 1A/1B 

June 2019 – Commence Phase 2 – New Bldg East 
 

  

June 2020 – Commence Phase 3 – Athletic Field Summer 2021 – High School Project Complete 

  

Page 32 of 34



  

 

SOMERVILLE HIGH SCHOOL 

Somerville, MA 
 

Page 5 of 5 
 

 

 

PROACTIVE MEASURES RELEVANT TO COMMUNITY INTERACTION DURING CONSTRUCTION 

Conduct of Contractor Personnel 
All Construction Personnel must be CORI checked.  The Contractor must establish and enforce rules as 
are appropriate to ensure the safety of the school programs and appropriate demeanor in the presences 
of the students, staff, parents and other visitors.  Personnel must wear identification badges when on 
site.  Workers are forbidden from intermingling with students or entering a school occupied area except 
with prior approval of the Owner. 
 
Working Hours 
The Contractor is allowed to work on site between 7:00AM to 7:00PM Monday-Friday and between 
9:00AM and 7:00PM on Saturdays.  Work on Sunday and Legal Holidays is prohibited.    
Any deviation from this plan requires a request made by the contractor 72 hours in advance of the work 
being performed and the approval of the DPW Commissioner. 
 
Use of Site 
Site Work and Work outside the building may be performed while school is in session if it does not 
interfere with or impede school activities, including but not limited to arrivals and departures of students 
and staff, and outdoor athletic and play activities.   Before performing work in any area that is 
immediately outside an occupied area of the building, the contractor must notify the Owner and obtain 
written authorization. 
 
Any operations that would result in high levels of noise, vibration, odors or other disruption to the school 
must be coordinated to with school prior to the activity commencing.  Any operation causing 
interruptions to the school activities will be stopped as required by the school.   
 
Prior to execution of the work, the contractor is required to submit a site utilization plan, weather 
protection and heating plan, dust containment plan, and traffic and hauling plan. 
 
Existing Utility Interruptions 
Utilities serving the property are not allowed to be interrupted.  When utilities connections need to be 
modified, temporary services must be provided and put in place to insure uninterrupted utility service to 
the school, unless otherwise approved by the Owner. 
 
Indoor Air Quality 
The contractor will develop and enforce procedures for preventing construction activities from creating 
unacceptable Indoor Air Quality within occupied areas.  This includes use of dust protection, filters, 
containment, ventilation and negative air pressurization.  The contractor is required to monitor work 
practices and have systems in place for early detection of potential Indoor Air Quality issues.  The 
contractor is required to provide monthly monitoring of the building indoor air quality with additional 
monitoring required when construction operations generate higher levels of potential contaminants. 
 
Noise Control 
The contractor is required to develop and maintain a noise abatement program and enforce strict 
discipline over personnel to minimize noise.  The must employ construction methods and equipment 
which reduce excess noise 
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