
 

Somerville HS School Building Committee Agenda 
Monday, November 18, 2019 - 4:30 P.M. 

Location : 81 Highland Ave, Somerville MA 

 

The meeting will be held in the Somerville High School Modular Trailers located in front of the 

High School Main Entrance 

 

         Estimated Time Frame 

 

I. Chair Tony Pierantozzi      4:30 P.M. 

a. Call to Order 

 

II. 10-21-19 Meeting Minutes      4:35 P.M. 

Discussion  

Motion and Second Needed 

Vote to Approve 

 

III. Overview of Meeting Agenda     4:40 P.M. 

Tony Pierantozzi – SBC Chair 

 

IV. Old Business                   4:45 P.M. 

a. Construction Update  

i. Schedule Update  

b. Community Update 

i. School Interaction Update 

ii. Neighborhood Interactions  

c. Design Update 

i. FF&E 

 

V. New Business       5:45 P.M. 

a. New Business (TBD)  

b. Change Orders/Budget Update  

c. Building Keying Type 

d. Phase 2A Exterior Wall Discussion  

e. Neutral Host Cellular Repeater 
f. Any Unanticipated Items 

 

VI. Public Comment Period      6:00 P.M. 

 

 

Authorized Person: Rich Raiche, Capital Projects 
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Somerville High School Building Committee Info Session Notes 
 

PROJECT:  Somerville HS Project MEETING DATE:  November 18, 2019 

LOCATION: Modular Trailer Complex, 81 Highland  
 

ATTENDEES:   (Absent in Italics) 

Bldg. Cmte:  □ Mayor Curtatone (JC) □ Tony Pierantozzi (TP) □ Tony Ciccariello (TC)   

   □ Rich Raiche (RR) □ Mary Skipper (MS) □ Ed Bean (EB)   
□ Tom Bent (TB)             □ Mary-Jo Rossetti (MJR) □ Leo DeSimone (LD)    

□ Sebastian LaGambina (SL) □ Laura Pitone (LP)    □ Carlos Contreras  

□ Louise Casparriello (LC) □ Dan Casparriello (DC) 

PMA:  □ Anthony Lopresti  □ Chad Crittenden □ Sean Burke  □ Chris Carroll 

SMMA:  □ Alex Pitkin  □ Lorraine Finnegan □ Matt Rice  □ Dave Fanuele 

Suffolk (SCCI): □ Denis Garriepy   □ Jacob Forsaith  

 

Others:   □ SEE ATTACHED SIGN IN SHEET 

 

Meeting called to order by Chair Tony Pierantozzi at 4:33 PM.   

Motion to approve minutes of the October 21, 2019 meeting minutes M:RR S:MS D:None V:9-0-0 
 

General  

Item Responsible Due Notes 
9/09:01 SBC  General Update:  PMA thanked MS and LD for their efforts in coordinating 

DESE walkthroughs and approvals of temp spaces.  There was a lot of effort to 
coordinate all of the work required, MS, LD and the rest of the school department 

should be commended for their efforts. 
9/09:01 SBC  Design Update: FF&E Update: SMMA: All bids were received Nov. 7.  

Subconsultants are reviewing bids, bid summaries are due back to SMMA 

November 22.  Angela Allen is working with the subconsultants and the 

MSBA to see if collaborative buying will be beneficial to the project.     

 

TP: we will have a report for the December 16th meeting.  

  
 SCCI  Construction Update :  SCCI: reported all phases are on schedule, but 

extremely tight.  The push is to close the building, walls and roof.  Building 

heat will start soon to support installation of drywall.   

 

MJR:  is GLX delay affecting our site?  SCCI: GLX work is in the Medford 

street roadway.  We prepared for this the best we could; it is only an impact to 

phase 1.  RR: if GLX had been on schedule it would have been more 
disruptive. 

 

SCCI: Duct work, door frames and interior framing continue.  Keeping the 

weather out allows us to put work inside of the building. 2nd crane added today.  

2A roof install continues, upper copula is installed.       

 

TB: asked for confirmation that we are on schedule.  TP: if we are on schedule, it 

is the amended schedule.  CC:  We are hearing we are still on track to complete 

steel on time; on track based on schedule milestones but we are easting up 

float. TP:  We have received confirmation from John Fish (JF) that the building 

will open on time.  TB: reminded the committee that JF said the building could 
be done in three years vs, the 4 year schedule originally planned for and that 

was one of the main reasons SCCI got the project.  LP: Is there any risk of 
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occupancy of the building?  DG: yes, there is always risk.  Weather is currently 
the greatest risk. We need to be weather tight as soon as possible.   

 

 

 
 

Item Responsible Due Notes 
 SCCI  Schedule: with construction  

2/15:01 TC  School/Community Interactions:    

TB: Reported that after last meeting where he expressed some concerns about 

the tech programs, MS and LD quickly set up a meeting with him to discuss 

the and added a 3rd bus which has made a big difference. TB reported that he 

feels that MS has done everything she can do to make sure the shop teachers 

have what they need and thanked her for her quick response.  TB is also 

meeting with the CTA and academic teachers.  TB is coordinating with 

business advisors to visit the school more often to present to the students.  TB 

reported that SCCI will be setting up tours of the building for students.  LD is 

collecting permission slips and will coordinate student tours thought SCCI and 

PMA.   

 

MRJ: Talked to the chief of police about complaints.  Constituents will be 

told to call the police if there is a disturbance.  

 

RR: A toping off ceremony is tentatively scheduled for Thursday Dec 19, at 

3PM.   

 
3/26:02 ALL  GLX: in construction update. 

10/22:1   Cost/GMP Discussion: SMMA:  Presented on the condition of Phase 2A (War 

Memorial).  They discovered severe corrosion on the steel beam and lintels.  The 

steel will have to be reinforced.  The brick façade is also in poor condition and 

will need to be removed.  A new cavity wall with modern insulation and AVB 

will be installed in its place.  TB:  Should this have been investigated further by 

the structural engineer?  SMMA: we did not see a similar condition when the 

back of the building was demolished.   MJR: do we need permission from 

historic to demo?  RR: The south end is the historic portion of the building, not 

his portion.  We will be proactive and bringing this to Mass Historic through 

Sara White. TC: Will the columns be taken down or reinforced?  SMMA:  We 
will be adding reinforcing steel.  LP:  This work is required on the East and 

West walls, how about the south?  SMMA: we have not found any issues.  TB: 

Are there issues with the stability of the building? SCCI: no, we have added 

bracing and will have an engineered demo plan prior to demo.  TB: so you have 

a schedule?  PMA:  We are trying it maintain the opening date for phase 2A, 

the programs located in phase 2A are barbering, cosmetology and city cable/TV 

production.   We will not be looking for a committee vote as this work in not 

discretionary.  Rough order of magnitude is $580K.   

 

M:TB S:DC  -Proceed with the war memorial demolition and reconstruction. 

V:10-0-1 

 

  
3/28:01   Change Orders/Budget: The owner contingency has been reduced from 

$3.22MM to $3.09MM from funding change orders.  MJR: It looks like the 
schedule impact costs have been reduces from $7.6M to $3.3M?  TP:Yes, 

thanks to SCCI and PMA for their efforts in settling this.     
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M:TB S:LP Change Keying to from Best Keying system to Medeco, for 
$35,000.  D:  The City is currently converting existing building over to Medeco 

keying.  The High School should be built to the new standars.  V:10-0-1  
2/15:03 ALL  New: LP: Asked that all reporting use gender neutral terms such as trades 

people, workforce, staff ect. 

 

PMA: There was a question about cell phone service in the new building.  There 

are systems that can to boost cell phone signal inside the building.  The cost we 

have seen for a building ½ the size is about $250k.   TC:  We talked about his 

with the superintendent of Quincy HS when we toured it.  He offered that, with 

the modem construction of the building, cell phone signals have note been an 

issue TB: Asked that SMMA look to see if there are conduits available for future 

use if this needs to be added.   SMMA: will check with GGD to see if there is a 

pathways that could be used.  

   
   Upcoming Meetings : ALL meetings at 4:30PM and will take place in the 

high school modular trailer complex unless otherwise noted 

• 12/16 

• 01/13 

• 02/10 

• 03/16 

• 04/13 

• 05/18 

• 06/15 

• 07/13 

• 08/17 

• 08/31 

• 09/14 
   Public Comment: Natalie Viera – stated there is a lot of noise on Montrose and 

Ridgedale due to GLX.      

 

Meeting Adjourned: Motion to Adjourn M:RR  S:LP: 10-0-1  PASS  6:55 PM  
 

 

 
The author of these minutes assumes, to the best of his or her knowledge, that the above content of these Meeting Minutes depict all that transpired during this Project meeting. All attendees are required to address 
by memo or via e-mail, any omissions, errors or inconsistencies in the reporting of these Meeting Minutes, to the writer, within two (2) business days of receipt of these Meeting Minutes.   

Prepared By: Sean Burke, PMA Consultants 

 

Signed:  Sean Burke      Date: 12/02/19;  
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MONTHLY STATUS REPORT 
October 2019  

 

Project: Somerville High School Building Size: 377,406 SF Phase 1 Completion: May 15th 2020 

Current Phase: Construction Administration Project Budget: $255,982,704 Phase 2 Completion: July 31st 2020 

Construction Type: 78% New / 22% Reno Design Enrollment: 1,590 Phase 3 Completion: May 28th 2021 

Phase 1 Start: April 23rd 2018 Reimbursement Rate: 75.29% Day 557 of 1132 to Ph.3 Substantial: 49.20% 

 

 

 

BUDGET STATUS 

Total Project Budget: $255,982,704 
Actual Costs Incurred to Date: $94,233,096 (34.66%) 

PROJECT STATUS 

October 2019 Progress 
 Site Work: PH 2 backfilling of footings and foundation walls are ongoing. Site compaction and storm water 

drainage system currently being installed. 
 Cast-in-Place Concrete: Majority of PH 2 Footings are poured, continued concrete pours for foundation walls, 

and PH 1 concrete pour at loading dock is complete. 
 Structural Steel: PH 2 steel is currently being erected, along with steel decking. PH 2A Existing Library is 

installing steel decking on roof and light gauge steel for “dog house” on roof. 
 Demolition / Abatement: Demolition of the PH 2A existing library steps are complete along with window 

openings. Demolition of playground adjacent to site is complete and the project has taken that piece of land for 
construction activities. 

 Mechanical, Electrical, Plumbing (MEP): PH 1 main risers for MEP’s will soon be complete. Overhead MEP’s are 
ongoing. Installation of above ceiling devices are ongoing. Rough work ongoing in PH1, 1A, 1B. 

November 2019 Forecasted Items 
 Site Work: Ongoing backfilling where required, ongoing site compaction, and excavation for additional 

infiltration basins. 
 Cast-in-Place Concrete: Finish forming, reinforcing, and pouring concrete footings and foundations at PH 2. 

Ongoing concrete pours of infiltration basins and some concrete columns to reinforce PH2A structure.  
 Structural Steel: PH 2 steel erection and steel decking to be ongoing.  
 Demolition / Abatement: Ongoing testing for potential necessary abatement where required. Demolition of 

PH2A east and west wall’s façade to occur as soon as possible 

 Mechanical, Electrical, Plumbing (MEP): Continued install of MEP’s in Lower level, Sub Level, and upper floors 
of PH1. Boiler delivery expected for Level 6. Roof drainage structures tie in is ongoing. 

PROJECT NOTES  

 GMP was voted on and approved at the 8/14/2019 Building Committee Meeting. PMA & Suffolk 
Construction continued finalization of documents throughout October 2019. Final Execution with the 
MSBA is anticipated for November 2019.  

MILESTONE DATES  

Milestone Dates Forecast Actual Status Schedule Notes 

Substantial Completion Phase 1 New Addition 15May20   Revised per 06/28 Schedule 
Substantial Completion Phase 1A Tech Space Reno 15May20   Revised per 06/28 Schedule 
Substantial Completion Phase 1B Gymnasium 
Reno 

15May20   Revised per 06/28 Schedule 

Substantial Completion Phase 2 New Addition 31Jul20   On target 
Substantial Completion Phase 2A Auditorium 25June20   Revised per 09/30 Schedule 
Substantial Completion Phase 3A Demo /Field 28May21   On target 
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PROJECT CASHFLOW PROJECTION 
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PROJECT PHOTOS 

October 2019: Continued Installation of New Roof at 
Existing Library PH 2A 

October 2019: Installing Rebar for New Foundation Wall 
PH 2 

  

October 2019: Concrete Pour at Loading Dock PH 1 
October 2019: Demolition of Existing Library Stairs PH 

2A 

  

October 2019: Prepping of Roof at PH 1 
October 2019: Backfilling and Compacting Foundation 

Wall After Waterproofing & Insulating PH 2 
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PROJECT PHOTOS 

October 2019: Installation of Storm Water Infiltration 
Basin PH 2 

October 2019: Concrete Pour for Structural Footing PH 2 

  
October 2019: Beginning of Installation for Acoustical 

Ceilings in PH 1 
October 2019: Blocking in Wall Openings at the Existing 

Gym PH 2 

  
October 2019: Workers Prepping the Paver for Paving 

the Temp Access Road PH 1 
October 2019: Somerville High School North West 

Entrance at Current Progress Stage PH 1 
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CONSTRUCTION PHASING & LIMIT OF WORK BY PHASE 

Existing Condition April 2018 – Commence Phase 1 New Bldg West 

 
 

April 2019 – Site Improvements & Commence Phase 
1A/1B 

June 2019 – Commence Phase 2 New Bldg East 
 

  

June 2020 – Commence Phase 3 Athletic Field Summer 2021 – High School Project Complete 
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PROACTIVE MEASURES RELEVANT TO COMMUNITY INTERACTION DURING CONSTRUCTION 

Conduct of Contractor Personnel 
All Construction Personnel must be CORI checked.  The Contractor must establish and enforce rules as 
are appropriate to ensure the safety of the school programs and appropriate demeanor in the presences 
of the students, staff, parents and other visitors.  Personnel must wear identification badges when on 
site.  Workers are forbidden from intermingling with students or entering a school occupied area except 
with prior approval of the Owner. 
 
Working Hours 
The Contractor is allowed to work on site between 7:00AM to 7:00PM Monday-Friday and between 
9:00AM and 7:00PM on Saturdays.  Work on Sunday and Legal Holidays is prohibited.    
Any deviation from this plan requires a request made by the contractor 72 hours in advance of the work 
being performed and the approval of the DPW Commissioner. 
 
Use of Site 
Site Work and Work outside the building may be performed while school is in session if it does not 
interfere with or impede school activities, including but not limited to arrivals and departures of students 
and staff, and outdoor athletic and play activities.   Before performing work in any area that is 
immediately outside an occupied area of the building, the contractor must notify the Owner and obtain 
written authorization. 
 
Any operations that would result in high levels of noise, vibration, odors or other disruption to the school 
must be coordinated to with school prior to the activity commencing.  Any operation causing 
interruptions to the school activities will be stopped as required by the school.   
 
Prior to execution of the work, the contractor is required to submit a site utilization plan, weather 
protection and heating plan, dust containment plan, and traffic and hauling plan. 
 
Existing Utility Interruptions 
Utilities serving the property are not allowed to be interrupted.  When utilities connections need to be 
modified, temporary services must be provided and put in place to insure uninterrupted utility service to 
the school, unless otherwise approved by the Owner. 
 
Indoor Air Quality 
The contractor will develop and enforce procedures for preventing construction activities from creating 
unacceptable Indoor Air Quality within occupied areas.  This includes use of dust protection, filters, 
containment, ventilation and negative air pressurization.  The contractor is required to monitor work 
practices and have systems in place for early detection of potential Indoor Air Quality issues.  The 
contractor is required to provide monthly monitoring of the building indoor air quality with additional 
monitoring required when construction operations generate higher levels of potential contaminants. 
 
Noise Control 
The contractor is required to develop and maintain a noise abatement program and enforce strict 
discipline over personnel to minimize noise.  The must employ construction methods and equipment 
which reduce excess noise 



       

Ciy of Somerville, Massachusetts

Somerville High School

GMP Value Total Exposure Remaining

Hard Cost: $12,764,470.00 $9,673,560.14 $3,090,909.86

GMP: (ESTIMATED) $11,017,379.00 $3,920,623.00 $7,096,756.00

Soft Costs: $1,672,199.00 $1,219,768.90 $452,430.10

PCO Change Doc Issued By/For Description Proposed Cost Pending Cost

GMP Risk

Pending Cost

Owner Risk

Approved Cost

Owner Contingency Draw

Approved Cost

GMP Hold/Allowance/Conting DELTA (Proposed-Approved)

PMA/SMMA Response & Notes Ball in Court

TOTAL $23,901,243.13 $220,683.96 $6,782,626.21 $4,110,702.83 $3,699,939.04 ($9,190,069.62)

#001 N/A WJGEI Coring & Support for Fiber Backbone for Modulars $13,573.36 $13,573.36 $0.00 PCO Executed on 5/9/2018 PRE-GMP

#002 N/A WJGEI, J. Derenzo Electrical Service Adds and Credits for Modulars $11,520.84 $9,617.94 ($1,902.90) PCO Executed on 7/10/18 PRE-GMP

#003 N/A Triumph
Additional ramps, Added walls for SHIP classes and Teacher Planning, Added 

Disconnect
$34,347.50 $15,510.00 ($18,837.50)

Comments issued 5/1/18.  Awaiting response from Triumph.  PMA team not copied on all correspondence. SCCI waiting on Triumph 11/29/18. 

SCCI waiting on Triumph still as of 12/13/2018. 1/17/19- SCCI still waiting on respone from Triumph. 1/24/19 SCCI to email Triumph with hard 

date of Monday 1/28/19 for revised PCO or void. 2/7/19 SCCI forwarded Triumph Contract, SCCI waiting to hear from Triumph on ramps. 

2/12/19 PMA sent comments for SMMA to review. 2/14/19 Additional ramps need to be reviewed/removed, SCCI to resubmit. PMA to send 

which ones are acceptable. 2/21/19- PMA issued comments back to SCCI on 2/20, SCCI revising (removing CO 1 from Triumph) and to issue 

response with approved items.

PRE-GMP

#003A N/A Triumph Additional Ramps $18,837.50 ($18,837.50)

2/28/19- SCCI has seperated ramps from previous PCO, to track cost with the associated risk here while they talk to Triumph. 03/07/19- SCCI 

to address with Triumph / internally with JF. 03/14/19- SCCI notified Triumph cost is rejected, waiting to hear back from Triumph. 03/21/19- 

Ongoing. 04/04/19- Ongoing. 04/11/19- Ongoing. 04/18/19- Ongoing. 04/25/19- Ongoing. 05/02/19- Ongoing. 05/16/19- Ongoing. 05/23/19- 

Ongoing. 05/30/19- Ongoing. 06/06/19- Ongoing. 06/13/19- Ongoing. 06/20/19- Ongoing 06/27/19- Ongoing. 7/19/19- per SCCI Will go away 

at GMP. 07/25/19- Ongoing. 08/01/19- Ongoing. 11/14/19- PCO void at this point

VOID

#004 N/A Capital Carpet Furnish and Install 1500SF of Ecore rubber tiles $11,610.00 $11,610.00 $0.00 PCO Executed on 5/9/2018 PRE-GMP

#005 N/A J. Derenzo Additional Mobilization costs for fill and grading South Side of Modulars $3,200.00 ($3,200.00)
PCO was issued on 4/6/18. Issue was discussed during Summer 2017, Owner asked how long walkway could stay and Suffolk replied the 

walkway could be filled in during Winter 2018
REJECTED

#006 N/A J. Derenzo Replacing handicap parking spaces and surroudning site repairs $29,020.00 $29,020.00 $0.00 Suffolk sent PCO on 4/12/18 PRE-GMP

#007 N/A J. Derenzo Form, Reinforce, and Pour concrete for sidewalks for handicap parking spaces $10,343.00 $10,343.00 $0.00 PRE-GMP

#008 N/A J. Derenzo Credit proposal for sand bedding under water line ($3,200.00) ($3,200.00) $0.00 PCO issued on 6/4/18 by Suffolk PRE-GMP

#009 N/A J. Derenzo Credit for telecom line backfill per XE-002 ($9,500.00) ($9,500.00) $0.00 PCO issued on 6/4/18 by Suffolk PRE-GMP

#010 N/A WJGEI
Additional grounding required by AHJ for the CT cabinet to be grounded water 

and fire mains
$4,312.32 $4,312.32 $0.00 PRE-GMP

#011 PR #002 JDC Demo

PR #02 - Salvaging of existing precast floor slab planks on level 1 of 1986 CTE 

wing, Adjusted floor trenching demolition, additional existing structured slab 

removal on level 2 Part D for HVAC shafts

$18,087.42 $18,087.42 $0.00

PCO issued 6/18, response issued 7/15.  Subcontractor responded but PMA team not copied, no record of response in PMA file. SCCI subs 

reviewing and may be revising costs as of 11/29/18. JDC stands by their cost 12/6/18. DF still needs to issue comments 12/13/2018. 1/3/19 

PMA reissued SMMA comments to SCCI. 1/17/19- BIC SMMA. 1/24/19 PMA forwarded SMMA coments to SCCI. SCCI to respond

PRE-GMP

#012 N/A Triumph
Added ceiling soffits for HEPA filters, Relocate T Stats, Relocate 6 EBU's, and 

Computer car t charing stations
$9,580.74 $9,124.51 ($456.23)

PCO issued on 7/2/18, SMMA provided comments on 8/2/18. SMMA/PMA forwarded on 11/30/18 to SCCI. SCCI waiting on Triumph response 

as of 12/13/2018. 1/17/19- SCCI still waiting on respone from Triumph. 1/24/19 SCCI to email Triumph with hard date of Monday 1/28/19 for 

revised PCO or void. 2/7/19 SCCI forwarded Triumph Contract. 2/12/19 PMA sent comments to SMMA to review. 2/14/19 Missed buyout 

items funded by Amendement 2 hold. 2/21/19- PMA issued comments back to SCCI on 2/20, revise and resubmit. Jake F responded on 

markerboard location funding, team to review in PCO meeting, SCCI to issue PCO to be routing

PRE-GMP

#013 N/A JDC Demo
Remove and Salvage the BAS relief Panels in advance of demolition of C wing 

buildings
$32,824.10 $26,456.35 ($6,367.75)

PCO sent to PMA on 7/9/18. Suffolk chose to use JDC demo to get work started. Suffolk chasing V&G Ironworks for credit. PCO Signed on 

11/9/18. SCCI issued revised PCO ON 12/12/2018 adding $3000 to JDC Demo costs and removal of CM Fee ($1500) for net change of $1500 

additional. PMA / SMMA approved on 12/13/2018

PRE-GMP

#014 N/A JDC Demo Remove and Abate unforeseen mastic on brick infills on C and D wing $62,288.46 $59,322.34 ($2,966.12) PCO executed on 8/22/18 PRE-GMP

#015 N/A Lighthouse Costs to store historic masonry products $9,240.00 ($9,240.00)
Suffolk sent PCO on 7/13/18, SMMA responded and rejected on 7/17/18.  PMA reminder issued to SMMA on 11/29. Originally was rejected 

from LF email on 7/17/18, carried as such now
REJECTED

#016 PR #001 Beauce Atlas PR #1 - Changes from Early Steel to 100% Drawings $8,185.80 $7,227.00 ($958.80)
PR #1 issued on 5/2/18. Suffolk submitted costs on  7/30/18.  SMMA response 8/7. Suffolk requested meeting to review on 8/16, SMMA sent 

email to PMA of acceptable costs on 
PRE-GMP

#017 CCD #002 JDC Demo

CCD-002 - Abatement of ACM at two areas on the B and D wings: east façade of 

the D wing between the ED line and the FD Line and west façade of the B Wing. 

Attachment: CDW report dated 8/7/1

$2,700.00 $2,678.32 ($21.68) required as CCD to allow for timely demoliton of B&D wings PRE-GMP

#018 N/A V&G Iron
Temporary Stair @ Gymnasium - additional credit required for what was carried 

in original bid docs
$113,216.46 $107,825.20 ($5,391.26)

Temporary stair at back of gymnasium for egress per TA-402. Misc metals used after finding that scaffold stair system would not support loads 

for the 240 person capacity. PCO executed on 10/09/2018
PRE-GMP

#019 N/A J.Derenzo PCO #019 - reconciliation pricing for the haul road scope along Medford Street. $217,487.00 ($217,487.00)

PCO submitted on 9/11/18. PMA requested funding source 9/20.  No SCCI response.  PMA response issued and rejected 11/29. SCCI to review 

interally with PMA prior to adjusting), additional detail is required for review 12/6/18. CC- needs to be resubmitted and broken out. SCCI 

reviewing today 12/13/2018. SCCI sent revision on 12/19/18, Removed stripping and Hauling and will be sent as separate PCO. SMMA/PMA 

reviewing as of 12/20/18. 1/2/19 SMMA reissued comments to PMA to be discussed at meeting.  1/4/19 PMA Formal Rejection Issued. 

1/17/19- MEETING schedued for 1/22 with PMA/SMMA/SCCI/J Derenzo. 1/24/19 PMA sent email questioning the additional $16/Ton for loam 

that appears to be previously paid for. 1/31/2019 Reconciled in PCO #056R1

VOID

#020 N/A Marguerite Concrete Footings for temporary stair SK TS-1 & SK TS-2 $6,932.00 $6,932.00 $0.00 PCO executed on 10/9/18. PRE-GMP

#021 PR #019 Beauce Atlas Changes in design from Submittals and RFI's through Sequence 18. $77,294.00 $43,370.55 ($33,923.45)

PMA sent comments to SMMA on 10/23/2018. Awaiting response from SMMA.  Per DF email 11/26 comments to be provided by EOW. 

SMMA provided comments on 11/30/18 and was forwarded to SCCI on 12/3/18. 12/13/2018 SCCI- out of office Beauce Atlas this week. Follow 

up next week. SCCI to send revised PCO & comments back for PL/SMMA to review and then schedule a meeting onsite for review. 1/3/19 

PMA Comments Issued, SCCI to respond. 1/17/19- SCCI resubmitted on 1/10. 1/31/2019 SMMA to provide comments by EoW. 2/7/2019 

SMMA to have comments by Monday 2/11/2019. 2/14/19 SMMA to have comments by next meeting. 2/21/19- SMMA/SCCI to set up a 

phone call. 2/28- Phone call with SMMA, SCCI, and Beauce Atlas still needs to be scheduled. 03/07/19- Beauce Atlas coming to site next 

Wednesday, meeting tentatively @ 2:00 P.M. with SMMA/SCCI/BA 03/13. 03/14/19- BA meeting with SMMA/SCCI/PMA yesterday 3/13. BA to 

provide back up on some costs, ball in court SCCI. 03/21/19- No change, B.I.C. SCCI. 3/28/19 - SCCI has received some revised proposals, will 

wait until they have al comments back and will send to team.  04/04/19- SCCI received information from BA, to issue response back to 

SMMA/PMA. 04/11/19- SCCI formal revision imminent. 04/18/19- SCCI issued revision on 04/11, SMMA sent comments back to PMA on 

04/16. PMA to issue comments to SCCI today. 04/25/19- PMA issued comments to SCCI, SCCI responded with reason for increase on one of 

the COR (Labor cost was forgotten at first), B.I.C SMMA for review. 05/02/19- No change, B.I.C SMMA for review. 05/09/19- PCO is approved, 

signatures routing.

PRE-GMP

#022R2 N/A JDC Demo
Additional costs to mobilize abatement crew to abate 50 LF of asbestos 

containing pipe insultation and abate 250 LF of subsurface transite pipe
$11,000.00 $5,575.00 ($5,425.00)

SCCI sent PCO on 9/21/18. PMA respnonded on 9/24/18. SCCI sent revised pricing on 9/24/18. PCO executed on 10/10/18Not to Exceed 

Allowance. FINal cost determined based on actual quantity and unit prices. Ben Carawan resubmitted R2 on 11/2/2018. PCO executed on 

11/9/18

PRE-GMP

#023R1 N/A Fire Equipment Inc. Fire Equipment Invoices for Summer Enabling work $23,249.19 $23,249.19 $0.00
See email correspondence between PMA, SCCI, & FEI for information. Invoices include SIN063394, SIN063810, SIN065991, SIN062631, 

SIN062921. PCO executed on 11/14/18
PRE-GMP

#023A N/A Fire Equipment Inc. Fire Equipment Co.- Plug in Plug out Part 2 $5,374.56 $3,945.71 ($1,428.85)

05/16/19- SCCI to formally submit PCO ASAP. 05/23/19- Ongoing. 05/30/19- Ongoing, B.I.C. SCCI to submit PCO. 06/06/19- Ongoing, SCCI to 

submit PCO. SCCI submitted PCO on 06/07. 06/13/19- B.I.C. PMA/SMMA for review. 06/20/19- PMA/SMMA issued comments back to SCCI on 

06/21, B.I.C. SCCI. 7/11 - Rejected by SMMA, owner in WJGEI spec. 08/01/19- B.I.C. SCCI, WJGEI to issue PCO revision. 08/29/19- SCCI 

submitted PCO revision on 08/14, B.I.C. PMA/SMMA to review. 09/12/19- PMA/SMMA approved this PCO for routing.

GMP

#024 N/A K&K Acoustical
Temporary ceiling work completed on 8/14/18 and 8/25/18 and Temporary 

ceiling work completed on 8/20/18
$17,633.90 $16,794.19 ($839.71)

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI submitted PCO on 11/13/18. PMA returned comments to SCCI on 

11/21/18. SCCI response issued 11/27. SMMA provided response that removal was called out and SCCI chose to install new ceilings to cover 

work. SCCI to resubmit as $0 PCO CM contingency. 12/13/2018- SCCI providing revised cover letter, Executed on 12/13/18

PRE-GMP

#025 N/A P.J. Spillane

COR #501 - Waterproof electrical room (1/2). COR #502 - Waterproof electrical 

room (2/2). COR #503 - Located at the temp roof of the lower level CTE electric 

room, dug down and sealed off pipes at new ductbank using liquid mastic to 

prevent water from leaking into the electrical room below

$15,845.95 $13,966.46 ($1,879.49)

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to submit PCO. SCCI submitted PCO on 11/13/18. PMA responded on 

11/21/18.  SCCI response issued 11/27, chasing update from Spillane on small tools. SCCI going to cut small tools out and resubmit (12/6/18). 

Review separatly with regards to CM Cont vs. owner. Rates to be reviewed/compared. SCCI provided revision of the PCO addressing 

comments on 12/10/2018. 12/13/2018 PMA/SMMA to review revision. SCCI to have Spillane revise rates based on SB email from 12/13/18. 

PCO to be revised based on acceptable rates.1/9/19  PMA/SMMA comments issued to SCCI. 1/17/19- SCCI recieved revised tickets, rates are 

still needed. 1/24/19 Ready for signatures

PRE-GMP

PMA Construction Change Authorization Log
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#026R2 N/A JDC Demo
JDC Demo COR #05.4 - Non-tradiitonal abatement of unforeseen asbestos tunnel 

and insulation (NTWP). Lump sum portion.
$258,827.10 $113,361.99 ($145,465.11)

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to submit PCO. SCCI submitted initial pricing on 11/13/18. PMA sent 

initial comments back on 11/14/18. SCCI sent revised PCO back on 11/23/18 and requested a meeting. Following meeting on 11/26/18 

between SCCI/PMA/JDC Demo slips are to be privided daily.  PMA bootleg comments issued to SMMA on 11/27, SMMA reviewing. PMA 

returned comments on 11/30/18. T&M work was reccomended.Following meeting with PMA/SCCI/SMMA/JDC on 12/3/18 costs for work 

completed to date were negotiated and work yet to occur was determined to be split into second (26B) for tracking. 12/13/2018- after 

meeting PCO was to be split lump sum and T&M. SCCI provided revision with only Lump Sum amount, T&M still needs to be reconciled. PMA 

to review, SCCI to provide signed copy. Approved on 12/13/18

PRE-GMP

#026R2A N/A JDC Demo
JDC Demo COR #05.4 - Non-traditonal abatement of unforeseen asbestos tunnel 

and insulation (NTWP). T&M portion
$0.00

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to submit PCO. SCCI submitted initial pricing on 11/13/18. PMA sent 

initial comments back on 11/14/18. SCCI sent revised PCO back on 11/23/18 and requested a meeting. Following meeting on 11/26/18 

between SCCI/PMA/JDC Demo slips are to be privided daily.  PMA bootleg comments issued to SMMA on 11/27, SMMA reviewing. PMA 

returned comments on 11/30/18. T&M work was reccomended.Following meeting with PMA/SCCI/SMMA/JDC on 12/3/18 costs for work 

completed to date were negotiated and work yet to occur was determined to be split into second (26B) for tracking. 12/13/20198- SCCI to 

provide signed copy. 1/17/19 T&M still being tracked, SCCI to issue PCO once work is complete. 1/31/2019 SCCI noted JDC wants to wait to 

submit final costs. 2/14/19 SCCI to submit costs once slips are recieved. 2/21/19- Once SCCI gets price will issue PCO. 2/28/19- NO change 

from previous week. 03/07/19- SCCI to follow up with JDC, JDC possibly waiting on WM TREE load counts, PMA/SMMA can review T/M costs 

seperate in advance if needed. 03/14/19- JDC sent pricing to SCCI, SCCI vetting and then will forward over to PMA/SMMA. 03/21/19- No 

change, B.I.C. SCCI. 04/18/19- No change B.I.C. SCCI. 04/25/19- PCO WAS CAPTURED AS PCO #132, VOID.

VOID

#027 N/A JDC Demo JDC Demo COR #06 - Abate unofreseen transite pipe found on 10/19/2018 $14,450.00 $5,850.47 ($8,599.53)

Latent condition - Mobilization and Excavation. SCCI to review/resubmit based on actual linear footage. Soils Management Allowance (To be 

reconciled for linear footage). PMA sent comments back to SCCI on 11/14/18.  Work proceeding T&M, actuals to be reconciled. SCCI to 

resubmit (12/6/18). SCCI resubmitted PCO on 12/7. PMA/SMMA to review/confirm pricing 12/13/2018- SCCI to provide signed copy.

PRE-GMP

#028 N/A JDC Demo

JDC DEMO COR #03 - Premuim time for summer demolition work; JDC DEMO 

COR #04 - Down Time waiting to demolish remaining C wing corridor while other 

trades perform cut and cap of the fire sprinkler line running into original B wing;  

JDC DEMO COR #05 - Sawcut and demo E wing slab for unforeseen electrical 

utilities 

$19,082.31 $8,181.05 $7,342.26 ($3,559.00)

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI submitted PCO on 11/15/18. PMA returned comments to SCCI on 

11/21/18. 12/20/2018- SCCI still reviewing and chasing. 1/15/19 SCCI resubmitted same costs. 1/17/19- SCCI issued revised PCO on 1/15. 

1/31/2019 PMA/SMMA comments sent. 2/7/2019 SCCI to review with JDC Demo and respond to comments. 2/13/19 SCCI responded, 

PMA/SMMA reviewing. 2/21/19- PMA issued comments SCCI today 2/21, SCCI to review. 2/28/19- ROUTING

PRE-GMP

#029R2 N/A Simplex

Simplex CR #1 - Premium time for work on Saturday 8/4/18. Simplex CR #2 - 

Premium time for work on Saturday 8/11/18. Simplex CR #3 - Drop sprinkler 

heads in D wing lower corridor - Ceiling lowered due to coordination 

$3,995.47 $2,875.37 ($1,120.10)

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to submit PCO. SCCI Submitted PCO on 11/20/18. PMA returned 

comments to SCCI on 11/21/18. SCCI to review and reubmit. SCCI resubmitted PCO on 12/10 with revised / lowered hours and attached rates. 

PMA/SMMA to review new cost. SB comments revised, should be good to go. SCCI adjusting for contingency draw 12/20/18 and rates are 

acceptable.  All backup to be included. 1/3/19 SCCI revising and resubmitting for CM contingency.  1/7/19 #029R2 submitted by SCCI.

PRE-GMP

#030 N/A Dow SOMR Soils 2018-1 Haul to AI Saugus $286,703.00 $286,703.00 $0.00

Soils Management Allowance. SCCI submitted PCO on 11/20/18. PMA responded with comments on 11/21/18. SCCI returned additional slips 

missing from original on 11/26/18.  Awaiting CDW confirmation of soil classification. CDW provided response on 11/29/18. Routing. PMA 

forwarded signed cover sheet on 12/6 to Ben/Jake from Suffolk.

PRE-GMP

#031 N/A P.J. Kennedy

PJK PCO #002 - Repair EF-9 Motor which had failed serving existing boys and 

girls bathrooms & PCO #003  - Replace cracked heating coil in athletic trainers 

room

$2,889.82 $772.77 $2,025.11 ($91.94)
SCCI submitted PCO on 11/26/18. SMMA responded that PCO #004 portion to be removed (coil cracked during demolition). Revised PCO 

issued 11/27. Need city signature 11/29/18
PRE-GMP

#032 N/A J. Derenzo Derenzo COR #10, 10A, 11 - Soil haul out to WM Tree & Coventry (Loam) $254,680.16 $254,680.00 ($0.16)
Soils Management Allowance. Rec'd 11/28, PMA reviewing. SMMA found costs acceptable on 12/6/18. PMA checking tipping fees and will 

respond. 12/13/2018- SCCI provided unit rate back up. PCO executed on 12/13/18
PRE-GMP

#033 N/A DOW
Additional soil export from soil management allowance (Coventry, Saugus) 

(Premium time opening Saturday and tonnage fee)
$81,412.00 $81,412.00 $0.00

SCCI submitted PCO on 12/5/18. PMA reviewed slips and they match. Unit prices to be checked. 12/13/2018- PMA ready to sign PCO, SMMA 

ball in court for possible CDW review.. PCO executed on 12/13/18
PRE-GMP

#034 N/A SCCI

This PCO represents the reconciliation of the Amendment #2 to the actual costs 

for the scopes of work included in this Amendment per the enclosed 

documentation.

($35,213.92) ($25,687.27) $0.00
SCCI issued PCO on 04/30/19. 05/02/19- PMA/SMMA to review. 05/09/19- No change, B.I.C. PMA/SMMA. 05/16/19- PMA reviewing 

internally. 05/23/19- PCO is signed.
PRE-GMP

#035 PR #005 V&G Iron Costs to pickup and relocate BAS Owl Panels $3,865.99 $3,606.30 ($259.69)

SCCI submitted costs on 11/29/18. PMA/SMMA provided comments on 11/30/18. 12/13/2018- issue with Dow moving OWLs to street for 

V&G. PCO on hold for now. 1/31/2019 On hold still. 2/21/19- OWLS 18/23 have been removed, SCCI to review V/G costs associated with Dow 

slip. 2/28/19- SCCI to touch base with JA. 03/07/19- As of now no costs have been associated to this work, PCO is rejected. 04/11/19- SCCI 

received formal revision from V/G today, to submit. 04/18/19- PCO revision imminent from SCCI. 04/25/19- SCCI still to issue PCO revision, 

working with Dow/V&G. 05/02/19- No change, B.I.C. SCCI to issue PCO for review. 05/16/19- No change, B.I.C. SCCI to submit PCO for review.

PRE-GMP

#038 N/A Lighthouse
Lighthouse PCO #12 - Furnish and install hand set precast pieces not tagged to 

FSB
$84,093.06 $78,190.64 ($5,902.42)

SCCI submitted costs on 11/30/18. PMA provided comments to SCCI on 12/3/18. SCCI to provide breakdown of material. SCCI provided 

breakdown of costs on 12/7. PMA/SMMA to review breakdown, Suffolk to reconcile $200 when all comments are back.  PMA sent follow up 

to SMMA on 12/26. 1/2/19 SMMA issued comments to PMA to be discussed at meeting. 1/3/19 PMA to review and issue comments. 1/3/19 

SCCI to remove Fee Markup and resubmit. See DF email 1/2/19 regarding Beton potential ownership of some scope, need clarification from 

SMMA. 1/9/19 SCCI issued revision removing markups

PRE-GMP

#039 N/A Lighthouse

Lighthouse PCO #006 - Remove existing door frame and infill with CMU at 

corridor CTA wing basement. Lighthouse PCO #007 - Fixing existing gym door 

back patio and infilling penetrations. Lighthouse PCO #008 - Demo, tooth, and 

parge gym entrances for temp stair. Lighthouse PCO #009 - Repair stairs for 

egress at Building D (library Steps). Lighthouse PCO #010 - Demo unsafe brick 

above arched windows that were removed for historical society

$23,165.22 $20,583.19 ($2,582.03)

SCCI submitted PCO on 12/4/18. PMA/SMMA reviewed and responded to SCCI on 12/12 with comments on PCO for different items approved 

for CM contingency / rejected. SCCI to issue back revision/comments. 12/12/2018 PMA issued comments back to Suffolk. Suffolk to review. 

12/13/2018- SCCI to address comments issued on 12/12/2018. 1/17/19- SCCI actively working with Lighthouse. 1/24/19 No Update. 

1/31/2019  SCCI waiting on comments. 2/7/2019 SCCI reviewing. 2/21/19- SCCI still chasing Lighthouse, will follow up. 2/28/19- 

SCCI/Lighthouse to send revised PCO. 03/07/19- SCCI has missing slips, needs to update, and resubmit PCO. 03/14/19- JF to follow up with BC 

on update. 03/21/19- SCCI to compile tickets (received) and issue to PMA/SMMA. 04/04/19- PCO was approved last week for funding out of 

SCCI's contingency. 

PRE-GMP

#047 N/A WJGEI WJGEI Proposal #3, 11, 13, 14, 15, 16, 17, 18, 19, 20, 25, 26, 27, 28, 29, 30, 31, 37 $84,034.52 $63,003.65 $19,620.00 ($1,410.87)

SCCI submitted PCO on 12/5/18. PMA/SMMA reviewing as of 12/13/2018.  SMMA comments rec'd 1/3/19, PMA response issued 1/8/19. 

1/10/2019 PMA reviewing portion rejected for premium time. SCCI resubmitted with $19,620 to be funded from Contingency and remaining 

$43,383.65 to be funded from owner. 1/17/19 PCO approved from PMA/SMMA.

PRE-GMP

#048 N/A Pavilion Flooring

Pavilion Flooring PCO #048- install black cover base at temp walls and finished 

spaces during Summer 2018 enabling. Example being a temp. Fitness room and 

other areas in the B Wing Offices and D Wing / Ewing Spaces.

$3,496.12 $3,009.88 ($486.24)

SCCI submitted PCO on 12/11/2018. 12/13/2018 PMA sent comments rejecting PCO until back up on PCO is submitted from SCCI. SCCI to 

address and itemize scope. 1/17/19- SCCI to document plan with locations of base installed. 1/24/19 No Update. 1/31/2019 SCCI working with 

pavilion to provide backup. 2/7/2019 SCCI reviewing OT charges. 2/12/19 SCCI resubmitted with photos, PMA/SMMA reviewing. 2/21/19- 

SMMA issued comments to PMA 2/20, PMA added comments and issued back to SCCI today, PCO was sent back as rejected as work is owned 

under contract drawings. 

PRE-GMP

#049 N/A Dow Company
Dow Company PCO #049- proposal for inefficiency during the mass excavation 

for Phase 1 Foundations in October.
$44,789.76 ($44,789.76)

SCCI submitted PCO on 12/11/2018. PMA/SMMA ball in court to review. 1/8/19 PMA response issued, need more productivity data to analyze 

& respond. 1/17/19- PMA issued comments back to SCCI on 1/9. 1/8/19 PMA emailed SCCI notifying that PMA is unable to verify Dow's claim 

until productivity data can be compiled and reviewed. 1/24/19 PMA working to reconcile with all other PCO's and daily reports. 2/21/19- PCO 

still on hold, review schedule impact cost. 2/28/19- PCO still on hold, review schedule impact cost. 03/07/19- PCO still on hold, review with 

schedule impact cost. 03/14/19- PCO still on hold, to be reviewed with schedule impact cost. 03/21/19- PCO still on hold, to be reviewed with 

schedule impact cost. 04/04/19- PMA letter issued on 03/27 formally rejects Dow's ineffiency PCOs. SCCI to follow up with Dow, and risk to 

still be tracked here until (if) a formal response from Dow is heard. 04/11/19- SCCI met with Dow Monday 04/08 on Schedule Impact cost, 

meeting with Dow will be needed in the future to discuss costs. 04/18/19- SCCI following up with Dow, meeting needed to discuss with Dow 

from all parties needed. 04/25/19- SCCI still working with Dow, meeting between all parties is still needed for discussion. 05/02/19- SCCI stil 

working with Dow, meeting between all parties is still needed for discussion. 05/09/19- SCCI stil working with Dow, meeting between all 

parties is still needed for discussion. 05/16/19- SCCI still working with Dow, meeting between all parties is still needed for discussion. 05/23/19- 

Ongoing, no change from last week. 05/30/19- Ongoing, no change from last week. 06/06/19- Ongoing, no change. 06/13/19- Ongoing, no 

change. 06/27/19- No change. 07/25/19- No change. 08/01/19- No change.

HOLD/REJECTED
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#050 PR #022, RFI #139 WJGEI

T&M Work for Summer enabling. WJGEI Proposal #07 - Rework fire alarm 

equipment and devices located in the gym not shown on the electrical drawings. 

WJGEI Proposal #08 - Rework and re-wire 1600A SWBD-2 not shown on the 

electrical drawings. WJGEI Proposal #09 Rework and re-wire electrical panels 

and associated branch wiring located in the gym not shown on electrical 

drawings. Proposal #10 - Summer premium time to accelerate work

$202,918.70 $92,155.10 $21,721.65 ($89,041.95)

SCCI submitted PCO on 12/11/2018. Link provided does not contain the PCO, PMA responded to SCCI on 12/13 for new link. SCCI sent new 

link, GGD comments due by 1/8/19. 1/10/2019 SMMA to issue comments by end of week. 1/17/19- SMMA still working on finalizing 

comments. 1/24/19 GGD/SMMS comments are ready, PMA hopes to have comments to SCCI today. 1/29/2019 PMA sent comments to SCCI. 

1/31/2019 WJGEI reviewing, SCCI to update when WJGEI comments recieved. 2/7/2019 SCCI/WJGEI to provide response. PMA to provide 

foreman rate response. 2/21/19- SCCI to issue response on rate, review other PCO comments. 2/28/19- SCCI reviewing still. 03/07/19- WJGEI 

has to provide credit, resubmit to SCCI, SCCI to revise and resubmit. 03/14/19- WJGEI revising one proposal. SCCI wants seperate meeting with 

this PCO. SCCI possibly to break out approved/unapproved costs. 03/21/19- SCCI to follow up internally and schedule team meeting. 3/28/19 - 

SCCI estimator to review. 04/04/19- SCCI estimating to see if work done to see if T&M slips are accurate. 04/11/19- SCCI working on 

estimation still. 04/18/19- SCCI still working on estimate. 04/25/19- SCCI still working on estimate. 05/02/19- SCCI still working on estimate. 

05/09/19- SCCI estimator reviewing now. 05/16/19- B.I.C. SCCI estimating department. 05/23/19- No change, B.I.C. SCCI. 05/30/19- No 

change, B.I.C. SCCI estimating. 06/06/19- SCCI ball in court/estimator. 06/13/19- JF to follow up with estimator. 06/20/19-  B.I.C. SCCI/ SCCI 

estimator.  06/27/19- B.I.C. SCCI/SCCI Estimator. 7/11/19 - SCCI estimator reviewing, will have comments next week. 7/18/19 - SCCI has all of 

the information the need, need to package it and submit. 08/01/19- PCO revision issued on 07/26/19, B.I.C. PMA/SMMA. 08/29/19- 

PMA/SMMA agreed to pricing on 3/4 COs from WJGEI. 1 CO disputed pricing being tracked as PCO #050A

GMP

#50A PR #022, RFI #139 WJGEI

This proposed change order represents the additional electrical costs associated 

with the multiple feeders originating from SWBD2 (Refer to Detail E2 on DWG TE-

401). COR #054- Provide material and albor on T&M basis for the rework of 

multiple feeders originating from SWBD2. No reference requiring the level of 

rework is indicated in the contract documents. Work performed on time and 

material basis as instructed by Suffolk Construction Company Inc. See attached 

work authorization forms for the individual task details. 

$61,440.73 $61,440.73 $0.00
08/29/19- SCCI submitted PCO today, B.I.C. PMA/SMMA to review. 09/12/19- PMA/SMMA (GGD) approved this PCO for routing, SCCI to 

submit PCO #050B for credit not associated with this work but for tracking purposes.
GMP

#050B N/A WJGEI

This deductive change order represents the credit associated with the re-

feeding the existing switchboard via the 3500 AMP Switch that was shown on 

the contract documents but not required to be completed. The request for this 

credit was generated by the SMMA/GGD comments in the PCO #050 review.

($12,275.51) ($12,830.90) $0.00
09/12/19- SCCI to submit formal PCO. 09/19/19- SCCI submitted PCO on 09/18, PMA/SMMA to review. 09/26/19- PMA issued comments back 

to SCCI EOD, B.I.C. SCCI to submit formal PCO. 10/03/19- PCO was approved.
GMP

#051 RFI #253 JDC Demo

JDC Demo PCO #051- proposal for additional beam pockets per RFI 253. Pricing 

includes labor, equipment, materials and disposal necessary to expose steel 

beam connections in the locations shown for new construction. PMA NOTE- IT 

SHOULD BE RFI 253 REFERENCED.

$25,337.81 $19,422.95 ($5,914.86)

SCCI submitted PCO on 12/12/2018. 12/13/2018- DF issued back comments to SCCI today on quantities. SCCI to review with JDC and get back 

to team with quantities to enable team review. DF reviewing and to respond as soon as possible.  Infill of beam pockets to be tracked as 

separate PCO if/as required. 1/4/19 comments issued to SCCI. 1/17/19- SCCI issued revised PCO, SMMA approved, PMA to review. 1/24/19 

PCO Routing

PRE-GMP

#052 N/A JDC Demo

JDC Demo PCO #052- change order represents mechanism to remove the 

$598,500 of allowances from the JDC Demo subcontract into individual 

allowances to be managed within the GMP. 

$0.00 $0.00 $0.00 SCCI submitted PCO on 12/12/2018. PMA /SMMA ball in court to review. PRE-GMP

#053A N/A Dow Company

Dow Company PCO #053- attached back up for T&M from the Dow Company 

working around Wall #16 and the unforseen pipes that were encountered. 

Ticket 103240- Down time waiting for car to be moved / towed, and double 

handle of soils that were not yet classified by CDW. Ticket 103241- Over ex 

unsuitable material and recharge with 3/4 stone per direction of Geotech. Ticket 

103242- Excavate around and over ex for unforseen drain and water lines based 

upon sketches issued by SMMA. Ticket 103243- Excavate around and over ex for 

unforeseen drain and water lines down to suitable material. 

$19,583.00 $9,924.42 $2,446.18 ($7,212.40)

SCCI submitted PCO on 12/12/2018. 1/10/2019 PMA/SMMA issued comments back to SCCI. 1/15/19 SCCI questioned PMA/SMMA comments. 

1/15/19 PMA sent $28.5/CY for over excavation and $30/CY for Granular Backfill, not SCCI $123/CY. All to review. 1/17/19- SMMA issued 

comments 1/9. SCCI to re-issue PCO with unit rates / bill against allowance. 1/24/19 SCCI to adjust cover sheet showing correct allowance 

draw/Need to tie out qualification if it exists. Update 1/31/2019 DG to call dow to discuss rates. 2/7/2019 SCCI still working on this. 2/21/19- 

SCCI ball in court. 2/28/19- SCCI to seperate approved/unapproved slips, resubmit. 03/07/19- SCCI/DOW to revise labor rates, equipment 

rates, and resubmit PCO. 03/14/19- JF to follow up with JA next week. 03/21/19- Dow is updating pricing, SCCI to resubmit PCO once they 

receive this information 3/28/19 : 53A ok, 53B broekn out

PRE-GMP

#053B N/A Dow Company

Dow Company PCO #053- attached back up for T&M from the Dow Company 

working around Wall #16 and the unforseen pipes that were encountered. 

Ticket 103240- Down time waiting for car to be moved / towed, and double 

handle of soils that were not yet classified by CDW. Ticket 103241- Over ex 

unsuitable material and recharge with 3/4 stone per direction of Geotech. Ticket 

103242- Excavate around and over ex for unforseen drain and water lines based 

upon sketches issued by SMMA. Ticket 103243- Excavate around and over ex for 

unforeseen drain and water lines down to suitable material. 

$5,474.54 $1,290.27 ($4,184.27)

04/04/19- SCCI working on formal PCO for disputed costs on SL 103241. 04/11/19- Ongoing, SCCI to submit PCO. 04/18/19- Ongoing, SCCI to 

submit PCO. 04/25/19- Ongoing, SCCI to submit PCO. 05/02/19- Ongoing, SCCI to submit PCO. 05/09/19- SCCI to formally submit PCO. 

05/16/19- SCCI to formally submit PCO. 05/23/19- PCO was submitted on 05/21, PMA responded rejecting PCO, back and forth ongoing 

between parties. PMA/SMMA to review. 05/30/19- PMA to respond w/ unit price discussion from last week. 06/06/19- No change, PMA to 

respond. PMA responded on 06/11 for PCO to be revised based of unit pricing, SCCI/Dow responded with unit price they think is applicable. 

PMA responded asking for further explanation on unit price differences. 06/13/19- PMA/SMMA/SCCI agreed on unit price for work, PCO is 

ROUTING.

PRE-GMP

#053C N/A Liberty

This proposed change order represents the exploratory digging to determine 

whether the water line was active per the PMA/SMMA emails dated 

09/21/2019. This work was completed on a Time and Materials basis as verified 

by PMA and Suffolk

$1,951.50 $1,951.50 $0.00 08/01/19- Item first appeared, SCCI to formally submit PCO. SCCI submitted PCO on 08/30. 09/12/19- PCO was approved for routing on 09/10. GMP

#054 N/A WJGEI Added wall pack lighting at mods $10,422.09 $10,422.09 $0.00 PMA authorized T&M for installation. SCCI  submitted costs on 12/17/18 PRE-GMP

#055 RFI 151.1 PJK

Add a thermostat to the dead space, wire, and program alarms for low temps 

PER rfi 151.1. Wiring is needed to be run to the nearest AHU controller to 

interface for alarm feedback. 

$2,715.81 ($2,715.81) 12/18/18- PCO issued from SCCI per RFI 151.1. 01/03/2019- Ball in court for review is PMA. 1/17/19- PCO on hold, review during cold days VOID

#056 N/A J Derenzo

J Derenzo PR #10 - Strip & Dispose of Loam . See PR as requested to split the 

loam strip and dispose from the original PCO #019. Attached back-up includes 

the breakdown of labor and equipment needed. 

$198,205.80 $50,190.04 $76,016.00 ($71,999.76)
12/19/2018- PCO #056 originated on this date. 01/03/2019- Ball in court PMA to review.  1/4/19 - PMA rejection issued. 1/17/19- Meeting 

with SCCI,  PMA, SMMA, and J Derenzo on 1/22. 1/24/19 PCOs 19, 32, and 56 may be tied together at this point, PMA is reconciling
PRE-GMP

#057 CCD #001, PR #004 Henniger Door

Revisions associated with temporary egress door swings and hardware as a 

result of RFI #129 and RFI #150. Reversal of swing for the door leading from the 

autobody shop out to the exterior vehicle tunnel, as well as the addition of a 

panic bar exit device and exterior lever on that door. Adjustment of luminescent 

striping from the fab lab to pass through the swigning door as opposed to the 

overhead coiling door. Removal of the existing door leaves from the door frame 

leading from the fab lab into the autobody space. Addition of a panic bar exit 

device on the door leading from the hallway outside the fab lab into the fab lab 

(Door #TC-2). Deletion of the need to reverse the swings of door #'s TC-13 and 

TC-14. Revisions to the reported design occupancies of the automotive tech 

shop, the carpentry classroom and the early education shop to better reflect the 

planned tmeporary usage of the space until April 2019 when phase 1A begins

$13,175.50 $4,003.59 $8,100.00 ($1,071.91)

CCD #001 executed on 8/8/2018. T&M Slips forthcoming from SCCI. 1/15/2019 SCCI submitted costs.  SCCI proposing $5,075.50 out of Owner 

Contingency and $8,100 out of Allowance. 1/17/19- PCO in review from PMA/SMMA. 1/24/19 Waiting for SMMA comments before sending to 

SCCI. 1/30/2019 PMA/SMMA comments sent to SCCI. 2/7/2019 SCCI reviewing and responding. 2/21/19- SCCI to provide more backup. 

2/28/19- SCCI to revise PCO to distinguish between cost/ no cost items. 03/07/19- SCCI issued PCO revision on 2/28/19, SMMA/PMA to 

review. 03/14/19- SMMA sent comments to PMA on 3/13. Ball in Court PMA to review. 03/21/19- SCCI to issue revised PCO, PCO to be 

approved after revision.

PRE-GMP

#058 N/A Dow Company
Allowance transfer authorization request represents the costs associated with 

the soil export to the enclosed facilities as outlined in the attached tickets.
$58,787.00 $58,787.00 $0.00 01/03/19- PCO #058 issued. 01/10/2019 PMMA issued comments to SCCI. 01/10/2019 SCCI responded with $100 correction PRE-GMP

#060 N/A JDC Demo
Allowance transfer authorization - subsurface transite, ACM foundation mastic, 

vapior barrier
$30,700.00 $30,700.00 $0.00 01/03/19- PCO #058 issued. Ball in Court PMA/SMMA for review PRE-GMP

#061 N/A Dow Company Dow Excavation Inefficiency Costs for November 2018 $95,358.19 ($95,358.19)

SCCI issued PCO on 01/16/19. 1/8/19 PMA emailed SCCI notifying that PMA is unable to verify Dow's claim until productivity data can be 

compiled and reviewed. 01/17/19- PCO under review from PMA/SMMA. 1/24/2019. 2/21/19- PCO still on HOLD, review with schedule impact. 

02/28/19- PCO still on hold, to be reviewed with schedule impact. 03/07/19- PCO still on hold, to be reviewed with schedule impact. 03/14/19- 

PCO still on hold, to be reviewed with schedule impact costs. 03/21/19- PCO still on hold, to be reviewed with schedule impact costs. 

04/04/19- PMA letter issued on 03/27 formally rejects Dow's ineffiency PCOs. SCCI to follow up with Dow, and risk to still be tracked here until 

a formal response from Dow is heard. 04/18/19- SCCI following up with Dow, meeting needed to discuss with Dow from all parties needed. 

04/25/19- SCCI still working with Dow, meeting between all parties is still needed for discussion. 05/02/19- SCCI stil working with Dow, 

meeting between all parties is still needed for discussion. 05/09/19- SCCI stil working with Dow, meeting between all parties is still needed for 

discussion. 05/16/19- SCCI still working with Dow, meeting between all parties is still needed for discussion. 05/23/19- Ongoing, no change 

from last week. 05/30/19- Ongoing, no change from last week. 06/06/19- Ongoing, no change. 06/13/19- Ongoing, no change. 06/20/19- 

Ongoing, no change. 06/27/19- No change. 08/01/19- No change.

HOLD/REJECTED

#062 N/A JDC Demo JDC Downtime on T&M from GRs $3,212.00 $0.00 ($3,212.00) Funded from Suffolk Lump Sum GRs (PMA to track in Master Budget PRE-GMP

#063 N/A Proscan Proscan for Latent Subsurface Conditions $1,114.78 $1,114.78 $0.00 Issued 1/7/19.  PMA approved 1/7/19. PRE-GMP

#064 N/A Greenwood Install Temp Roof Curb for EF #09 $1,220.76 $1,220.76 $0.00 Issued 1/7/19.  PMA approved 1/7/19. PRE-GMP
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#066 N/A Boston Chimney Demo down and brace the chimney $54,892.51 ($54,892.51)

SCCI submitted costs on 1/09/2019. 01/17/19- PMA issued comments back regarding other pricing for this work and credit from JDC demo. 

PCO review is ongoing for this item from all parties. 1/24/19 Replaced by PCO #069. 1/31/2019 SCCI reviewing and resubmitting pricing 

following discussions (DG working with JDC, firming up to Boston Chimney to $50K, Take cost for protection of breeching in GC/GR, PMA to 

discuss with TP)

VOID

#067 N/A Beauce Atlas Steel Beam Penetration Allowance Transfer ($15,900) $0.00 $0.00 $0.00 PCO Submitted on 2/1/19 for a $0 PCO. Allownace transfer of $15,900. 2/7/2019 PCO is routing PRE-GMP

#069 N/A JDC Demo, Boston Chimney Demolish top 20' of existing chimney $34,369.24 $34,369.24 $0.00

SCCI submitted costs on 1/14/2019. 1/15/2019 PMA sent comments back. SCCI to review. 1/17/19- SMMA issued comments regarding de 

scope not matching proposed demolition plan. Revised PCO from JDC needed. 1/24/19 SCCI working with JDC to address SMMA comments 

regarding descope. 1/31/2019 SCCI reviewing and resubmitting pricing following discussions (DG working with JDC, firming up to Boston 

Chimney to $50K, Take cost for protection of breeching in GC/GR, PMA to discuss with TP)

PRE-GMP

#070 PR #023 Grasseschi
CO 2P - Premium time on summer work, CO 3P - Investigate and test gas line, 

added ball valves on temp water service
$40,267.38 $24,491.81 ($15,775.57)

SCCI submitted costs on 1/15/2019. 1/17/19- PMA/SMMA reviewing. 1/24/19 PMA sent comments this morning. 2/7/2019 SCCI broke out 

into two PCO's, SCCI reviewing PCO #070. 2/21/19- SCCI to coordinate response with Grasseschi, revise and resubmit. 2/28/19- SCCI told 

Grasseschi to justify their position, rejected as of now and risk will be tracked here. 03/07/19- SCCI to address with Grasseschi / internally with 

Jake Forsaith (JF). 03/14/19- SCCI chasing wage rate breakdown from Grasseschi. Once wage rates are finalized, the PCO will be reviewed 

again. As of right now PCO is rejected, cost exposure is being tracked here. 03/21/19- SCCI to resubmit PCO. PMA to review wage rates. 

04/11/19- PMA to review updated wage rates, SCCI still reviewing with Grasseschi. 04/18/19- Ongoing B.I.C. SCCI / Grasseschi, wage rate 

comments sent back to SCCI from PMA. 04/25/19- Ongoing B.I.C. SCCI / Grasseschi. 05/02/19- Ongoing, B.I.C. SCCI/ Grasseschi. 05/09/19- No 

change, SCCI waiting for any response from Grasseschi. 05/16/19- No change, B.I.C. SCCI/Grasseschi. 05/23/19- No change, B.I.C. SCCI. 

05/30/19- No change, B.I.C. SCCI/Grasseschi. 06/06/19- No change, B.I.C. SCCI/Grasseschi. 06/13/19- No change, SCCI chasing Grasseschi daily. 

06/20/19- SCCI chasing Grasseschi, SCCI to put Grasseschi on notice soon if no responses continues.  06/27/19- SCCI chasing Grasseschi, 

Grasseschi to be put on notice soon. 08/01/19- No change, final decision come GMP time. 09/26/19- No change, PCO still on hold.

HOLD

#070A PR #023 Grasseschi
Plumbing summer 2018 T&M Part 2 - PR #23 Installing new ball valves on 

existing systems for water piping. 4" vent rework
$15,944.66 $12,447.61 ($3,497.05)

SCCI issued PCO on 2/5/19. PMA disagrees with OT hours included. 2/14/19 PMA/SMMA comments sent to SCCI. 2/21/19- SCCI to revise and 

resubmit, vent work straight time disputes to be carried on PCO 70. 04/04/19- PCO signed and approved.
PRE-GMP

#070B PR #023 Grasseschi

This contingency authorization request represents the costs associated with the 

gas piping investigation work that was completed by Grasseschi. This PCO 

represents paying for 16hrs of straight time per the Grasseschi estimate prior to 

the work being completed. This PCO is proposed to be funded by the 

Construction Contingency.

$3,104.68 $3,104.68 $0.00 SCCI issued PCO on 3/22/2019. 04/04/19- PCO was approved last week and signed. PRE-GMP

#071 N/A Lauretano Additional temporary signage $1,151.17 $1,151.17 $0.00
Additional temporary signage received quote from Suffolk on 9/4/2018. BC noted that signs have been ordered on 9/18 and shop drawings 

are forthcoming. SCCI submitted on 1/15/2019. PMA approved on 1/15/2019. PCO Routing for signature
PRE-GMP

#072 N/A Marguerite 

Marguerite PCO #002 - Down time forming footings for generator walls, 

Marguerite PCO #003 - Form and install sacrificial form around 12" RCP pipe and 

12" DI pipe at wall #16 (Unforeseen condition

$8,286.94 $4,124.72 ($4,162.22)

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to submit PCO. PMA has record of no down time. On 01/14/2019 SCCI 

submitted costs. 1/17/19- PMA/SMMA reviewing. 1/24/19 SMMA to provide comments. 1/29/19 PMA/SMMA sent comments to SCCI. 

1/31/2019 Awaiting JA/SCCI write-up. 2/7/2019 SCCI still to issue. 2/14/19 SCCI to respond. 2/21/19- SCCI ball in court. 2/28/19- SCCI to follow 

up, possibly break up approved and not approved slips. 03/07/19- SCCI to address internally with JF. 03/14/19- JF to break out approved / 

unapproved costs, track unapproved costs here. 03/21/19- JF sent revised PCO which remvoed the disputed T/M slips which will be covered 

under a seperate revision. SMMA has recommended for approval, PMA to review. 03/21/19- Signatures routing. 04/04/19- PCO was approved 

and signed last week.

PRE-GMP

#072A N/A Marguerite Marguerite Concrete Misc T&M Part 2. - Disputed Costs tracked here. $4,162.23 $0.00 ($4,162.23)

SCCI to issue PCO #072A tracking disputed T&M costs. 3/28 - SCCI to issue 072A. 04/04/19- SCCI to formally issue PCO. 04/11/19- SCCI to 

submit PCO ASAP. 04/18/19- SCCI to submit PCO ASAP.04/25/19- Ongoing, SCCI to submit PCO ASAP. 05/02/19- Ongoing, SCCI to submit PCO 

ASAP. 05/09/19- SCCI to formally submit PCO. 05/16/19- SCCI to formally submit PCO. 05/23/19- No change, B.I.C. SCCI. 05/30/19- No change, 

B.I.C. SCCI to formally submit PCO. 06/06/19- No change, B.I.C SCCI to submit PCO. 06/13/19- No change, SCCI following up internally. 

06/20/19- B.I.C. SCCI to submit PCO. 06/27/19- No change, B.I.C. SCCI to submit PCO formally. 08/01/19- PCO was voided from 

SCCI/Marguerite.

VOID

#073 N/A Dow Company Soil export to enclosed facilities $70,608.00 $70,608.00 $0.00 SCCI submitted costs on 1/14/2019. 1/17/19- PMA/SMMA reviewing. 1/24/19 PCO routing PRE-GMP

#074 N/A Liberty Liberty rental of seasonal ground thaw machine (12/19/18-3/12/19) $22,281.00 $22,281.00 $0.00
SCCI submitted on costs on 1/15/2019. SCCI requesting winter conditions allowance draw. 1/17/19- PMA issued comments, SCCI to follow up 

with Liberty. 1/24/19 PCO routing
PRE-GMP

#075 N/A JDC Demo 1,500 SF of ACM concrete (Allowance) $24,000.00 $4,320.00 ($19,680.00)

SCCI submitted on 1/14/19. 1/17/19- PMA/SMMA review. 1/24/19 PMA awaiting response from Smith & Wessel. 1/30/2019 PMA sent 

comments and takeoff. 1/31/2019 SCCI reviewing takeoff as work is not yet completed. PMA noted Square Footage Costs at $4,608. SCCI 

resubmitted costs on 2/1/18. Routing for signatures

PRE-GMP

#078 N/A JDC Demo 1,200 SF for lower stair case foundation & footing from F wing. $20,500.00 $11,000.00 ($9,500.00)

SCCI submitted on 1/15/2019. SCCI proposing utilizing remaining $19,500 of the $30,000 allowance for foundation coating ACM and the 

remaining $1,000 to be funded by the $31,000 Allowance for coating behind classroom univents suspect ACM. SCCI requested a quick 

turnaround to get this work moving. 1/17/19- Smith and Wessel to confirm quantities match. 1/24/19 PMA awaiting response from Smith & 

Wessel. 1/30/2019 PMA sent preliminary review to SCCI. 1/31/2019 SCCI reviewing takeoff as work is not yet completed. PMA noted Square 

Footage costs at $7,020. 2/7/2019 Approved to proceed up to $11K on 2/1/19, SCCI to provide revised PCO today. 2/14/19 PCO Routing as of 

today

PRE-GMP

#079 PR #033R2 WJGEI
Emergency Telephone System Direction, Hands Free Auto Dialer, Security Panic 

Button
$24,282.79 $18,905.32 ($5,377.47)

PR #33R issued on 11/26/18. SCCI submitted pricing on 1/15/2019. 1/17/19- GGD reviewing. 1/24/19 SMMA to provide comments. 1/31/19 

SMMA reaching out to WJGEI to confirm $6K savings are attainable and will then issue new PR. 2/7/2019 SMMA to provide update. 2/14/19 

SMMA wwaiting for WJGEI (Barboza/Cunha) to respond. 2/21/19- SMMA back and forth with WJGEI ongoing, to re-issue PR / WJGEI to revise 

cost proposal. 2/28/19- SCCI recevied revised PR, SCCI to get costs from WJGEI and resubmit. 03/07/19- WJGEI to resubmit to SCCI, SCCI to 

issue revised PCO. 03/14/19- SCCI still waiting on revised pricing from WJGEI fo the PR. 03/21/19- No change. 3/28- suffolk has revised pricing 

from WJGEI, will submit. 04/04/19- SCCI issued revised PCO per updated PR on 3/28. B.I.C. SMMA/PMA. 04/11/19- PMA to review SMMA sign 

off. 04/18/19- PMA sent minor comments back to SCCI, SCCI to follow up with WJGEI. 04/25/19- SCCI still coordinating with WJGEI. 05/02/19- 

Ongoing, SCCI still coordinating with WJGEI. 05/09/19- WJGEI revising PCO per agreed upon comments on email on 5/2 from Jake F. 05/16/19- 

No change, B.I.C. SCCI. 05/23/19- No change, B.I.C. SCCI/WJGEI. 05/30/19- No change, B.I.C. SCCI/WJGEI. 06/06/19- SCCI submitted PCO 

revision end of day, B.I.C PMA to review. 06/13/19- No change, B.I.C PMA for review. 06/20/19- PCO was approved for routing.

PRE-GMP

#082 RFI #005, #212, #217 Beauce Atlas

COP #013 - Suffolk RFI #005 - Added moment connections, COP #014 - Changes 

from sequence 19 thorugh 23, COP #15 - Costs related to RFI #202 and #217, 

COP #16 - Costs related to comments on returned submittal sequence 26-29, 

COP #017

$18,080.98 $7,275.05 ($10,805.93)

SCCI submitted costs on 1/16/2019. 1/17/19- SMMA Reviewing. 1/31/2019 SMMA to provide comments by EoW. SMMA provided comments 

on 2/1/19. 2/7/19 PMA to review SMMA comments and issue to SCCI. 2/13/19 PMA sent comments to SCCI. 2/21/19- SCCI to review with 

Beauce Atlas. 2/28/19- SCCI to follow up with Beauce Atlas, possibly break out approved costs. 03/07/19- Meeting 2:00 P.M. 03/14/19- 

Comments sent to BA from SCCI yesterday, SCCI to follow up with BA. 03/21/19- SCCI issued comments back to BA for review 3/28/19 - SCCI 

has received some revised proposals, will wait until they have al comments back and will send to team.  04/04/19- SCCI waiting for more 

comments. SCCI to follow up with BA. 04/11/19- SCCI said revised pricing is due back next week. 04/18/19- B.I.C. SCCI still for revised pricing. 

04/25/19- SCCI B.I.C, coordinating with Beauce Atlas. 05/02/19- Ongoing, SCCI still working with Beauce Atlas. 05/09/19- Ongoing, SCCI still 

working with Beauce Atlas. 05/16/19- No change, B.I.C SCCI. 05/23/19- No change, B.I.C. SCCI. 05/30/19- SCCI to break out disputed costs, 

PCO is routing only with approved costs.

PRE-GMP

#082A N/A Beauce Atlas

This proposed change order represents the costs associated with the following 

steel revisions: COP #14- Revs per submittal #015200-20.0 SEQ 19 to 23. COP 

#017- Revs per Submittal #051200-24.0 SEQ 30-36. 

$10,560.45 $10,560.45 $0.00

05/30/19- SCCI to review changes with BA, follow up with team. 06/06/19- SCCI submitted PCO in the afternoon, B.I.C SMMA to review. 

06/13/19- No change, B.I.C. SMMA for review. 06/20/19- No change, B.I.C. SMMA. 06/27/19- SMMA issued comments over to PMA on 6/26, 

PMA issued comments over to SCCI end of day. B.I.C. SCCI. 7/11/19 - rejected 7/18/19 - Rejected, under review by BA. 08/01/19- No change, 

B.I.C. SCCI./Beauce Atlas. 09/26/19- No change, SCCI following up with B.A. as they are still listing this PCO on their change log.

HOLD

#083 N/A Delta Beckwith Bond for Elevator Contractor Delta Beckwith $2,432.00 $2,432.00 $0.00 SCCI submitted costs on 1/16/19. 1/17/19- PMA/SMMA reviewing. 1/24/19 PMA reviewing. 2/7/2019 PCO is routing PRE-GMP

#084A N/A Flett

Flett CR #1 - Prep School Street for lay down area, Flett CR #2 - Manage stockpile 

on School Street (1/2), Flett CR #3 - Premium Time for temp utility trench, Flett 

CR #4 - Build temporary egress at school street (1/2), Flett CR #5 - Build 

temporary agress to school street (2/2), Flett CR #6 - Manage stockpile on 

school street (2/2), Flett CR #7 - Premium time on soil nail wall install, Flett CR 

#8 - Crosswalk striping at mods and down to library, Flett CR #9 - Additional tree 

cutting of 16 trees requested by SCCI, Flett CR #10 - Pave handicap ramp on 

concourse where busses drop off, Flett CR #11 - Steet sweeping for entire 

project (before school opened), Flett CR #12 - Create temp access road to allow 

fence company to safely install the fence from School St. construction gate 

down to GLX property, Flett CR #13 - Striping handicap symbols and added 

walkway striping

$89,292.24 $30,547.97 $2,250.36 ($56,493.91)

SCCI submitted PCO on 1/16/19. 1/17/19- PCO under PMA/SMMA review. 1/24/19 SMMA to have comments today. 1/31/2019 PMA to 

review SMMA comments and provide to SCCI. 2/14/19 PMA sent comments to SCCI. 2/21/19- SCCI to respond to SMMA/PMA. 2/28/19- SCCI 

status quo have to speak with Flett, possibly break out approved costs. 03/07/19- SCCI to review comments / address with Flett. 03/14/19- 

SCCI to compile responses from Flett and issue to SMMA/PMA. 03/21/19- SCCI to revise and resubmit PCO with more descriptions and 

clarifications. 3/28 - BIC suffolk.  chase credit from DOW. 04/04/19- 84a in for approval, B.I.C. PMA/SMMA. 84B to have contested costs, SCCI 

to issue 84B. 04/04/2019- B.I.C. SMMA/PMA still to review Part A, SCCI still to issue Part B. 04/11/19- PMA/SMMA to review ASAP. 04/18/19- 

SMMA sent comments back to PMA on 04/16. PMA to compile and issue comments back to SCCI. 04/25/19- B,I.C PMA/SMMA, to issue 

comments back ASAP. 05/02/19- PMA/SMMA issued comments back to SCCI on 04/30. SCCI following up with Flett. 05/09/19- Ongoing, SCCI 

reviewing comments back with Flett. Flett submitted wage rates to SCCI, SCCI to review. 05/16/19- SCCI revised PCO per PMA/SMMA 

comments, PCO is routing.

PRE-GMP
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#084B N/A Flett

This backcharge change order represents the mechanism to transfer $17,730 

from the Dow Company to Flett for miscellaneous Sitework that was completed 

by Flett. This value of $17,730 has been agreed upon by Dow and Flett as the 

value of the backcharge per discussions with Dow and Flett. NOTE: This 

represents no cost to the owner, strictly a transfer of budget between the 

enclosed subcontractors.

$0.00 $0.00 $0.00

04/04/19- SCCI to submit #084B with disputed costs. 04/11/19- SCCI reviewing with Dow and Flett. 04/18/19- No change B.I.C. SCCI. 04/25/19- 

Ongoing, B.I.C. SCCI. 05/02/19- Ongoing, B.I.C. SCCI to formally submit PCO. 05/09/19- SCCI to formally submit PCO, working with Dow to 

compile credits. 05/16/19- SCCI to formally submit PCO. 05/30/19- No changes, B.I.C. SCCI. to submit PCO. 06/06/19- No change, B.I.C. SCCI to 

submit PCO (working with Flett on tree removal issue). 06/13/19- No change, B.I.C. SCCI. 06/20/19- SCCI submitted PCO on 6/18, no cost to 

owner. PCO was approved for routing.

PRE-GMP

#086 N/A Dow Company Dow Excavation Inefficiency December 2018 $91,828.26 ($91,828.26)

SCCI submitted costs on 1/25/19 with a note that the review of this PCO cannot be compelted until all information is received. 1/8/19 PMA 

emailed SCCI notifying that PMA is unable to verify Dow's claim until productivity data can be compiled and reviewed. 2/21/19- Status quo. 

2/28/19- PCO still on hold, to be reviewed along with schedule impact costs. 03/07/19- PCO still on hold, to be reviewed along with schedule 

impact costs. 03/14/19- PCO still on hold, to be reviewed along with schedule impact costs. 03/21/19- PCO still on hold, to be reviewed along 

with schedule impact costs. 04/04/19- PMA letter issued on 03/27 formally rejects Dow's ineffiency PCOs. SCCI to follow up with Dow, and risk 

to still be tracked here until a formal response from Dow is heard. 04/18/19- SCCI following up with Dow, meeting needed to discuss with Dow 

from all parties needed. 04/25/19- SCCI still working with Dow, meeting between all parties is still needed for discussion. 05/02/19- SCCI stil 

working with Dow, meeting between all parties is still needed for discussion. 05/09/19- SCCI stil working with Dow, meeting between all 

parties is still needed for discussion. 05/16/19- SCCI still working with Dow, meeting between all parties is still needed for discussion. 05/23/19- 

Ongoing, no change from last week. 05/30/19- Ongoing, no change from last week. 06/06/19- Ongoing, no change. 06/13/19- Ongoing, no 

change. 06/20/19- Ongoing, no change. 06/27/19- No change. 08/01/19- No change.

HOLD/REJECTED

#087 N/A Marguerite Additional 1 sided concrete wall required at the existing B wing foundation $42,964.30 $37,609.14 ($5,355.16)
SCCI submitted PCO on 1/23/19. 1/29/19 PMA/SMMA sent comments to SCCI. 1/31/2019 SMMA to review Structural Engineer, SCCI to review 

with Marguerite as well to try to meet at $35K. Following Meeting PCO was ready for execution
PRE-GMP

#087A N/A Marguerite 
Premium Time for Additional 1 sided concrete wall required at the existing B 

wing foundation
$1,848.76 ($1,848.76)

SCCI to submit PCO #087A with premium time costs ASAP. 04/11/2019- Ongoing. 04/18/19- No change B.I.C. SCCI. 04/25/19- Ongoing, B.I.C. 

SCCI. 05/02/19- Ongoing, SCCI to submit PCO ASAP. 05/09/19- SCCI to formally submit PCO. 05/16/19- SCCI to formally submit PCO. 05/30/19- 

No change, SCCI to formally submit PCO. 06/13/19- PCO is void, captured in Marg. schedule impact cost.

VOID

#088 N/A Dow Soil export to the enclosed facilities as outlined in the attached tickets $361,751.00 $361,751.00 $0.00
SCCI submitted PCO on 2/1/19. 2/7/2019 PMA has SMMA comments and is reviewing. 2/14/19 PMA to review by EoW. 2/21/19- PMA waiting 

for SMMA confirmation to process PCO. 2/21/19- PCO is routing.
PRE-GMP

#089 N/A JDC Demo

This allowance transfer authorization request represents the costs associated wi

th the abatement of the unforeseen air cell vapor

barrier that was encountered on 12/05/18.  This abatement work was complete

d by JDC Demo on a Time and Materials basis as

verified by Suffolk and PMA.  This PCO excludes the export of all soils which will 

be submitted under separate cover as necessary.

This PCO is proposed to be funded by the $50,000 "Unforeseen Abatement" Allo

wance that was established in the JDC Dem

$47,746.95 $47,134.07 ($612.88) SCCI submitted PCO on 02/04/19. PCO was executed on 2/7/2019 after minor comments from PMA/SMMA. PRE-GMP

#090 N/A JDC Demo 11/21/18 ACM Pipe Abatement $19,253.08 $18,018.75 ($1,234.33) SCCI submitted PCO on 2/4/2019. 2/7/2019 PMA issued comments on 2/5/19 and 2/6/19, SCCI to send revised PCO. 2/14/19 Routing today PRE-GMP

#091 N/A J. Derenzo

Derenzo COR #5 - Premium time slips for weekend work over April vacation at 

concourse. Derenzo COR #6 - Break up and dispose of concrete underslab under 

bricks during April concourse work. Derenzo COR #7 - Prep, Pave, Cut and Tap 

trench in Parking lot. Derenzo COR #8 - Excavate water line, tap, shutdown for C 

wing Demo. Derenzo COR #9 - Exploration of 8"  fire service for cut and cap, 

includes backfill

$24,460.32 $4,102.31 $3,622.28 ($16,735.73)

SCCI submitted PCO on 2/1/19. Premium time portion funded from Construction Contingency. 2/7/2019 PMA reviewing. 2/14/19 PMA 

reviewing. 2/21/19- PMA to send SCCI comments from PMA/SMMA today. 2/28/19- SCCI said ball in court is J. Derenzo. 03/07/19- SCCI said 

B.I.C is still J. Derenzo, SCCI to follow up. 03/14/19- SCCI to compile responses, issue over to SMMA/PMA. 03/21/19- Certified Payroll issues 

corrected yesterday to match billing, SCCI to revise and resubmit. 3/28 - SCCI sent copy 3/26 9:02 AM.  SMMA/PMA to review. 04/04/19- 91 

submitted for approval, B.I.C. PMA/SMMA for approval. 91A to be submitted with disputed costs. 04/11/2019- SMMA sent comments to 

PMA, PMA to review and send back to SCCI. 04/11/19- PMA reviewing with DCAAM on certified payroll. 04/18/19- PMA to follow up with 

DCAAM again for certified payroll question. 04/25/19- PMA to follow up internally ASAP. 05/02/19- B.I.C. PMA to follow up with DCAAM 

again. 05/09/19- PMA still trying to get ahold of DCAAM, will review PCO based off merit for approval. If DCAAM does get back to PMA with 

different response on certified payroll question, PMA will take necessary measures to recoop any costs. 05/16/19- SCCI revised PCO with 

updated rates, PCO is routing. If DCAAM does get back to PMA with different response on certified payroll question, PMA will take necessary 

measures to recoop any costs.

PRE-GMP

#091A N/A J. Derenzo

Derenzo COR #5 - Premium time slips for weekend work over April vacation at 

concourse. Derenzo COR #6 - Break up and dispose of concrete underslab under 

bricks during April concourse work. Derenzo COR #7 - Prep, Pave, Cut and Tap 

trench in Parking lot. Derenzo COR #8 - Excavate water line, tap, shutdown for C 

wing Demo. Derenzo COR #9 - Exploration of 8"  fire service for cut and cap, 

includes backfill

$17,434.21 $15,623.23 ($1,810.98)

3/28 - Dow credit portion, SCCI to submit. 04/04/19- SCCI to submit PCO ASAP. 04/11/19- Ongoing. 04/18/19- No change B.I.C. SCCI. 04/25/19- 

SCCI issued PCO revision, SMMA B.I.C. for review. 05/02/19- PMA issued comments over to SCCI today, SCCI to follow up with J. Derenzo. 

05/09/19-SCCI ongoing work with J Derenzo. 05/16/19- SCCI worked with J. Derenzo and revised rates / revised PCO per SMMA comments, 

PCO is now routing.

PRE-GMP

#092 N/A Aaxiom, Procut Coring of chimney and coring gunite samples $3,494.43 $3,260.00 ($234.43) SCCI submitted PCO on 2/1/19. PMA requested to be funded from Chimney Allowance, SCCI sent revised. 2/7/2019 PCO is routing PRE-GMP

#093 N/A Homer
Prevailing wage rate increase for painting trade (9500 Hours x $8.2/Hr = 

$78,000)
$78,000.00 ($78,000.00) Homer Contracting email sent on 1/24/19. PMA responded on 1/25/19 that this was rejected REJECTED

#094 N/A WJGEI Costs associated with transformer pad required for Summer enabling work $2,036.59 $2,036.59 $0.00
WJGEI submitted costs on 10/20/2017. SCCI submitted costs on 2/1/2019. 2/14/19 PMA sent comments to SMMA, SMMA reviewing. 2/21/19- 

PCO approved / to be processed today.
PRE-GMP

#095 N/A Dow Company
Changes in SOE Design due to differing site conditions - Dry set stone 

foundations at 1895 B Wing
$395,881.89 $152,944.49 ($242,937.40)

SCCI submitted costs on 2/1/19. 2/14/18 SMMA to have comments by EoW. 2/21/19- PMA sent back comments to SCCI today, ball in court 

SCCI. 2/28/19- SCCI reviewing with DOW/HUB, PMA tracking T/M in the field as work is ongoing. 03/07/19- H piles have been installed, PCO 

comments have not been addressed. SCCI to get comments back from HUB/DOW, address with PMA/SMMA and possibly set up conference 

call for review. Added 75k for T/M exposure. 03/14/19- SCCI sent revised PCO w/ Dow addressing comments to PMA/SMMA on 3/11. 

PMA/SMMA to review, teams to meet to discuss PCO. 03/21/19- PMA sent tracked hours, SCCI to resubmit based off meeting 03/18/19. 3/28 - 

BIC Hub/Dow to resubmit. 04/04/19- SCCI to chase DOW/HUB for response. 04/11/19- SCCI received revised cost, waiting on cost for chipping 

out work as well and reissue to PMA/SMMA. 04/18/19- SCCI to issue PCO revision ASAP to PMA/SMMA. 04/25/19- SCCI submitted revised 

PCO on 04/24, T&M part of PCO is needed SCCI to follow up. PMA/SMMA to begin preliminary review. 05/02/19- No change, B.I.C 

PMA/SMMA for review, SCCI to submit T&M costs. 05/09/19- SMMA to issue comments to PMA, PMA to review tracked T&M slips, SCCI to 

submit their T&M slips. 05/16/19- No change for all parties. 05/30/19- PMA to finish review, compile comments with SMMA and issue over to 

SCCI. 06/06/19- PMA owed comments back to SCCI, PMA issued comments to SCCI on 6/7. B.I.C SCCI to review with Dow/HUB. 06/13/19- SCCI 

following up with HUB/Dow. 06/20/19- B.I.C. SCCI, compiling responses. 06/27/19- SCCI issued comments back to PMA/SMMA on 06/20, B.I.C. 

PMA/SMMA to review. 7/18/18 -  Under review by SMMA, comments will be provided early next week.  08/01/19- PMA/SMMA issued 

comments back to SCCI on 7/26, B.I.C. SCCI/Dow. 09/26/19- PMA reviewed undisputed portion, SCCI following up on one item & SMMA still 

reviewing undisputed portion. 10/03/19-

GMP

#095A N/A Dow Company
Disputed Portion for changes in SOE design due to differing site conditions- dry 

set stone foundations at 1895 B Wing.
$235,455.04 $235,455.04 $0.00 09/26/19- SCCI to formally submit disputed portion once undisputed portion (PCO #095) is executed. SCCI

#096 N/A Hardware Specialties Temporary Doors PO for summer enabling work $36,100.00 $36,100.00 $0.00
PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI submitted PCO on 2/8/19. Proposed to come out of Construction 

Contingency
PRE-GMP

#097 PR #036R1 Dow Company

Rev 4 dated 09/05/19- Revised to reflect the discussion with Dow & SMMA on 

08/19/19. Rev 3 dated 08/12/19- Revised to reflect the SMMA PR #036R2 dated 

07/19/19. Rev 2 dated 07/03/19- Revised to reflect the SMMA PR #036R dated 

05/06/19. Rev 1 dated 04/16/19- Revised to reflect the approved wage rates 

and address the PMA/SMMA comments for unit prices, drawing references for 

material costs and scope items. This proposed change order represents the costs 

associated with the Sitework scope of work revisions per the enclosed Dow 

proposal related to the SMMA PR #036 dated 10/15/18. This PCO is proposed to 

be funded by the Owner's Contingency. 

$103,572.00 $9,625.37 ($93,946.63)

SCCI submitted costs on 2/8/19. 2/14/19 PMA/SMMA returned comments to SCCI. 2/21/19- SCCI said Dow waiting for approved rates before 

revising and resubmitting, SCCI following up  with Dow on rates. 2/28/19- Dow has approved rates, will update and resubmit PCO. 03/07/19- 

SCCI said Dow is actively working on it, SCCI to revise and resubmit PCO once Dow forwards over update. 03/14/19- Dow to update PCO to 

SCCI, SCCI to send over revised PCO to SMMA/PMA. 03/21/19- SCCI to follow up with Dow on equipment rates, revise PCO and issue to 

SMMA/PMA. 3/28 - Dow to R&R. 04/04/19- No change. 04/11/19- No change. 04/18/19- SCCI issued revised PCOon 4/16, B.I.C. PMA/SMMA 

for review. 04/25/19- SMMA issued comments to PMA, PMA to review/add any comments and submit to SCCI (revision and meeting will be 

needed). 05/02/19- B.I.C. PMA for final review, meeting needed for review between all parties. 05/09/19- PR #036R1 was issued from SMMA 

on 5/6, SCCI to get PCO from Dow. 05/16/19- PR #036R2 revision coming due to GLX coordination, SMMA B.I.C. 05/30/19- PR #036R2 was 

issued, B.I.C. SCCI/Dow. 06/06/19- No change, B.I.C. SCCI/Dow. 06/13/19- SCCI to contact Dow to price PR #036R1, SMMA to follow up if this is 

the correct version to price. 06/20/19- B.I.C. SCCI, to get Dow to price PCO. 06/27/19- B.I.C. SCCI to get pricing from Dow. 07/11/19- SMMA 

revised PR needed (036R2).  7/18/2019- SMMA to issues PR36R2 by the end ofthe week.  08/01/19- PR #036R2 was issued on 7/19, B.I.C. 

SCCI/Dow. 08/29/19- SMMA/SCCI/Dow met to review scope of work, Dow currently reviewing latest discussion for constructability/cost. 

09/05/19- SCCI resubmitted Rev. 4 of this PCO today, B.I.C. PMA/SMMA for review. 09/12/19- B.I.C. PMA to review for final approval. 

09/26/19- PCO is routing

GMP

#098 PR #039 WJGEI

This proposed change order represents the Electrical costs associated with the 

SMMA PR #039 dated 10/12/18 for the additional site lighting work per RFI 

#210. This change order is propsed to be funded by the Owner's Contingency

$5,944.31 $3,309.56 ($2,634.75)

SCCI submitted costs on 2/8/19. 2/14/19 PMA/SMMA reviewing. 2/21/19- SMMA/PMA issued comments back to SCCI today 2/21, B.I.C SCCI. 

2/28/19- Dow has updated rates, revising and resubmitting PCO. 03/07/19- SCCI said Dow is working on revision, to resubmit once received. 

03/14/19- Dow to update PCO to SCCI, SCCI to send over revised PCO to SMMA/PMA. 03/21/19- SCCI to break out costs for WJGEI, track Dow 

as PCO #098A. SCCI submitted PCO #098 with WJGEI costs only later in the day on 03/21/19, signatures routing

PRE-GMP
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#098A PR #039, RFI #210 Dow Company

This proposed change order represents the Sitework costs associated with the 

SMMA PR #039 dated 10/12/18 for the additional site lighting work per RFI 

#210. This change order is propsed to be funded by the Owner's Contingency

$2,634.76 $1,590.55 ($1,044.21)
SCCI to issue PCO imminently to track costs appropriately. 04/04/19- SCCI issue PCO ASAP. 04/11/2019- Ongoing, waiting on updated Dow 

pricing. 04/18/19- SCCI issued PCO to PMA/SMMA on 04/16, B.I.C. PMA. 04/25/19- PCO EXECUTED.
PRE-GMP

#099 N/A Flett
Flett COR #16 & COR #17 - Delta for soils to go to Saugus in lieu of clean export 

for Flett based on soil classification results
$3,515.52 $3,515.52 $0.00

SCCI submitted costs on 2/11/19. This is proposed to be funded by the $2,600,000 Allowance that was established in Buy authoirzation #12. 

2/21/19- SMMA sent response approving PCO to PMA on 2/19, PMA issued comments to SCCI requesting back up on tipping rate. SCCI to 

follow up with Flett. 2/28/19- SCCI provided back up, PCO is routing.

PRE-GMP

#100 PR #011 Grasseschi

PR #11 - Plumbing coordination revisions on Lower Level and Level 1 Part A. 

Additional chase walls were created to enclose relocated plumbing in the main 

kitchen area and IDF room

$21,474.64 $20,087.57 ($1,387.07)

PR #11 issued on 7/20/18. SCCI submitted costs on 2/11/19. 2/21/19- SMMA issued comments to PMA on 2/18, PMA reviewed/added 

comments and issued back to SCCI today 2/21 revise and resubmit. 2/28/19- SCCI said it is back with Grasseschi to address comments. 

03/07/19- SCCI said it is still with Grasseschi, Ben Carawan to follow up with JF on update. 03/14/19- SCCI sent revised PCO which addressed 

PMA/SMMA comments. Ball in court PMA/SMMA to review. 03/21/19- SMMA reviewing comments back with engineer, SCCI reviewing 

production rates with Grasseschi. PMA/SMMA issued comments back to SCCI later in the day on 3/21/19. 3/28 - MCCA rates. 04/04/19- SCCI 

to revise some comments. SCCI reviewing other disputed costs and to issue response to PMA. 04/11/19- SCCI to issue revision to PMA/SMMA 

with backup on pricing. 04/18/19- SCCI issued revision on 04/11, B.I.C. PMA/SMMA. 04/25/19- PMA issued comments back to SCCI on 04/23, 

SCCI to address with Grasseschi. 05/02/19- PMA/SMMA to review for full comments. 05/09/19- B.I.C. PMA for review. 05/16/19- SCCI 

reviewing price with Grasseschi. 05/30/19- No change, B.I.C. SCCI /Grasseschi. 06/06/19- No change, B.I.C. SCCI /Grasseschi. 06/13/19- No 

change, B.I.C. SCCI/ Grasseschi. 06/20/19- No change, B.I.C. SCCI / Grasseschi. 06/27/19- No change, B.I.C. SCCI. SCCI to put Grasseschi on 

notice for all outstanding PCOs. 7/11/19 - production rate review by SCCI estimators. 7/19/19- PMA is waiting on responses from SCCI. 

08/01/19- SCCI expecting to issue PCO revision today, schedule a meeting with Grasseschi for review. 09/05/19- PCO meeting with Grasseschi 

PRE-GMP

#100A PR #011 Dow Company

This proposed change order represents the additional excavation and backfill 

associated with the added Plumbing Scope of work due to the revisions in the 

SMMA PR #011 dated 07/20/18. This PCO utilizes the $145/CY unit price that 

was established in the Dow subcontract. NOTE: All plumbing costs are excluded 

and were previously submitted under PCO #100.

$18,437.92 $18,437.92 $0.00

06/06/19- SCCI to formally submit PCO. 06/13/19- SCCI reviewing Dow cost before submitting PCO. 06/20/19- No change, B.I.C. SCCI. 06/27/19- 

No change, B.I.C. SCCI to formally submit PCO. 08/01/19- No change. 08/29/19- SCCI issued PCO on 08/26, PMA/SMMA to review. 09/12/19- 

B.I.C. PMA for final approval. 09/19/19- PMA issued comments back to SCCI on 09/17, SCCI to revise & resubmit. 09/26/19- SCCI reviewing 

PMA comments with Dow. 10/03/19- PCO was approved after SCCI responded to PMA comments.

GMP

#101 PR #034 Homer PR #034 Painting of Structural Brace in Duct Plenum $829.65 $829.65 $0.00
04/18/19- SCCI to formally issue PCO ASAP. 04/25/19- Ongoing, B.I.C. SCCI. 05/02/19- Ongoing, B.I.C. SCCI to submit PCO for review. 05/09/19- 

SCCI to formally submit PCO. 05/16/19- SCCI formally submitted PCO on 05/09, SMMA/PMA approved PCO- signatures routing.
PRE-GMP

#102 PR #019 Marguerite 
PR #19 - Revisions associated with conflict between a new structural column and 

existing electrical duct bank in part D, related to RFI-139 and RFI-145.
$1,843.68 $1,843.68 $0.00

PR #19 issued on 8/6/18. SCCI submitted costs on 2/11/19. 2/21/19- SMMA issued response to PMA on 2/15 to accept PCO, PMA reviewed 

and agreed/approved PCO to SCCI on 2/21. 
PRE-GMP

#102A PR #019 Dow Company PR #019 Steel Column Footing at Existing Ductbank Part 2 $6,132.77 $6,132.77 $0.00
SCCI first added to change meetings on 06/06/19, SCCI to follow up with Dow. 06/13/19- No change, B.I.C. SCCI/Dow. 06/20/19- No change, 

B.I.C. SCCI. 06/27/19- No change, B.I.C. SCCI to formally submit PCO. 08/01/19- No change. 11/11/19 - SCCI submitted PCO.
PMA/SMMA

#103 ASI #038 Marguerite Additional slab pitch at the loading dock trench drain shown in ASI #038 $3,658.43 $1,838.33 ($1,820.10)

ASI #038 issued on 12/10/18. SCCI submitted costs on 2/10/19. 2/21/19- BIC SMMA to review slab elevations and verify if required, possibly 

issue ASI revision. 2/28/19- SMMA to reissue ASI to clarify. 03/07/19- Revised ASI was issued from SMMA on 03/06. SCCI to follow up with 

Marguerite if this is indeed added cost. 03/14/19- SCCI to follow up with Marguerite on this cost. 03/21/19- Ongoing B.I.C. SCCI. 3/28 - SCCI to 

forward revised pricing. 04/04/19- Revised ASI issued from SMMA, SCCI to get revised pricing from Marguerite. 04/11/19- SCCI to follow up 

with Marguerite. 04/18/19- No change, B.I.C. SCCI. 04/25/19- SCCI following up weekly with Marguerite. 05/02/19- Ongoing, SCCI following up 

with Marguerite. 05/09/19- PMA issued comments to SCCI on 5/7, SCCI to review with Marguerite. 05/16/19- No change, B.I.C. SCCI. 05/23/19- 

Team/ Marguerite agreed to split costs, PCO is signed.

PRE-GMP

#104 N/A WJGEI
This PCO represents the mechanism to transfer $8,977.80 to Griffin Electric from 

the General Requirements for additional Temp Lighting Scope
$0.00 $0.00 $0.00 SCCI issued PCO on 07/11, PCO was approved by PMA/SMMA on this date. PCO is routing. PRE-GMP

#105 PR #020 Sweeney PR #020 Fire Rated Shaft Assembly Revs & FSDs ($12,568.63) ($12,568.63) $0.00

04/18/19- SCCI to formally issue PCO ASAP. 04/25/19- Ongoing, B.I.C. SCCI. 05/09/19- SCCI to formally submit PCO. 05/16/19- SCCI to formally 

submit PCO. 05/30/19- No change, B.I.C. SCCI. 06/06/19- No change, B.I.C. SCCI. 06/13/19- No change, B.I.C. SCCI to formally submit PCO. 

06/20/19- No change, B.I.C. SCCI. 06/27/19- No change, B.I.C. SCCI to formally submit PCO. 08/01/19- No change.

SCCI

#107 N/A Homer 

Includes the cost associate with the enclosed T&M slips from Summer 2018 for 

temporary walls that were requested to be painted by SCCI. See attached 

photos of areas completed for back-up.

$11,592.71 $10,465.73 ($1,126.98)

SCCI submitted PCO on 2/15/19. 2/21/19- SMMA issued comments to PMA on 2/15, PMA issued comments back to SCCI on 2/15. SCCI to 

follow up internally. 2/28/19- SCCI to revise to contingency and re-submit PCO. 03/07/19- SCCI still needs to revise/resubmit to const. 

contingency. 03/14/19 SCCI to revise/resubmit to const. contingency. 03/21/19- SCCI to revise PCO and submit to SMMA/PMA. 03/28/19- 

SCCI issued revised PCO on 3/22, signatures routing. 04/04/19- PCO signed and executed.

PRE-GMP

#110 CCD #003R2 Marguerite 

Rev #02- Revised to include the Marguerite COR per the T&M slips and also 

include the lump sum credit for the deleted pier. Rev #01- Added breakdown 

from Marguerite on the labor activites as requested by SMMA to aid the review 

process. Provide a 1-sided wall along x7 line between xP & xO line. Infill existing 

opening wiht concrete along with drilling and doweling per CCD #003 drawings. 

Please note that this is the Marguerite portion only. JDC Demo's portion will be 

sent under seperate cover when the situation develops.

$58,727.80 ($58,727.80)

SCCI submitted PCO on 2/15/19. 2/21/19- PMA/SMMA to review and issue any comments to SCCI. 2/28/19- SMMA issued revision to CCD, 

SCCI to review and PMA/SMMA to continue this PCO review. 03/07/19- SMMA sent back comment to PMA saying they are unable to review 

PCO, PMA to forward comments to SCCI after their review. 03/14/19- PMA sent comments over to SCCI from SMMA. Breakdown from 

subcontractor needed. 03/21/19- SCCI has followed up with Marguerite, awaiting response. 3/28 - resubmitted on 3/27. 04/04/19- 

PMA/SMMA working on PCO review, SMMA to issue comments today to PMA. 04/11/2019- SMMA sent comments to PMA yesterday, PMA 

issued comments to SCCI last night but need to provide comments to SCCI from PMA. 04/18/19- No change, B.I.C. PMA. 04/25/19- CCD #003 

revision from SMMA imminent, this PCO on hold for now. 05/02/19- CCD revision was issued on 4/25, SCCI to chase pricing from Marguerite. 

05/09/19- SCCI to get revised PCO from Marguerite, coordinate T&M. 05/16/19- SCCI to continue T&M and chasing credit. 05/30/19- Ongoing 

T&M, SCCI to continue chasing credit. 06/06/19- Ongoing T&M, SCCI to continue chasing credit. 06/13/19- Ongoing, SCCI chasing credit. 

06/20/19- SCCI chasing Marg. 06/27/19- No change, SCCI chasing Marguerite. 7/11/19 - SCCI - need final pricing. 08/01/19- SCCI received 

package from Marguerite, vetting now. 09/12/19- SCCI issued PCO update today, B.I.C. PMA/SMMA for review. 09/26/19- No change, B.I.C. 

PMA/SMMA. 10/3/19- B.I.C. SMMA to add to any comments to PMA. 10/17/19- PCO voided here, costs captured in the schedule impact 

negotiations/agreement with Marguerite.

VOID

#111 N/A Dow
Dow Company's proposal for inefficiancy during the mass excavation activity for 

Phase 1 Foundations in January 2019.
$79,493.64 ($79,493.64)

SCCI submitted PCO on 2/22/19. 2/28/19- PCO is on hold, to be reviewed with schedule impact costs. 03/07/19- PCO is on hold, to be 

reviewed with schedule impact costs. 03/14/19- PCO is still on hold, to be reviewed with schedule impact costs. 03/21/19- PCO is still on hold, 

to be reviewed with schedule impact costs. 04/04/19- PMA letter issued on 03/27 formally rejects Dow's ineffiency PCOs. SCCI to follow up 

with Dow, and risk to still be tracked here until a formal response from Dow is heard. 04/18/19- SCCI following up with Dow, meeting needed 

to discuss with Dow from all parties needed. 04/25/19- SCCI still working with Dow, meeting between all parties is still needed for discussion. 

05/02/19- SCCI stil working with Dow, meeting between all parties is still needed for discussion. 05/09/19- SCCI stil working with Dow, 

meeting between all parties is still needed for discussion. 05/16/19- SCCI still working with Dow, meeting between all parties is still needed for 

discussion. 05/23/19- Ongoing, no change from last week. 05/30/19- Ongoing, no change from last week. 06/06/19- Ongoing, no change. 

06/13/19- Ongoing, no change. 06/20/19- Ongoing, no change. 06/27/19- No change. 08/01/19- No change.

HOLD/REJECTED

#112 PR #021 PJK

Additional HVAC costs for revised H&V-15 and 18 locations per the SMMA PR-

021 dated 11/21/18. The T&M slips included in this COR have been verified by 

Suffolk Construction.

$17,118.39 ($17,118.39)

SCCI issued PCO on 2/21/19. 2/28/19- SCCI reviewing comments back, BIC SCCI. SCCI to follow up to clear up confusion on added cost to the 

owner, should be no cost as it was a decision made by team and was recommended from SCCI as promised for no added cost. PCO as of now 

is rejected.

REJECTED

#113 N/A Proscan

Summer 2018 concrete cutting and scanning. Scan slab in fitness room outside 

of Fitness room to locate unforeseen buried electric lines - OWNER. Sawcut 

existing fitness room slab to expose electrical conduits feed to CTE Wing 

Electrical Room (unforeseen)- OWNER. 20 LF cut of concrete wall at Stair by CTE 

Wing loading dock for emergency egress- CONST CONT. Sawcut, cut and dice for 

electrical trench and cribbed footing redesign per PR #19- OWNER. Core hole for 

EF-9 ductwork through Level 2 S.O.D.- CONS CONT.

$10,940.00 $7,546.24 $1,950.00 ($1,443.76)
SCCI issued PCO on 2/24. 2/28/19- SMMA/PMA to review. 03/07/19- SMMA/PMA ball in court, review still needed. 03/14/19- B.I.C still 

SMMA/PMA. 03/21/19- B.I.C. still SMMA/PMA for review/comments
PRE-GMP

#115 N/A JWG

This PCO represents the backcharge to JWG Restoration for the costs associated 

with Liberty providing a union carpenter to support their operation. This PCO 

does not have any cost impacts to the City of Somerville and is just being sent 

for transparency for the deductive change order to JWG Restoration and the 

corresponding increased GR's for Suffolk

$0.00 $0.00 $0.00 SCCI issued PCO on 2/27/19. SMMA/PMA reviewed and approved, PCO is routing for signatures. PRE-GMP

#116 N/A Marguerite 

This allowance transfer authorization request represents the costs associated 

with the Marguerite Concrete scope of work that was completed on a Time and 

Materials basis as verified by Suffolk and PMA. This PCO is proposed to be 

funded by the $600,000 Winter Conditions Allowance.

$29,306.00 $29,306.00 $0.00 SCCI issued PCO on 03/19/19. 03/21/19- B.I.C. PMA/SMMA to review. 04/04/19- PCO was approved and signed last week. PRE-GMP
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#116A N/A Marguerite

This allowance transfer authorization request represents the costs associated 

with the Marguerite Concrete scope of work that was completed on a Time and 

Materials basis as verified by Suffolk and PMA. This PCO is proposed to be 

funded by the $600,000 Winter Conditions Hold.

$4,714.00 $4,714.00 $0.00
SCCI issued PCO on 04/11/19. 04/18/19- B.I.C. PMA for review. 04/25/19- PMA to review ASAP. 05/02/19- B.I.C. PMA for review. 05/09/19- 

PCO was approved, signatures routing.
PRE-GMP

#116B N/A Marguerite/Liberty

This hold transfer authorization request represents the costs associated with the 

Marguerite Concrete and Liberty scopes of work that was completed on a Time 

and Materials basis as verified by Suffolk and PMA. This also includes the Liberty 

Winter Conditions Material and Equipment costs per enclosed. This PCO is 

proposed to be funded by the $600,000 Winter Conditions Hold.

$37,143.30 $35,329.74 ($1,813.56)
SCCI issued PCO on 05/01. 05/02/19- B.I.C PMA for review. 05/09/19- Ongoing, PMA reviewing. 05/16/19- PMA ongoing review. 05/30/19- 

Ongoing PMA review.
PRE-GMP

#116C N/A Marguerite

This hold transfer authorization request represents the costs associatedwith the 

enclosed Marguerite Concrete concrete additives. This PCO is proposed to be 

funded by the $600,000 Weather Conditions Hold.

$7,490.00 $7,490.00 $0.00
SCCI issued PCO on 05/30/2019. 06/06/19- B.I.C. PMA to review. 06/13/19- No change, B.I.C. PMA to review. 06/20/19- No change, B.I.C. 

PMA. 06/27/19- No change, B.I.C. PMA. 07/11/19- PMA approved PCO on 07/08.
PRE-GMP

#116D N/A Marguerite

This hold transfer authorization request represents the costs assoicated with the 

enclosed Marguerite Concrete winter conditions T&M scope. This PCO is 

proposed to be funded by the $600,000 Weather Conditions Hold.

$1,514.81 $1,514.81 $0.00 SCCI issued PCO on 06/07/2019, PMA SMMA to review. PMA/SMMA approved PCO on 06/11/19. PRE-GMP

#116E N/A Marguerite

This hold transfer authorization request represents the costs assoicated with the 

enclosed Marguerite Concrete winter conditions T&M scope. This PCO is 

proposed to be funded by the $600,000 Weather Conditions Hold.

$11,759.00 $11,759.00 $0.00 7/11/19 - BIC PMA for review. 08/01/19- PCO is approved for routing. PRE-GMP

#117 CCD #003R2 Dow Company

Cost to remove the wall along xO line per directive in CCD #003R and RFI #337. 

Per RFI #337 response, Dow is to remove the remaining wall along xO line. Dow 

includes sawcutting, hoe ramming, and disposing of the concrete wall in 

question once abated by others.

$21,461.10 $21,461.10 $0.00

SCCI issued PCO on 03/07/2019. 03/14/2019- B.I.C SMMA/PMA to review, and send comments if any to SCCI. 04/04/19- SMMA /PMA to get 

comments to SCCI ASAP. 04/11/19- PCO on hold, team reviewing with Paul L from SMMA. 04/18/19- No change, PCO on hold due to review 

from Paul L from SMMA and SCCI teams for best option. 04/25/19- CCD #003 revision is imminent from SMMA, PCO on hold for now. 

05/02/19- CCD revision was issued on 4/25, B.I.C. , Price is VOID from Dow. 05/30/19- SCCI believes there is some added work for Dow, 

potential PCO is being tracked here. SCCI to follow up with Dow. 06/06/19- No change, SCCI to follow up with Dow. 06/13/19- No change, 

B.I.C. SCCI/Dow. 06/20/19- No change, B.I.C. SCCI/Dow. 06/27/19- No change, B.I.C. SCCI/Dow. 08/01/19- No change.

SCCI

#123 N/A PJK/WJGEI

Hold Transfer Authorization request represents the costs associated with the 

enclosed HVAC and Electrical Pre-Purchased Equipment. This PCO is proposed to 

be funded by the Holds within the Electrical and HVAC GMP budgets

$92,027.00 $92,027.00 $0.00 SCCI issued PCO on 03/14/19. 03/21/19- B.I.C. SMMA/PMA for review. 04/04/19- PCO was approved and signed last week. PRE-GMP

#124 N/A Dow Company

Allowance transfer authorization request represents the costs associated with 

the soil export to the enclosed facilities as outlined in the attached tickets. This 

work has been completed according to the unit prices and allowance value 

established in the Buyout Authorization Request #12 for Soils Management 

Allowance. This is proposed to be funded by the $2,600,000 Allowance that was 

established in this Buyout Authorization Request #12.

$46,356.36 $42,029.08 ($4,327.28)
SCCI issued PCO on 03/15/19. 03/21/19- B.I.C. PMA for review. 04/04/19- PCO comment from PMA disputing tipping fee/ Satuday charge to 

open facility. Rest of PCO was approved, signatures routing.
PRE-GMP

#125 N/A Dow Company

See attached back-up, and spreadsheet detailing the Dow Company's proposal 

for inefficiancy during the mass excavation activity for Phase 1 Foundations in 

February 2019.

$15,125.72 ($15,125.72)

SCCI issued PCO on 03/21/19. 03/21/19- PCO is on hold, to be reviewed with schedule impact costs. SCCI noted this PCO cost is NOT included 

in Dow's schedule impact costs (unlike PCOs 49,61,86,111). 04/04/19- PMA letter issued on 03/27 formally rejects Dow's ineffiency PCOs. SCCI 

to follow up with Dow, and risk to still be tracked here until a formal response from Dow is heard. 04/18/19- SCCI following up with Dow, 

meeting needed to discuss with Dow from all parties needed. 04/25/19- SCCI still working with Dow, meeting between all parties is still 

needed for discussion. 05/02/19- SCCI stil working with Dow, meeting between all parties is still needed for discussion. 05/09/19- SCCI stil 

working with Dow, meeting between all parties is still needed for discussion. 05/16/19- SCCI still working with Dow, meeting between all 

parties is still needed for discussion. 05/23/19- Ongoing, no change from last week. 05/30/19- Ongoing, no change from last week. 06/06/19- 

Ongoing, no change. 06/13/19- Ongoing, no change. 06/20/19- Ongoing, no change. 06/27/19- No change. 08/01/19- No change.

HOLD/REJECTED

#126 N/A Flett

This allowance transfer authorization reqeust represents the costs associated 

with the soil export to the enclosed facilities as outlind in the attached tickets. 

This PCO represents the delta for the soils to go to Saugus in lieu of clean export 

for Flett based on the soil classification results. This is proposed to be funded by 

the $2,600,000 Allowance that was established in this Buyout Authorization 

Request 312.

$6,870.46 $6,870.46 $0.00 SCCI issued PCO on 03/18/19. 03/21/19- B.I.C. PMA for review. 04/04/19- PCO was reviewed and approved, signatures routing PRE-GMP

#128 PR #067 Sweeney/Pavilion PR #067 Shop Areas Wall Base & Finish Revs $35,057.16 $0.00 ($35,057.16)

04/18/19- SCCI to issue formal PCO ASAP. 04/25/19- No change, B.I.C. SCCI. 05/02/19- Ongoing, B.I.C SCCI to formally issue PCO. 05/09/19- 

SCCI to formally submit PCO. 05/16/19- SCCI submitted PCO on 05/15, PMA/SMMA to review. 05/23/19- SCCI coordinating with subs to get 

PCO to net zero. 05/30/19- SCCI actively working with subs to resolve PCO. 06/06/19- No change, B.I.C. SCCI to closeout. 06/13/19- Ongoing 

for SCCI. 06/20/19- Ongoing for SCCI. 06/27/19- Ongoing for SCCI. 7/11/19- SCCI reviewing 7/19/2019- SCCI reviewing. 08/01/19- No change. 

09/26/19- No change, B.I.C. still SCCI. 11/14/19 - PMA approved PCO

GMP

#129 PR #071 WJGEI
This proposed change order represents the Electrical costs associated with the 

revised Boiler Power Requirements per the SMMA PR #071 dated 02/11/2019.
$841.69 ($841.69)

SCCI issued PCO on 04/06/2019. 04/11/2019- PMA sent comments to SMMA, SMMA to review/add any comments and send back to PMA for 

issuance to SCCI. 04/18/19- PMA/SMMA sent comments to SCCI on 4/16, SCCI following up with WJGEI. 04/25/19- WJGEI/SCCI coordinated 

with vendor, change is no cost and is void.

VOID

#130 PR #062 PJ Kennedy
This proposed change order represents the costs associated with the HVAC 

scope of work per the SMMA PR#062 dated 01/04/2019
$4,842.94 $3,710.28 ($1,132.66)

SCCI issued PCO on 04/06/2019. 04/11/2019- B.I.C. PMA/SMMA for review. 04/18/19- No change, B.I.C. PMA. 04/25/19- PMA issued both 

comments to SCCI, PJK reviewing. 05/02/19- No change, PJK reviewing. 05/09/19- No change, PJK reviewing. 05/16/19- No change, PJK 

reviewing. 05/30/19- No change, PJK reviewing with SCCI. 06/06/19- SCCI/PJK issued PCO revision on this date justifying positions and not 

reducing price, B.I.C. PMA/SMMA to review. 06/13/19- B.I.C. PMA/SMMA to review. 06/20/19- PMA sent comments to SCCI, B.I.C SCCI for 

review. 06/27/19- WAC/PMA/SMMA came to agreement on PCO, PCO is routing.

PRE-GMP

#131 PR #007 WJGEI
This proposed change order represents the costs associated with the Electrical 

Costs per the SMMA PR #007 for the Telecom Revisions.
$2,468.11 $2,468.11 $0.00

SCCI issued PCO on 03/22/2019. 03/28/19- GGD to review. 04/04/19- SMMA approved, PMA review before signatures routing. 04/11/2019- 

PMA to review today. 04/18/19- B.I.C. PMA/SMMA. 04/25/19- B.I.C. PMA/SMMA. 05/02/19- No change, B.I.C PMA/SMMA. 05/09/19- SMMA 

confirmed PCO is acceptable, PMA to perform final review. 05/16/19- No change, B.I.C PMA to review for sign off. 05/30/19- Ongoing PMA 

review. 06/06/19- PMA/SMMA approved PCO.

PRE-GMP

#132 N/A JDC Demo

This PCO represents the associated with the reconciliation of the transportation 

and disposal of soil commingled with ACM that was previously submitted in 

approved PCO #026. In the previous PCO #026, JDC Demo included $37,200 of 

costs for the anticipated 240 tons of Materials and this PCO represents the 

reconciliation to the actual quantities encountered. This PCO is proposed to be 

funded by the $190,000 "Chimney Firebrick or Lining Suspect ACM" Allowance 

that was established in the JDC Demo Subcontract.

$62,916.00 $62,916.00 $0.00

SCCI issued PCO on 03/19/19. 03/21/19- B.I.C. PMA/SMMA to review. 04/04/19- SCCI to reissue PCO with new scans, PMA/SMMA to begin 

review. 04/11/2019- SCCI issued revision with new scans, B.I.C. PMA/SMMA for review. 04/11/2019- Meeting needed for SMMA/PMA/SCCI. 

04/18/19- PMA follow up internally. 04/25/19- Signatures routing.

PRE-GMP

#133 N/A JDC Demo

This allowance transfer authorization request represents the costs associated 

with the removal of the truck wash used for the abatement of the unforeseen 

air cell vapor barrier that was encountered on 12/05/18. This work was 

completed by JDC Demo on a Time and Materials basis as verified by Suffolk and 

PMA. Additional Costs related to this scope were previously approved in PCO 

#089. This PCO is proposed to be funded by the following sources: - Utilize the 

remaining $2,865.93 of the $50,000 "Unforeseen Abatement" Allowance that 

was established in the JDC Demo subcontract. - Remainder to be funded by the 

$67,500 "Subsurface Transite Suspect ACM" Allowance that was established in 

the JDC Demo subcontract

$6,341.94 $6,241.89 ($100.05)

SCCI issued on PCO on 03/21/19. 03/21/19- B.I.C. PMA/SMMA to review. 04/04/19- PMA/SMMA to review. 04/18/19- approved wage rates 

needed before sign off, SCCI followed up with Mike Clarke. 04/25/19- No change, B.I.C. SCCI for wage rates. 05/02/19- No change, B.I.C. SCCI 

for wage rates. 05/09/19- PMA reviewing wage rates, to respond to SCCI. 05/16/19- PMA/SMMA issued comments back to SCCI today. 

05/23/19- PCO was revised for wage rates and approved from PMA/SMMA.

PRE-GMP
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#134 N/A JDC Demo

This allowance transfer authorization request represents the costs associated 

with the additional mastic removal per the SMMA CCD #003R dated 02/27/19. 

The costs for other subcontractors related to CCD #003R are excluded and will 

be submitted under seperate cover. This PCO is proposed to be funded by the 

following sources: - Utilize the remaining $8,500 of the $30,000 "Foundation 

Coating Suspect ACM" Allowance that was established in the JDC Demo 

subcontract. - Remainder to be funded from the $31,000 "Coating Behind 

Classroom Univents Suspect ACM" Allowance that was established in the JDC 

Demo Subcontract

$16,250.00 $16,250.00 $0.00 SCCI issued PCO on 03/20/19. 03/21/19- B.I.C. PMA/SMMA to review. 04/04/19- PCO was approved and signed last week. PRE-GMP

#134A N/A JDC Demo

This allowance transfer authorization request represents the costs associated 

with the additional mastic removal per the SMMA CCD #003R dated 02/27/19. 

In the PCO #134, SMMA/PMA approved $16,250 of costs for this scope of work 

at the $15/sf Unit price for the mastic grinding in the subcontract. This PCO 

represents the remaining portion of the JDC Demo claim for this scope of work 

as they contend that the Unit Price in the contract was for bulk loading and not 

intended to be utlized for this hand grinding specific scope. The costs for other 

subcontractors related to CCD #003R are excluded and will be submitted under 

seperate cover. This PCO is proposed to be funded by the $31,000 "Coating 

Bheind Classroonm Univents Suspect ACM" Allowance that was established in 

the JDC Demo Subcontract.

$17,825.65 $0.00 ($17,825.65) SCCI issued PCO on 05/23/19. PMA responded with PCO is rejected per previous conversations to Suffolk this same day. REJECTED

#134B CCD #003R2 JDC Demo

This proposed change order represents the costs associated with the mastic 

removal at the Gym wall associated with the unforeseen ductbank and CCD 

#003R2 dated 04/25/19. The mastic removal is associated with the bracing 

required for the unforeseen ductbank. This work is in addition to the rebar 

doweling ACM removal that was previously approved in PCO #134. 

$6,565.46 $6,565.46 $0.00
SCCI issued PCO on 09/10/19. 09/12/19- B.I.C. PMA/SMMA to review. 09/26/19- No change, B.I.C. PMA/SMMA to review. 10/17/19- PCO was 

approved for routing
GMP

#135 N/A SCCI

This allowance transfer authorization request represents the costs associated 

with the Ceremonial Shovels and Breakfast that were provided for the 

Groundbreaking Ceremony. This PCO is strictly the mechanism to authorize the 

utilization of the $20,000 Ceremonial Allowance within the Lump Sum GR's to 

cover these costs.

$2,274.75 $2,274.75 $0.00 SCCI issued PCO on 03/21/19. 03/21/19- PCO was approved from PMA/SMMA. Signatures routing. PRE-GMP

#136 N/A Bartlett Tree Experts

This hold transfer authorization request represents the costs associated with 

Bartlett Tree Experts to protect existing trees on site. This PCO represents the 

transfer from the Hold/Contingency to the Suffolk GR's to fund this work. This 

work is proposed to be funded by the following sources: - Utilize the $15,000 

"Arborsity Service for Existing Trees" Hold that is included in the Landscaping 

Budget. - Remaining $400 to be funded from Construction Contingency

$15,400.00 $15,400.00 $0.00 SCCI issued PCO on 03/21/19. 04/04/19- SCCI to revise cover sheet and resubmit PCO. PRE-GMP

#137 N/A Flett

This allowance transfer authorization request represents the costs associated 

with the Non-FSB subcontractors that have obtained bonds to date. Additional 

subcontractors will be submitted under separate cover if required after ongoing 

discussions with Suffolk and PMA/City of Somerville. This PCO is proposed to be 

funded by the Payment and Performance Bonds Allowance.

$13,728.00 $10,875.00 ($2,853.00) SCCI issued PCO on 03/21/19. 04/04/19- PMA to review. 04/18/19- PMA to review. 04/18/19- PMA B.I.C. 04/25/19- PCO EXECUTED. PRE-GMP

#137A N/A

JDC, Beton, Beauce Atlas,  Millwork One, 

Sunrise, East Coast, Eaton, Kittredge, 

Walker, NEIS, Dow

This allowance transfer authorization request represents the costs associated 

with the enclosed Payment & Performance Bonds for the Non-FSB 

Subconractors. This PCO is proposed to be funded by the Payment and 

Performance Bonds Allowance. NOTE- Bond costs for any additional 

subcontractors will be submitted under seperate cover.

$584,476.80 $584,476.80 $0.00
SCCI issued PCO on 04/02/19. 04/04/19- PMA/SMMA to review. 04/18/19- PMA B.I.C. 04/25/19- PCO EXECUTED. 05/16/19- PCO was updated 

for Beton's full bond cost.
PRE-GMP

#137B N/A Sweeney Drywall

This allowance transfer authorization request represents the costs associated 

with the enclosed Payment & Performance Bonds for the Non-FSB 

Subconractors. This PCO is proposed to be funded by the Payment and 

Performance Bonds Allowance. NOTE- Bond costs for any additional 

subcontractors will be submitted under seperate cover.

$102,500.00 $102,500.00 $0.00 SCCI issued PCO on 05/10/19. 05/16/19- B.I.C. PMA for approval. 05/23/19- PCO is signed PRE-GMP

#137C N/A Stonhard

This allowance transfer authorization request represents the costs associated 

with the enclosed Payment & Performance Bonds for the Non-FSB 

Subconractors. This PCO is proposed to be funded by the Payment and 

Performance Bonds Allowance. NOTE- Bond costs for any additional 

subcontractors will be submitted under seperate cover.

$3,301.00 $3,301.00 $0.00 SCCI issued PCO on 07/31/19. 08/01/19- PCO is approved for routing. PRE-GMP

#138 CCD #004 Marguerite 

Rev 1 dated 09/12/19 - Revised to include the Marguerite revised COR based on 

actual rental costs of equipment. Also includes the revised credit received from 

PJ Spillane. See attached cost from Marguerite Concrete for the added 

formwork, rebar, concrete, labor, and equipment to reinforce, form, and pour 

the one sided wall due to impacts and added scope described in CCD #004.

$41,689.79 ($41,689.79)

SCCI issued PCO on 03/21/19. 04/04/19- PMA/SMMA to review and issue comments. 04/11/2019- SMMA sent comments to PMA last week, 

PMA to review and get comments to SCCI. 04/18/19- PMA issued comments back to SCCI today. 04/25/19- Ongoing, PMA to meet with 

SCCI/Marguerite. 05/02/19- B.I.C. SCCI for review with Marguerite, review with Dow and Spillane for any credits. 05/09/19- No change, B.I.C. 

SCCI to review with Marguerite and chase Dow/Spillane for credits. 05/16/19- SCCI reviewing revised PCO, to submit PMA/SMMA. 05/30/19- 

No change, SCCI to submit revised PCO to PMA/SMMA ASAP. 06/06/19- SCCI/Marguerite compiling PCO, price has gone up for a total of 48k, 

to be reviewed from PMA/SMMA once submitted. 06/13/19- No change, SCCI to issue revision ASAP. 06/20/19- No change, SCCI chasing 

Marg. 06/27/19- No change, SCCI chasing Marguerite. 7/18/19 - Still chasing Marguritte. 08/01/19- No change, B.I.C. SCCI. 09/12/19- SCCI 

issued PCO revision today, B.I.C. PMA/SMMA for review. 09/26/19- No change, B.I.C. PMA/SMMA. 10/17/19- PCO voided here, cost is 

captured as part of the schedule impact negotiations/agreement down below.

VOID

#138a CCD #004 Dow Company. PJ Spillane

Rev 2 dated 10/18/19- Revised to remove the Margueirt costs which are beign 

submitted as part of the Schedule Delay Claim Settlement in PCO #230H. This 

PCO is showing Dow/Spillane credits for the work no longer required due to the 

CCD.

($3,493.36) ($3,493.36) SCCI submitted PCO, PMA/SMMA issued reivew comments on 10/28. 11/14/19- B.I.C. SCCI to issue PCO revision SCCI

#139 N/A Boston Chimney

This PCO represents the transfer of funds from the General Requirements 

budget to Boston Chimney to cover the costs associated with additional 

Chimney Make-safe requested by Suffolk. This PCO represents the mechanism 

to notify PMA/SMMA of the transfer of costs between the GR and Chimney 

(existing conditions) Budgets.

$0.00 $0.00 $0.00 SCCI issued PCO on 03/22/2019. 03/28/19- PCO is being funded from GRs. Signatures are routing. PRE-GMP

#140 PR #014 WJGEI
This proposed deductive change order represents the credit associated with the 

deleted light fixtures per the SMMA PR #014 dated 07/30/18.
($3,222.52) ($3,222.52) $0.00 SCCI issued PCO on 03/22/2019. 03/28/19- GGD OK. 04/04/19- PMA final sanity check then print for signatures if OK. 04/18/19- PMA B.I.C. PRE-GMP

#141 PR #006 Dow Company
This proposed change order represents the costs associated with the additional 

no smoking signs (8 EA) per the SMMA PR #006 dated 07/05/18.
$9,227.00 $1,301.57 ($7,925.43)

04/18/19- SCCI to formally issue PCO ASAP. 04/25/19- Ongoing, B.I.C. SCCI. 05/02/19- Ongoing, B.I.C. SCCI to submit PCO for review. 05/09/19- 

SCCI to formally submit PCO. 05/16/19- SCCI to formally submit PCO. 05/30/19- SCCI to formally submit PCO. 06/06/19- No change, B.I.C. SCCI. 

06/13/19- No change, B.I.C. SCCI. 06/20/19- No change, B.I.C. SCCI. 06/27/19- No change, SCCI to formally submit PCO. 08/01/19- No change, 

B.I.C. SCCI. 08/29/19- SCCI submitted PCO on 08/22, B.I.C. PMA/SMMA for review. 09/05/19- PMA/SMMA sent comments back to SCCI on 

09/04, B.I.C. SCCI to resubmit PCO. 09/26/19- SCCI issued revision, B.I.C. PMA/SMMA for review. 11/14/19- PCO was executed on 10/21 after 

revision

GMP

#142 ASI #007R2 WJGEI
This proposed change order represents the Electrical costs associated with the 

changes made to the lighting plans in the SMMA ASI #007 dated 07/24/18.
$18,965.70 ($2,192.92) ($21,158.62)

SCCI issued PCO on 03/22/2019. 03/28/19- GGC under review. 04/04/19- SMMA still reviewing PCO. 04/11/2019- SMMA to issue revised ASI 

for pricing clarity purposes. 04/18/19- Revised ASI ongoing, B.I.C. SMMA. 04/25/19- Ongoing, B.I.C. SMMA. 05/02/19- SMMA issuing revised 

ASI, overall change to a credit. 05/09/19- ASI #007R2 was issued on 5/2, SCCI to review with WJGEI for credit. 05/16/19- SCCI working with 

WJGEI on credit. 05/30/19- Ongoing, no change. 06/06/19- No change, B.I.C. SCCI / WJGEI. 06/13/19- No change, B.I.C. SCCI/WJGEI. 06/20/19- 

No change, B.I.C. SCCI. 06/27/19- No change, B.I.C. SCCI. 7/1/19 - Waiting on WJGEI. 08/01/19- No change, B.I.C. SCCI. 08/29/19- SCCI 

submitted revision on 08/13, PMA/SMMA approved revision on 08/24.

PRE-GMP

#143 N/A WJGEI

This allowance transfer authorization request represents the costs associated 

with the additional Fire Alarm work required to be compelted per the ISD/SFD 

Fire Protection Impairment Plan that was completed on a Time and Materials 

basis by Griffin Electric.

$21,934.88 $20,810.05 ($1,124.83)
SCCI first issued PCO on 07/02/2019. PCO under review from PMA/SMMA. SMMA approved PCO on 7/11, PMA reviewing for final check. PMA 

followed up again with SMMA for any comments, B.I.C. SMMA. 08/01/19- PMA/WJGEI agreed on hour difference, PCO is executed.
PRE-GMP
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#144 N/A Liberty

This proposed change order represents the costs associated with the enclosed 

miscellaneous exploratory work that was completed on a Time and Materials 

basis as verified by Suffolk and PMA. This exploratory work was completed as 

requested at the Library/Basement, Carpentry Shop, Electrical Room, Gym and 

the other areas as indicated on the slips. This PCO is proposed to be funded by 

the following sources: -Utilize the $20,000 Demo Allowance #2 as established in 

the GMP. -Remainder to be funded by the Owner's Contingency

$36,481.98 $13,408.73 $20,209.64 ($2,863.61)

08/29/19- SCCI issued PCO on 08/28, PMA/SMMA to review. 09/12/19- PMA reviewing internally as comments on slips were lost. 09/19/19- 

B.I.C. PMA to review. 09/26/19- PMA reviewing internally. 10/24/2019- PMA reviewed markups with SCCI on 10/22, SCCI revised PCO same 

day to agreed upon markups and PCO was approved on 10/22.

GMP

#145 N/A Dow Company Dow Premium Time $46,861.21 $46,861.21 $0.00

04/18/19- SCCI to formally issue PCO ASAP. 04/25/19- Ongoing, B.I.C. SCCI. 05/09/19- SCCI to formally submit PCO. 05/16/19- SCCI to formally 

submit PCO. 05/30/19- No change, B.I.C. SCCI. 06/06/19- No change, B.I.C. SCCI. 06/13/19- No change, B.I.C. SCCI. 06/20/19- No change, B.I.C. 

SCCI. 06/27/19- No change, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI.

HOLD

#146 N/A Dow & Flett

This allowance transfer authorization request represents the costs associated 

with the soil export premiums to the enclosed facilities as outlined COR's. This 

work has been completed according to the unit prices and allowance value 

established in the Buyout Authorization Request #12 for Soils Management 

Allowance. This is proposed to be funded by the $2,600,000 Allowance that was 

established in this Buyout Authorization Request #12

$9,614.78 $13,942.06 $4,327.28

SCCI issued PCO on 03/29/2019. 04/04/19- SCCI to revise PCO to include Dow facility premium costs from PCO #124. 04/11/2019- SCCI 

reissued PCO with disputed costs (costs associated to Saturday trucking and facility openings) on 04/06/2019 and will be on Hold as 

PMA/SCCI/Dow review with schedule impact costs. 04/18/19- No change, PCO on hold as PMA/SCCI/Dow review with schedule impact costs. 

04/25/19- No change, PCO on hold as PMA/SCCI/Dow review with schedule impact costs. 05/16/19- No change, PCO on hold as 

PMA/SCCI/Dow review with schedule impact costs. 05/30/19- Ongoing, no change from last week. 06/06/19- Ongoing, no change. 06/13/19- 

Ongoing, no change. 06/20/19- Ongoing, no change. 06/27/19- No change. 7/11/19 - no change. 08/01/19- No change, B.I.C. SCCI.

HOLD

#147 PR #068, RFI #318 Simplex
This proposed change order represents the costs associated with the Fire 

Protection scope revisions per the SMMA PR #068 dated 02/12/19.
$13,399.32 $4,451.27 ($8,948.05)

SCCI issued PCO on 03/29/2019. 04/04/19- SMMA/PMA to review. 04/11/2019- SMMA sent PMA approval email last week, PMA to review 

before routing for signatures. 04/18/19- No change, B.I.C. PMA. 04/25/19- No change, B.I.C. PMA. 05/02/19- PMA sent comments to SMMA, 

SMMA reviewing. 05/09/19- PMA issued comments over to SCCI on 5/8, PCO is rejected.  BC issued response from Simplex stating their 

position on certain items which after discussion were approved from PMA/SMMA on 05/20/19.

PRE-GMP

#148 N/A SCCI

This proposed change order represents the reconciliation of the correct Suffolk 

mark-ups (Bond, GLPD, Fee) on the enclosed Approved PCO's that were signed 

previously. The attached matrix lists all of the approved PCO values with the 

corresponding correct mark-up reconciliation values required to match the 

contract mark-up percentages.

$26,050.82 $20,807.56 ($5,243.26)
SCCI issued PCO on 03/29/2019. 04/04/19- SMMA/PMA to reviewed, comments sent back. SCCI revised per PMA/SMMA comments, PCO 

revision to be reviewed for signatures
PRE-GMP

#149 N/A Dow/Flett

This allowance transfer authorization request represents the costs associated 

with the soil export to the enclosed facilities as outlined in the attached tickets. 

This work has been compelted according to the unit prices and allowance value 

established in the Buyout Authorization Request #12 for Soils Management 

Allowance. This is proposed to be funded by the $2,600,000 Allowance that was 

established in this Buyout Authorization Request #012.

$55,827.60 $51,807.90 ($4,019.70)

SCCI issued PCO on 04/06/2019. 04/11/2019- B.I.C. PMA for review. 04/18/19- No change, B.I.C. PMA. 04/25/19- PMA issued comments back 

to SCCI, SCCI to follow up. 05/02/19- SCCI provided backup for missing items, PMA to review. 05/09/19- PMA responded to SCCI requesting 

back up info on certain dates of trucking, SCCI to coordinate with Dow. 05/16/19- SCCI/PMA followed up with CDW, received back up for 

dates needed. PCO is routing.

PRE-GMP

#150 N/A Dow Company

This PCO represents the budget transfer from GR's toDow to cover the costs of 

sitework required to set up the field office trailer and jersey barriers. The 

transfer for the electrical costs will be submitted under separate cover.

$0.00 $0.00 $0.00 SCCI issued PCO on 04/17/19. 04/18/19- B.I.C PMA/SMMA for review. 04/25/2019- PCO EXECUTED. PRE-GMP

#151 RFI #400 WJGEI RFI #400- Phase 1A/1B Existing Electrical Panel FB1 $5,359.55 $5,359.55 $0.00

04/18/19- SCCI to formally issue PCO ASAP. 04/25/19- Ongoing, B.I.C. SCCI. 05/02/19- Ongoing, B.I.C. SCCI to submit PCO for review. 05/09/19- 

SCCI to formally submit PCO. 05/16/19- SCCI to formally submit PCO. 05/30/19- No change, B.I.C. SCCI. 06/06/19- No change, B.I.C. SCCI. 

06/13/19- No change, B.I.C. SCCI/WJGEI. 06/20/19- No change, B.I.C. SCCI/WJGEI. 06/27/19- No change, SCCI to formally submit PCO. 

08/01/19- B.IC. SCCI.

SCCI

#152 PR #018, ASI #001 WJGEI

This proposed change order represents the costs associated with the 

Audiovisual Equipment adds/deducts per the ASI #001 dated 06/28/18 PR #018 

dated 08/03/2018.

$23,769.03 $11,327.37 ($12,441.66)

SCCI issued PCO on 04/06/2019. 04/11/2019- PMA sent comments back to SCCI on 04/10. B.I.C. SCCI for review. 04/18/19- Comments sent 

back to SCCI/WJGEI. 04/25/19- No change B.I.C. SCCI. 05/02/19- No change, B.I.C. SCCI for review. 05/09/19- No change, B.I.C. SCCI for review. 

05/16/19- No change, B.I.C. SCCI for review of comments. 05/30/19- SCCI submitted revised PCO on 5/20, PMA/SMMA reviewed and 

approved PCO on 05/21.

PRE-GMP

#153 PR #087 Marguerite 

This proposed change order represents the enclosed concrete costs associated 

with the increased footing size at the Sub-Level Part A Footing at CC line due to 

the SMMA PR #087 dated 03/20/19. 

$4,747.48 $0.00 ($4,747.48)

SCCI issued PCO on 04/06/2019. 04/11/2019. B.I.C. PMA/SMMA for review. 04/18/19- B.I.C SMMA. 04/25/19- SMMA issued comments to 

PMA on 4/24, PMA to review. 05/02/19- PMA/SMMA issued comments to SCCI yesterday, SCCI to review. 05/09/19- SCCI reviewing PCO with 

Marguerite. 05/16/19- No change, B.I.C SCCI. 05/30/19- No change, B.I.C. SCCI to review with Marguerite. 06/06/19- No change, B.I.C. 

SCCI/Marguerite. 06/13/19- No change, B.I.C. SCCI/Marguerite. 06/20/19- B.I.C. SCCI/Marguerite. 06/27/19- No change, B.I.C. 

SCCI/Marguerite. 7/11/19 - BIC SCCI 7/18/19 - The work was built off a field sketch.  SCCI to provide revised pricing. 08/01/19- No change, 

B.I.C. SCCI. 09/26/19- SCCI to follow up with Marguerite on revised sketch. 10/03/19- SCCI sent back comments to PMA, PMA reviewed but 

original comments stand. SCCI to follow up.

GMP

#154 PR #029, RFI #182 WJGEI

This proposed deductive change roder represents the credit associated with the 

revised lightning at Corridor A013.1 per the SMMA PR #029 dated 09/13/18 and 

RFI #182 dated 09/13/18.

($580.13) ($580.13) $0.00
SCCI issued PCO on 04/06/2019. 04/11/2019. B.I.C. PMA/SMMA for review. 04/18/19- B.I.C. PMA. 04/25/19- No change, B.I.C. PMA. 05/02/19- 

PCO was executed yesterday.
PRE-GMP

#155 N/A WJGEI

This proposed changer order represents the costs associated with the Electrical 

T&M work that was completed for repairs of the unforseen electrical conduits as 

listed below: - Electrical Conduits Along Highland Ave per PMA E-Mail dated 

01/11/19. -Auto Shop Conduit Repair damaged by CDW cORING. - Unforeseen 

Conduit Near Monument/Concourse Area on Highland Ave for Sight Light Pole. 

This work was completed on a time and materials basis as verified  by Suffolk 

and PMA.

$3,145.62 $3,145.62 $0.00 SCCI issued PCO on 04/06/2019. 04/11/2019- B.I.C. PMA/SMMA for review. 04/18/19- B.I.C. PMA/SMMA. 04/25/2019- B.I.C PMA for review. PRE-GMP

#156
PR #008, PR #092, 

ASI #024
Dow Company

This proposed change order represents the enclosed Demo & Concrete costs for 

the additional slab demo and replacement to allow for the Electrical floor boxes 

per the SMMA PR #092 dated 04/02/19. This PCO excludes all costs for other 

trades which we wil be submitted under seperate cover if required.

$1,148.02 $1,148.02 $0.00

SCCI issued PCO on 04/06/2019. 04/11/2019- PMA/SMMA reviewed and sent comments back to SCCI on 04/10 revise and resubmit. 04/18/19- 

SCCI to get JDC wage rates, PMA to follow up formally for direction on Marguerite. 04/25/19- No change for both SCCI and PMA. 05/09/19- 

PMA issued comments over to SMMA, SMMA to add any comments and issue back to PMA. 05/16/19- SCCI still working with subs on revised 

PCO. 05/30/19- SCCI still coordinating with JDC/Marguerite. 06/06/19- SCCI was still coordinating with JDC/Marguerite. 06/13/19- SCCI 

working out this PCO and PCO #159 to be compiled as one with subs, work out pricing deal with Marg. / JDC Demo. 06/20/19- PMA to review 

Marg. revised proposal. 06/27/19- Marg. /JDC costs captured in PCOs #159 and #159A. This PCO is now tracking Dow's scope. SCCI to formally 

submit PCO. 08/01/19- No change, B.I.C. SCCI.

SCCI

#157 N/A WJGEI

This proposed change order represents the costs associated with Griffin Electric 

providing the dedicated troubleman for the Eversource shutdown scheduled at 

12 AM on 12/08/18 per the enclosed email correspondence.

$1,503.47 $1,402.61 ($100.86)
SCCI issued PCO on 04/09/2019. 04/11/2019- B.I.C. SMMA/PMA for review. 04/18/19- SCCI to follow up internally. 04/25/19- PCO being 

funded from construction contingency, signatures routing.
PRE-GMP

#158 N/A WJGEI

This proposed change order represents the costs associated with the Electrical 

Premium Time Only for the electrical shutdown performed on Sunday 11/16/18 

as coordianted with PMA and the City of Somerville to not impact operations 

per the enclosed email documentation. This work was completed on a Time and 

Materials basis as verfiied by Suffolk

$6,508.91 $3,254.46 ($3,254.45)

SCCI issued PCO on 04/09/2019. 04/11/2019- B.I.C. SMMA/PMA for review. 04/18/19- PMA issued comments to SCCI, SCCI following up with 

WJGEI. 04/25/19- No change, B.I.C. SCCI. 05/02/19- No change, B.I.C. SCCI. 05/09/19- SCCI submitted revised PCO per PMA/SMMA comments, 

PCO was approved. Signatures Routing.

PRE-GMP

#159
PR #008, PR #092, 

ASI #024
JDC Demo

This proposed change order represents the additional slab demo required per 

the SMMA ASI #024 dated 09/28/18.
$3,500.62 $2,188.54 ($1,312.08)

SCCI issued PCO on 04/11/19. 04/18/19- SCCI to get JDC wage rates. 04/25/19- PMA sent comments back on 4/16, B.I.C. SCCI. 05/02/19- SCCI 

to follow up with Marguerite response, SCCI also chasing JDC wage rates. 05/09/19- SCCI stil following up with Marguerite, JDC wage rates 

were submitted. 05/16/19- No change, SCCI ongoing work with subs for revised PCO. 05/30/19- No change, SCCI still coordinating with JDC / 

Marguerite. 06/06/19- SCCI was still coordinating with JDC/Marguerite. 06/13/19- SCCI compiling costs/credits with PR #008 for this PCO and 

PCO #156. 06/20/19- SCCI revised pricing for JDC piece, Price is routing. Marg. piece will be wrapped into 159A negotiation.

PRE-GMP

#159A
PR #008, PR #092, 

ASI #024
Marguerite ASI #024, PR #008, PR #092 Misc Slab Infill Revisions $3,421.54 $3,421.54 06/27/19- PCO was approved with negotiations of quantities between PMA and SCCI/Marguerite. PRE-GMP

#160 N/A SCCI

This proposed change order represents the credit associated with the enclosed 

highlighted Value Engineering items that have been agreed upon per the 

meeting 03/26/19. This PCO is to memorialize the credit associated with these 

Holds & Allowances that were established in the previous Buyout Authorizations 

and draft GMP budgets.

$0.00 $0.00 $0.00 SCCI issued PCO on 04/12/19. 04/18/19- B.I.C. PMA/SMMA for review. 04/25/19- No change, B.I.C. PMA/SMMA PRE-GMP
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#161 PR #042 Grasseschi PR #042 Plumbing Revisions due to coordination $148,398.65 $105,766.44 ($42,632.21)

SCCI submitted PCO on 04/18/19. 04/25/19- No change, B.I.C. PMA/SMMA. 05/02/19- SMMA issued comments to PMA, PMA to review/addy 

any comments and issue to SCCI. 05/09/19- PMA issued comments over to SCCI, large discrepancy for what Grasseschi is submitting and what 

engineer is calculating. SCCI estimator to review PCO, coordinate with Grasseschi. 05/16/19- SCCI/ estimator coordinating with Grasseschi. 

05/30/19- SCCI/Estimator still coordinating with Grasseschi. 06/06/19- No change, B.I.C. SCCI estimating / Grasseschi. 06/13/19- No change, 

B.I.C. SCCI/Grasseschi. 06/20/19- SCCI to put Grasseschi on notice soon. 06/27/19- No change, B.I.C. SCCI. SCCI to put Grasseschi on notice for 

all outstanding PCOs.  7/18/19 - SCCI to respond with comments. 08/01/19- SCCI issued PCO response from Grasseschi on 07/24, B.I.C 

PMA/SMMA for review. 08/29/19- PMA/SMMA/SCCI met with Grasseschi on 8/15- pricing revisions were agreed upon by parties, PMA to 

review final version for sanity check. 09/12/19- Still B.I.C. PMA. 09/19/19- PMA issued comments back to SCCI yesterday on material pricing, 

SCCI to revise & resubmit. 11/7/19 - PCO approved by PMA as Grassechi accepted most credits.

GMP

#161A PR #042 Dow Company

This proposed change order represents the enclosed sitework costs associated 

with the additional plumbing scope of work per the SMMA PR #042 dated 

10/26/18. This pricing has been revised to be per the Unit Price established in 

the subcotnract. All plumbing costs are excluded and were previously submitted 

under PCO #161.

$10,907.76 $7,778.04 ($3,129.72)
08/29/19- SCCI submitted PCO on 08/26/19, B.I.C. PMA/SMMA for review. 09/12/19- B.I.C. PMA/SMMA for review. 10/17/19- Comments sent 

back to SCCI on 10/15, SCCI to revise and resubmit. 11/14/19- Revision issued / accepted on 10/29 & 11/7.
GMP

#162 N/A WJGEI Electrical 240 hours allowance in Exhibit B $0.00 $0.00 $0.00 08/01/19- B.I.C. SCCI to formally submit PCO. SCCI

#163 N/A Dow Company / J Derenzo

This allowance transfer authorization represents the costs associated with the 

soil export to the enclosed facilities as outlined in the attached tickets. This work 

has been completed according to the unit prices and allowance value 

established in the Buyout Authorization #12 for Soils Management Allowance. 

This is proposed to be funded by the $2,600,000 Allowance that was established 

in this Buyout Authorization Request #12. 

$177,647.68 $174,602.81 ($3,044.87)

SCCI issued PCO on 04/18/19. 04/18/19- B.I.C. PMA for review. 04/25/19- No change, B.I.C. PMA. 05/02/19- No change, B.I.C. PMA. 05/09/19- 

PMA actively reviewing PCO. 05/16/19- No change, PMA actively reviewing. 05/30/19- PMA finishing review. 06/06/19- PMA wrapped up 

review, SCCI revised PCO per comments and PCO was executed on 06/07/19.

PRE-GMP

#165 ASI #034 PJK

This proposed change order represents the HVAC costs associated with the 

revised duct routing at the grease trap at Part A Level 1 per the SMMA ASI #034 

dated 11/15/2018.

$3,610.27 $2,828.36 ($781.91)

SCCI issued PCO on 04/19/2019. 04/25/19- No change, B.I.C. PMA/SMMA. 05/02/19-PMA issued comments to SMMA, will issue to SCCI once 

SMMA comments are captured. 05/09/19- PMA issued comments over to SCCI, revise and resubmit. 05/16/19- No change, SCCI coordinating 

with subs for revised PCO. 05/30/19- No change, SCCI still coordinating with subs. 06/06/19- SCCI vetted PJK response, issued PCO revision. 

PMA/SMMA to review. 06/13/19- B.I.C. PMA/SMMA to review. 06/20/19- B.I.C. PMA/SMMA. 06/27/19- SCCI to follow up with WAC on 

proposed negotiation on hours from PMA/SMMA. WAC agreed to hours negotiation, PCO is routing.

PRE-GMP

#166 N/A Dow Company

This proposed change order represents the costs associated with backfilling and 

paving the school street water connection due to the request to hold off for GLX 

per the attached email dated 04/19/19. This work was tracked on a Time and 

Materials basis as verified By Suffolk and PMA. NOTE: This PCO includes the 

costs to backfill & pave this location which will not be charged when the 

permanent configuration is completed. Please note that Dow may submit a bill 

under seperate cover for the excavation when the permanent work is 

completed as they already completed their contract obligation with the initial 

excavation for this scope.

$10,411.89 $10,411.89 $0.00

04/25/19- SCCI to issue PCO formally. 05/02/19- No change, B.I.C SCCI. 05/09/19- SCCI to formally submit PCO. 05/16/19- SCCI to formally 

submit PCO. 05/30/19- SCCI to formally submit PCO still. 06/06/19- No change, SCCI to formally submit PCO still. 06/13/19- SCCI submitted 

PCO on 06/11, PMA/SMMA to review. 06/13/19- B.I.C. PMA/SMMA to review. 06/20/19- B.I.C. PMA/SMMA still. 06/27/19- SCCI is following 

up on PCO, reviewing back story leading up to change order. 7/11/19 - SCCI chasing down history 7/18/19 - PMA reviewed email with SCCI.  

City/PMA approved a shut down a few weeks before the GLX request to hold off on the work.  DOW did not proceed with the work on the 

approved shutdown day.  Had they proceeded this work, this change order would not exist.  08/01/19- No change, B.I.C. SCCI.

SCCI

#167 PR #047 Dow Company, Grasseschi
This proposed change order represents the costs associated with the additional 

Sitework and Plumbing scopes of work per the SMMA PR #047 dated 11/26/18. 
$93,713.87 $63,472.04 ($30,241.83)

SCCI issued PCO on 04/19/2019. 04/25/19- No change, B.I.C. PMA/SMMA. 05/02/19-SMMA issued comments to PMA, PMA to add any 

comments and issue to SCCI. 05/09/19- PMA issued comments over to SCCI, large discrepancy for what Grasseschi is submitting and what 

engineer is calculating. SCCI estimator to review PCO, coordinate with Grasseschi. 05/16/19- No change, SCCI/estimator working with 

Grasseschi. 05/30/19- No change, SCCI/estimator still working with Grasseschi. 06/06/19- No change, SCCI/estimator still working with 

Grasseschi. 06/13/19- No change, B.I.C. SCCI. 06/20/19- No change, B.I.C. SCCI. 06/27/19- No change, B.I.C. SCCI. SCCI to put Grasseschi on 

notice for all outstanding PCOs. 7/11/19 - SCCI to resubmit, revised value is $62k 7/18/19 - SCCI rto provide response. 08/01/19- SCCI 

resubmitted PCO today, B.I.C. PMA/SMMA for review. 08/29/19- PMA/SMMA/SCCI met with Grasseschi on 8/15- pricing revisions were 

agreed upon by parties, PMA to review final version for sanity check. 09/12/19- No change, B.I.C. PMA. 09/19/19- PMA issued comments back 

to SCCI yesterday on material pricing, SCCI to revise & resubmit.

SCCI

#168 RFI #327 Flett

This proposed change order represents the costs associated with the DMH 4-7 

ivnert modifications that were required due to the conflicts with the existing 

water line per the SMMA response to RFI #327 dated 02/04/2019. This work was 

completed on a Time and Materials basis as verified by Suffolk and PMA.

$3,240.66 $2,844.85 ($395.81)

SCCI issued PCO on 04/19/2019. 04/25/19- No change, B.I.C. PMA/SMMA. 05/02/19-SMMA issued comments to PMA, PMA to add any 

comments and issue to SCCI. 05/09/19- PMA issued comments back to SMMA. Once PMA/SMMA comments are finalized, PMA to issue 

comments over to SCCI. 05/16/19- SCCI revised PCO per SMMA/PMA comments, PCO is routing.

PRE-GMP

#169

CCD #004, RFI #308, 

RFI #355, RFI #350, 

RFI #381 

Marguerite

This proposed change order represents the costs associated with the enclosed 

miscellaneous concrete T&M slips that were verified by Suffolk and PMA. This 

PCO includes T&M associated with the following RFI responses: RFI #308- 

Sonotube Coordination Near Electrical Ductbank. RFI #335 - 12" Storm Riser in 

Foundation Wall Clarification. RFI #350- Pilaster and Anchor Bolt Conflict at H5-

XQ. RFI #381 - CCD #004 issue at Grade Beam with Existing Footing at Pier L-11.

$5,525.69 $4,861.12 ($664.57)

SCCI issued PCO on 04/19/2019. 04/25/19- No change, B.I.C. PMA/SMMA. 05/02/19-PMA issued comments to SMMA, will issue to SCCI once 

SMMA comments are captured. 05/09/19- PMA issued comments over to SMMA, SMMA to add any comments and PMA will submit 

comments back to SCCI. 05/16/19- PMA to issue comments over to SCCI. 05/30/19- PMA to issue comments over to SCCI still. 06/06/19- B.I.C 

PMA/SMMA to review PCO. 06/13/19- PMA to respond to SCCI on PCO. 06/20/19- B.I.C. PMA. 06/27/19- PMA responded to SCCI to remove 

costs from one disputed slip, PCO was approved for routing from here.

PRE-GMP

#170 N/A Dow Company

This construction contingency authorization request represents the costs 

associated with constructing the added ramp to proivde access around the 

sublevel footing excavations at FF line. This work is required to provide access 

around the FF Footings and was not part of the site logistics anticipated and 

included in the Sitework Buyout.

$28,345.00 ($28,345.00)
SCCI issued PCO on 05/02/19. 05/09/19- SCCI is reviewing offline after SMMA/PMA/SCCI meeting on 05/08. 05/16/19- PCO is void as of 5/16 

per SCCI internal discussions
REJECTED

#171 PR #101R1 Pavilion Flooring Gym Flooring Change costs from PR #101R1. $164,541.63 $163,087.69 ($1,453.94)

SCCI issued PCO on 05/08/19. 05/09/19- SMMA/PMA beginning review of PCO. 05/16/19- No change, PMA/SMMA reviewing. 05/30/19- 

Ongoing review from PMA/SMMA. 06/06/2019- PCO is approved from all parties, SCCI reviewing schedule impact from floor change. 06/13/19- 

To be reviewed w/ schedule and discussed at BC meeting. 06/20/19- PCO is routing, schedule no longer concern.

PRE-GMP

#171a PR #101R1 WJGEI

This proposed deductive change order represents the credit associated with the 

deleted electrical work in the Gym per the SMMA PR #101R1 dated 04/26/19. 

NOTE: All costs for Pavilion Floors were previously submitted and approved 

under PCO #171

($8,698.53) ($8,698.53) $0.00

06/06/19- SCCI chasing WJGEI for credit associated with PR #101R1, to submit PCO once approved. 06/13/19- SCCI chasing WJGEI on credit. 

06/20/19- No change, B.I.C. SCCI. 06/27/19- No change, B.I.C. SCCI to formally submit credit PCO. 08/01/19- No change, B.I.C. SCCI. 08/29/19- 

SCCI submitted PCO on 08/02, SMMA approved PCO, PMA to perform final review. 09/12/19- PCO was approved for routing on 09/10.

GMP

#172 PR #077 PJK, Marguerite, Dow Company
See attached credit for the deletion of the breeching, attachments, and 

supports for the generator exhaust stack.
($65,959.19) ($70,204.59) $0.00

SCCI issued PCO on 05/10. 05/16/19- PMA/SMMA to review PJK credit, SCCI to chase Marg./Dow for credits. 05/30/19- No change, 

PMA/SMMA still reviewing and SCCI still chasing Marg./Dow for credits. 06/06/19- SCCI chasing Marguerite for credit, Dow's part is in. SMMA 

sent comments to PMA on 06/05 with comments on PJK piece. PMA to review and issue comments over to SCCI. 06/13/19- PMA issued 

comments over to SCCI on PJK piece, Suffolk to review/compile with Marg./Dow pieces. 06/20/19- SCCI compiling PCO. 06/27/19- SCCI issued 

compiled PCO on 06/20, B.I.C. PMA/SMMA to review. 07/10/19- PMA issued comments from SMMA over to SCCI, B.I.C. SCCI. 7/11/19 - PJK 

price ok, awaiting on the rest of the credits per SMMA comments.  BIC SCCI 7/18.19 -  Waiting on findal pricing from DOW

PRE-GMP

#174 PR #097 PJ Kennedy

This proposed change order represents the mechanism to memorialize that PJ 

Kennedy has confirmed there are no cost impacts for the additional scope 

included in the SMMA PR #097 dated 04/02/19.

$0.00 $0.00 $0.00 SCCI issued PCO on 05/16/19, no cost thus PMA/SMMA approved. PRE-GMP

#175 N/A Dow Company

This allowance transfer authorization request represents the costs associated 

with the soil export to the enclosed facilities as outlined in the attached tickets. 

This work has been completed according to the unit prices and allowance value 

established in the Buyout Authorization Request #12 for Soils Management 

Allowance. This is proposed to be funded by the $2,600,000 Allowance that was 

established in this Buyout Authorization Request #12

$42,793.03 $42,793.03 $0.00

SCCI issued PCO on 05/23/2019, PMA to review. 05/30/19- PMA review ongoing. 06/06/19- Ongoing review from PMA. 06/13/19- Ongoing 

review from PMA. 06/20/19- PMA issued comments over to SCCI, SCCI reviewing with Dow. 06/27/19- SCCI reviewing PMA comments with 

Dow. SCCI sent clarifcations for PCO on 07/01/19, PMA/SMMA to review. 07/11/19- PMA approved PCO on 07/08.

PRE-GMP

#176 PR #094 Eaton
This proposed change order represents the mechanism to confirm that there are 

no cost impacts for the SMMA PR #094 dated 04/22/2019.
$0.00 $0.00 $0.00 SCCI issued PCO on 05/17/19, no cost thus PMA/SMMA approved. PRE-GMP

#177 RFI #465 JDC Demo

This contingency authorization request represents the costs associated with the 

removal of the Underground Storage Tanks (2 EA) as shown on the attached 

highlighted Drawing PD019. This work will be performed per Unit Price #046 

included in the JDC Demo Subcontract.

$14,720.00 $14,720.00 $0.00 SCCI issued PCO on 07/02, with an updated version on 07/03. B.I.C. PMA/SMMA for review. 7/11/19 - Approved. PRE-GMP
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#178 CCD #009 JDC Demo

Rev 1 dated 08/13/19- Revised to resubmit with the unit prices in the 

subcontract as directed by SMMA. Remainder of the costs tracked on T&M will 

be submitted as a seperate claim under PCO #178A. This allowance 

authorizaiton request represents the costs associated with Unforseen Mastic 

found behind gym wall per Ben Carawan email dated 05/21/19. This PCO 

includes completing this scope within 2 containment setups as outlined in the 

JDC Demo Qualifications. This PCO is proposed to be funded by the following 

sources: -Utilize the remaining $23,350 of the $31,000 Allowance for "Coating 

Behind Classroom Univents Suspect ACM 2000SF". -Utilize the remaining 

$40,705.29 of the $67,500 Allowance for "Subsurface Transite Suspect ACM 

1,500 LF". -Remainder to be funded by the $300,000 Allowance to "Remove & 

Salvage of Construction Materials"

$99,010.72 $26,897.50 ($72,113.22)

SCCI issued PCO on 05/30/2019, PMA/SMMA to review. 06/06/19- PMA/SMMA disagreed with the price, CCD #009 was cut to get the work 

going. SCCI to coordinate T&M tracking with PMA. 06/13/19- SCCI coordinating tracking with PMA. 06/20/19- No change, SCCI coordinating 

tracking with PMA. 06/27/19- No change, SCCI coordianting tracking with PMA. SCCI to split up PCO for approved and disputed costs. 7/19/18 -  

JDC Pricing. 08/01/19- No change, B.I.C. SCCI. 08/29/19- SCCI informed team JDC disagreed with price, was proceeding under protest and 

costs for that will be submitted under PCO #178A. The approved costs for this PCO were based off applicable unit price in the contract and 

signed on 08/14/2019.

PRE-GMP

#178A CCD #009 JDC Demo

This proposed change order represents the remaining disputed costs associated 

with Unforseen Mastic found behind gym wall per the CCD #009. The CCD #009 

directed by JDC Demo to uttilize Unit Price #5 for Black Mastic in the 

subcontract. The pricing utilizing the unit prices was previously submitted in PCO 

#178, this PCO #178A only represents the disputed portion of the actual value of 

the work completed on a Time & Materials basis under protest by JDC Demo. 

NOTE: The value of this PCO is contingent on PCO #178 being approved at full 

value. If the value of PCO #178 is revised, then the value of PCO #178A will need 

to be revised as well.

$131,676.94 $131,676.94 $0.00
08/29/19- SCCI submitted PCO on 08/14/19, B.I.C. PMA/SMMA to formally respond. 10/17/19- SMMA issued formal rejection of this PCO on 

10/15
HOLD/REJECTED

#179 PR #008 JDC Demo/Marguerite

This deductive change order represents the credit for the reduced plumbing 

scope per the SMMA PR #008 dated 06/28/18. NOTE: All other demo & concrete 

credits were previously captured in the approved PCO #159 and PCO #159A.

($4,655.09) ($4,655.09) $0.00

05/30/19- SCCI to formally submit PCO ASAP. 06/06/19- No change, SCCI to submit PCO formally (chasing Grasseschi credit). 06/13/19- SCCI to 

wrap this up into PCOs #156 and #159 compilation. 06/20/19- B.I.C. SCCI/Grasseschi. 06/27/19- Marg./JDC costs wrapped up into PCO 156 / 

159 negotiations. This cost is for the credit associated with Grasseschi. B.I.C. SCCI/Grasseschi. 08/01/19- No change, B.I.C. SCCI. 08/29/19- PCO 

was submitted on 08/28, B.I.C. PMA/SMMA. 10/03/19- PMA/SMMA issued comments back to SCCI yesterday, SCCI to review.

SCCI

#180 N/A SCCI

This proposed change order represents the costs associated with providing the 

additional OxBlue camera for the remainder of the project. This PCO is proposed 

to have funding split 50/50 between Construction and Owner Contingency. 

NOTE: This PCO is strictly for the OxBlue costs, any additional costs for Griffin 

Electric are excluded and will be submitted under seperate cover.

$20,811.00 $11,153.76 $10,405.50 $748.26 SCCI issued PCO on 05/23/19. PMA/SMMA take no objection, PCO approval is contingent upon approval from the Building Committee. PRE-GMP

#180A N/A SCCI

This proposed change order represents the costs associated with providing the 

additional OxBlue camera for the remainder of the project. This PCO is proposed 

to have funding split 50/50 between Construction and Owner Contingency. 

$16,215.00 $8,690.51 $8,107.50 $583.01 08/01/19- Team waiting for building committee decision for funding changes. 09/05/2019- PCO was executed. PRE-GMP

#181 N/A King Painting

This PCO represents the budget transfer from GR's to King Painting to cover the 

costs of Painting the field offices which was completed on a Time and Materials 

basis.

$0.00 $0.00 $0.00 PCO was issued on 05/28/2019. 05/30/19- PCO was approved from SMMA/PMA. PRE-GMP

#182 N/A Boston Chimney
This PCO represents the budget transfer from GR's to Boston Chimney for the 

miscellaneous T&M work completed as verified by Suffolk
$5,703.79 $0.00 ($5,703.79) PCO was issued on 05/28/2019. 05/30/19- PCO was approved from SMMA/PMA. PRE-GMP

#183 N/A Marguerite

This allowance transfer authorization request represents the Marguerite costs 

associated with the concrete and rebar work required due to the unsuitable fill 

materials encountered at the AA line. This concrete fill work was completed on a 

Time and Materials as verified by Suffolk and PMA. NOTE: All Dow costs are 

excluded and will be submitted under seperate cover. This PCO is proposed to 

be funded by the $2.6M Soils Allowance within the GMP. 

$15,677.00 $15,677.00 $0.00
06/13/19- SCCI to submit PCO ASAP. 06/20/19- No change, B.I.C. SCCI. 06/27/19- No change, SCCI to formally submit PCO. 08/01/19- No 

change, B.I.C. SCCI. SCCI submitted PCO on 09/06.  09/12/19- PMA/SMMA approved this PCO for routing on 09/10.
GMP

#183A N/A Dow Company

This allowance transfer authorization request represents the additional costs for 

the Dow Company for the unsuitable materials encoutnered at AA line. This 

work was completed on a time and materials basis as verified by PMA and 

Suffolk. This PCO is proposed to be funded by the $2.6M Soils Management 

Allowance. NOTE: The Marguerite costs associated with this scope were 

submitted under PCO #183.

$15,526.01 $6,811.76 ($8,714.25) SCCI submitted PCO on 09/06. 09/12/19- SCCI to revise PCO per pma/smma comments. 10/24/19 - PCO approved by PMA GMP

#184 PR #096 WJGEI
This proposed deductive change order represents the credit associated with the 

revised light fixture type per the SMMA PR #096 dated 04/02/19.
($2,048.91) ($2,048.91) $0.00

PCO was issued on 05/28/2019. 05/30/19- PMA/SMMA to review. 06/06/19- PMA/SMMA still reviewing, SMMA issued response to PMA 

approving PCO on 06/11, PMA to review for final check. 06/13/19- B.I.C. PMA for review. 06/20/19- PCO was approved today.
PRE-GMP

#185 N/A Bowline, NE Engineers, V&G Iron

This hold transfer authorization request represents the costs associated with 

providing the temporary shoring towers to allow the Electrical Room demolition 

work per the enclsoed invoices. This PCO is proposed to be funded by the 

$50,000 Hold for Additional Temp Shoring that was established in the 

Demolition Buyout Authorization #1 dated 04/25/18.

$32,259.94 $31,900.60 ($359.34)
PCO was issued on 06/04 from SCCI. 06/06/19- B.I.C. PMA/SMMA to review. 06/13/19-. 06/20/19- B.I.C. PMA/SMMA for review. 06/27/19- 

PMA issued comments over to SCCI on 06/25, B.I.C. SCCI for review. 7/11/19 - SCCI to review 7/18/19 - SCCI to provide final pricing
PRE-GMP

#186 N/A WJGEI
This PCO represents the transfer of costs from the Suffolk GR's to the enclosed 

subcontractors for the miscellaneous work required in the Electrical Room.
$46,215.73 $0.00 ($46,215.73) PCO was issued on 05/29/2019. 05/30/19- PCO was approved from SMMA/PMA. PRE-GMP

#187 PR #078R Dow Company

This proposed deductive change order represents the credit associated with the 

tree removal scope change (5 EA to remain) per the SMMA PR #078R dated 

03/07/2019.

($5,361.83) ($5,361.83) $0.00
PCO was issued on 05/29/2019. 05/30/19- PMA/SMMA reviewing. 06/06/19- PMA/SMMA were reviewing, SMMA sent approval to PMA on 

06/07. PMA to review for final check. 06/13/19- B.I.C. PMA for review.
PRE-GMP

#188 CCD #010, PR #105 PJK

See attached costs from PJK and Worcester Air to re-model changes to the 

ductwork and H-pipe due to revised gym joists. Suffolk comments and email 

attached as well.

$3,640.85 $256.27 ($3,384.58)

PCO was issued on 05/29/2019. 05/30/19- PMA/SMMA reviewing. 06/06/19- SMMA/SCCI going back and forth with WAC on model hours. 

SCCI proposed reduction in hours, B.I.C. SMMA to review. 06/13/19- B.I.C. SMMA to respond on hours dispute. 06/20/19- CCD was issued, 

B.I.C. PJK/SCCI. 06/27/19- SCCI to split up PCO into approved and disputed costs.

PRE-GMP

#188A CCD #010, PR #105 PJK

This proposed change order represents the transfer of Suffolk General 

Requirements to PJ Kennedy / WAC to resolve the pending claim for CCD #010 & 

PR #105 Modeling Time. 2 HRS of Modeling Time was previously approved in 

PCO #188 per CCD #010.

$0.00 $0.00 $0.00
Item added to PCO log on 07/09/2019 to track exposure. B.I.C. SCCI to submit formal PCO. 08/01/19- SCCI issued the PCO today, being funded 

out of GRs. PMA/SMMA to review. 09/05/2019- PCO was executed.
PRE-GMP

#188B N/A PJK

This proposed change order represents the costs associated with the revised 

HVAC scope of work including the added ductwork and deleted duct sox per the 

SMMA PR #105 dated 04/30/19. NOTE: All BIM time is excluded as this was 

previously handled under PCO #188 and PCO #188A.

$952.42 $952.42 $0.00 10/03/19- SCCI issued PCO on 10/2, PMA/SMMA to review. 11/7/19 - PCO approved and excuted by PMA/SMMA. GMP

#189 PR #111 Dow Company
This proposed change order represents the costs associated with the additional 

14 EA tree removals per the SMMA PR #111 dated 05/14/2019.
$14,470.79 $14,470.79 $0.00

PCO was issued on 05/30/2019, PMA/SMMA to review. 06/06/19- PMA/SMMA were stil reviewing, SMMA sent approval to PMA on 06/11. 

PMA to review for final check. 06/13/19- B.I.C. PMA for review.
PRE-GMP

#190 PR #103 Sweeney
This proposed deductive change order represents the credit associated with the 

revised ceiling type per the SMMA PR #103 dated 05/24/2019.
($1,774.00) ($1,774.00) $0.00

PCO was issued on 5/31/2019. 06//06/19- SMMA reviewed PCO and found acceptable, PMA to review for final check. 06/13/19- B.I.C. PMA 

for review. 06/20/19- PCO was approved today.
PRE-GMP

#191 CCD #005 Marguerite

CCD #005- Modification of Part D, lower level foundation walls along grid lines 1 

& 3 and adjacent to K line due to location of SOE walls. Note the elimination of H-

1 column and associated pier & footing including the (4) shortened Level 1 steel 

beams.

$264,047.78 ($264,047.78)

06/06/19- SCCI to submit PCO formally ASAP. 06/13/19- SCCI to submit PCO ASAP. 06/20/19- No change, B.I.C. SCCI. 06/27/19- No change, 

SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 09/26/19- SCCI to submit PCO ASAP in advance of 10/4 Marguerite meeting. 

10/03/19- SCCI submitted PCO on 09/26, PMA/SMMA to review. 10/17/19- PCO cost removed here, negotiated cost was captured as part of 

schedule impact negotiations/agreement.

VOID

#191a Dow Company, PJ Spillane, Zichelle

CCD #005- Modification of Part D, lower level foundation walls along grid lines 1 

& 3 and adjacent to K line due to location of SOE walls. Note the elimination of H-

1 column and associated pier & footing including the (4) shortened Level 1 steel 

beams.

$29,048.67 $29,048.67 11/14/19- SCCI submitted this PCO for Dow, Spillane, Zichelle costs for this CCD on 10/18. B.I.C. PMA/SMMA for full review. PMA/SMMA

#192 CCD #006 Beauce Atlas CCD #006 Structural Revisions at Gym Roof $165,917.73 $76,437.90 $8,131.00 ($81,348.83)

06/06/19- SCCI to submit PCO formally ASAP. 06/13/19- SCCI to submit PCO ASAP. 06/20/19- No change, B.I.C. SCCI. 06/27/19- No change, 

SCCI to formally submit PCO. 08/29/19- SCCI submitted PCO on 08/28, B.I.C. PMA/SMMA for review. 09/12/19- SCCI to issue PCO revision with 

painting credit, SMMA to continue review. 10/03/19- Team meeting with B.A. next week. 10/31/19 - PMA/SMMA approves SCCI PCO.

GMP
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#192a CCD #007 Homer Contracting CCD #006 Painting Credit No Longer Required ($6,116.31) ($6,116.31) 11/14/19- SCCI submitted PCO on 10/30, PMA/SMMA as well as SCCI reviewing current status for this credit. ALL

#193 CCD #007 Marguerite CCD #007 Lower Level B, Phase 1A-1B Existing Trench Infills (RFI #408) $7,337.71 $7,337.71 $0.00
06/06/19- SCCI to submit PCO formally ASAP. 06/13/19- SCCI to submit PCO ASAP. 06/20/19- No change, B.I.C. SCCI. 06/27/19- No change, 

SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 11/14/19- SCCI submitted PCO on 11/8, B.I.C. PMA/SMMA for review.
PMA/SMMA

#194 CCD #008 Beauce Atlas CCD #008 Part D Brace Modifications (RFI #414) $7,055.32 $7,055.32 $0.00
06/06/19- SCCI to submit PCO formally ASAP. 06/13/19- SCCI to submit PCO ASAP. 06/20/19- No change, B.I.C. SCCI. 06/27/19- No change, 

SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 11/14/19- SCCI submitted PCO on 11/11, B.I.C. PMA/SMMA for review
PMA/SMMA

#195 RFI #357 JDC Demo

This proposed change order represents the costs associated with the additional 

demolition efforts and remobilization required for the Motor Control Center 

(MCC) to remain operational until Phase 2 per the SMMA response to RFI #357 

dated 03/01/19.

$12,728.69 $12,728.69 $0.00
SCCI submitted PCO on 05/30/2019. 06/06/2019- PMA/SMMA to review. 06/13/19- No change, PMA/SMMA reviewing. 06/20/19- SCCI/JDC 

striked out schedule note, PCO was approved.
PRE-GMP

#196 PR #015 Grasseschi
This proposed change order represents the credit associated with the deleted 

temporary roof drain scope of work per the SMMA PR #015 dated 08/07/18.
($18,383.40) ($18,383.40) $0.00

SCCI submitted PCO on 05/30/2019. 06/06/2019- on 06/05 SMMA sent comments to PMA stating review cannot happen until costs are 

broken out. PMA forwarded this response to SCCI on 06/11, SCCI to revise and resubmit. 06/13/19- No change, B.I.C SCCI. 06/20/19- No 

change, B.I.C. SCCI. 06/27/19- SCCI following up with PJK. 7/11/19 - BIC SCCI/Grassacci 7/18/19 -  Need backup. 08/01/19- No change, B.I.C. 

SCCI.

SCCI

#197 N/A WJGEI

This proposed change order represents the costs associated with the speaker 

that was added per the PMA email request on 04/13/19. This work was 

completed on a Time & Materials basis as verified by Suffolk and PMA.

$315.15 $315.15 $0.00 SCCI submitted PCO on 05/31/2019, PMA approved the PCO the same day. PRE-GMP

#198 PR #043 Grasseschi, Dow Company, WJGEI PR #043 Plumbing, Civil, & Electrical Revs. ($2,316.44) ($2,316.44) $0.00
06/06/19- SCCI to formally submit PCO. 06/13/19-. 06/20/19- No change, B.I.C. SCCI. 06/27/19- No change, SCCI to formally submit PCO. 

08/01/19- No change, B.I.C. SCCI.
SCCI

#199 PR #013 WJGEI
This proposed deductive change order represents the credit associated with 

reduced lighting scope of work per the SMMA PR #013 dated 07/28/18.
($280.60) ($280.60) $0.00

SCCI submitted PCO on 05/31/2019. 06/06/19- PMA/SMMA were to review, SMMA sent an email on 06/11 approving PCO. PMA to review for 

final check. 06/13/19- B.I.C. PMA for review. 06/20/19- PCO is approved today.
PRE-GMP

#200 PR #016 Sweeney Salvage of Band Room Plaster Crest & New Loc., Addl Plaques. $16,050.77 ($16,050.77)
06/06/19- SCCI to formally submit PCO. 06/13/19- No change, SCCI to formally submit PCO. 06/20/19- No change, B.I.C. SCCI to submit PCO. 

06/27/19- PMA/SMMA to follow up with Build. Comm. If this work is still desired. PCO is void.
VOID

#201 PR #022, RFI #139 WJGEI PR-22 Electrical Revisions due to RFI-413 $0.00 $0.00 $0.00 08/01/19- Costs are captured in PCO #050 as this work was done in Summer 2018. PCO was executed as $0 GMP

#202 PR #025 WJGEI

This proposed change order represents the mechanism to memorialize that 

WJGEI has confirmed there are no cost impacts for the additional scope included 

in the SMMA PR #025 dated 09/07/18.

$0.00 $0.00 $0.00
SCCI submitted PCO on 05/31/19. 06/06/19- B.I.C. PMA/SMMA to review, PMA sent approval to SMMA. SMMA to review for final check. 

06/13/19- B.I.C PMA to review. 06/20/19- PCO was approved today.
PRE-GMP

#203 PR #026 PJK/WJGEI
This proposed change order represents the costs associated with the Exhaust 

Fan Revisions per the SMMA PR #026 dated 08/31/18. (no cost from WJGEI)
$622.63 $622.63 $0.00

06/06/19- SCCI submitted PCO on 05/31/19, PMA/SMMA to review. 06/13/19- No change, PMA/SMMA reviewing. 06/20/19- PCO was 

approved today.
PRE-GMP

#205 PR #031 Lighthouse
This proposed change order represents the mechanism to confirm there are no 

additional cost impacts associated with the SMMA PR #031 dated 09/07/18.
$0.00 $0.00 $0.00

06/06/19- SCCI submitted PCO on 06/04/19, SMMA approved PCO on 06/04. PMA to review for final check. 06/13/19- B.I.C. PMA for review. 

06/20/19- PCO was approved today.
PRE-GMP

#206 PR #032 Eaton, Sweeney

This deductive change order represents the credit associated with the reduced 

size of the Trainers Office HM C134 Door per the SMMA PR #032 dated 

09/25/18. Sweeney Drywall has confirmed that although there is additional 

scope in this PR #032, they will not be submitting a COR.

$596.92 $596.92 $0.00

SCCI submitted PCO on 06/07/19, PMA/SMMA to review. 06/13/19- No change, PMA/SMMA reviewing. 06/20/19- PCO revision was issued on 

6/17 from SCCI. PMA/SMMA B.I.C. 06/27/19- SCCI reviewing estimate from PMA with subs. 7/11/19 - SCCI to send revised PCO. 08/01/19- No 

change, B.I.C. SCCI.

SCCI

#207 PR #027 V&G Iron

This deductive change order represents the credit associated with the deleted 

countertop supports in the Culinary Arts Restaurant A236 per the SMMA PR 

#027 dated 09/07/18. NOTE: There credit for the Millwork has already been 

realized in the Millwork Buyout Authorization #16 where this scope of work was 

excluded from the Buyout.

($2,324.27) ($2,458.06) $0.00

06/06/19- SCCI submitted PCO this morning, B.I.C. PMA/SMMA to review. SMMA sent comments on PCO to PMA on 6/11, PMA to review/add 

any comments and issue back to SCCI. 06/13/19- B.I.C. PMA for review. 06/20/19- PCO is approved today (SCCI revising PCO to include credit 

for primer).

PRE-GMP

#208 PR #035 Dow/Marguerite PR #035 Revs to Retaining Walls 6, 9 & 10 from GLX. $113,597.44 $113,597.44 $0.00

06/06/19- SCCI to submit PCO formally ASAP. 06/13/19- No change, SCCI to formally submit PCO. 06/20/19- No change, B.I.C. SCCI to submit 

PCO. 06/27/19- No change, B.I.C. SCCI to formally submit PCO. 08/01/19- PCO on hold per SCCI/SMMA. 10/24/19- B.I.C. SCCI as PR #035R3 

was issued on xx xx xx

SCCI

#209 PR  #049R WJGEI

This proposed deductive change order represents the credit associated with 

adjusting the multi-connection box closer to the Eversoruce transformer per the 

SMMA PR #049R dated 11/15/18.

($20,823.51) ($20,823.51) $0.00
06/06/19- SCCI submitted PCO on 05/31/19, SMMA sent approval to PMA on 06/05. PMA to review for final check. 06/13/19- B.I.C. PMA for 

review. 06/20/19- No change, B.I.C. PMA for review. 06/27/19- PMA/SMMA approved PCO on 06/26, PCO was signed on this day as well.
PRE-GMP

#210 PR #081 PJK
This proposed change order represents the costs associated with the furnishing 

the HV3 thru HV11 shop equipment per the SMMA PR #081 dated 03/25/2019.
$16,996.72 $16,996.72 $0.00

06/06/19- SCCI submitted PCO on 05/31/19, SMMA sent approval to PMA on 06/11. PMA to review for final check. 06/13/19- B.I.C. PMA for 

review. 06/20/19- No change, B.I.C. PMA for review. 06/27/19- PCO was approved on 06/26, PCO was signed on this day.
PRE-GMP

#211 PR #054 Grasseschi PR #054 Plumbing Revisions due to MEP Coordination $12,194.05 $12,194.05 $0.00
06/06/19- SCCI to formally submit PCO. 06/13/19- No change, SCCI to formally submit PCO. 06/20/19- No change, B.I.C. SCCI to submit PCO. 

06/27/19- No change, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI.
SCCI

#212 PR #056 Simplex Grinnell

This proposed change order represents the mechanism to memorialize that 

Simplex Grinnell has confirmed there are no cost impacts (adds or deducts) for 

the revisions included in the SMMA PR #056 dated 03/26/2019. NOTE: Due to 

the delegated design as referenced in the highlighted Fire Protection Work 

Notes, there is no credit available for the reduced piping as the piping shown on 

the drawings is diagrammatic. If more piping had been required, Simplex 

Grinnell would not have been entitled to an add.

$0.00 $0.00 $0.00
06/06/19- SCCI to formally submit PCO. 06/13/19- No change, SCCI to formally submit PCO. 06/20/19- No change, B.I.C. SCCI to submit PCO. 

06/27/19- No change, SCCI to formally submit PCO. SCCI formally submitted PCO on 07/01/2019. 7/11/19 - Approved 
PRE-GMP

#213 ASI #049 Grasseschi
This proposed change order represents the additional costs to upgrade and add 

pressure reducing valves per the SMMA ASI #049 dated 01/07/19.
$13,315.27 ($13,315.27)

06/06/19- SCCI submitted PCO on 05/31/19, PMA/SMMA to review. 06/13/19- No change, PMA/SMMA reviewing. 06/20/19- PMA sent 

comments from SMMA over to SCCI on 6/18, B.I.C. SCCI. 06/27/19- SCCI issued PCO revision on 06/25, B.I.C. PMA/SMMA for review. 07/18/19- 

SMMA issued comments over to PMA, PMA forwarded over to SCCI. B.I.C. SCCI. 7/11/19 - BIC SMMA engineer. 08/01/19- SMMA initially 

rejected the PCO, SCCI/Grasseschi issued a PCO revision with a new cost and explanation for why there is added cost. B.I.C. PMA/SMMA for 

review. 08/29/19- SMMA issued PR revision to reduce cost of valve change, B.I.C. SCCI/Grasseschi to price. 09/26/19- PCO was voided from JF 

email & Grasseschi on 9/24.

VOID

#214 PR #113 Pavilion Flooring, Homer

This proposed deductive change order represents the net credit associated with 

revising the flooring material in C009 Storage from linoleum to sealed concrete 

per the SMMA PR #113 dated 05/17/19.

($6,166.95) ($8,377.82) $0.00

06/13/19- SCCI submitted PCO on 06/11/19, PMA/SMMA to review.  06/20/19- B.I.C. PMA for final approval. 06/27/19- PMA issued comments 

back to SCCI on 06/26, SCCI reviewing comments with Pavilion. 07/11/19- SCCI issued revised PCO on 07/03. SMMA approved PCO, B.I.C. PMA 

for final review. 7/11/19 -BIC PMA

PRE-GMP

#215 PR #085R1 WJGEI

This proposed change order represents the costs adds/deducts associated with 

the Electrical Revisions included in the SMMA PR #085R1 dated 04/09/19. NOTE: 

This PCO includes the rental of the Temp Generator for a 1 year Duration. Any 

cost impacts associated with extended rental duration or additional service 

required on the temp generator will be tracked and submitted seperately.

$23,453.93 $23,453.93 $0.00

06/06/19- SCCI submitted PCO yesterday 06/05, PMA/SMMA to review. 06/13/19- No change, PMA/SMMA reviewing. 06/20/19- Generator 

was released, credit pricing being reviewed from GGD. 06/27/19- No change, credit pricing review B.I.C. SMMA for review. 07/11/19- SCCI 

issued email w/ pictures of generator WJGEI was going to use (no cost to them, already owned). PMA to coordinate delivery location with the 

city/SCCI. 7/11/19 - Approved

PRE-GMP

#216 N/A Dow Company

This allowance transfer authorization request represents the costs associated 

with the soil export to the enclosed facilities as outlined in the attached tickets. 

NOTE: Based on the CDW logs from 4/4, we believe that they mislabeled the 6 

highlighted Saugus loads as Green Soils (G). Dow was exporting Orange Soils (O) 

$15,867.19 $15,867.19 $0.00
06/20/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 06/27/19- SCCI to formally submit PCO. SCCI 

formally submitted PCO on 07/01/2019. PMA to review. 7/11/19 - PMA 7/18/19 - PMA to review. 08/01/19- PCO was reviewed and approved.
PRE-GMP

#217 N/A Liberty Remove & Salvage Construction Materials Allowance $0.00 $0.00 $0.00
06/20/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 06/27/19- SCCI to formally submit PCO. 08/01/19- 

No change, B.I.C. SCCI.
SCCI

#218 PR #059
Sweeney, WJGEI, Homer, Lighthouse, 

Pavilion

This proposed change order represents the enclosed costs associated with the 

miscellaneous revisions in the Fitness Room A318 per the SMMA PR #059 dated 

05/20/19.

$21,119.52 $18,122.51 ($2,997.01)

06/13/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 06/20/19- No change, B.I.C. SCCI. 06/27/19- SCCI 

to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 09/12/19- SCCI submitted PCO on 08/28, B.I.C. PMA to review. 09/19/19- PMA to 

review/add any comments with SMMA and submit PCO for revision to SCCI. 09/26/19- PMA/SMMA issued comments back to SCCI EOD, B.I.C. 

SCCI to revise & resubmit PCO.

SCCI

#219 PR #103 Sweeney PR #103 EMR Ceiling Height & Type Revs (RFI #407 & #408)
06/13/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. AL followed up with JF after meeting when 

updating log to see if this was a duplicate for PCO #190, and JF confirmed it was. PCO is VOID.
VOID

#220 PR #038R Sweeney PR #038R Fire Smoke Damper Revs & Partition Rating (RFI #196, #199 & #285) $3,274.14 $2,061.50 ($1,212.64)

06/13/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 06/20/19- No change, B.I.C. SCCI. 06/27/19- SCCI 

to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 08/29/19- PCO was submitted on 08/28, B.I.C. PMA/SMMA. 10/03/19- SCCI issued 

PCO back to PMA/SMMA, PMA/SMMA to review. 10/24/19- SMMA responded to SCCI disagreeing with WAC modeling charge, SCCI to 

coordiante meeting between parties. 11/14/19- PMA/SMMA/SCCI & subs agreed on PCO on 10/31.

GMP

#222 PR #040 WJGEI, Grasseschi, Millwork One PR #040 Culinary Arts Kitchen Equipment Revs $15,639.42 $11,060.23 ($4,579.19)

06/13/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 06/20/19- No change, B.I.C. SCCI. 06/27/19- SCCI 

to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 08/29/19- PCO was submitted on 08/28, B.I.C. PMA/SMMA. 09/26/19- PMA issued 

comments back to SCCI on 09/24, SCCI to revise & resubmit. 11/14/19- Revision issued on 10/21, PMA/SMMA approved.

GMP
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#223 PR #066R Dow, Grasseschi
This proposed change order represents the costs associated with the additional 

perimeter foundation drains per the SMMA PR #066 dated 02/12/2019
$20,080.09 $20,080.09 $0.00

06/13/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 06/20/19- No change, B.I.C. SCCI. 06/27/19- SCCI 

to formally submit PCO. 08/01/19- SCCI formally submitted PCO on 07/26, B.I.C. PMA/SMMA for review. 08/29/19- No change, B.I.C. 

PMA/SMMA to review PCO. 10/17/19- B.I.C. PMA to review for final comments or approval. 10/24/19- PMA issued comments over to SCCI on 

10/23, B.I.C. SCCI to revise PCO.

SCCI

#224 PR #055 WJGEI PR #055 Auditorium Control D351 Projection Power Rev $0.00 $0.00 $0.00
06/13/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 06/20/19- No change, B.I.C. SCCI. 06/27/19- SCCI 

to formally submit PCO. 08/01/19- PCO was issued on 07/25, no cost PCO thus PCO was approved.
PRE-GMP

#225 PR #065R1 Grasseschi PR #065R1 Auto Shop Entry Vest A090-7 Emergency Shower & Eyewash $3,716.31 $3,716.31 $0.00
06/13/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 06/20/19- No change, B.I.C. SCCI. 06/27/19- SCCI 

to formally submit PCO. 08/01/19- No change, B.I.C. SCCI.
SCCI

#226 PR #074 Grasseschi
This proposed no cost change order represents the mechanism to confirm no 

cost impacts for the SMMA PR #074 dated 02/26/19.
$0.00 $0.00 $0.00

06/13/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 06/20/19- No change, B.I.C. SCCI. 06/27/19- SCCI 

to formally submit PCO. 08/01/19- SCCI formally submitted PCO on 07/24, no cost PCO thus PCO was approved.
PRE-GMP

#227 PR #072 Grasseschi
PR #072 Added Sanitary, Water & Water Recirculating Piping Conn to Risers (RFI 

#314)
$8,395.20 $8,395.20 $0.00

06/13/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 06/20/19- No change, B.I.C. SCCI. 06/27/19- SCCI 

to formally submit PCO. 08/01/19- No change, B.I.C. SCCI.
SCCI

#228 PR #073 Grasseschi PR #073 Emergency Eye Wash Shower Type Change in pH Neutral & Boiler Rms. $9,839.06 $9,839.06 $0.00
06/13/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 06/20/19- No change, B.I.C. SCCI. 06/27/19- SCCI 

to formally submit PCO. 08/01/19- No change, B.I.C. SCCI.
SCCI

#229 PR #125 Dow Company PR #125 Phase 2 Tree Removal Revision - Zelkova to Remain ($1,285.18) ($1,285.18) $0.00

06/13/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 06/20/19- No change, B.I.C. SCCI. 06/27/19- SCCI 

to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 08/29/19- PCO was submitted on 08/21, B.I.C. PMA/SMMA. PCO was then approved 

on 09/03.

PRE-GMP

#230A N/A Beauce Atlas

This proposed change order represents the full and final settlement of all costs 

associated with the schedule delay claim for Beauce Atlas/Zichelle for the 

current project schedule. This PCO represents the value that was negotiated on 

07/29/19 with Beauce Atlas/Zichelle, SMMA, PMA, Suffolk, and the City of 

Somerville per the enclosed spreadsheet. NOTE: This PCO represents the costs 

associated with the enclosed subcotnractors ONLY. All additional costs 

associated with other subcontractors will be submitted under seperate cover.

$666,903.53 $312,171.54 ($354,731.99)
08/01/19- PCO is apart of the schedule impact negotiations. The meeting occurred on 07/29/19 to come to an agreement, and the team 

reached an agreed upon amount with the contractor/the city.
PRE-GMP

#230B N/A Stevens Associates

This contingency authorization request represents the costs associated with the 

enclosed Stevens & Associates invoices for the work to date associated with the 

Schedule Delay Claim. This PCO is proposed to be funded by the Construction 

Contingency. Note: This PCO includes the costs for the enclosed invoices to 

date. Any future costs associated with SAI will be submitted under separate 

cover.

$114,675.00 $114,675.00 $0.00
08/01/19- PCO is apart of the schedule impact review for Stevens Associates Inc. This approved PCO out of construction contingency 

represents SAI costs through June 2019.
PRE-GMP

#230C N/A Stevens Associates

This contingency authorization request represents the costs associated with the 

enclosed Stevens & Associates invoices for the work associated with the 

Schedule Delay Claim. This PCO is proposed to be funded by the Construction 

Contingency. Note: This PCO includes the costs for the enclosed invoices only. 

Any future costs associated with SAI will be submitted under separate cover.

$20,662.50 $20,662.50 $0.00 08/29/19- SCCI submitted PCO on 08/28, B.I.C. PMA for review. 09/05/2019- PCO approved from PMA. GMP

#230D N/A Sunrise

This hold transfer authorization request represents the full and final settlement 

of all costs associated with the schedule delay claim for Sunrise for the current 

project schedule. This PCO represents the value that was negotiated per the 

attached Suffolk e-mail dated 08/05/19. This PCO is proposed to be funded by 

the $115,424 Hold for "Facade Hold #2- Schedule Impact Cost Final Settlement 

Amount" that is established in the GMP. NOTE: This PCO represents the costs 

associated with the enclosed subcontractors only. All additional costs associated 

with other subcotnractors will be submitted under seperate cover.

$589,846.00 $115,424.00 ($474,422.00)
08/29/19- PCO was submitted on 08/13 and approved from all parties on 08/14 as the pricing / agreement was in place before the formal PCO 

was submitted.
PRE-GMP

#230E N/A Stevens Associates

This contingency authorization request represents the costs associated with the 

enclosed Stevens & Associates invoices for the work associated with the 

Schedule Delay Claim. This PCO is proposed to be funded by the Construction 

Contingency. Note: This PCO includes the costs for the enclosed invoices only. 

Any future costs associated with SAI will be submitted under seperate cover.

$23,100.00 $23,100.00 $0.00 SCCI issued PCO on 09/11/19. 09/12/19- PMA to review PCO. GMP

#230F N/A WJGEI

This proposed change order represents the full and final settlement of all costs 

associated with the schedule delay claim for Griffin Electric for the current 

project schedule. This PCO represents the value that was negotiated per the 

meeting with WJGEI, Suffolk, and PMA on 09/20/19. This PCO also includes the 

agreement for the phased retainage release as follows: Upon Phase 1/1A 

Completion- Retaiange to be released to 0% except for the value of the Phase 

1/1A monetized punchlist. Upon Phase 2/2A Completion- Retainage to be 

released to 0% except for the value of the Phase 2/2A monetized punchlist. 

NOTE: This PCO represents the costs associated with the enclosed 

subcontractors ONLY. All additional cost associated with other subcontractors 

will be submitted under seperate cover.

$1,766,462.28 $391,312.50 ($1,375,149.78) PCO was submitted/approved same day as agreement was made with WJGEI at 9/20 meeting. PCO is routing GMP

#230G N/A PJ Kennedy

This proposed change order represents the full and final settlement of all costs 

associated with the schedule delay claim for PJ Kennedy for the current project 

schedule. This PCO represents the value that was negotiated per the meeting on 

10/04/19 and follow-up correspondence with PJ Kennedy, Suffolk, PMA and the 

City of Somerville. This PCO also includes the agreement for the phase retainage 

release as follows: Upon Phase 1/1A completion - Retainage to be released to 

0% except for the value of the Phase 1/1A monetized punchlist. Upon Phase 

2/2A completion - retainage to be released to 0% except for the value of the 

Phase 2/2A monetized punchlist. NOTE: This PCO represents the costs 

associated with enclosed subcontractors ONLY. All additional costs associated 

with other subcontractors will be submitted under separate cover.

$964,993.83 $352,375.14 ($612,618.69) PCO was submitted/approved same day as agreement was made with PJK at 10/04 meeting. PCO is routing GMP
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#230H
CCD #003, CCD 

#004, CCD #005
Marguerite

Rev 1 dated 10/23/19- Revised to include the funding from the following: -Utilize 

the $165,000 Hold for Additional Steel Picks Hold that was established in the 

Concrete Buyout. If a future PCO is required that would have been funded by 

this Hold, that PCO will be funded by Owner's Contingency. -$15,000 to be 

funded by the Construction Contingency. -Remainder to be funded by Owner's 

Contingency. This proposed change order represents the full and final 

settlement of all costs associated with the Phase 1 schedule delay claim for 

Marguerite for the current project schedule. This PCO represents the value that 

was negotiated per the meeting on 10/04/19 and follow-up correspondence 

with Marguerite, Suffolk, PMA and the City of Somerville. See attached 

breakdown/detail. This PCO also incorporates full settlement of the Marguerite 

Concrete costs associated with the SMMA CCDs: -CCD #003R2 dated 04/25/19 

Added Concrete Wall, Counterforts, Transfer Beam and Demolition of Wing Wall 

at Gym Stair Foundation. -CCD #004 dated 03/05/19 Modification of Pier and 

Foundation-Retaining Wall Along Grid Line 11. -CCD #005 dated 04/11/19 

Modification of Part D Lower Level Foundation Walls Along Grid Lines 1 3 and K. 

This PCO also includes the agreement for the phased retainage release as 

follows: Upon Phase 1/1A completion - Retainage to be released to 0% except 

for the value of the Phase 1/1A monetized punchlist. Upon Phase 2/2A 

completion - retainage to be released to 0% except for the value of the Phase 

2/2A monetized punchlist. NOTE: This PCO represents the costs associated with 

enclosed subcontractors ONLY. All additional costs associated with other 

subcontractors will be submitted under separate cover.

$1,178,430.00 $417,629.80 $180,000.00 ($580,800.20) PCO was submitted on 10/18, approved officially on 10/18 from agreements with the city of Somerville. GMP

#230I N/A Stevens Associates

This contingency authorization request represents the costs associated with the 

enclosed Stevens & Associates invoices for the work associated with the 

Schedule Delay Claim. This PCO is proposed to be funded by the Construction 

Contingency. Note: This PCO includes the costs for the enclosed invoices only. 

Any future costs associated with SAI will be submitted under seperate cover.

$12,093.75 $12,093.75 $0.00 PCO was submitted on 10/22/19. PMA reviewed and approved PCO on 10/23. GMP

#230J N/A Sweeney

This proposed change order represents the full and final settlement of all costs 

associated with the Phase 1 schedule delay claim for Sweeney Drywall for the 

current project schedule. This PCO represents the value that was negotiated per 

discussions on 10/23/19 with Sweeney Drywall, Suffolk, PMA and the City of 

Somerville. See attached breakdown / detail.  NOTE: This PCO represents the 

costs associated with enclosed subcontractors ONLY. All additional costs 

associated with other subcontractors will be submitted under separate cover.

$767,404.00 $308,001.98 ($459,402.02) PCO was submitted on 10/23/19 and approved for routing same day per discussions with PMA/SCCI/ and the city of Somerville. GMP

#230K N/A Grasseschi

This proposed change order represents the full and final settlement of all costs 

associated with the Phase 1 schedule delay claim for Grasseschi Plumbing for 

the current project schedule. This PCO represents the value that was negotiated 

per the meeting on 10/11/19 and follow-up correspondence with Grasseschi 

Plumbing, Suffolk, PMA and the city of Somerville. See attached breakdown / 

detail. NOTE: This PCO represents the costs associated with the enclosed 

subcontractors ONLY. All additional costs associated with other subcontractors 

will be submitted under separate cover.

$1,185,500.58 $208,814.90 ($976,685.68) PCO was submitted on 10/29/2019 and approved for routing same day per emails with PMA/SCCI/and the city of Somerville on 10/28/19. GMP

#230L N/A Stevens Associates

This contingency authorization request represents the costs associated with the 

enclosed Stevens & Associates invoices for the work associated with the 

Schedule Delay Claim. This PCO is proposed to be funded by the Construction 

Contingency. Note: This PCO includes the costs for the enclosed invoices only. 

Any future costs associated with SAI will be submitted under seperate cover.

$13,581.25 $13,581.25 11/14/19- SCCI submitted PCO on 11/13, PMA/SMMA to review. PMA/SMMA

#231 PR #057 Sunrise/PJ Spillane

This proposed change order represents the mechanism to memorialize that 

Sunrise Erectors has confirmed there are no cost impacts for the revisions 

included in the SMMA PR #057 dated 03/26/19

$0.00 $0.00 $0.00
SCCI submitted PCO on 6/17. 6/20/19- SCCI to follow up with PJ Spillane on any cost impacts. 06/27/19- SMMA sent email approving PCO on 

06/24, PMA reviewed and approved PCO. PCO is routing
PRE-GMP

#232 PR #064 Grasseschi PR #064 RFI #289 3" Vent Routing Clarification in Kitchen $0.00 $0.00 $0.00
06/20/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 06/27/19- SCCI to formally submit PCO. 08/01/19- 

PCO submitted on 07/24, approved as it was a no cost PCO.
PRE-GMP

#233 PR #120 WJGEI PR #120 Auditorium Wheelchair Lift Electrical Revision $0.00 $0.00 $0.00
06/20/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 06/27/19- SCCI to formally submit PCO. 08/01/19- 

PCO was submitted on 07/25, was approved as it was a no cost PCO.
PRE-GMP

#234 PR #100 Dow, Grasseschi

This proposed deductive change order represents the credit associated with the 

deleted sanitary plumbing and associated sitework per the SMMA PR#100 dated 

05/14/19.

($6,171.71) ($6,171.71) $0.00

06/20/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 06/27/19- SCCI to formally submit PCO. 07/11/19- 

SCCI formally submitted PCO on 07/03, B.I.C. PMA/SMMA for review. 07/18/19- PMA issued approval over to SCCI pending removal of Dow's 

noted qualificaiton, B.I.C. SCCI. 7/11/19 - PMA/SMMA to review 7/18/19 - PMA to hold as part of overall plumbing CO review. 08/01/19- PCO 

is approved for routing.

PRE-GMP

#235 PR #089 JDC Demo
PR #089 Phase 1A, Part B, Lower Level Existing Under Slab Piping Reduced Demo 

Scope
($5,000.00) ($5,000.00) $0.00

06/20/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 06/27/19- SCCI to formally submit PCO. 08/01/19- 

No change, B.I.C. SCCI.
SCCI

#236 PR #107 Grasseschi PR #107 Revised Sanitary Connection in Sublevel Near Stair STA2 (RFI #450) $4,095.77 $4,095.77 $0.00
06/20/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 06/27/19- SCCI to formally submit PCO. 08/01/19- 

No change, B.I.C. SCCI.
SCCI

#237 PR #124 PJK
PR #124 Provide Credit for Elimination of (3) Domestic HW Mixing Valve BTU 

Meters (RFI #471)
($5,106.50) ($5,106.50) $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI

#238 PR #079 Grasseschi, WJGEI

This deductive change order represents the credit associated with the deleted 

temp air compressors in the machine room per the SMMA PR #079 dated 

05/10/19. 

($1,429.82) ($1,429.82) $0.00

06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 09/05/19- SCCI 

submitted PCO on 08/21. 09/12/19- B.I.C. PMA/SMMA for review still. 10/03/19- PMA/SMMA issued comments back to SCCI, SCCI reviewing. 

10/17/19- PCO still to be reviewed from PMA/SMMA. 10/24/19- PMA sent compiled comments to SCCI on 10/22, SCCI to revise & resubmit 

PCO. 11/14/19- PCO revision was submitted and approved for routing

GMP

#239 PR #060 Grasseschi, Sweeney

This proposed change order represents the enclosed costs associated with the 

Water Heater Relocation in Part D per the SMMA PR #060 dated 03/25/19. 

NOTE: This PCO excludes the Water Service Room scope on Drawings P100d and 

P401 Detail 2 as the design still needs to be changed to include piping for the 

water heaters, etc. These costs will be captured under seperate cover.

$22,498.22 $14,576.91 ($7,921.31)

06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 09/12/19- SCCI 

issued PCO today, B.I.C. PMA/SMMA for review. 10/04/19- PMA issued comments back to SCCI, SCCI to revise and resubmit. 11/14/19- Rev 1 

was issued on 10/29, PMA/SMMA OK with changes thus PCO approved for routing

GMP

#240 PR #052
Eaton, WJGEI, Grasseschi, Sweeney, PJK, 

Lighthouse

PR #052 Modified Equipment in Machine Tech & Metal Fabrication Shops, Lower 

Level
$117,437.99 $89,662.75 ($27,775.24)

06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 09/12/19- SCCI 

issued PCO on 09/05, B.I.C. PMA/SMMA. 10/09/19- PMA issued comments back to SCCI.
SCCI

#240A ($11,486.90) ($11,486.90)

#241 PR #117 Eaton
This proposed change order represents the costs associated with the door and 

hardware revisions per the SMMA PR #117 dated 05/28/19.
$657.09 $657.09 $0.00

06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 09/12/19- SCCI 

issued PCO today, B.I.C. PMA/SMMA for review. 10/03/19- PCO approved for routing.
GMP

#242 PR #098, RFI #413 Grasseschi
PR #098 Raised Inverts of Traps and Added Beam Pens at 4th Floor Part A (RFI 

#413)
$5,359.55 $5,359.55 $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI

#243 PR #024 Zichelle PR #024 Elevator D Top of Hoistway Revisions $7,543.03 $7,543.03 $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI

#244 PR #070 Dow Company PR #070 Added Guardrail Adjacent to NWFC Entrance $5,359.55 $5,359.55 $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI

#245 PR #127 JDC Demo
PR #127 Revision Elevation to Cut Down to the Top of Existing Wall Along xO at 

Part B Gym
$5,359.55 $5,359.55 $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI

#246 PR #063 WJGEI
This proposed change order represents the additional electrical costs associated 

with the lighting revisions per the SMMA PR #063 dated 03/28/19.
$8,237.08 $8,237.08 $0.00

06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 08/29/19- SCCI 

submitted PCO on 08/28, B.I.C. PMA/SMMA. 09/12/19- B.I.C. PMA to review, add comments, and issue back to SCCI. 09/19/19- PMA/SMMA 

issued comments back to SCCI today, SCCI to revise & resubmit. 09/26/19- SCCI / WJGEI responded with clarificaiton on quantity count, B.I.C. 

PMA/SMMA for approval. 10/03/19- PCO approved for routing.

GMP

#247 PR #122 Multiple
PR #122 Deletion of the Temp. Library to be Built in the Lower Dining Commons 

AH134
($11,896.11) ($11,896.11) $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI

#248 PR #121 Multiple
PR #121 Updating of Existing Conditions of Level 1, Part D Floor Framing 

Including Detail Revisions
$9,333.12 $9,333.12 $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI
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#249 PR #119 Beauce Atlas, Marguerite PR #119 Gym Southern Slab Edge Revisions (RFI #477) $0.00 $0.00 $0.00
06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 11/14/19 - 

Executed ($0)
GMP

#250 PR #118 Marguerite
PR #118 Part B Lower Level Added Concrete Infill due to Demolished Existing 

CMU (RFI #470)
$0.00 $2,627.25 $0.00

06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- PCO was submitted on 07/25/19, no 

cost PCO thus PCO was approved. 09/05/2019- SCCI made SMMA/PMA aware PCO being no cost was a mess up, PMA/SMMA approved real 

cost of PCO for Marguerite without 10% markup.

PRE-GMP

#251 PR #095 PR #095 Finish Schedule Revisions for MFMT Office B031-5 $0.00 $0.00 $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI

#252 PR #009 PR #009 Added Brick Support at 5 Line, bldg A (RFI #089 response) EAF/MDR $11,333.82 $11,333.82 $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI

#253 PR #010 Millwork One, Sweeney, Ayotte & King

This no cost proposed change order represents the mechanism to confirm that 

there are no cost impacts for the enclosed trades associated with the SMMA PR 

#010 dated 07/20/18. 

$0.00 $0.00 $0.00
06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 09/05/19- PCO 

was approved on 08/24.
PRE-GMP

#254 PR #017 Sunrise, Chandler
PR #017 Slab Edge, Wall, Window, and Bench length adjustments all resulting 

from RFI #140 shaft size correction
$0.00 $0.00 $0.00

06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- PCO was submitted on 07/29/19, B.I.C. 

PMA/SMMA for review. 08/29/19- PMA/SMMA issued comments back to SCCI on 08/14, SCCI to revise and resubmit.
SCCI

#255 PR #050R1 PR #050R1 Revised Details from Terracotta Shop Drawings $11,357.18 $11,357.18 $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI

#256 PR #058 Grasseschi, WJGEI, Homer

This proposed deductive change order represents the credit associated with the 

deleted temp cosmetology scope of work per the SMMA PR #058 dated 

01/07/19. NOTE: There is no credit from Sweeney Drywall as this work was 

excluded in the buyout so the cost avoidance has already been captured.

($33,499.41) ($34,778.07) $0.00

06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 09/05/19- SCCI 

submitted PCO on 08/28, B.I.C. PMA/SMMA for review. 09/12/19- PMA to review SMMA comments, add any, and issue back to SCCI for 

revision. 09/19/19- PMA/SMMA issued comments back to SCCI yesterday, SCCI to revise & resubmit.

SCCI

#257 CCD #011 Liberty, Select Demo, Sweeney

This proposed change order represents the costs associated with the additional 

demo, shoring, safety rails, and dumpsters to complete the additional brick 

façade demo work per the SMMA CCD #011 dated 06/14/19, This work was 

completed on a time and materials basis as verified by Suffolk and PMA.

$52,984.04 $51,587.79 ($1,396.25)

06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 09/19/19- SCCI 

submitted PCO, B.I.C. PMA/SMMA for review. 09/26/19- PMA/SMMA issued comments back to SCCI, SCCI to revise & resubmit. 10/03/19- 

PMA issued comments back to SCCI, SCCI to revise and resubmit. 10/23/19- SCCI submitted revised PCO on 10/17 per PMA markups, PCO was 

approved on 10/22.

GMP

#258 PR #037
PR #037 Historic Element Installation Location Clarification and Reduced Salvage 

Quantity
($35,745.50) ($35,745.50) $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI

#259 PR #041 Greenwood
This deductive change order represents the credit associated with the deleted 

roof cant strip per the SMMA PR #041 dated 11/20/18. 
($281.33) ($281.33) $0.00

06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 09/05/19- SCCI 

issued PCO on 08/28, B.I.C. PMA/SMMA for review. 09/12/19- PMA to review SMMA comments, add any, and issue back to SCCI for revision. 

09/19/19- PMA/SMMA issued comments to SCCI on 09/17, SCCI to revise and resubmit.

SCCI

#260 PR #069 Lighthouse PR #069 Glazing Types and Interior Partition Types Revs $5,071.21 $5,071.21 $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI

#261 PR #076 Millwork One

This no cost proposed change order represents the mechanism to confirm that 

there are no cost impacts related to the millwork ceiling revisions per the SMMA 

PR #076 dated 02/20/19.

$0.00 ($461.62) $0.00

06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 07/11/19- SCCI formally submitted PCO on 07/08, 

B.I.C. PMA/SMMA for review. 07/18/19- PMA/SMMA still reviewing PCO. 7/18/19 - SMMA provided comments. PMA issued comments over 

to SCCI on 7/19. 08/01/19- SCCI issued PCO revision on 08/02, was approved from PMA/SMMA.

PRE-GMP

#262 PR #080 Dow Company PR #080 Rainwater Harvesting System Revisions due to Submittal Review $21,073.88 $21,073.88 $0.00
06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. 11/11/19 - Sent 

for approval by SCCI, B.I.C. is PMA/SMMA
PMA/SMMA

#263 PR #082 Sunrise
This proposed no cost change order represents the mechanism to confirm no 

cost impacts for the SMMA PR #082 dated 03/28/19.
$0.00 $0.00 $0.00

06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- SCCI formally submitted PCO on 07/29, 

B.I.C. PMA/SMMA for review. 09/05/19- PCO was approved on 08/15.
PRE-GMP

#264 PR #084
PR #084 CMU Wall Removal, Adjustment of EPA1B Structure & Revised Details 

Under Lecture Hall Exterior Stair
$0.00 $0.00 $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI

#265 PR #099
Homer, Sweeney, Ayotte & King, 

Millwork One, WJGEI

This proposed change order represents the costs/credits associated with the 

enclosed trades after the deletion of the Climbing Wall per the SMMA PR #099 

dated 04/17/19. This PCO is proposed to be funded by the $80,000 Allowance 

for Climbing Walls Infill Allowance that was established within the GMP. NOTE: 

The credit for the climbing wall deletion was captured in the Climbing Wall 

Buyout Authorization #19.

$14,206.00 $11,185.80 ($3,020.20)

06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 07/11/19- PCO void as this is being captured in 

the GMP Process. 09/05/19- SCCI submitted PCO on 08/29, B.I.C. PMA/SMMA for review. 09/12/19- PMA to review SMMA comments, add 

any, and issue back to SCCI for revision. 09/19/19- PMA/SMMA issued comments back to SCCI today, SCCI to revise & resubmit. 10/07/19- 

PCO approved for routing with revision that was issued.

GMP

#266 PR #102 Marguerite
PR #102 Revisions as a Result of Part D Lower Level Foundation wall mods at 

Grid Lines 1, K, and 2
$16,078.65 $16,078.65 $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI

#267 PR #114 PR #114R Part 1 and 2 of Site Value Management Revisions $40,294.37 $40,294.37 $0.00

06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 10/17/19- PR #114 to be priced from subs (B.I.C. 

SCCI to coordinate). PR #114r3 which is separate scope removal will be captured as a separate PCO (B.I.C. SMMA to issue PR #114R3). 

10/24/19- SMMA issued PR #114R3 (superseeds PR #114R1 & PR #114R2  BUT NOT PR #114 as this PR is to be priced seperately), B.I.C. to get 

pricing in from respective subs.

SCCI

#267A PR #114R3 PR #144R3 Part 2 of Site Value Management Revisions ($57,515.54) ($57,515.54) $0.00 11/14/19- B.I.C. SCCI to submit PCO formally ASAP. SCCI

#268 PR #086 PR #086 Revised Depth of Curb Wall Under Entrance Frame at Vestibule CV1-28 $5,359.55 $5,359.55 $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI

#269 PR #108 WJGEI PR #108 Fan Powered Box Power Reductions due to Submittal Review ($2,042.60) ($2,042.60) $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI

#270 PR #130 Grasseschi PR #130 Revs to Floor and Roof Drain Sizes & Types (RFI #476) $14,022.73 $14,022.73 $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI

#271 N/A V&G Iron Stair B1 & B2 Upsized Stringers $49,968.32 $49,968.32 $0.00 06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 08/01/19- No change, B.I.C. SCCI. SCCI

#272 ASI #056 PJ Kennedy ASI #056 HVAC Stage Ductwork Rerouting (RFI #353) $7,831.41 $6,175.18 ($1,656.23)

06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 10/03/19- PCO was submitted on 9/26 B.I.C. 

PMA/SMMA to review. 10/17/19- PMA/SMMA sent back comments today, SCCI to revise & resubmit. 11/14/19- PCO agreed upon at 10/31 

meeting.

GMP

#273 ASI #057 PJ Kennedy
This proposed change order is for the modification of the Grease Duct for 

Kitchen D149.1 per the ASI #057 dated 03/05/2019
$512.52 $512.52 $0.00

06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 11/14/19- SCCI submitted PCO on 11/13, was 

approved for routing.
ROUTING

#274 N/A PJ Kennedy

This proposed change order represents the costs associated with the control 

interlock wiring and troubleshooting work performed by Howse on the existing 

units (H&V units 5, 6, & 7) in the Gym as requested by PMA.

$3,090.40 ($3,090.40)

06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 09/05/19- SCCI submitted PCO on 08/28, B.I.C. 

PMA/SMMA. 09/12/19- All parties following up on items. 10/03/19- PMA/SMMA to discuss internally. 10/17/19- PCO void here, hours to be 

used against exhibit b allocated hours which will be reconciled at the end of the project.

VOID

#275 N/A Dow Company

This proposed change order represents the costs associated with removing the 

unforeseen concrete obstructions that was tracked on a Time and Materials 

basis as verified by PMA and Suffolk. This PCO is proposed to be funded by the 

following sources: -SL1649 to be funded by Construction Contingency as this is 

only verified by Suffolk. -All other COR's to be funded by Owner Contingency as 

they have been verified by PMA & Suffolk.

$2,942.22 $2,942.22 $0.00
06/27/19- Item first appeared in change meeting on this date, SCCI to formally submit PCO. 09/12/19- SCCI issued PCO on 08/28, PMA/SMMA 

reviewing. 10/03/19- PCO was approved for routing.
GMP

#276 N/A WJGEI

This PCO represents the budget transfer from GR's to Griffin Electric for the 

miscellanous T&M work completed in setting up the Office Trailers as directed 

by Suffolk

$0.00 $0.00 $0.00 PCO was issued formally from SCCI on 07/01/2019. PCO is a transfer of funds from SCCI's GRs, PCO was approved. PRE-GMP

#277 PR #030 N/A

This no cost change order represents the mechanism to close out the pricing 

request for the SMMA PR #030 dated 08/16/18 for the Additional DMP's on the 

North Side of the Gym. Suffolk provided the attached pricing from Feldman for 

PR #030 and it was determined that the city of Somerville would utilize Brennan 

Consulting to complete this scope.

$0.00 $0.00 $0.00 PCO was formally issued from SCCI on 07/022019, PCO was approved on 07/03. PRE-GMP

#278 PR #028 PR-028 - Plumbing Beam Penetrations $0.00 $0.00 $0.00 08/01/19- No change, B.I.C. SCCI. SCCI

#279 N/A Millwork One, Stonhard
Draft PCO showing credit for Millwork One / Stonhard Cleanup Article 9.1 

Credits.
($34,366.77) ($34,366.77) $0.00 Draft PCO sent to PMA from SCCI on 07/10 for a placeholder on the PCO log. SCCI to formally submit PCO ASAP. SCCI

#280 N/A JDC Demo

This contingency and GR authorization request represents the costs associated 

with the enclosed JDC Demo premium time to accelerate the Somerville High 

School Project as tracked on a Time and Materials basis verified by Suffolk and 

PMA. This PCO is proposed to be funded per the enclosed breakdown 

spreadsheet and as follows: -All phase 2 & 2A demolition in August 2019 

premium time is to be funded by the Construction Contingency per the enclosed 

e-mails. -All other premium time is to be funded by the Suffolk GR's.

$12,936.58 $12,244.07 ($692.51) 08/01/19- No change, B.I.C. SCCI. 10/03/19- SCCI issued PCO on 09/23, PCO was approved for routing on 9/25. GMP

#281 N/A Dow Company

Rev 1 dated 07/13/19 - Revised Title per PMA Request. This PCO represents the 

mechanism to track the budget transfer of $6,046 from GR's to the Dow 

Company.

$0.00 $0.00
SCCI issued PCO on 07/11/2019, and a revision with a description clarification on 07/13/2019. SMMA/PMA rejected the transfer as this was 

already owned in Dow's bid, PCO is void.
VOID
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#282 PR #134 WJGEI

Rev 1 dated 09/12/19 - Revised the WJGEI line item to $0 to match the WJGEI 

No Cost E-mail Confirmation. This no cost proposed change order represents the 

mechanism to confirm that there are no cost impacts associated with the 

electrical revisions in the SMMA PR #134 dated 08/28/2019

($2,042.60) $0.00 $0.00
08/01/19- No change, B.I.C. SCCI. 09/05/19- SCCI issued PCO on 08/29, B.I.C. PMA/SMMA for review. 09/12/19- SCCI issued PCO revision with 

revised pricing from WJGEI, PMA/SMMA to review. 09/26/19- PMA/SMMA approved no cost PCO on 09/25.
GMP

#283 N/A WJGE

This proposed change order represents the mechanism to transfer from the 

Suffolk GR's to WJGEI for the premium time scope that was completed on T&M 

as requested by Suffolk.

$0.00 $0.00 $0.00 08/01/19- No change, B.I.C. SCCI. 09/05/19- SCCI issued PCO on 08/28, PMA/SMMA approved PCO same day. PRE-GMP

#284 ASI-028 Grasseschi
This proposed change order represents the additional plumbing costs assoicated 

with the SMMA ASI #028 dated 11/29/2018
$13,541.27 $11,848.89 ($1,692.38)

SCCI formally submitted PCO on 08/01/19, B.I.C. PMA/SMMA for review. 08/29/19- SMMA issued comments on first revision on 08/14, 

PMA/SMMA/SCCI met and SCCI issued PCO revision with agreed upon price on 08/29.
PRE-GMP

#285 ASI-029 Grasseschi
This proposed change order represents the additional plumbing costs assoicated 

with the SMMA ASI #029 dated 12/19/2018
$12,747.15 $7,686.67 ($5,060.48)

SCCI formally submitted PCO on 08/01/19, B.I.C. PMA/SMMA for review. 08/29/19- No change, B.I.C. PMA/SMMA for review. 09/05/19- No 

change, B.I.C. PMA/SMMA for review. 09/12/19- PMA to review SMMA comments, add any, and issue back to SCCI. 09/19/19- PMA/SMMA 

issued comments back to SCCI today, SCCI to revise & resubmit. 10/03/19- PMA issued comments back to SCCI on 10/2, SCCI to revise and 

resubmit. 11/14/19- Revision issued on 11/4, PMA/SMMA approved PCO.

GMP

#286 ASI-031 Marguerite ASI-031 S-302 Foundation Detail Clarification (RFI-242) $43,741.43 $35,000.00 ($8,741.43)

08/01/19- No change, B.I.C. SCCI to formally submit PCO. 10/09/19- SCCI issued PCO on 09/19, PMA issued comments to SMMA on 10/09, 

SMMA to add any comments and PMA to send over to SCCI. 10/17/19- SMMA sent comments over to PMA rejecting PCO, PMA forwarded 

along to SCCI.

HOLD/REJECTED

#287 N/A Unforseen Conduits near Mods $4,952.44 $4,952.44 $0.00 08/01/19- No change, B.I.C. SCCI to formally submit PCO. SCCI

#288 N/A Marguerite

This contingency authorization request represents the costs associated with the 

upcharge to utilize the 6000 PSI concrete mix designs to decrease the time 

required to get required strength to start steel erection. This PCO is proposed to 

be funded by the Construction Contingency.

$19,235.00 $0.00 ($19,235.00) 08/01/19- No change, B.I.C. SCCI to formally submit PCO. 09/05/19- SCCI submitted PCO on 08/28, PMA/SMMA rejected PCO on 08/28. HOLD/REJECTED

#289 N/A V&G Unistrut at Acoustical Sound Barrier Rooms $107,191.00 $107,191.00 $0.00 08/01/19- No change, B.I.C. SCCI to formally submit PCO. SCCI

#290 N/A DOW

This proposed change order represents the costs associated iht the claim for the 

Dow Company that they submitted under a separate source of material from 

Lexington that met the granular fill specifications as confirmed by LGCI. This 

enclosed Submittal #312000-7R3 dated 05/03/19 was rejected based on 

comments from SMMA/CDW. This enclsoed claim from the Dow Company is the 

upcharge to use a more costly material from Aggregate in lieu of the secondary 

soruce from lexington fill per the enclosed back up documents.

$324,555.26 $324,555.26 $0.00
08/01/19- No change, B.I.C. SCCI to formally submit PCO. 10/29 - SCCI submitted PCO, PMA has an expection, SMMA yet to respond. 11/14/19- 

PMA received SMMA response, vetting before issuing back to SCCI.
PMA

#291 N/A DOW Underslab Electrical Excavation $0.00 $0.00 08/01/2019- PCO is void as this scope is owned in WJGEI contract VOID

#292 N/A JDC Demo

This allowance transfer authorization request represents the costs associated 

with the abatement of the 12 EA Beam Pockets on the gym per the attached 

highlighted photo. This work is being paid per the unit price established in the 

subcontract of $15/sf. This PCO is proposed to be funded by the $31,000 

Allowance "Coating Behind Classroom Univents Suspect ACM 2000 SF" that was 

established in the JDC subcontract.

$3,626.95 $3,626.95 $0.00 SCCI issued PCO on 07/12/19, B.I.C. PMA/SMMA for review. 7/18/19 - PMA to review. 08/01/19- PMA/SMMA approved PCO for routing. PRE-GMP

#293 N/A SCCI

This allowance transfer authorization request represents the transferof budget 

from the remaining funds in the "Coating Behind Classroom Univents Suspect 

ACM 2000SF" to cover the inadvertent overrun of the "Vapor Barrier Below 

Concrete Floor Suspect ACM" Allowance. See PCO cover sheet for breakdown of 

transfers.

$0.00 $0.00 $0.00 SCCI issued PCO on 07/12/19. PMA/SMMA to review. 7/18/19 - PMA to review. 08/01/19- PMA/SMMA approved PCO on 07/30. PRE-GMP

#294 N/A JDC Demo Backcharge to JDC Demo $0.00 $0.00 $0.00 08/01/19- No change, B.I.C. SCCI to formally submit PCO. SCCI

#295 N/A Dow

This proposed change order represents the costs associated with the 

requirement to excavate undisturbed bearing stratum at all footings and replace 

with crushed stone as directed by SMMA. The highlighted details on Drawings S-

302 and S-304 show the footings bearing on the undisturbed bearing stratum. 

NOTE: This PCO includes all footings shown on S-099a, S-100a, and S-100d and 

other locations will be submitted under seperate cover as indicated on the Dow 

Proposal

$34,677.86 $34,677.86 $0.00
08/01/19- No change, B.I.C. SCCI to formally submit PCO. 09/05/19- SCCI submitted PCO on 08/22, PMA/SMMA to review. 11/14/19- 

PMA/SMMA finalizing response to SCCI/Dow
PMA/SMMA

#296 N/A Liberty Liberty Labor Assist, electrical outage 12/07/18 $2,093.22 $2,093.22 $0.00 08/01/19- No change, B.I.C. SCCI to formally submit PCO. SCCI

#297 N/A Sweeney Acoustics Barrier GWB Tops Matieral Upgrade $0.00 $0.00 $0.00 08/01/19- No change, B.I.C. SCCI to formally submit PCO. 10/03/19- SCCI submitted PCO on 08/22, SMMA to review. SCCI

#298 N/A Liberty Liberty ticket to remove TVs due to demolition activities outside $1,447.21 $1,447.21 $0.00 08/01/19- No change, B.I.C. SCCI to formally submit PCO. SCCI

#299 N/A Dow Company

This allowance transfer authorization request represents the costs associated 

with the soil export to the enclosed facilities as outlined in the attached tickets. 

This work has been completed according to the unit prices and allowance value 

established in Buyout Authorization Request #12 for Soils Management 

Allowance. This is proposed to be funded by $2,600,000 Allowance that was 

established in this Buyout Authorization Request #12.

$24,056.19 $24,056.19 $0.00 08/01/19- SCCI issued PCO on 07/24/2019, B.I.C. PMA for review. 09/05/19- PCO was approved on 08/24. PRE-GMP

#300 N/A V&G Iron

This contingency authorization request represents the costs associated with 

installing safety cable rails to allow LGCI access to the inclinometers. This scope 

is proposed to be funded by the Construction Contingency. 

$3,175.98 $0.00 ($3,175.98)
08/01/19- No change, B.I.C. SCCI to formally submit PCO. 09/05/19- SCCI submitted PCO on 08/28, PMA/SMMA sent back and forth to SCCI 

regarding PCO on this date. PCO was rejected on 08/29 as PMA/SMMA believe this scope is owned. 09/26/19- SCCI funding PCO out of GRs.
GMP

#301 N/A Liberty Phase 2A Temp Bracing Level 1 $0.00 $0.00 $0.00 08/01/19- No change, B.I.C. SCCI to formally submit PCO. SCCI

#302 CCD #013 JDC Demolition

Rev 1 dated 08/29/19- Revised to include the CCD #013 costs per the agreement 

with JDC Demo, Suffolk, PMA, SMMA, & the City of Somerville to a combined 

value of $146,000 for the Phase 2A CMU Infills and the CCD #013 Slab ACM 

Vapor Barrier and Soils. This proposed change order represents the costs 

associated with the abatement of the unforseen mastic on the CMU Infills in 

Phase 2A D Wing and also includes the CCD #013 ACM Slab Vapor Barrier and 

Soils Removal. This PCO is proposed to be funded by the Owner's Contingency as 

all of the Demo Allowances have been utilized in previous PCOs.

$200,690.79 $156,498.86 ($44,191.93)
08/01/19- No change, B.I.C. SCCI to formally submit PCO. 09/05/19- SCCI issued first PCO revision on 08/26, PMA/SCCI/SMMA/JDC Demo 

came to an agreement on CCD #013 added scope as well as brick infill added scope all located in PH 2A.
GMP

#303 N/A East Coast Spray Fireproofing Patching Hold $0.00 $0.00 $0.00 08/01/19- No change, B.I.C. SCCI to formally submit PCO. SCCI

#304 N/A CB Seating

This hold transfer authorization request represents the transfer associated with 

excercising the Alternate #2 to Furnish and Install a New Mat Lifter that was 

established in the CB Seating Buyout Authorization #25. This PCO is proposed to 

be funded by the following sources: -Utilize the $8,190 "New Mat lifter Hold" 

that was established in Buyout Authorization #25. -Remainder to be funded by 

the General Requiurements as outlined in Buyout Authorization #25.

$11,500.00 $8,190.00 ($3,310.00) 08/01/19- PCO was issued on 07/24/19, and was approved by PMA/SMMA. PRE-GMP

#306 PR #115 PJ Kennedy, WJGEI PR #115 Stair Pressurization Revs from Code Red $100,253.00 $100,253.00 $0.00 08/01/19- No change, B.I.C. SCCI to formally submit PCO. SCCI

#307 PR #110 Zichelle PR #110 Added Steel Seats Along X7 Part B Gym (RFI #516) $5,176.25 $5,176.25 $0.00 08/01/19- No change, B.I.C. SCCI to formally submit PCO. SCCI
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#308 PR #129 Lighthouse

Rev 2 dated 09/03/19- Revised to address comments regarding quon quantity 

and brick cleaning per SMMA comments. Rev 1 dated 08/19/19- Revised to 

include additional brick at return next to loading dock as reviewed with 

PMA/SMMA. This also includes the new soldier accent course and new column 

bases. This proposed change order represents the costs associated with the 

additional masonry work required for the Part B North Exterior Wall 

Replacement per the SMMA PR #129 dated 07/29/19. The brick for this area has 

a 3-4 month lead time, quick submittal approval and release of the material is 

important to get this work started before the winter. All Winter Conditions costs 

are excluded from this PCO. NOTE: This PCO includes the cost for Lighthouse 

Masonry ONLY. All costs associated with other trades fro PR #129 will be 

submitted under separate cover. 

$123,853.84 $138,426.38 $14,572.54
08/01/19- SCCI issued PCO on 08/02, B.I.C. PMA/SMMA to review (mainly to release material with a long lead time. 09/05/19- PCO was 

revised to include more brick quantity, and PCO was agreed upon/executed on 09/03. 
PRE-GMP

#308A PR #129
Sunrise, PJ Spillane, East Coast 

Fireproofing, Greenwood, Sweeney
Rest of Costs to rebuild Part B North Exterior Wall. $55,379.09 $54,629.83 ($749.26)

08/01/19- B.I.C. SCCI to formally submit PCO. 09/05/19- SCCI submitted PCO on 08/22, and first revision on 09/05 from initial PMA/SMMA 

comments. B.I.C. now PMA/SMMA. 09/12/19- No change, B.I.C. PMA/SMMA. 09/26/19- PCO routing
GMP

#308B PR #129 East Coast, Select Demo

This proposed change order represents the transfer associated with removing 

the additional Fireproofing scope for PR #129 that was previously approved in 

PCO #308A and transferring this scope to Select Demo.

$0.00 $0.00 $0.00 11/14/19- PCO issued/executed on 10/25. GMP

#309 PR #146 Beauce Atlas

This change order represents the costs for materials associated with PR #146, 

adding relieving angles at North Façade, lower level of the Gym. Note: All 

structural steel labor and fireproofing costs are not included and will be 

performed under T&M and submitted under seperate cover.

$12,964.75 $7,737.04 ($5,227.71)
08/01/19- B.I.C. SCCI to formally submit PCO. 10/03/19- PCO submitted on 9/23, PMA issued comments back to SCCI and revised PCO was 

approved on 10/03.
GMP

#309A PR #146 Zichelle Installation of Added Relieving Angle $20,098.00 $14,641.22 ($5,456.78)
10/03/19- SCCI to submit PCO once work occurs. 11/12/19 - submitted by SCCI. 11/14/19 - PMA responds to SCCI requesting a reduction in 

crew size, Zichelle agreed. PCO routing
ROUTING

#310 PR #135 WJGEI

Rev 1 dated 10/21/19- Revised to include the additional credit for conduit and 

wire as requested by PMA. This proposed deductive change order represents 

the credit associated with the deleted light fixtures in the gym per the SMMA PR 

#135 dated 07/24/19.

($4,670.49) ($7,070.76) $0.00

08/01/19- B.I.C. SCCI to formally submit PCO. 09/05/19- SCCI submitted PCO on 08/30, B.I.C. PMA/SMMA for review. 09/12/19- B.I.C. PMA for 

final review. 09/19/19- PMA issued comments back to SCCI today, SCCI to revise & resubmit. 10/24/19- SCCI submitted revised PCO on 10/22, 

PMA approved PCO for routing same day.

GMP

#311 PR #136 Sweeney, Eaton PR #136 Partition Type and Door Frame Revs Phase 2 HM Submittal Review $10,719.10 $10,719.10 $0.00 08/01/19- B.I.C. SCCI to formally submit PCO. SCCI

#312 PR #139 Greenwood PR #139 Credit for Removing Paver Scope from Roofing Contractor ($10,294.00) ($10,294.00) $0.00 08/01/19- B.I.C. SCCI to formally submit PCO. SCCI

#313 PR #112 Sweeney

This proposed change order represents the added costs associated with the new 

GWB Duct Chase in the Speech Therapy Office per the SMMA PR #112 dated 

07/23/2019.

$343.01 $343.01 $0.00
08/01/19- B.I.C. SCCI to formally submit PCO. 09/05/19- SCCI submitted PCO on 08/28, B.I.C. PMA/SMMA for review. 09/12/19- PMA/SMMA 

approved PCO for routing.
GMP

#314 PR #137 Grasseschi PR #137 Ejector Pump Pit Depth & Location on Sub Level Part A (RFI #529) $1,782.58 $1,782.58 $0.00 08/01/19- B.I.C. SCCI to formally submit PCO. SCCI

#315 PR #126 Marguerite

This proposed change order represents the concrete costs associated with the 

foundation revisions at AA Line due to unsuitable materials per the PR #126 

dated 07/30/19.

$18,760.57 $14,964.94 ($3,795.63)

09/12/19- B.I.C. SCCI to formally submit PCO. 10/03/19- SCCI submitted PCO on 09/19, SMMA issued comments over to PMA on 10/2, PMA to 

compile comments and issue back to SCCI. 10/17/19- PMA/SMMA sent comments back to SCCI on 10/15, SCCI to revise and resubmit. 

11/14/19- PCO revision issued on 10/24 was approved for routing.

GMP

#315A PR 3126 Dow Company Dow costs for PR #126 $4,531.00 $4,531.00 $0.00 10/03/19- SCCI to submit PCO ASAP. SCCI

#317 N/A Dow Company

This proposed change order represents the costs associated with the revised 

equipment specificaiton limitations required by SMMA/LGCI per the SMMA 

Memo dated 05/16/19. This memo restricted the use of the hand operated 

compactors that Dow was utilizing per the Earth Moving Specificaiton Section 

3.10C. This PCO represents the costs for the lost time and reduced productivity 

due to the compactor equipment requirement revision

$98,530.13 $98,530.13 $0.00
09/12/19- B.I.C. SCCI to formally submit PCO. 09/19/19- SCCI formally submitted PCO on 09/18, issued revision with updated pricing later in 

the afternoon. B.I.C. SMMA for review.
SMMA

#318 N/A Grasseschi PR #145 Credit for Reduced Eversource Gas Piping (8" to 2") ($31,246.00) ($31,246.00) $0.00 09/12/19- B.I.C. SCCI to formally submit PCO. SCCI

#319 N/A Marguerite

This contingency authorization request represents the costs associated with the 

concrete additives (ice and double dose retarder) required to the warm 

temperatures for the 221 CY concrete pour on 08/01/19. This PCO is proposed 

to be funded by the Construction Contingency.

$6,409.00 $5,304.00 ($1,105.00) 09/05/19- SCCI submitted PCO on 08/14, B.I.C. SMMA for review. 11/14/19- PCO was approved for routing on 10/25. GMP

#320 PR #132 WJGEI

This proposed deductive change order represents the credits associated with 

the revised electrical requirements and deleted floor boxes per the SMMA PR 

#132.

($1,804.92) ($1,936.89) $0.00

09/05/19- SCCI submitted PCO on 08/29, B.I.C. PMA/SMMA for review. 09/12/19- PMA to review SMMA comments, add any, and issue back 

to SCCI for revision. 09/19/19- PMA/SMMA issued comments back to SCCI, SCCI to revise & resubmit. 10/03/19- SCCI submitted revised PCO, 

B.I.C. SMMA for approval. 11/14/19- PCO was approved on 10/30.

GMP

#321 PR #109 Grasseschi PR #109 Reduction of Plumbing Piping Sizes, Water Heaters & Roof Hydrants ($38,338.00) ($38,338.00) $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#322 PR #138 Dow Company
PR 3138 Changes Resulting in Consolidating Site Work from Phase 1/2a to Phase 

2 due to Revised Schedule
($10,213.00) ($10,213.00) $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#323 CCD #012 Beauce Atlas
CCD #012 Structural Steel Framing Revs in the Auditorium Level 1- Part D due to 

Unforeseen Existing Conditions
$36,628.00 $36,628.00 $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#324 N/A WJGEI Temp Generator Power for Fireproofing $0.00 $0.00 $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#325 N/A ECFP
This PCO represents the mechanism to transfer from Suffolk GR's to cover the 

costs of the enclosed East Coast Fireproofing premium time.
$0.00 $0.00 $0.00 09/12/19- SCCI to submit formal PCO. 09/26/19- SCCI submitted PCO, PCO being funded out of GRs so PCO is routing. GMP

#325A N/A ECFP
This PCO represents the mechanism to transfer from Suffolk GR's to cover the 

costs of the enclosed East Coast Fireproofing premium time.
$0.00 $0.00 10/17/19- SCCI submitted PCO on this day, was approved for routing by PMA on same day. GMP

#326 N/A Trusses Lead Paint Abatement Reconciliation $0.00 $0.00 $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#327 N/A JDC Demolition Phase 2a - Demo ETR Walls $0.00 $0.00 $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#328 N/A JDC Demolition

This proposed change order represents the costs associated with the additional 

ACM required on the Phase 2 foundations and column as indicated on the 

enclosed drawings. This COR includes the Unit Price included in the subcontract 

of $15/sf. This PCO is proposed to be funded by the following: -Utilize the 

remaining $14,310.84 of the $67,500 Allowance for "Subsurface Transite Suspect 

ACM 1,500LF" -Remainder to be funded by the Owner.

$91,500.00 $36,642.35 $11,565.84 ($43,291.81)

09/05/19- SCCI submitted PCO on 08/23, PMA/SMMA sent back initial comments for review which SCCI is responding with to JDC. PMA to 

provide formal response on PCO to SCCI/JDC. 09/12/19- PMA/SMMA finalizing comments. 10/03/19- PMA issued comments over to SCCI, SCCI 

to revise & resubmit PCO. 10/17/19- After PCO revisions made, PCO was approved for routing.

GMP

#329 N/A Lighthouse

This contingency authorization request represents the costs associated with 

creating the highlighted masonry openings on the TE-402 drawings as part of the 

Summer 2018 Enabling. This work was not shown tagged to the Mason so this 

work is missed buyout being proposed to be funded by the Construction 

Contingency. 

$7,558.45 $7,558.45 $0.00 09/05/19- SCCI submitted PCO on 08/30, SMMA approved PCO to PMA. PMA performing final review. 09/12/19- No change, B.I.C. PMA. GMP

#330 PR #150 Grasseschi

PR #150 Floor Drain Rev at Elev A and Elimination of Floor Drains, Pit, Backwater 

Valve, for Condensate Piping from Freezer and Cooler in Dry Food Storage 

D149.9

($1,833.00) ($1,833.00) $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#331 N/A N/A

This PCO represents the transfer of the Hold that was set up for the Approved 

PCO's within the GMP to offset the transfer of costs to all of the subcontractors 

in the corresponding Approved PCO's.

$0.00 $0.00 09/05/19- SCCI submitted PCO on 08/27, B.I.C. PMA/SMMA for approval. PMA/SMMA

#332 N/A Dow Company

This allowance transfer authorization request represents the costs associated 

with the soil export to the enclosed facilities as outlined in the attached tickets. 

This work has been completed according to the unit prices and allowance value 

established in the Buyout Authorization Request #012 for Soils Management 

Allowance. This is proposed to be funded by the $2,600,000 Allowance that was 

established in this Buyout Authorization Request #012.

$23,072.34 $23,072.34 $0.00 09/05/19- SCCI submitted PCO on 08/27, B.I.C. PMA for approval. 09/19/19- B.I.C. PMA to review. 09/26/19- PMA approved PCO on 09/25. GMP

#333 PR #144 JDC Demolition, Marguerite
PR #144 Existing Wall Demo and Infill on West Wall of Gym at Existing Stair (RFI 

#533)
$29,084.00 $29,084.00 $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#335 N/A K&K Acoustical Phase 1A Acoustic Barrier Tops Upgrade Backcharge $0.00 $0.00 $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#336 N/A JDC Demolition Phase 2 Existing Foundation Wall Demo Backcharge $0.00 $0.00 $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#337 PR #152 Dow Company PR #152 Storm Overflow Pipe Rerouting Level 2 Part A $8,412.45 $8,412.45 $0.00 09/12/19- SCCI to submit formal PCO. SCCI
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#338 PR #148 TBD PR #148 Revised Shower Bases $41,999.58 $41,999.58 $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#339 PR #140 K&K Acoustical PR #140 Revs to Ceiling Heights in Lower Level Part A due to MEP Coordination $10,719.10 $10,719.10 $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#340 PR #151 Grasseschi
PR #151 Reduction of Piping Sizes and Runs for Domestic Waters and Circulation 

Systems Lower Level and Below
($34,786.90) ($34,786.90) $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#341 PR #154
PR #154 Fin Tube Piping and Angle Support Revisions on Level 3 of Part B Gym 

RFI #544
$16,078.65 $16,078.65 $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#342 PR #141 A&A Windows PR #141 Revs to Cap Detail & Glazing Clips on Exterior Guardrail Level 2. $0.00 $0.00 $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#343 N/A Dow Company

This allowance transfer authorization request represents the costs associated 

with the Payment & Performance Bond for the enclosed soil export PCO's that 

were previously approved. The P&P Bond was not originally part of the 

subcontract and was subsequently added in PCO #137A. This PCO represents the 

reconciliation for the P&P Bond costs for all of the enclosed Soils Export PCO's. 

This work has been completed according to the unit prices and allowance value 

established in the Buyout Authorization Request #012 for Soils Management 

Allowance. This is proposed to be funded by the $2,600,000 Allowance that was 

established in this Buyout Authorization Request #012.

$8,104.66 $8,104.66 $0.00 09/05/19- SCCI submitted PCO on 08/27, B.I.C. PMA for approval. 09/19/19- B.I.C. PMA to review. 09/26/19- PMA approved PCO on 09/23. GMP

#344 N/A Dow Company

This allowance transfer authorization request represents the costs associated 

with the soil export to the enclosed facilities as outlined in the attached tickets. 

This work has been completed according to the unit prices and allowance value 

established in the Buyout Authorization Request #012 for Soils Management 

Allowance. This is proposed to be funded by the $2,600,000 Allowance that was 

established in this Buyout Authorization Request #012.

$13,689.45 $13,689.45 $0.00 09/09/19- SCCI submitted PCO on this date, B.I.C. PMA for approval. 09/19/19- B.I.C. PMA to review. 09/26/19- PMA approved PCO on 09/25. GMP

#345 N/A Marguerite Patch Electrical Boxouts Not Shown in Concrete Walls $0.00 $0.00 $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#346 PR #155 Grasseschi
PR #155 Water Piping Revs in Lower Level Kitchen Areas due to Pipe Size 

Changes on Upper Floors (PR #109 & #151)
($3,071.39) ($3,071.39) $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#347 PR #156 Dow Company
PR #156 Revisions to the Grading at the Back of Wall 3 & Elimination of portion 

of Wall 3 due to GLX
($5,106.50) ($5,106.50) $0.00 09/12/19- SCCI to submit formal PCO. SCCI

#348 PR #158 Sweeney, Eaton

This proposed change order represents the costs associated with the Perimeter 

Fire Rating Revisions for Elec B038.2 and IDF038.1 on Lower Level Part B 

revisions per the SMMA PR #158 dated 09/03/19.

$1,893.00 $1,893.00 $0.00
SCCI submitted PCO on 09/10. 09/12/19- B.I.C. PMA/SMMA for review. 10/7/19- PMA/SMMA issued comments back to SCCI, SCCI to revise & 

resubmit. 11/14/19- PCO was approved for routing with new revision on 11/8
ROUTING

#348A JDC Demo, Lighthouse

This proposed deductive change order represents the credits associated with 

the deleted demo and masonry scopes Elec B038.2 and IDFB038.1 on Lower 

Level Part B Revisions per the SMMA PR #158 dated 09/03/19. NOTE: The 

Sweeney & Eaton costs were previously submitted and approved in PCO #348.

($2,298.94) ($2,298.94) 11/14/19- SCCI submitted PCO on 11/7, B.I.C. PMA/SMMA for approval. PMA/SMMA

#350 CCD #014 Marguerite CCD #014 Added Concrete at Brick Shelf $54,437.89 $54,437.89 $0.00 SCCI to submit PCO ASAP. SCCI

#351 N/A WJGEI

This proposed change order represents the costs associated with the revised 

Video Surveillance manufacturer per the SMMA review of the 28 23 00-1 Video 

Surveillance Product Data Submittal dated 08/05/19. This submittal was 

submitted with Hewlett Packard which is one of the listed specified 

manufactueres per the Spec Section 28 23 00-2.05A. The submittal review has 

directed WJGEI to utilize Cisco and this PCO represents the upcharge to utilize 

Cisco in lieu of Hewlett Packard.

$65,756.76 $4,549.29 ($61,207.47)
SCCI submitted PCO on 09/19. 10/03/19- SMMA coordinating with district to reduce costs. 10/17/19- SCCI sent back revised PCO today, B.I.C. 

PMA/SMMA for review. 11/14/19- PCO was approved (latest revision) on 10/29.
GMP

#352 N/A JDC Demo, Liberty

This contingency authorization request represents the costs associated with the 

removal of the additional demo of the existing steel girts at the Lower Level 

North Wall per the SMMA e-mail dated 09/04/19. This work was completed on a 

time and materials basis as verified by Suffolk and PMA. This PCO is proposed to 

be funded by the construction contingency.

$1,454.25 $1,342.56 ($111.69)
SCCI submitted PCO on 10/1. 10/08/19- PMA issued comments over to SMMA, SMMAa to add any and PMA to issue back over to SCCI. 

10/17/19- Minor revisions made, PCO was approved for routing.
GMP

#355 N/A Grasseschi
PR #160 balancing valves and shutoff valves as a result of the PR #109, 151, and 

155 changes (Recirculating Water Pipe Size Reductions)
$5,359.55 $5,359.55 $0.00 SCCI to submit PCO ASAP. SCCI

#356 N/A Multiple
PR #162 relocation of (3) Rooftop HVAC units on part C to Avoid Conflicts 

between ductwork and structural steel (RFI #595)
$16,078.65 $16,078.65 $0.00 SCCI to submit PCO ASAP. SCCI

#357 N/A Grasseschi

PR #159 Clarification of (1) Roof Drain type, location, and elimination of storm 

piping for the plaza area between the 1895 building and Part D between levels 1 

and 2 (RFI #570)

($5,230.00) ($5,230.00) $0.00 SCCI to submit PCO ASAP. SCCI

#358 N/A PJ Kennedy Convector Revisions to FWG-A $2,137.85 $2,137.85 $0.00 SCCI to submit PCO ASAP. SCCI

#359 N/A K&K Acoustical

This contingency authorization request represents the costs associated with 

providing the Acoustical Ceiling Expansion Joints per the enclosed proposal. The 

ACT expansion joints were excluded in the Drywall Buyout and are not tagged to 

be provided by the Acoustical Ceiling 149A Subcontractor. This PCO is proposed 

to be funded by the Construction Contingency as this is unbought scope.

$19,934.00 $19,934.00 $0.00
SCCI submitted PCO on 09/24. 10/03/19- B.I.C. PMA/SMMA still to review. 10/17/19- B.I.C. for SMMA to provide any comments to PMA. 

10/24/19- PMA/SMMA sent comments to SCCI on 10/22, SCCI to revise & resubmit PCO.
SCCI

#360 N/A East Coast Exterior Fireproofing Phase 1a-1b RFI #637 $16,078.65 $16,078.65 $0.00 SCCI to submit PCO ASAP. SCCI

#361 N/A Dow Company

This allowance transfer authorization request represents the costs associated 

with the soil export to the enclosed facilities as outlined in the attached tickets. 

This work has been completed accoridng to the unit prices and allowance value 

stablished in the Buyout Authorization Request #12 for Soils Management 

Allowance. This is proposed to be funded by the $2,600,000 Allowance 

established in this buyout authorization request 312. -note: Invoice #2019-61 

includes the $750 one time cost for a disposal package review for the Lynn 

package with the bond and markup.

$8,337.03 $8,337.03 $0.00 SCCI submitted PCO on 09/26. 10/09/19- PCO was approved for routing GMP

#362 N/A Sweeney, WJGEI
PR #046 Partition, Electrical, & Data revs related to Pharmacy Lab C507-2 

Casework Changes
$174.13 $174.13 $0.00 SCCI to submit PCO ASAP. SCCI

#363 N/A Marguerite

This proposed change order represents the additional costs associated with the 

doweling of new footings into existing at grid line 1C per the SMMA PR #165 

dated 09/26/19.

$13,062.00 $13,062.00 $0.00 11/14/19- SCCI submitted PCO on 11/8, B.I.C PMA/SMMA for review. PMA/SMMA

#364 N/A Sunrise

This proposed deductive change order represents the credit associated with the 

switch to utilize the Primerless Grace PAB NSP Detail Membrane in lieu of the 

specified PAB Detail Membrane. This PCO represents the credit of ($12,000) as 

negotiated with Sunrise and Suffolk Construction

($12,255.60) ($12,255.60) $0.00 SCCI submitted PCO on 10/01, PCO was approved the same day. GMP

#365 N/A Beauce Atlas RFI #650- Phase 2A Bearing Plate for Roof Deck $2,143.82 $2,143.82 $0.00 SCCI to submit PCO ASAP. SCCI

#366 N/A Marguerite RFI #630- Column DD.8/7.5c Required P3 $5,350.98 $5,350.98 $0.00 SCCI to submit PCO ASAP. SCCI

#367 N/A Dow Company

This proposed deductive change order represents the credit associated with the 

revised grading at the School Street Temp Access Road per the enclosed "Plan 

Grading Sketch dated 07/12/19".

($32,153.03) ($32,153.03) $0.00 10/03/19- SCCI submitted PCO on 10/2, B.I.C. PMA/SMMA for review. 10/17/19- PCO approved for routing GMP

#368 N/A Sweeney

This hold transfer authorization request represents the additional costs to 

upgrade the GWB tops and insulation at the Phase 1 Lower Level per the 

enclosed highlighted drawing. This PCO is proposed to be funded by the 

$100,000 Hold for Upgrade GWB Tops that was establihed in the GWB Buyout 

Authorization Letter.

$23,068.00 ($23,068.00) PCO was submitted on 10/4. 10/17/19- PCO rejected from PMA on 10/9. REJECTED

#369 N/A PJ Kennedy HVAC 240 Hours Allowance in Exhibit B (213 remaining as of 10/17) $0.00 $0.00 $0.00 10/17/19- SCCI to formally submit PCO. SCCI

#370 N/A CB Seating

This deductive proposed change order represents the credit associated with the 

reduced delivery and storage charges due to the bleachers being delivered as 1 

shipment due to the phasing schedule change.

($5,729.49) ($5,729.49) $0.00 PCO was submitted on 10/17/2019. 10/24/19- B.I.C. PMA/SMMA for review. 11/14/19- PCO was approved for routing on 10/29. GMP
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#372 N/A Dow Company

This allowance transfer authorization request represents the costs associated 

with the soil export to the enclosed facilities as outlined in the attached tickets. 

This work has been completed accoridng to the unit prices and allowance value 

stablished in the Buyout Authorization Request #012 for Soils Management 

Allowance. This is proposed to be funded by the $2,600,000 Allowance 

established in this buyout authorization request #012.

$35,333.18 $35,333.18 $0.00 PCO was submitted on 10/18/2019. 10/24/19- B.I.C. PMA for review. 11/14/19- PCO was approved on 10/24. GMP

#373 PR #169 PJ Kennedy, WJGEI
This proposed change order represents the costs associated with relocating the 

Electrical and HVAC rough per the SMMA PR #169 dated 10/04/19.
$9,251.24 $5,925.20 ($3,326.04)

PCO was submitted on 10/22/19. 10/24/19- B.I.C. PMA/SMMA for review. 11/14/19- PMA issued comments back to SCCI on 10/31, revision 

issued on 11/5 was approved for routing.
GMP

#376 N/A Zichelle Structural Steel Revisions $11,339.00 $11,339.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#377 RFI #375 Simplex Grinnell RFI #375 Fire Sprinkler PRV Clarificaiton $9,283.57 $9,283.57 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#378 N/A Sunrise Exterior Expansion Joints Buyout $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#379 PR #061 PR #061 Revisions Associated with Staff Feedback on FFE review $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#380 PR #171 Grasseschi
Location and added drain pipe to connect outdoor dirnking fountain and bollard 

dimensions.
$5,359.55 $5,359.55 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#381 PR #176 Eaton PR #176 Credit to Change Keying System to Medeco as Requested by Owner ($9,126.01) ($9,126.01) $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#382 N/A Remove Safety Cable Rails Backcharge $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#383 RFI #443 Beauce Atlas

This proposed change order represents the additional steel costs associated 

with the added WT Reinforcement Details at the 4 corners of the Gym per the 

SMMA response to RFI #443 dated 04/26/2019. NOTE: These costs have been 

broken out as they were previously submitted under PCO #192 with CCD #006.

$25,437.50 $25,437.50 $0.00 PCO was submitted on 10/24/19, B.I.C. PMA/SMMA for review. 11/14/19- PMA issued comments back to SCCI today. SCCI

#384 RFI #315.2 Beauce Atlas

This proposed change order is for added costs to cut and re-weld existing 

channel under the W-beam at the Gym Roof in the way of the new WTs per 

SMMA response to RFI #315.2 dated 02/28/2019. This work was completed on a 

Time and Materials basis as verified by PMA and SCCI. 

$8,738.20 $8,738.20 $0.00 PCO was submitted on 10/24/2019, and approved same day per SMMA/PMA. GMP

#385 N/A Dow Company

This proposed change order represents the costs associated with the removal of 

the miscellaneous unforeseen obstructions encountered by the Dow Company. 

This work was completed on a Time and Materials basis as verified by Suffolk 

and PMA.

$3,499.25 $3,499.25 $0.00 11/14/19- PCO was submitted today, B.I.C. PMA/SMMA for review. PMA/SMMA

#386 PR #133 Millwork, WJGEI
PR #133 Sports Lab D151 Program Change- Casework, Power and Washer/Dryer 

Revs (RFI #636)
($3,681.39) ($3,681.39) $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#387 PR #173 WJGEI PR #173 Overhead Door Power Requirements Revs ($1,340.84) ($1,340.84) $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#388 PR #170 WJGEI PR #170 Addition of LED lights to Smoke Detectors per AHJ (RFI #647) $7,694.77 $7,694.77 $0.00

#389 PR #164 Sweeney
PR #164 Added 2 HR Shaftwall in Sublevel Fuel Storage Room to Separate from 

Stair A2
$16,238.37 $16,238.37 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#390 N/A Sweeney Sweeney Drywall- 2nd Shift Differential $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#391 PR #179 JDC Demo, Zichelle
PR #179 Added Demo of Existin Walls and Added Lintels for 4 Mechanical 

Penetrations (RFI #674)
$21,875.14 $21,875.14 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#393 N/A Marguerite Encase Temp Electrical Conduits in Concrete per AHJ $4,287.64 $4,287.64 $0.00 11/14/19- SCCI to formally submit PCO ASAP sCCI

#394 N/A Dow Company Repair Sublevel Access Grading due to Rain $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#395 RFI #638 Marguerite RFI #638 Building C Lower Level, Column Footing at xB/x7.1 $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#396 N/A Dow Company Imported Fill Claim at MSE Wall $152,937.08 $152,937.08 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#397 N/A Dow Company Unsuitable Fill at Upper Tier of T-1 Wall $24,255.35 $24,255.35 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#398 RFI #499 Stonhard

This proposed change order represents the costs associated with the floor 

leveling required in the Phase 1a Lower Level per the response to RFI #499 

dated 06/13/19. This PCO is proposed to be funded by the following soruces: -

Utilize the $100,000 Floor Leveling Allowance that was established in the GMP. -

Remainder to be funded by Owner's Contingency.

$195,020.10 $100,000.00 $95,020.10 $0.00 11/14/19- SCCI formally submitted PCO on this date, B.I.C. PMA/SMMA for review. PMA/SMMA

#399 N/A Dow Company Re-excavate to Install Foundation Insulation Backcharge $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#400 RFI #324 Dow Company RFI #324 Top of Footing Confirmation L6/8 & L6/9 $2,430.65 $2,430.65 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#401 N/A Greenwood

This hold transfer authorization request represents the costs associated with the 

temporary roofing work completed by Greenwood on a Time and Materials basis 

as verified by Suffolk and PMA. This PCO is proposed to be funded by the 

$75,000 Hold that was established in the GMP.

$27,036.55 $27,036.55 $0.00 11/14/19- SCCI submitted PCO on 11/7, B.I.C. PMA/SMMA for approval. PMA/SMMA

#401a N/A Greenwood Temporary Roofing Hold Part 2 $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#402 N/A PJ Kennedy HVAC 240 hours Allowance in Exhibit B $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#403 N/A JDC Demo Addendum B Demo Scope $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#404 RFI #603 Zichelle RFI #603 Steel Conflict with Existing Plaster Wall $1,071.91 $1,071.91 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#405 N/A Feldman Anchor Bolt Survey Backcharge $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#406 N/A Greenwood Incorrect Roof Drain Blocking Backcharge $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#407 N/A Dow Company Unforeseen Ductbank $24,818.91 $24,818.91 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#408 PR #182 Sweeney
PR #182 Added Floor Framing Infills on Level 2, Part D due to Unforeseen 

Existing Conditions
$12,988.33 $12,988.33 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#409 PR #181 WJGEI
PR #181 Added Power Receptacles for Kitchen Equip in Servery A149 & Kitchen 

D149.1 (RFI #697)
$5,359.55 $5,359.55 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#410 PR #180 WJGEI
PR #180 Added Power Connections for Equipment Items MF-19 & MF-22 (RFI 

#680)
$5,359.55 $5,359.55 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#411 PR #178 PR #178 Added Detail for Stacked Coils for Piping Connections $5,359.55 $5,359.55 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#412 PR #174 WJGEI
PR #174 Cabinet Unit Heater (CUH) Revs and One Thermostat Relocation in 

Locker Rooms (RFI #602)
$5,359.55 $5,359.55 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#413 PR #175 WJGEI
PR #175 Revs to Gym Equipment Power Requirements from Shop Dwgs & Revs 

to Locate Local AV Sound System Rack
$0.00 $0.00 $0.00 11/14/19- SCCI formally issued PCO on 11/12, B.I.C. SMMA for review. SMMA

#414 N/A Select Demo

This proposed change order represents the costs associated with the enclosed 

unforeseen Phase 2a Façade Demo. The limits of the demolition are highlighted 

on the attached plan in yellow. This scope was competitively bid to Select Demo, 

JDC Demo, and SMI Demo. NOTE: All hazardous & regulated materials are 

EXCLUDED and will be handled under separate cover.

$138,276.39 $138,276.39 $0.00 11/14/19- PCO was issued on 11/11, B.I.C. PMA/SMMA for review. PMA/SMMA

#415 PR #185 Grasseschi
PR #185 Added Water Supply for Trap Primer at Lower Level Phase 1a CL xPx2.5 

(RFI #710)
$5,359.55 $5,359.55 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#416 PR #186 WJGEI
PR #186 Provide Credit for the Communication Revs to the Electrical Site Plan 

and Details on Highland Avenue
($5,106.50) ($5,106.50) $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#417 PJ Spillane PJ Spillane Waterproofing Premium Time $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#418 N/A Dow Company

This proposed change order represents the mechanism to transfer funds from 

General Requirements to the Dow Company to cover T&M scope for some re-

excavation and backfilling work that was required to start Phase 1 Steel

$0.00 $0.00 11/14/19- PCO issued on 11/13, no cost to owner thus approved for routing. GMP

#419 RFI #670 Dow Company
RFI #670 Unforeseen Concrete Slab Encountered at West Side Encountered at 

West Side of Building D
$3,758.49 $3,758.49 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#420 N/A Dow Company

This allowance authorization request represents the costs associated with the 

unsuitable soils excavation and backfill during the Phase 2 Foundations per the 

attached highlighted locations. This PCO is proposed to be funded by the $2.6M 

Soils Allowance.

$46,190.10 $46,190.10 $0.00 11/14/19- SCCI formally submitted this PCO on this date, B.I.C. PMA/SMMA for review. PMA/SMMA

#421 N/A V&G Iron Roof Davits LaTE- Backcharge to V&G $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#422 N/A Greenwood Temp Over Skylights- Backcharge to Sunrise $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI
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#423 N/A Beauce Atlas Misc Backcharges to Beauce Atlas $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#424 RFI #603 Liberty

This potential change order is in accordance with RFI #603. It consists of the 

labor for chipping the concrete pilaster and installing W21 X 44 beam. The cost 

is per the Liberty invoice dated 11/2/2019.

$723.09 $723.09 $0.00 11/14/19- SCCI formally submitted this PCO on this date, B.I.C. PMA/SMMA for review. SMMA

#425 RFI #700 Zichelle RFI #700 xG and x7.1 Beam Connection $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#426 N/A East Coast Phase 1 Sublevel Scrape Fireproofing $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#427 N/A Liberty Removal of Standing Water from Rain on Roof $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#428 N/A Liberty Temp Curbing & AVB at shafts for Rain Protection $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#429 N/A JDC Demo Hand Demo Retaining Wall at Existing Ductbanks $8,389.47 $8,389.47 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#430 RFI #626.1 RFI #626.1 PH 2 Foundation Question Along 14 line $4,155.66 $4,155.66 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#431 N/A Zichelle Phase 2 Steel Dispose of ACM instead of Salvage $10,223.41 $10,223.41 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#432 N/A PJ Spillane Acoustical Sealant Backcharge to PJ Spillane $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#433 RFI #590 Dow Company RFI #590 Phase 2 Foundation Excavation $3,382.08 $3,382.08 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#434 N/A Dow Company Test Pits for Rubble Wall Investigation $4,638.93 $4,638.93 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#435 RFI #597 RFI #597 Phase 1a Lower Level STB1-ob Opening @ Foundation $2,106.04 $2,106.04 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#436 N/A Marguerite Additional Rebar at MEP Penetrations Not Shown $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#437 N/A Liberty October Liberty Lull Backcharges $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#438 N/A East Coast Primer for Spray Fireproofing at Galvanized Tube Steel $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#439 N/A Greenwood CE #434 Greenwood Premium Time $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#440 N/A PJ Kennedy Phase 2a Remodeling Due to Existing Steel $9,404.24 $9,404.24 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#441 N/A PJ Kennedy Buyout Authorization #31 Dust Collection System $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#442 ASI #094 Select Demo ASI #094 Replacement of Concrete Slab at Lecture Hall Upper Level A450 $19,996.18 $19,996.18 $19,996.18 $19,996.18 11/14/19- SCCI submitted PCO yesterday, was approved for routing by all parties on 11/14. ROUTING

#442a ASI #094 Marguerite ASI #094 Replacement of Concrete Slab at Lecture Hall Upper Level A450 $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#443 N/A Liberty Barn Doors & Safety Railings from GR's $0.00 $0.00 $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#444 N/A Marguerite Powder Coated Wire Mesh in Lieu of Galvanized ($10,723.65) ($10,723.65) $0.00 11/14/19- SCCI to formally submit PCO ASAP SCCI

#TBD PR #003 PJK

PR #3 - Delete the two VFD's noted on the temporary condensate/receiver 

pumps as shown on TE101, floor plan E1 at the temoporary Heat Exchanger 

Room, EF-16 revisions: Specification section 23 34 16 paragraph 2.01 replace F.1 

with "Variable pitched sheaves" (Revisions are incorporated in approved 

submittal (RFI-074 response)

$0.00 $0.00 PR #3 issued on 6/28/18. PR was voided as part of RFI #XXX review. VOID

#TBD PR #012 SCCI

PR #12 - Revisions resulting from coordination between confirmed set and 

addendem documents. Robot arm room C009.3: Provide (1) MC 58 casework 

assembly instead of (2) MC 62 casework assemblies. SCC control booth D 159 

changes as well

$2,500.00 $2,500.00 $0.00 PR #12 issued on 8/6/18 SCCI

#TBD PR #053 SCCI

Summer 2018 enabling work scope for the existing D wing that was avoided due 

to alternative construction methods being suggested by Suffolk and approved by 

SMMA and the Owner

($5,000.00) ($5,000.00) $0.00 PR #53 issued on 12/10/18, SCCI to submit pricing SCCI

#TBD Ongoing JDC Demo
Multiple Layers of ACM Mastic Found Below Floors Under the Existing Library. 

PMA/SMMA first notified of issue on 06/24/2019.
$50,000.00 $50,000.00 $0.00 PMA added to log to track exposure on 07/09/2019 SCCI

#TBD Ongoing SCCI

GMP Overrun funded from Owner Contingency (PENDING COST: 08/12 GMP  

Final $206,308,287) - (PS&B Construction Budget + Modular Swing Space + 

Precon ($202,287,908) & Less Approved PCOs ($1,380,225.85))

$4,096,069.00 $2,640,153.15 ($1,455,915.85) Number updated as of 08/14/2019. SCCI

#TBD Ongoing SCCI

Schedule extension impact costs due to unforeseen site conditions / soil 

characterizations (PENDING COST: Per SCCI Schedule Impact Pricing Document 

on 09/13 uncertified ($5,344,762))

$718,075.00 $859,791.00 $141,716.00

See email from Dennis Garriepy on 10/12/18. Costs associated with 03/01 GMP. 04/04/2019- Number was updated per latest discussions. 

06/13/19- Number updated from latest schedule impact pricing discussions with SCCI. 07/03/19- Number update per DG email. 10/17/19- 

Updated per 10/1 file as well as latest negotiations that have occured.

SCCI

#TBD Ongoing SCCI
Schedule extension impact costs due to unforeseen site conditions / soil 

characterizations (PENDING COST: SCCI Insurance)
$8,760.52 $10,489.45 $1,728.94 SCCI Costs associated with Schedule Impact Costs, updated as of 08/08/2019. SCCI

#TBD Ongoing SCCI
Schedule extension impact costs due to unforeseen site conditions / soil 

characterizations (PENDING COST: SCCI Fee)
$36,341.78 $19,581.31 ($16,760.47) SCCI Costs associated with Schedule Impact Costs, updated as of 08/08/2019. SCCI

#TBD Ongoing SCCI
Schedule extension impact costs due to unforeseen site conditions / soil 

characterizations (PENDING COST: SCCI Bond)
$6,944.91 $8,097.74 $1,152.83 SCCI Costs associated with Schedule Impact Costs, updated as of 08/08/2019. SCCI

#TBD TBD SCCI
Phase 2a Structural Steel Revisions/ Wall Demolition & Reconstruction of 

Facades for both east and west sides of the building
$450,000.00 $450,000.00 $0.00 Issue first discussed on 10/29/19 with Suffolk, PMA, SMMA. SMMA to develop PR and issue out to SCCI SCCI/SMMA

#TBD PR #045 SCCI GLX Coordination: Upsize crane / OH prot at 1986 Wing (uncertified) $257,641.00 ($257,641.00) Costs associated with 03/01 GMP. 04/04/19- Upsized crane now deemed to believe not required from coordination with GLX. VOID

#TBD Ongoing City Builder's Risk Insurance (Soft Cost) $166,674.00 $166,674.00 $0.00 City buying out builder's risk, cost being tracked here to factor into total exposure. PMA

#TBD Ongoing SCCI
VE Yet to be factored into GMP numbers (less 100k saved in GMP Landscaping 

reduction)
($883,830.00) ($783,830.00) $0.00 VE to be factored into GMP as team progress through buyouts and PRs. UPDATED as of 06/12/2019 SCCI

#TBD Ongoing SMMA FF&E Equipment Overage (Soft Cost) $1,034,581.90 $1,034,581.90 $0.00 FF&E Equipment Budget Overrun from SMMA Compiliation SMMA

#TBD Ongoing SMMA Stefura Associates Additional Services Request (Soft Cost) $18,513.00 $18,513.00 $0.00 Stefura Associates (FFE Sub to SMMA) additional services request for rebidding effort). 11/14/19- Number updated per pending amendment. SMMA
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SOMERVILLE HIGH SCHOOL 
CONTAMINATED SOILS UPDATE  

11/18/2019 BUILDING COMMITTEE MEETING 

UPDATED NUMBERS AS OF 09/18/19 

Facility- Soil Type Estimated (Tons) Actual Trucked to Date  Percentage Gone 

Group I-2/3 - 41% of total soils 
(basis: Saugus Facility unit rate) 44,431 55,593.75 125.12% 

Group II-1- 33% of total soils (basis: 
Coventry Facility unit rate) 35,761 20,314.42 56.81% 

Group II-3/4- 7% of total soils (basis: 
ARC Facility unit rate) 7,586 5,613.45 73.99% 

        

TOTAL Tons Trucked to Date 87,778 81,521.62 92.87% 

 

Contaminated Soils Budget Spent to Date (09/18/19) 

Total Contaminated Export Cost to date   $      1,628,114.61  

Total Budget for Contaminated Soils  $      2,249,000.00  

    

TOTAL Budget Spent to Date  72.39% 

 





Somerville High School
SBC 11-18-2019



1929 War Memorial Building

Embedded Steel columns are heavily corroded 
– Reinforcement requires extensive masonry 
removal

Steel lintels were more compromised than 
originally visible 
– Removal requires extensive masonry removal

Existing Solid Masonry wall construction will 
create conditions for ongoing deterioration 
- Solid masonry walls inherently have no 
insulating capacity and limited water tightness

Eastern wall was visually changed at some 
point in the past 
– opportunity to unify the design

Reconstruction will improve energy efficiency
- Opportunity to improve the building 
performance

Team will seek credits for scope of work not 
undertaken



1929 War Memorial Building



1929 War Memorial Building



1929 War Memorial Building – CD Plan Details



1929 War Memorial Building – Proposed Plan Details



1929 War Memorial Building – CD Section Details



1929 War Memorial Building – Proposed Section Details



1929 War Memorial Building

Drawings issued for Demolition to keep project 
moving forward

Drawings for reconstruction to be issued ASAP
For costing and scheduling

Sarah White has been notified of intent to match 
existing historic aesthetic will forward memos to 
MHC and SHC

No impacts to most visual Highland Avenue 
facades


