

**Addendum No. 1 to IFB 19-91 REBID**



**CITY OF SOMERVILLE, MASSACHUSETTS**  
**Department of Purchasing**  
**JOSEPH A. CURTATONE**  
**MAYOR**

To: All Parties on Record with the City of Somerville as Holding **IFB 19-91 REBID Allen Street Playground Construction**

From: Michael Richards, Assistant Purchasing Director

Date: 9/4/19

Re: Clarify Construction Schedule; Extend Bid Period

**Addendum No. 1 to IFB 19-91 REBID**

**Please acknowledge receipt of this Addendum by signing below and including this form in your proposal package. Failure to do so may subject the proposer to disqualification.**

Attention bidders: While the City has included a construction schedule as a part of this bid package, and we would prefer to start work this fall, we are willing to work with the qualified vendor on a revised schedule. Our main priority is to have a qualified contractor who can have the project 100% complete by the stated final completion date of July 15, 2020.

The date and time of the bid opening has been extended by one week. Sealed bids must be delivered by **1:30pm on Thursday, September 19<sup>th</sup>**.

**NAME OF COMPANY / INDIVIDUAL:** \_\_\_\_\_

**ADDRESS:** \_\_\_\_\_

**CITY/STATE/ZIP:** \_\_\_\_\_

**TELEPHONE/FAX/EMAIL:** \_\_\_\_\_

**SIGNATURE OF AUTHORIZED INDIVIDUAL:** \_\_\_\_\_

**ACKNOWLEDGEMENT OF ADDENDA:**

**Addendum #1** \_\_\_\_\_ **#2** \_\_\_\_\_ **#3** \_\_\_\_\_ **#4** \_\_\_\_\_