

| FY 2019 SCoC NOFA Response Timeline | | | | 09.12.19 |
|--|---|---------------------------------|-------------|--|
| Item | Dates in bold are required by the NOFA | Who Responsible | Done | Comments |
| Complete | | | | |
| In progress | | | | |
| HB=Heidi Burbidge BGC=Byron Grant Consulting | | | | |
| NOFA Release | 07.03.19 | HUD | X | |
| Applications available in e-snaps; instructions available in HUD Exchange | | HUD | X | |
| Review NOFA-relevant webinars as they become available | TBD | Interested parties | | BGC will notify CoC of dates and times as webinars become available, and will provide links to registration if possible. |
| Meeting to review NOFA changes from previous years, what is new, CoC-required tasks, discuss reallocations proposed (if any), new projects, DV projects and the Ranking and Review Tool. | 07.16.19 | Interested parties | X | This is part of the monthly CoC meeting. |
| RFP Issued for New, Reallocated, Bonus funds and DV Bonus fund concept papers | 07.25.19 | HB, BGC | X | This will be posted on the SCoC webpage, emailed to the full membership list, and members will be encouraged to post on their websites |
| New project letters of interest due | 08.01.19 | Interested parties | X | |
| Ranking, and Review Committee meets to review new, bonus and DV bonus letters of intent and Ranking forms | 08.06.19 | Committee, BGC | X | |
| First Draft of Applications for New, Consolidated, Renewal, Reallocated, Transition, DV Bonus and/or Bonus funds due by 5:00 | 08.16.19 | All parties submitting requests | X | |
| Review of Consolidated Application line-by-line | 08.20.19 | All interested parties | | Please note this will potentially be a 2 hour meeting. Participants should review the blank Consolidated Application Karen will send out prior to meeting. |
| Comments re: project applications back to applicants | 08.21.19 | BGC | | |
| Final project applications and all attachments due in esnaps | 08.28.19 | Project applicants | | BGC will review one last time for completeness. |
| Ranking, and Review Committee meets to determine final ranking | 08.29.19 | Committee, BGC | | |

| | | | | |
|--|-----------------|---------------------------|--|--|
| All Applications received by CoC | 08.30.19 | Project applicants | | HUD requires 30 days before submission |
| Ranking and Review Decisions presented to CoC | 09.12.19 | HB, BGC | | These will be delivered via email |
| Draft of Consolidated Application Section 1 | 09.12.19 | BGC | | |
| Draft of Consolidated Application section 2 | 09.12.19 | BGC | | |
| All applications accepted or rejected by CoC | 09.14.19 | Interested parties | | HUD requires 15 days before submission deadline |
| Notification of acceptance, rejection or reduction of project applications in the Priority Listing in writing | 09.14.19 | BGC | | HUD requires 15 days before submission deadline |
| Comments on Consolidated Application Section 1 | 09.16.19 | SCoC membership | | |
| Comments on Consolidated Application Section 2 | 09.16.19 | SCoC membership | | |
| Draft of Consolidated Application section 3 | 09.16.19 | BGC | | |
| Draft of Consolidated Application section 4 | 09.16.19 | BGC | | |
| Comments on Consolidated Application Section 3 | 09.17.19 | SCoC membership | | |
| Comments on Consolidated Application Section 4 | 09.17.19 | SCoC membership | | |
| Final draft of Consolidated Application for review | 09.19.19 | BGC | | |
| Final comments on Consolidated Application | 09.20.19 | SCoC membership | | |
| Full NOFA response available on CoC webpage and partner websites for public review | 09.23.19 | HB, SCoC members | | HUD requires 2 days before submission deadline |
| Electronic vote to accept or reject the Consolidated Application, Priority Listing and Project Applications | 09.25.19 | | | |
| Final Consolidated Application, Priority Listings and Project Applications with additional comments from public | 09.27.19 | BGC | | |
| NOFA submitted | 09.27.19 | BGC | | |
| NOFA responses due | 09.30.19 | | | |
| | | | | |
| | | | | |