

2018 Somerville-Arlington CoC Competition - Calendar

Jul 2018	1 Week No 26	2	3	4	5	6	7
	8 Week No 27	9	10	11	12	13	14
	15 Week No 28	16	17 CoC Meeting	18	19	20	21
	22 Week No 29	23 Email for letters of intent- new projects Email for renewals	24	25	26	27	28
	29 Week No 30	30	31 Deadline for HMIS data review and cleanup	1	2	3 Letters of intent due for new projects (12pm)	4
Aug 2018	5 Week No 31	6	7 Inform new projects if selected	8	9	10 Renewal applications due as pdf – don't press submit in esnaps yet!	11
	12 Week No 32	13	14	15 New applications due	16	17 Project applications due in esnaps	18
	19 Week No 33	20	21 CoC Meeting – vote on ranking tool	22	23	24	25
	26 Week No 34	27 <i>Ranking and scoring completed this week</i>	28	29	30	31 CoC Notifications to project applicants	1
Sep 2018	2 Week No 35	3	4	5	6	7	8
	9 Week No 36	10	11 CoC Meeting	12	13	14 Post CoC Application on City website	15
	16 Week No 37	17	18 NOFA DUE!	19	20	21	22
	23 Week No 38	24	25	26	27	28	29